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2. Ratings
CLR Rating IEG Rating 

Development Outcome: Moderately Satisfactory Moderately Unsatisfactory 

WBG Performance: Good Good 

3. Executive Summary

i. Burkina Faso is a low-income country with a GNI per capita of $620 in 2016. During 2013-
2016, annual GDP growth averaged 5.0 percent, but annual GDP per capita growth was only 1.9
percent due to high population growth. Economic growth was built on a narrow base, mainly
agriculture and mining, and has failed to produce a sufficient number of jobs to absorb the rapidly
growing work force, 80 percent of which are in agriculture. While the poverty rate declined from 50
percent to 40 percent between 2003 and 2014, the absolute number of people living in poverty, of
which 90 percent live in rural areas, remained roughly the same between the two periods – lack of
access by the poor to social services and basic infrastructure has been a major constraint. The
level of vulnerability of households is high, with two-thirds suffering from shocks each year, mainly
from natural hazards. Burkina Faso ranked 185 out of 188 countries in 2015 in the Human
Development Index.

ii. During most of the implementation period, the country faced several challenges including a
political crisis in 2014 that led to major changes in the political environment, which ended with the
presidential election in 2015. Social unrest put pressure on government wages and transfer
expenditures. There were increased risks due to the deterioration of security in the Sahel region
which had an adverse impact on the economy and strained the budget due to increased military
and security spending. Burkina Faso’s main export products – cotton and gold – experienced price
declines.

iii. The World Bank Group’s (WBG) Country Partnership Strategy (CPS) had three pillars or
focus areas: (i) accelerate inclusive and sustained economic growth; (ii) enhance governance to
deliver social services more efficiently; and (iii) reduce social, economic, and environmental
vulnerabilities. Improving governance and ensuring gender equality were cross-cutting themes.
The WBG program was aligned with the Government’s Strategy for Accelerated Growth and
Sustained Development (SCADD) for 2011-2015 which focused on private sector led growth, pro-
poor policies and programs, and critical structural reforms to diversify the economy and enable
wider sharing of the benefits of growth.

iv. During the CPS period, new IDA commitments amounted to $1.201 billion. About one-third
of the new lending commitments supported macro and governance reforms, and the remaining
two thirds went to human development initiatives (31 percent), infrastructure (21 percent), and
agriculture and rural development initiatives (15 percent). The new lending commitments
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supported a total of 23 operations, mainly in the form of investment project financing (IPF), 
including five regional operations and six additional financing, which accounted for more than 75 
percent of the new commitments, followed by a development policy financing (DPF) series, and 
one Program for Results (PforR) operation. Trust Fund (TF) approvals during the CPS period 
amounted to $83 million. About 75 percent of the TF approvals were accounted for by two projects 
in agriculture and forest management. During the CPS period, IFC made 10 investments with net 
commitments of $273 million of which 73 percent was in trade finance and 14 percent in 
agribusiness. There were no MIGA projects approved during the CPS period. 

v. IEG rates the CPS development outcome as Moderately Unsatisfactory. Out of 15
objectives, seven were partially achieved, two not achieved, four mostly achieved, and two
achieved. In Focus Area I, the CPS made progress in improving access to finance by SMEs and
access to road and telecommunications services. There was limited progress in agricultural
productivity, energy production and access, and youth employment; and negligible progress in
domestic resource mobilization. In Focus Area II, there was good progress in increasing access to
quality and water and sanitation services and to quality health services for the poor. However,
there was limited progress in strengthening public accountability and resource management,
increasing and quality education for the poor in secondary education. In Focus Area III, there was
good progress in piloting a better targeted safety net and cash transfer program, but limited
progress in increasing production and storage of staples for food security. The targets associated
with the objective of better disaster and risk management were met, but the indicators contribute
to but were not appropriate for the stated objective. There was no progress in supporting climate
change adaptation.

vi. IEG rates WBG performance as Good. The CPS addressed the development challenges
focusing on the determinants of rural poverty. The CPS was aligned with the Government’s
program as well as with the WBG’s twin goals. However, there were weaknesses in the results
framework, with mismatches between the objectives, indicators and instruments, as well as gaps
in the indicators for gender equality and economic diversification. In addition, the program could
have been more selective and focused given weaknesses in implementation capacity. Program
implementation was affected by the deterioration in the political environment. WBG responded by
making adjustments to the program to take into account the changes in the authorizing
environment, mainly by adding a project strengthening demand side governance and scaling up
some operations. However, WB did not use the PLR to consolidate the program to take into
account capacity issues. The results framework could have been restructured to strengthen the
links between objectives and WBG interventions, as well as design more appropriate indicators.
There was no evidence of WB and IFC collaboration in several areas envisioned in the CPS, such
as infrastructure PPP. While WB addressed portfolio issues, portfolio performance declined
towards the end of the CPS period. WB played an active role in donor coordination, including joint
projects and portfolio reviews with the African Development Bank and leadership role in the
Troika. During the review period, there were two safeguards audits related to the Bagre Growth
Pole Project. Two audits– one on resettlement of affected people and another on workers’ health
and safety – resulted in two legally binding action plans to implement audit recommendations.

vii. IEG agrees with the CLR lessons: (i) building in flexibility in WBG engagement would enable
adapting the WBG program to an evolving environment; (ii) better project preparation and regular
interaction with authorities would enhance portfolio implementation; (iii) use of country level
indicators risks questionable attribution of results to project performance; and (iv) DPF prior
actions involving enactment of laws should take into account consultations with and feedback from
key stakeholders.

viii. IEG provides the following additional lesson:

• Improving selectivity and focus of WBG program would enhance achievement of
development outcomes. Focusing on fewer objectives combined with deeper and more
sustained engagement would help improve development effectiveness, especially in
addressing complex development challenges such as agricultural productivity, job
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creation, and skills development. Greater selectivity would also mitigate country 
capacity risk. In the case of Burkina Faso, the plan to consolidate a fragmented portfolio 
and focus on key sector issues did not materialize as the portfolio became even more 
dispersed and less focused during the CPS period. As a consequence, a relatively large 
portfolio with many operations that were not supporting the CPS objectives has strained 
implementation capacity. 

4. Strategic Focus

Relevance of the WBG Strategy: 

1. Congruence with Country Context and Country Program. The CPS focus areas and
objectives addressed the main determinants of poverty, including low agricultural productivity, a
narrow economic base, lack of access by the poor to basic social services and infrastructure, and
high vulnerability of households to economic and environmental shocks. The CPS was aligned with
the Government’s Strategy for Accelerated Growth and Sustained Development for 2011-2015
(SCADD) which emphasized private sector-led growth through structural reforms such as in the
cotton sector, pro-poor focus of programs such as in microfinance and social services, and effective
public sector governance including better delivery of services and more transparent management of
resources in the mining sector.

2. Relevance of Design. The CPS was designed to adjust and adapt to changing country
circumstances, given the main risks identified in the CPS, including volatility of commodity prices,
vulnerability to climate related shocks, and political economy risks. It was envisaged that WBG
interventions would be capable of achieving the CPS objectives and contribute to the country’s
development goals. The mix of lending instruments (IPF, DPF and PforR) was generally appropriate
and the knowledge work was to be based on the Bank’s comparative advantage. To increase
program efficiency and effectiveness, the CPS planned to integrate fragmented operations and
improve selectivity and focus of sector programs. The CPS emphasized closer collaboration between
the World Bank and IFC, including the promotion of public-private partnerships (PPPs). Given the
landlocked nature of the country, it was also envisaged that regional integration would contribute to
expand the country’s trade potential and help tackle security challenges with its neighboring
countries. However, the planned consolidation of the fragmented portfolio did not materialize; at the
end of the CPS, the portfolio was even more fragmented and only half of the new operations,
including regional projects, were contributing to the CPS objectives. The collaboration with IFC also
did not happen as planned; PPPs were terminated due to lack of government commitment.

Selectivity 

3. The original CPS presents a mixed picture in terms of selectivity. The original program design
was selective in terms of focus areas and number of objectives, but less so in terms of the number of
indicators (51) and number of operations (23). At the PLR, the program became even less focused,
especially with several changes introduced in the results framework. While the focus areas remained
the same, some of the original CPS objectives were reformulated or split into several objectives,
thereby scaling up the number of objectives from eight to 15. While there was a reduction in the
number of indicators (41) at PLR stage, the program remained large relative to country capacity,
especially given the political and governance challenges which had an adverse effect on portfolio
performance. Notwithstanding the CPS intention of reducing the size of the portfolio, there was a 50
percent increase in the number of new operations approved during the CPS compared to the
previous CPS.  As a consequence of the scale up of the CPS portfolio, there were delays in the
underlying operations supporting the CPS objectives which in turn affected the achievement of the
CPS objectives. About half of the new lending commitments during the CPS period were approved in
FY 15 - FY 16, and their results are likely to materialize in the next CPF. Given capacity constraints
in the country, there is scope for greater selectivity and focus to enhance the WBG ability to achieve
its development outcomes in the next CPF.
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Alignment 

4. The CPS was aligned with the 2013 corporate twin goals of poverty reduction and shared
prosperity. Several of the CPS objectives explicitly targeted the poor and unemployed, specifically in
the program components that sought to improve delivery of social services, increase access to
infrastructure, and develop skills. A major focus of the CPS was improving agricultural productivity,
which would help increase incomes of the poor. The focus area on reducing economic and
environmental vulnerabilities, such as the targeted safety net and cash transfer program, benefits the
poor.

5. Development Outcome

Overview of Achievement by Objective:  

5. Following the Shared Approach, this review assesses the extent to which CPS objectives
were achieved as reflected in the CPS results matrix and updated at the PLR. This review uses the
following structure and terminology: three focus areas (CPS pillars); fifteen objectives (CPS
outcomes); and indicators (CPS indicators).

Focus Area I: Accelerate Inclusive and Sustained Economic Growth 
6. Focus Area I had seven objectives: (i) increased domestic resource mobilization; (ii) improved
access to finance by small and medium enterprises (SMEs) and small and medium industries (SMIs);
(iii) improved vocational skills and training for employment; (iv) increased production and access to
energy; (v) increased access to all weather roads; (vi) improved access to information and
communications technology; and (vii) increased agricultural productivity and marketing of selected
value chains.

7. Objective 1: Increased domestic resource mobilization. This objective was supported by
the Growth and Competitiveness Development Policy Grant (DPG) series 1-4 (FY12-FY15), the
Mineral Development Support Project (FY11), the Public Expenditure Review (FY14), and the
Support for the Implementation of Public Financial Management Reforms TA (FY15). This objective
had four indicators:

• Increase revenues as a proportion of GDP (from 13 percent in 2012 to 15 percent in 2016).
None of the Bank interventions supporting this objective report on this indicator. Per the 2016
and 2018 IMF Staff Reports, current revenue to GDP was 18.4 percent in 2016. Achieved

• Increase mining revenues as a proportion of GDP (from 2.5 percent in 2012 to 5.0 percent in
2016). The ICRR for the DPG series reports that the revenue generated by the mining sector
was 2.4 percent of GDP in 2015. The ICRR notes that this result was primarily due to
development in the gold market, not due to program policies supported by the DPG series.
Per the 2018 IMF Staff Report the share of mining revenues was 2.9 percent of GDP in
2016. Not Achieved

• Increase gold production and exports (from 21 tons in 2010 to 45 tons in 2016). None of the
Bank interventions supporting this objective report on this indicator. Per the 2016 IMF Staff
Report, gold output was 38 tons in 2016. Partially Achieved

• Increase in number of companies at exploration and exploitation stage (from 2 companies at
exploration stage to one company at exploration stage and one company at exploitation
stage). The CLR does not report progress on this indicator. The ISR for the FY11 project
does not report on this indicator. Not Verified.

8. The CLR notes that this objective was too broad compared with the WBG’s interventions
supporting this objective. While indicators 1 and 3 were achieved and partially achieved, respectively,
their progress could not be directly attributed to WBG interventions. On balance, IEG rates Objective
1 as Not Achieved.
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9. Objective 2: Improved access to finance by Small Medium Enterprises (SMEs) and
Small Medium Industries (SMIs). This objective was added at the PLR and was supported by IFC
investments in trade finance (FY13-FY15), the Bagre Growth Pole Project (FY11), and the Financial
Sector Policy Note (FY14). This objective had three indicators:

• Increase in portfolio of SMEs borrowing from IFC client banks (from $6 million in 2012 to $10
million in 2016). IFC net commitments in the global trade finance program was $76.9 million
in 2016. Achieved

• Increase in financial institution support to SMEs through dedicated credit lines or financial
products (from one bank in 2012 to three banks in 2016). IFC invested in two banks which
were providing support to SMEs in 2016 (Coris Bank International and Ecobank Burkina
Faso). Mostly Achieved

• Increase in number of service providers operating in the Bagre zone (from 0 in 2010 to 15 in
2016). Based on the ISR of the FY 11 project, the number of private service providers
operating in Bagre was 86 in November 2016. Achieved

10. The third indicator refers specifically to a group who will provide technical, commercial and
management advice and training to producers, marketers and processors. In effect, this indicator
contributes to, but does not measure the stated objective. On balance, IEG rates Objective 2 as
Mostly Achieved.
11. Objective 3: Improved vocational skills and training for employment. This objective was
reformulated at the PLR. This objective was supported by Youth Employment & Skills Project (FY13).
This objective had three indicators:

• Youth trained who are employed or self-employed one year after completion of training (with
a target of 100 percent in 2016). The CLR reports that this indicator increased to 36 percent
per the June 2017 ISR of the FY13 project. Partially Achieved

• Number of person days in labor intensive public works created (with a target of 1.65 million in
2016). The ISR for the project reported 0.26 million person-days created as of April 2016.
Partially Achieved

• Out of school youth enrolled in professional training (with a target of 800 in 2016). The ISR
for the FY 13 project reports the number of youth enrolled reached 495 as of June 2017.
Partially Achieved.

12. On balance, IEG rates Objective 3 as Partially Achieved.

13. Objective 4: Increased production and access to energy. This objective was introduced at
the PLR and was supported by the Electricity Sector Support Project (FY14) and its Additional
Financing (FY14). This objective had four indicators:

• Electricity production capacity increased (from 256 MW in 2012 to 300 MW in 2016). The
January 2018 ISR for the project reports no additional generation capacity for conventional
or renewable energy. Not Achieved.

• Number of households connected to electricity under the Electricity Sector Support Project
with a target of 2,410 in 2016. The June 2017 ISR for the project reports 3,320 households
connected in November 2016. Achieved

• Increased renewable energy and off-grid lighting available in at least 50 rural communities.
The ISR for the FY 14 project does not report on this indicator. Not Verified

• Increased private sector investment in electricity generation and distribution (IFC energy
program) with a target of 17 MW in 2016. There were no energy projects in the IFC
commitments during the CPS period. Not Achieved
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14. There was no progress on electricity production capacity and limited progress on access. The
indicators were appropriate, although the targets were unambitious. On balance, IEG rates Objective
4 as Partially Achieved.

15. Objective 5: Increased access to all-weather roads.  This objective was introduced at the
PLR and was supported by the Donsin Transport Infrastructure Project (FY13). This objective had
one indicator:

• Share of rural population with access to all season road increased (from 22.3 percent in
2012 to 33.3 percent in 2016). The ISR for the FY13 reports 29.3 percent of the rural
population having access to an all-season road at end-2017. Mostly Achieved

16. IEG rates Objective 5 as Mostly Achieved.

17. Objective 6: Improved access to information and communications technology. This
objective was introduced at the PLR and was supported by the West Africa Regional
Communications Project APL-1B (FY11). This objective had three indicators:

• Volume of international traffic in kbit/s per person (from 28 in 2010 to 74 in 2016). The March
2017 ISR for the FY 11 project reports that the volume of international traffic was 130
kbit/person in 2016. Achieved

• Access to telephone services (fixed mainlines plus cellular phones) per 100 people (from
37.2 in 2010 to 62 in 2016). The March 2017 ISR for the FY 11 project reports an increase to
78.9 per 100 people in September 2017. Achieved

• Access to internet services (number of subscribers per 100 people) (from 0.2 in 2010 to 0.6
in 2016). The March 2017 ISR for the project reports 17.7 in 2016. Achieved

18. On balance, IEG rates Objective 6 as Achieved.

19. Objective 7: Increased agricultural productivity and marketing of selected value chains.
This objective introduced at the PLR. This objective was supported by the Growth and
Competitiveness DPG series 1-4 (FY12, FY13, FY14, FY15), the Agricultural Diversification and
Market Development Project (FY06) and its Additional Financing (FY14), the Agricultural Productivity
and Food Security Project (FY10), the West Africa Agricultural Productivity Program APL (FY11), the
Bagre Growth Pole Project (FY11), the Mining Pole TA (FY14), and the Cotton Sector Dialogue TA
(FY15). This objective had five indicators:

• Agricultural exports on regional markets for the targeted supply chains (onions, mangoes
and sesame). The CLR reports regional exports of 10,960 tons for mangoes, 36,216 for
onions, and 103, 315 for sesame. It notes, however, that exports for mangoes were already
12,000 tons in 2010. The information from the CLR could not be verified. The ICRR for the
FY08 project reports that total regional exports reached 121,993 tons of agricultural
commodities, exceeding the CPS aggregate target (70,000). However, the ICRR noted that
there was no breakdown by commodity and therefore it is unclear which regional product
increased by how much. Mostly Achieved

• Average cereal production increased at least 20 percent. The November 2017 ISR for the FY
10 project reports total production of cereals (maize, rice, sorghum, and millet) reached 5.4
million tons (versus the target of 4.8 million tons) in June 2017. Achieved

• Increase in irrigated land by at least 20 percent (from 50,000 hectares in 2011 to 60,000
hectares in 2016). The ICRR for the FY06/FY14 project reports an increase in irrigated land
of 2,647 hectares, equivalent to five percent increase. The ISR for the FY10 project reports
that the ongoing construction process of irrigation schemes has yet to be completed. Partially
Achieved
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• Number of agribusiness firms investing in more than 500 hectares (in the Bagre pole area).
The December 2017 ISR for the FY11 projects reports no progress in this indicator since no
allocation of land had yet been made. Not Achieved

• Average minimum cotton production is at least equal to 500,000 tons. Per July 2017 IMF
review of the extended credit facility agreement, cotton production exceeded 500,000 tons
per year during 2012-2016 due to abundant rainfall.  However, the ISR for the FY 06 project
reports a decline in cotton yield, from 1,050 kg/ha in 2004 to 997 kg/ha in 2016 and 2017.
Mostly Achieved

20. The indicators that were achieved or mostly achieved measured increased production or
exports rather than productivity, and there was no disaggregated information on the selected supply
chains. The indicators that would contribute to increased agriculture productivity or marketing of
selected value chains were either not achieved or partially achieved. On balance, IEG rates
Objective 7 as Partially Achieved.
21. With four of the seven objectives rated partially achieved or not achieved, Focus Area I is
rated Moderately Unsatisfactory. There was progress in increasing access to finance for SMEs and
improving access to telecommunications and road infrastructure. However, there was limited
progress in agricultural productivity and energy production capacity and access, and weak results in
improving vocational skills for employment. There was minimal progress in increasing domestic
resource mobilization.

Focus Area II: Enhance Governance to Deliver Social Services More Efficiently 

22. Focus Area II had four objectives: (i) strengthen accountability and resources management;
(ii) expand access to quality education to the poor; (iii) increase access to quality health services to
the poor; and (iv) expand access to quality water and sanitation facilities for the poor.

23. Objective 8: Strengthen accountability and resources management. This objective was
reformulated at the PLR. This objective was supported by the Local Government Support Project
(FY12) and had three indicators.

• Improved actual availability of funds to communes committed by the central government
earlier in the budget cycle with a target of no later than February 28, 2016. The May 2018
ISR reports that funds for 2017 were available in January of that year. Achieved

• Increase in number of communes submitting their candidacy documents for the good
governance competition with a target of 60 percent in 2016. The March 2017 ISR reports that
this indicator was at 12.8 percent in 2016. The CLR reports that this indicator is no longer
relevant since communes no longer have to submit their candidacy. Not Achieved

• Increase in percentage of citizens rating commune government’s performance satisfactory
(from 47 percent in 2012 to 70 percent in 2016). The May 2018 ISR reports that the
government’s performance rating was 47 percent in March 2017. Not Achieved

24. . On balance, IEG rates Objective 8 as Partially Achieved.

25. Objective 9: Expand access to quality education for the poor.  This objective was
introduced at the PLR. This objective was supported by the Education Access and Quality
Improvement Project (FY15) and had one indicator.

• Increase in gross intake rate in first grade of lower and upper secondary education in the five
targeted regions. The December 2017 ISR reports that gross intake rate in the first grade for
lower secondary education was 39.2 percent (of which 40.4 percent were female), below the
target of 51 percent (50 percent for female). The gross intake for upper secondary was 12.2
percent (of which 10.9 percent were female), above the target of 10 percent (seven percent
for female) in 2017. Partially Achieved
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26. The indicators only cover the access to lower and upper secondary education but not the
quality dimension of the objective. On balance, IEG rates Objective 9 as Partially Achieved.

27. Objective 10: Increase access to quality health services for the poor. This objective was
introduced at the PLR and was supported by the Reproductive Health project (FY12) and the Health
Status Report (FY13). This objective had four indicators:

• Proportion of births assisted by skilled personnel (from 67 percent per DHS 2010 to 76
percent per DHS 2016). The WDI reports 79.8 percent of births attended by skilled staff in
2015. Achieved

• Percent of pregnant women receiving antenatal care during a visit to health provider (from
85.3 percent per DHS 2010 to 95 percent per DHS 2016). The WDI reports 92.8 percent of
pregnant women receiving prenatal care in 2015. Mostly Achieved

• Children under five with a severe acute malnutrition being treated according to the new
protocol (from 30 percent in 2010 to 50 percent in 2016). The CLR reports that 64 percent of
children in 2017 were treated according to new protocol. The ISR for the FY 12 project did
not track this indicator. Not Verified

• Children fully immunized (from 81 percent per DHS 2010 to 96 percent in 2015). WDI reports
that children immunized in 2016 was 91 percent for DPT, 88 percent for measles, and 91
percent for HepB3. Mostly Achieved

28. The CPS baseline indicators were based on DHS data and the actual results were from the
WDI, both country level data. WDI data are from several sources, including DHS. The objective is
explicit on access by the poor and the project supporting this objective was implemented mainly in
regions which had health indicators below the median. However, all these indicators refer to access
but not to the quality of health services for the poor per the stated objective. Nonetheless, WDI
reports improvements in maternal mortality (per 100,000 live births) from 389 in 2013 to 371 in 2016,
and in neonatal mortality (per 1,000 live births) from 27.8 in 2013 and 25.6 in 2016. On balance, IEG
rates Objective 10 as Mostly Achieved.

29. Objective 11: Expand access to quality water and sanitation facilities for the poor. This
objective was introduced at the PLR and was supported by the Urban Water Sector Project (FY09)
and Domestic Private Sector in Water TA (FY16). This objective had three indicators:

• Additional number of persons in urban areas having access to safe water from 304,505 in
2012 to 527,000 in 2016. The June 2017 ISR for the project reports that 609,784 people
were provided with access to improved water sources in 2016. Achieved

• Additional number of persons in urban areas having access to adequate sanitation services
from 203,905 in 2012 to 351,600 in 2016. The June 2017 ISR for the project reports that
437,000 people were provided with access to improved sanitation services in 2016. Achieved

• Additional number of students in urban areas having access to school latrines from 29,480 in
2012 to 120,000 in 2016. The June 2017 ISR for the project reports that 120,600 students
were provided with access to appropriate sanitation facilities. Achieved

30. The project supporting this objective included pro-poor policies, such as subsidized pricing for
poor neighborhoods, which were not captured by the indicators. IEG rates Objective 11 as
Achieved.
31. Focus Area II is rated Moderately Satisfactory. There was good progress in increasing
access to quality health services for the poor and expanding access to quality water and sanitation
facilities for the poor. However, there was limited progress in strengthening public accountability and
resource management. In secondary education, results have been mixed, with little progress in lower
secondary education but good progress in upper secondary education.
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Focus Area III: Reduce Social, Economic, and Environmental Vulnerabilities 

32. Focus Area III had three objectives: (i) more efficient targeted safety net and cash transfer
program piloted; (ii) increased production and storage of staples for food security; (iii) better disaster
and risk management; and (iv) better climate change adaptation.

33. Objective 12: More efficient targeted safety net and cash transfer program piloted. This
objective with one indicator was introduced at the PLR and was supported by the Social Safety Net
Project (FY14).

• Number of households benefiting from targeted safety net programs (cash transfers and
cash for work). The January 2017 ISR for the FY 14 project reports that about 15,000
households received cash transfer (versus the target of 20,000). The CLR reports that an
additional 6510 benefited from cash for work. This information could not be verified as the
project’s ISRs do not mention the number of beneficiaries of the cash for work program.
Mostly Achieved

34. On balance IEG rates Objective 12 as Mostly Achieved.

35. Objective 13: Increased production and storage of staples for food security. This
objective was introduced at the PLR. This objective was supported by the Agricultural Productivity
and Food Security Project (FY10), the Bagre Growth Pole Project (FY11), and the Growth and
Competitiveness Development Policy Grant series (FY12-FY15). This objective had two indicators:

• Percentage increase in food crop production in targeted zones. The November 2017 ISR for
the FY 10 project reports a 51 percent increase in crop production between December 2009
to March 2016. Achieved

• Minimum food stock in the SONAGESS reserves and intervention stocks. The IEG ICRR for
the Growth and Competitiveness Development Policy Grant series reports that national
reserves were 59,000 tons in 2013 but declined to 31,400 tons in 2015, and intervention
stocks were 10,972 tons in 2015. The ICRR rates the program only partially successful in
enhancing protection against shocks. Partially Achieved

36. On balance, IEG rates Objective 13 as Partially Achieved.

37. Objective 14: Better disaster and risk management. This objective with two indicators was
supported by the Third Phase Community Based Rural Development Project (FY13).

• Additional land area under sustainable land and water management (SLWM) or sustainable
forest management (SFM) practices with a target of 8,000 hectares in 2016. The June 2017
ISR for the project reports that 209,073 of additional land area was under SLWM or SFM
practices in 2016. Achieved

• Participatory management plans developed and implemented in targeted communities
shared forests in targeted zones. The June 2017 ISR for the project reports that 23
participatory management plans were developed and implemented in 2016. Achieved

38. The indicators contribute to better disaster and risk management but do not sufficiently
measure the achievement of the stated objective. IEG rates Objective 14 as Partially Achieved.

39. Objective 15: Better climate change adaptation. This objective with two indicators was
introduced at the PLR and supported by the Decentralized Forest and Woodland Management
Project (FY14).

• The Reducing Emissions from Deforestation and Forest Degradation (REDD+) strategy and
institutional arrangements are defined by 2016. The December 2017 ISR reports that the
REDD+ strategy and institutional arrangements have not yet been defined due to project
implementation delays. Not Achieved
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• A database with relevant information on climate resilient agricultural practices is operational,
accessible easily within the country and broadly known. The December 2017 ISR reports
that the database was not yet in place due to project implementation delays. Not Achieved

40. IEG rates Objective 15 as Not Achieved.

41. With one objective Mostly Achieved and three of the objectives rated Partially Achieved or Not
Achieved, IEG rates Focus Area III as Moderately Unsatisfactory. There was good progress in
implementing the safety net pilot, which is being scaled up. With respect to food security, there has
been increased production to ensure availability of food products, but not all targets for minimum
food stock reserves have been met. There was no progress in supporting climate change adaptation.
There was progress for indicators associated with the objective of better disaster and risk
management but these indicators contribute to but do not appropriately measure the achievement of
this objective.

Overall Assessment and Rating 

42. IEG rates the CPS development outcome as Moderately Unsatisfactory. Of the 15
objectives, nine were rated partially achieved or not achieved, and six were rated achieved or mostly
achieved. In Focus Area I, the CPS made progress in improving access to finance by SMEs, and
access to road and telecommunications services. There was limited progress in increasing
agricultural productivity, energy production and access, and youth employment; and negligible
progress in domestic resource mobilization. In Focus Area II, there was good progress in increasing
access to quality health services for the poor and to quality water and sanitation services for the
poor. However, there was limited progress in strengthening public accountability and resource
management and mixed results in increasing access to quality education in secondary education. In
Focus Area III, there was good progress in piloting a better targeted safety net and cash transfer
program, but limited progress in increasing production and storage of staples for food security. The
targets associated with the objective of better disaster and risk management were met, but the
indicators contribute to but were not appropriate to measure the achievement of the stated objective.
There was no progress in supporting climate change adaptation.

Objectives CLR Rating IEG Rating 
Focus Area I: Accelerate Inclusive and Sustained Economic 
Growth Mostly Achieved Moderately 

Unsatisfactory 
Objective 1: Increased domestic resource mobilization Partially Achieved Not Achieved 
Objective 2: Improved access to finance by SMEs and SMIs Achieved Mostly Achieved 
Objective 3: Improved vocational skills and training for employment Partially Achieved Partially Achieved 
Objective 4: Increased production and access to energy Mostly Achieved Partially Achieved 
Objective 5: Increased access to all-weather roads Partially Achieved Mostly Achieved 
Objective 6: Improved access to information and communications 
technology Achieved Achieved 

Objective 7: Increased agricultural productivity and marketing of 
selected value chains Mostly Achieved Partially Achieved 

Focus Area II: Enhance Governance to Deliver Social Services 
More Efficiently Partially Achieved Moderately 

Satisfactory 
Objective 8: Strengthen accountability and resources management Partially Achieved Partially Achieved 
Objective 9: Expand access to quality education for the poor Partially Achieved Partially Achieved 
Objective 10: Increase access to quality health services for the 
poor Partially Achieved Mostly Achieved 

Objective 11: Expand access to quality water and sanitation 
facilities for the poor Achieved Achieved 
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Focus Area III: Reduce Social, Economic, and Environmental 
Vulnerabilities Mostly Achieved Moderately 

Unsatisfactory 
Objective 12: More efficient targeted safety net and cash transfer 
program piloted Achieved Mostly Achieved 

Objective 13: Increased production and storage of staples for food 
security Partially Achieved Partially Achieved 

Objective 14: Better disaster and risk management Achieved Partially Achieved 
Objective 15: Better climate change adaptation Partially Achieved Not Achieved 

6. WBG Performance

Lending and Investments 

43. At the start of the CPS period, there were 23 active lending operations amounting to $1.032
billion, of which 16 investment project financing (IPF) operations accounted for 78 percent of the
commitments, and the remainder by six regional projects (13 percent) and one DPF operation (nine
percent). During the CPS period, 23 new operations, including six additional financing, were
approved amounting to $1.201 billion, of which 61 percent of new commitments were for IPFs, 22
percent were DPF, 13 percent were regional, and four percent was for a program for results (P4R)
operation. About 32 percent the commitments approved during the CPS period supported
macroeconomic policy and governance reforms, 31 percent financed human development initiatives,
21 percent went to infrastructure, and 15 percent supported agriculture. During the CPS period, 10
trust fund projects amounting to $83 million were approved of which about 75 percent were
accounted for by two projects in agricultural productivity and food security (45 percent), and forest
management (28 percent).

44. Burkina Faso’s project performance at exit exceeded the regional and equaled the Bank-wide
performance. Of the 14 operations that exited the portfolio during the CPS period, four were rated
below the line by IEG. Nine of the 10 operations rated above the line had moderate or negligible to
low risk to DO. During the CPS period, the performance of Burkina Faso in terms of commitments
(6.9 percent) compared well with those of the Region (32.0 percent) and Bank-wide (21.8 percent).
However, there has been an almost three-fold increase in the Burkina Faso portfolio’s commitment at
risk in FY16 compared to the previous FY, though the performance still exceeded those of the region
and bank-wide. Disbursement performance was in line with regional and bank-wide performance,
although there was a decline in FY15 which was reversed in FY16. There has not been a
consolidation of the portfolio as envisioned in the CPS, and implementation capacity may have been
stretched by a large number of new projects during the CPS period combined with a large portfolio
inherited from the previous CPS. Ten of the 23 inherited operations were still active at the end of the
CPS period, mainly due to subsequent additional financing (five projects) and relatively long
implementation period for three regional projects. Of the new operations during the CPS period, 11
were approved during FY15 (seven) to FY16 (four), and results are likely to materialize in the next
CPF.

45. During the CPS period, IFC made 10 investments with net commitments of $273 million of
which 73 percent was in trade finance and 14 percent in agribusiness. There were no XPSRs during
the period. There were no MIGA projects approved during the CPS period.

Analytic and Advisory Activities and Services 

46. During the CPS period, the Bank delivered 19 ASA products of which nine were economic
and sector work (ESW) and 10 were technical assistance (TA) products. The ESW covered a wide
variety of topics that included jobs and competitiveness, trade integration, public expenditure,
governance, health and education, and medium- term debt strategy. Most of the ESW were
diagnostics that would contribute to the Systemic Country Diagnostic (SCD) and the next CPF, and
included policy notes utilized for discussions with the new government. Four of the ESW underpinned



 12 
CLR Review 
Independent Evaluation Group 

operations. The TA supported infrastructure development, the cotton and mining sectors, pro-poor 
reforms and safety net, governance and public financial management. Half of TA had strong links to 
ongoing operations while half provided direct support to the government in the areas of governance 
and pro-poor reforms. 

47. There were eight IFC active advisory services (AS) projects during the CPS period, six of
which were approved during the period. However, five of the AS projects supporting banking, energy,
agribusiness, and health services were terminated for various reasons, including lack of government
counterpart funding or commitment. Two AS projects – one on improving trade logistics and the other
on streamlining the licensing system - were closed during the CPS period with development
effectiveness ratings of successful or mostly successful. There were no IEG reviews of the Project
Completion Reports (PCRs). At the end of the CPS period, there was only one active AS project,
which supported private participation in the health sector.

Results Framework 

48. The CPS results framework broadly reflected the alignment of the focus areas, objectives,
WBG interventions and outcomes with the country development goals. However, the alignment
between the CPS objectives and WBG interventions was weak and the results framework had
several shortcomings. First, there was a mismatch between some of the objectives and the
instruments of WBG support. For example, while there were 23 operations approved during the CPS
period, only half of the new operations, including several of the regional operations, were supporting
the CPS objectives. In addition, some of the CPS objectives were not well supported by relevant
interventions. For example, the CPS objective on increased domestic resource mobilization was too
broad given that WB work was mainly in improving transparency and accountability in public finance
management: Second, some indicators were not appropriate measures for the associated objectives.
For example, the indicators for the objective on disaster and risk management did not appropriately
measure the objective, but relate more to another objective such as climate adaptation (objective 15)
or resource management (Objective 8). Several indicators were not pitched at the program level and
did not reflect results from WBG operations - indicators such as those that used mining revenues and
agricultural outputs were influenced by external factors such as world prices and weather conditions.
Finally, the results framework did not contain indicators to sufficiently measure progress in the two
cross-cutting issues of gender and governance which were supposed to be integrated in relevant
operations, with the exception on the education objective which provided disaggregation by gender.

Partnerships and Development Partner Coordination 

49. WBG worked closely with other donors to support the Government achieve its development
program. In particular, it worked collaboratively with the African Development Bank (AfDB) in the
preparation of the CPS, with shared diagnostics on development challenges and helping the
government develop their strategy documents. The DPF series was prepared in close collaboration
with the IMF, including a joint WB/IMF mission, and was built around a joint framework agreed under
the Troika’s donor budget support consisting of nine donors,1 including the WB. According to the
CLR, there were joint country program performance reviews, chaired by the Ministry of Finance, with
the AfDB and the Internal Fund for Agriculture Development (IFAD). In 2016-2017, the Bank was the
President of the Troika of Development Partners and led the Consultative Group Meeting for Burkina
Faso in 2016.

Safeguards and Fiduciary Issues 

50. Environmental and social safeguards policies applied in eight operations that were closed and
validated by IEG during the CPS in the energy, transport, social development, education and health

1 The Troika including the World Bank consisted of AfDB, France, Switzerland, Germany, Sweden, Denmark and the 
Netherlands. The objective of the Troika is to monitor and evaluate the government’s strategy and ensure 
implementation of the Paris and Accra declaration of aid effectiveness. 
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sectors. Safeguards compliance was not described in the CLR. Projects’ ICRs and ICRRs reported 
adequate preparation and disclosure of safeguard instruments and proper risk and impact mitigations 
measures, leading to an overall satisfactory compliance with the applicable policies. Although 
challenges were recorded, including delays in the safeguard implementation and lack of guidance 
and supervision by a Bank’s safeguards specialist, the ICRRs and the ICRs noted that all problems 
were resolved and the projects closed with no outstanding issues. No Inspection Panel cases were 
recorded.  

51. In 2014, an audit of the ongoing and category A (High Risk) Bagre Growth Pole Project
(FY11) addressed non-compliance over the review of land rights and the need for a dam safety audit.
On the land rights review, there was need to identify people displaced or affected by the construction
of previous dams (not financed by WB), and ascertain whether there were lingering grievances in
relation to the resettlement or compensation of affected people, with an estimate of 866 physically
affected persons and 2,416 economically affected persons. In the absence of official records on the
status of previously resettled people, the project decided in agreement with the local communities to
address all possible resettlement-related grievance through on-demand community development
projects. An action plan to be implemented in the affected areas is reported to be in place and made
legally binding. The May 2017 ISR reports that communal services and infrastructure are being
provided to these communities. With regards to the dam safety study, it is reported that a consulting
firm was hired to conduct the required assessment in August 2017. The audit report is not available
in the project’s files.

52. In 2017, another audit on workers’ health and safety was carried out in response to the death
of two workers at the irrigation sites. The audit revealed improper hygiene and worker safety
measures in construction sites, including absence of security measures in the dam buffer zone and
weak capacity of the local specialist on the construction sites. These were also reported as potential
causes of the two fatal accidents. Recommendations to enhance health and safety measures were
prepared and made legally binding on the recipient. The restructuring paper (FY18) further
underlines that the team is working to ensure speedy implementation of the recommendations. The
May 2017 ISR reports the recruitment of additional safeguards personnel.

53. INT substantiated one case during the CPS period. However, this case was related to issues
dating back to 2001-2004.

Ownership and Flexibility 

54. The CPS design took into account the Government’s priorities and feedback from civil society,
the private sector, parliamentarians, and development partners. An FY13 client survey highlighted
governance, agriculture and rural development, education, private sector development, and energy
reform as areas of focus. At PLR, there was a change in the authorizing environment with the
establishment of a transition government and greater voice for civil society. The PLR made several
program adjustments in response to the changing political landscape, including adding the Economic
Governance and Citizen Engagement Project to the program and using additional financing and
increased DPF amount to augment the program in the face of a difficult external environment. In
addition, a PforR operation supported public sector modernization. However, the adjustments were
not able to adequately address a deteriorating portfolio performance and could have consolidated the
program and ensured strong links between new commitments, CPS objectives and the results
framework.

WBG Internal Cooperation 

55. The CPS, the PLR, and the CLR were joint products of WB, IFC, and MIGA. The results
framework identified IFC investments as contributing to increased access to finance by SMEs. The
Bagre Growth Pole Project, which supported several CPS objectives, was prepared by both the WB
and IFC. However, the CLR did not provide information on how WB and IFC collaborated in several
areas envisioned in the CPS, including PPP in infrastructure.
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Risk Identification and Mitigation 

56. The CPS identified the main risks to the program and mitigating measures. Many of the
adverse effects of macroeconomic and climate risks to the agriculture and mining sectors were
mitigated by reforms supported by the DPF operation as well as projects that enhanced disaster
management and food security. The PLR responded to elevated political and governance risks by
adding the Economic Governance and Citizen Engagement Project to the program to strengthen
demand side governance. In addition, during the preparation of PLR, the country team held
consultations with civil society. While the PLR identified initiatives to address portfolio issues arising
from the political changes, it is unclear whether the deterioration in portfolio performance has been
addressed effectively – since there has been a significant increase in project and commitment at risk
at the end of the CPS period.

Overall Assessment and Rating 

57. IEG rates WBG performance as good. The CPS addressed the development challenges
focusing on the determinants of rural poverty. The CPS was aligned with the Government’s program
as well as with the WBG’s twin goals. However, there were weaknesses in the results framework,
with mismatches between the objectives, indicators and instruments, as well as gaps in the indicators
for gender equality and economic diversification. In addition, the program could have been more
selective and focused given weaknesses in government capacity.

58. Program implementation was affected by the deterioration in the political environment. WBG
responded by making adjustments to the program to take into account the changes in the authorizing
environment, mainly by adding a project strengthening demand side governance and scaling up
some operations. However, WB did not use the PLR to consolidate the program to take into account
capacity issues. The results framework could have been restructured to strengthen the links between
objectives and WBG interventions, as well as design more appropriate indicators. There was no
evidence of WB and IFC collaboration in several areas envisioned in the CPS, such as infrastructure
PPP. While WB addressed portfolio issues, portfolio performance deteriorated towards the end of the
CPS period. WB played an active role in donor coordination, including joint projects and portfolio
reviews with the African Development Bank and leadership role in the Troika. During the review
period, there were two safeguards audits related to the Bagre Growth Pole Project. Two audits – one
on resettlement of affected people and another on workers’ health and safety – resulted in two legally
binding action plans to implement audit recommendations.

7. Assessment of CLR Completion Report

59. The CLR was well-structured, and provided a succinct description and assessment of the
CPS design and implementation performance. The CLR was appropriately critical of the design of
several of the objectives and choice of indicators. The discussion of the WBG response to the
deterioration of the political environment and security situation provided a good context to the
adjustments to the program as well as specific projects. The lessons were also appropriate.
However, the CLR could have discussed safeguards and fiduciary issues.

8. Findings and Lessons

60. IEG agrees with the CLR lessons: (i) building in flexibility in WBG engagement would enable
adapting WBG program to an evolving environment; (ii) better project preparation and regular
interaction with authorities would enhance portfolio implementation; (iii) use of country level
indicators risks questionable attribution of results to project performance; and (iv) DPO prior actions
involving enactment of laws should take into account consultations with and feedback from key
stakeholders.

61. IEG provides the following additional lesson:

• Improving selectivity and focus of WBG program would enhance achievement of
development outcomes. Focusing on fewer objectives combined with deeper and more
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sustained engagement would help improve development effectiveness, especially in 
addressing complex development challenges such as agricultural productivity, job creation, 
and skills development. Greater selectivity would also mitigate country capacity risk. In the 
case of Burkina Faso, the plan to consolidate a fragmented portfolio and focus on key sector 
issues did not materialize as the portfolio became even more dispersed and less focused 
during the CPS period. As a consequence, a relatively large portfolio with many operations 
that were not contributing to CPS objectives has strained implementation capacity.  
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Annex Table 1: Summary of Achievements of CPS Objectives – Burkina Faso 

 
CAS FY13-FY16: Focus Area I: 

Accelerate Inclusive and 
Sustained Economic Growth 

Actual Results IEG Comments 

Major 
Outcome 
Measures 

 

1. CPS Objective: Increased domestic resources mobilization 
Indicator 1:  Increase revenue 
as proportion of GDP 
 
Baseline: 13% (2012) 
Target: 15% (2016) 
 

The Growth and Competitiveness Credit 
DPF series (P124207, FY12; P132210, 
FY13; P146640, FY14; P151275, FY15) 
supported this objective through 
improvement in public financial 
management and enhance transparency 
and accountability in the mining sector. 
Management ICR: MU does not report on 
indicator 1. 
 
The Support of the Implementation of 
Public Financial Management (PFM) 
reforms Technical Assistance (TA) 
(P151597, FY15, Completion Summary 
Package Memorandum) supported the 
Government’s reform efforts in relation to 
performance budgeting.  
 
According to 2016 and 2018 IMF Staff 
Reports, revenues as a share of GDP 
was 18.4% in 2016 compared to 17.5% in 
2012.  
Achieved 
 

The original Objective 1 
(before the PLR) was 
“Macroeconomic stability 
and a more efficient 
financial system conductive 
to higher 
investment by the private 
sector”. 
 
After the PLR, the following 
indicator was dropped:  
Total value of financial and 
operating leases (credit-bail) 
in Burkina:  
2012: USD 33.4 million 
2016: USD 60 million 
 
The CLR noted that this 
objective was too broad 
compared with the limited 
interventions of the WBG in 
domestic resource 
mobilization. 

Indicator 2: Mining revenue as 
a proportion of GDP 
increased to 5% 
 
Baseline: 2.5% (2012) 
Target: 5% (2016) 
 

The Growth and Competitiveness Credit 
DPF series (P124207, FY12; P132210, 
FY13; P146640, FY14; P151275, FY15) 
supported changes in the Mining Code 
with the aim of increasing fiscal revenue 
generated by the mining sector.  IEG 
ICRR: MU reports that public revenue 
generated by the mining sector was 2.4% 
of the GDP in 2015. The ICRR reports 
that this result was primarily due to 
developments in the gold market, and not 
to program policies in 2015 (end of the 
program). 
According to 2018 IMF Staff Report, 
Burkina Faso’s mining revenue 
represented 2.9% of GDP as of 2016. 
Not Achieved 
 

The Mineral Development 
Support project (P124648, 
FY11) supports 
strengthening of the 
capacity of key institutions 
to manage the mineral 
sector. However, the latest 
ISR: S (September 2017) 
does not present any 
indicators related to 
indicator 2.   
 

Indicator 3: Annual increase in 
gold production and exports 
(in Ton) 
 
Baseline: 21.082 tons (2010) 
Target: 45 tons (2016) 
 

The Growth and Competitiveness Credit 
DPF series (P124207, FY12; P132210, 
FY13; P146640, FY14; P151275, FY15) 
focused on enhanced transparency in the 
mining sector. There was no indicator on 
increased gold production and exports.  

At PLR stage the baseline 
was changed from 4,233 
tons (2010).  
 
 

http://documents.worldbank.org/curated/en/588411493659218930/pdf/ICR-Main-Document-P126207-2017-04-20-13-22-BF-04262017.pdf
http://wbdocs.worldbank.org/wbdocs/viewer/docViewer/indexEx.jsp?objectId=090224b084369488&respositoryId=WBDocs&standalone=false
http://wbescsprd4.worldbank.org:9280/ACS/servlet/ACS?command=read&version=2.3&docbaseid=0224b0&basepath=%2Fwbpfiles32%2Fwbecmoksp%2Fdata%2Fwbecmoksp%2Fwbdocs_storage_31%2F000224b0&filepath=80%2F0d%2F7e%2F68.pdf&objectid=090224b0854038a3&cacheid=d%25
http://wbescsprd4.worldbank.org:9280/ACS/servlet/ACS?command=read&version=2.3&docbaseid=0224b0&basepath=%2Fwbpfiles32%2Fwbecmoksp%2Fdata%2Fwbecmoksp%2Fwbdocs_storage_31%2F000224b0&filepath=80%2F0d%2F7e%2F68.pdf&objectid=090224b0854038a3&cacheid=d%25
http://documents.worldbank.org/curated/en/356131505849672190/pdf/DisclosableVersionoftheISRMineralDevelopmentSupportProjectP124648SequenceNo10.pdf
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CAS FY13-FY16: Focus Area I: 

Accelerate Inclusive and 
Sustained Economic Growth 

Actual Results IEG Comments 

According to 2016 IMF Article IV for 
Burkina Faso, gold exports increased 
from about 26 tons in 2010 to 38 tons in 
2016. 
Partially Achieved 
 

Indicator 4: Companies at 
exploration and exploitation 
stage 
 
Baseline: 2 companies at 
exploration stage (2012) 
Target: 1 company at 
exploration stage and 1 
company at exploitation stage 
(2016) 
 

The Mineral Development Support 
project (P124648, FY11) supports 
government reforms in the management 
and training of gold mining exploration 
and exploitation.  
The ISR does not report information on 
the number of companies at exploration 
or exploitation stage.  
No other WBG information permits to 
verify progress for this indicator. 
The CLR does not report progress on 
this indicator. 
Not Verified 
 

Before the PLR, the original 
indicators were: “IFC to 
finance the sector and 
implement mining linkages 
program increase from 
(2012) 2 companies at 
exploration stage to (2016) 2 
companies at exploration 
stage and 2 companies at 
exploitation stage” and  
“2012: 0 mining linkages 
program 
2016: 1 miming linkages 
program”  

2. CPS Objective: Improved access to finance by SMEs/SMIs 
Indicator 1: Increase in 
portfolio of SMEs borrowing 
from IFC-client Banks 
 
Baseline: US $6 million (2012) 
Target: US$10 million (2016) 
 

IFC investments in commercial banks 
supported trade finance. Net 
commitments in banks amounted to 
$76.9 million in 2016. The banks 
supported by IFC focus have large SME 
lending portfolios. 
Achieved 

This objective was added at 
PLR stage. 
 
The target for this indicator 
was established at PLR 
stage.  

Indicator 2: Increase financial 
institution support to SMEs 
through dedicated credit lines 
or financial products 
 
Baseline: 1 bank (2012) 
Target: 3 banks (2016) 
 

IFC had investments in two banks – Coris 
Bank International and Ecobank Burkina 
Faso – which provided loans to SMEs. 
Mostly Achieved 

The Bagre Growth Pole 
Project (P119662, FY11) 
aimed at increasing 
economic activity in the 
project area and providing 
support to stallholders and 
SME through matching 
grants. The latest ISR: MS 
(December 2017) reports 
that value of investment 
flows increased from 0 to 
USD 24.85 million and that 
25,270 jobs were created 
between May 2011 and 
December 2017.   

Indicator 3: Number of service 
providers operating in the 
Bagré zone 
 
Baseline: 0 (2010) 
Target: 15 (2016) 
 

The December 2016 ISR: MS of the 
Bagre Growth Pole Project (P119662, 
FY11) reports that the number of private 
service providers operating in Bagre 
increased to 86 by November 2016.   
Achieved  
 

 

https://www.imf.org/external/pubs/ft/scr/2016/cr16390.pdf
http://documents.worldbank.org/curated/en/715851513859211413/pdf/Disclosable-Version-of-the-ISR-Burkina-Faso-Bagre-Growth-Pole-Project-P119662-Sequence-No-13.pdf
http://documents.worldbank.org/curated/en/736861482518287114/pdf/ISR-Disclosable-P119662-12-23-2016-1482518270031.pdf
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CAS FY13-FY16: Focus Area I: 

Accelerate Inclusive and 
Sustained Economic Growth 

Actual Results IEG Comments 

3. CPS Objective: Improved vocational skills and training for employment 
Indicator 1: Youth trained who 
are employed or self-
employed one year after 
completion of training 
(overall, in project area) 
 
Target: 0% (March 31, 2013) 
Baseline: 100% (June 30, 2016) 
 

The Youth Employment and Skills 
Development Project (P130735, FY 
13) supported this objective. The June 
2017 ISR: MS reports that the share of 
youth trained who are employed or self-
employed one year after completion of 
training increased to 35.85% of June 
2017 (and was 0% as of April 2016).  
Partially Achieved 
 

At PLR the objective’s 
name was changed from “A 
higher skilled workforce and 
less unemployment”. 
 
Before the PLR original 
indicators were:  
- Number of participants of 
entrepreneurship training 
supported by Youth/Skills 
project who prepare 
business plan:  
2012: 0 - 2016: 100,000 
-Percentage of participants 
supported under 
Youth/Skills project who 
complete: (a) 
apprenticeship, (b) 
entrepreneurship, short and 
midterm training programs; 
(c) proportion of graduates 
who continue to apply their 
skills in jobs:  
2012: 0% - 2016: 80% 
-Under Youth/Skills project, 
number of out of school 
youth enrolled in 
apprenticeship increased:  
2012: 0 - 2016: 2,500 
- Under Youth/Skills project, 
number of youth benefiting 
from temporary jobs 
increased: 
2012: 0 - 2016: 11,000 

Indicator 2: Number of person 
days in Labor Intensive 
Public Works created 
 
Target: 0 (March 31, 2013) 
Baseline: 1,650,000 (June 30, 
2016) 

The June 2017 ISR: MS of project 
P130735 reports that the number of man 
days in labor intensive public works 
created reached 262, 735 as of April 
2016.  
Partially Achieved 
 

Indicator 3: Out of school 
youth enrolled in professional 
training 
 
Target: 0 (March 31, 2013) 
Baseline: 800 (Jun 30, 2016) 

The June 2017 ISR: MS of project 
P130735 reports that 0 youth were 
enrolled in professional training as of April 
2016 and that this number reached 495 
as of June 2017.  
Partially Achieved 
 
 
 
 
 

4. CPS Objective: Increased production and access to Energy 
Indicator 1: Electricity 
production capacity 
increased 
 
Baseline: 256MW (2012) 
Target: 300MW (2016) 
 

The Electricity Sector Support Project 
(P128768, FY14) and its additional 
financing (P149115, FY14) support an 
increase in the total generation capacity. 
The January 2018 ISR: MS reports no 
additional generation capacity for 
conventional or renewable energy.  
Not Achieved 
 

After the PLR, the objective 
name “Reduced 
infrastructure deficits 
(Energy Roads, ICT) and 
more effective value chains” 
was changed and split into 
different objectives.  
The First Phase of the Inter-
zonal Transmission Hub 
Project (P094919, FY11) 
supports the establishment 
of a power pooling 
mechanism for West Africa 
in order to improve security 
of electricity supply to 

http://documents.worldbank.org/curated/en/787231498142696123/pdf/ISR-Disclosable-P130735-06-22-2017-1498142687121.pdf
http://documents.worldbank.org/curated/en/787231498142696123/pdf/ISR-Disclosable-P130735-06-22-2017-1498142687121.pdf
http://documents.worldbank.org/curated/en/787231498142696123/pdf/ISR-Disclosable-P130735-06-22-2017-1498142687121.pdf
http://documents.worldbank.org/curated/en/658101516903001206/pdf/Disclosable-Version-of-the-ISR-Burkina-Faso-Electricity-Sector-Support-Project-P128768-Sequence-No-08.pdf
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CAS FY13-FY16: Focus Area I: 

Accelerate Inclusive and 
Sustained Economic Growth 

Actual Results IEG Comments 

Burkina Faso. The March 
2017 ISR: MS does not 
present an indicator related 
to Indicator 1. 

Indicator 2: Number of 
households connected to 
electricity under the 
Electricity Sector Support 
Project 
 
Baseline: 0 (2012) 
Target: 2,410 (2016) 
 

The Electricity Sector Support Project 
(P128768, FY14) and its additional 
financing support this indicator. The June 
2017 ISR: MS reports that households 
provided with an electricity connection in 
rural areas under the project reached 
3,320 as of November 2016.  
Achieved 

 

Before the PLR, the original 
indicator was:  
Percentage of households 
with access to electricity 
increased (IDA TIER 1):  
2012: 28.60% 
2016: 50% 
 

Indicator 3: Increased 
renewable energy and off-grid 
lighting available in at least 
50 rural communes 
 
Baseline: 0 (2012) 
Target: 50 (2016) 
 

The March 2017 ISR: MS of the First 
Phase of the Inter-zonal Transmission 
Hub Project (P094919, FY11) did not 
report on this indicator.  
 
The December 2016 ISR: MS of the 
Electricity Sector Support Project 
(P128768, FY14) and its additional 
financing only presents an indicator 
related to off-grid lighting, for public 
schools, and does not report data on 
increased renewable energy in rural 
communes.  
The data reported in the CLR – that 40 
rural communes were served – cannot be 
verified based on WBG project 
documents.  
Not Verified 
 

The December 2016 ISR: 
MS  of the Electricity Sector 
Support Project (P128768 
reports that “”20 
communities have been 
electrified with about 600 
housed connected to grid 
and works are ongoing for 
the additional 20 localities” 
although this information 
does not relate to 
renewable energy and off-
grid lighting.  
 

Indicator 4: Increased private 
sector investments in 
electricity generation and 
distribution (IFC’s energy 
program) 
 
Baseline: 0 (2012) 
Target: 17 MW (2016) 

There were no IFC investments in the 
energy sector during the CPS period. 
Not Achieved 

  

Before the PLR, the original 
target was 60 MW (2016). 

5. CPS Objective: Increased access to all weather roads 
Indicator 1: Share of rural 
population with access to an 
all-season road 
 
Baseline: 22.30% (2012) 
Target: 33.30% (2016) 
 

The Donsin Transport Infrastructure 
Project (P120960, FY13) also aimed at 
improving road access and the 
rehabilitation of rural roads. The June 
2017 ISR: MS reports that the share of 
rural population with access to an all-
season road increased from 22.30% to 
32.40% between December 2012 and 
November 2016, but declined to 29.2% in 
December 2017. 

Before the PLR, this 
indicator was:  
Share of rural population 
within 2km of all-season 
road increases: 
2011: 25% - 2016/ 35% 
 
At PLR, another indicator 
was taken out:  

http://documents.worldbank.org/curated/en/977511488817909180/pdf/ISR-Disclosable-P094919-03-06-2017-1488817898180.pdf
http://documents.worldbank.org/curated/en/474241482496482682/pdf/ISR-Disclosable-P128768-12-23-2016-1482496473173.pdf
http://documents.worldbank.org/curated/en/977511488817909180/pdf/ISR-Disclosable-P094919-03-06-2017-1488817898180.pdf
http://documents.worldbank.org/curated/en/474241482496482682/pdf/ISR-Disclosable-P128768-12-23-2016-1482496473173.pdf
http://documents.worldbank.org/curated/en/474241482496482682/pdf/ISR-Disclosable-P128768-12-23-2016-1482496473173.pdf
http://documents.worldbank.org/curated/en/474241482496482682/pdf/ISR-Disclosable-P128768-12-23-2016-1482496473173.pdf
http://documents.worldbank.org/curated/en/805051498665928584/pdf/ISR-Disclosable-P120960-06-28-2017-1498665917680.pdf
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Mostly Achieved 
 

Maintenance carried out on 
classified road network (%):  
2011: 74% - 2016: 35% 
 
The Transport and Urban 
Infrastructure Development 
Project (P151832, FY16) 
also supports improvement 
in mobility in targeted rural 
areas. The latest ISR: S 
(December 2017) does not 
report progress on the 
related indicator.   

6. CPS Objective: Improved access to information and communication technology 
Indicator 1: Volume of 
international traffic (Kbit/s per 
person) 
 
Baseline: 28 (2010) 
Target: 74 (2016) 
 

The West Africa Regional 
Communications Infrastructure Project 
APL-1B (P122402, FY11) supports an 
increase in the geographical reach of 
broadband networks and to reduce costs 
of communications services in Burkina 
Faso, Guinea and the Gambia. The 
March 2017 ISR: S reports that the 
volume of international traffic in Burkina 
Faso increased from 28 to 130 
kbit/person between December 2010 and 
June 2016. 
Achieved  
 

This objective was also 
supported by the Burkina 
Faso Support for Open 
Data TA (P152063, FY15), 
see the Output document) 
that supported trainings, 
capacity building on data 
and innovation.  
 
 
 
 
 
 
 
 
 
 
This result is similar to WB 
World Development 
Indicators (WDI) that 
reports that 14% of the 
population were using the 
internet as of 2016.   

Indicator 2: Access to 
telephone services (fixed 
mainlines plus cellular 
phones per 100 people 
 
Baseline: 37.2% (2010) 
Target: 62% (2016) 
 

The March 2017 ISR: S of project 
P122402 reports that access to 
telephone services (fixed mainlines plus 
cellular phones per 100 people) in 
Burkina Faso increased from 37.20% to 
78.90% between December 2010 and 
June 2016. 
Achieved  
 

Indicator 3: Access to internet 
services (number of 
subscribers per 100 people) 
 
Baseline: 0.2% (2010) 
Target: 0.6% (2016) 
 

The March 2017 ISR: S of project 
P122402 reports that access to internet 
services (number of subscribers per 100 
people) in Burkina Faso increased to 
17.67% between December 2010 and 
June 2016. 
Achieved  
 

7. CPS Objective: Increased agricultural productivity and marketing of selected value chains 
Indicator 1: Agricultural 
exports on regional market 
for the targeted supply chains 
(onion, mangoes, and 
Sesame) 

The West Africa Agricultural Production 
Program (P117148, FY11, IEG ICRR: 
MS) supported the adoption of improved 
technologies in the participating 
countries’ agricultural commodities 

Before the PLR, this 
indicator was:  
Increased exports volume in 
diversification products by 

http://documents.worldbank.org/curated/en/764811514226919217/pdf/Disclosable-Version-of-the-ISR-Transport-and-Urban-Infrastructure-Development-Project-P151832-Sequence-No-03.pdf
http://documents.worldbank.org/curated/en/337561490369164180/pdf/ISR-Disclosable-P122402-03-24-2017-1490369152372.pdf
http://wbdocs.worldbank.org/wbdocs/viewer/docViewer/indexEx.jsp?objectId=090224b082f934c7&respositoryId=WBDocs&standalone=false
http://databank.worldbank.org/data/reports.aspx?source=2&series=IT.NET.USER.ZS&country=
http://documents.worldbank.org/curated/en/337561490369164180/pdf/ISR-Disclosable-P122402-03-24-2017-1490369152372.pdf
http://documents.worldbank.org/curated/en/337561490369164180/pdf/ISR-Disclosable-P122402-03-24-2017-1490369152372.pdf
http://documents.worldbank.org/curated/en/708821506708097658/pdf/ICRR-Disclosable-P117148-09-29-2017-1506708079977.pdf
http://documents.worldbank.org/curated/en/708821506708097658/pdf/ICRR-Disclosable-P117148-09-29-2017-1506708079977.pdf
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Baseline: (i) Mangoes: 3,300 
tons, (ii) Onions: 17,000 tons,  
(iii) Sesame: 33,000 tons (2014) 
 
Target: (i) Mangoes: 4,000 tons,  
(ii) Onions: 21,000 tons,  
(iii) Sesame: 45,000 tons (2016) 
 

priorities (mango and onion value chains 
in Burkina Faso). However, the project 
did not report on this indicator.  
 
The Agricultural Diversification and 
Market Development Project (P081567, 
FY06) and its additional financing 
(P147978, FY14) aim at increasing the 
competitiveness of selected agricultural 
sub-sectors. The ICRR reports that 
agriculture exports (excluding cotton) to 
regional markets reached 121,993 – 
without specifying the supply chains. 
While there was no breakdown by 
commodity, the exports exceeded the 
total target.    
Mostly Achieved 
 

at least 20% (onion, 
mangoes and sesame): 
2012: 60,000 tons 
2016: 72,000 tons  
 
At PLR, the following 
indicators were taken out:  
- Volume (tons of fish 
production in the Bagré 
zone: 
2010: 522 - 2016: 1,150 
- Number of public private 
partnerships in Burkina 
Faso (IFC’s PPP support): 
2011: 0 - 2016: 3 
- Number of anchor investor 
in Bagré zone: 
2012: 0 - 2016: 2 

Indicator 2: Average cereal 
production increase at least 
20% 
 
Baseline: average of the last 
five years - 4,100,000 tons 
(2008-2012) 
Target: 4,800,000 tons (2016) 
 

The Agriculture Productivity and Food 
Security Project (P114236, FY10) and its 
additional financing (P149305, FY14) 
support increases in yield productivity to 
ensure availability of food products in 
rural markers. The June 2017 ISR: S 
reports that food crop production for 
cereals (of maize, rice, sorghum, millet) 
increased from about 3 million tons to 5.4 
million between December 2009 and 
September 2016.  
Achieved 
 

The Bagre Growth Pole 
Project (P119662, FY11) 
supports increased 
agricultural production. The 
June 2017 ISR: MS reports 
that the volume of cereals 
and horticulture production 
increased from about 
158,000 tons/year to 
160,300 tons/year as of 
November 2016, without 
desegregating data. 

Indicator 3: Increase in 
irrigated land by at least 20% 
 
Baseline: 50,000 ha (2011) 
Target: 60,000 ha (2016) 
 

The Agriculture Productivity and Food 
Security Project (P114236, FY10) and its 
additional financing (P149305, FY14) 
support the irrigation of 5,000 ha. The 
November  ISR: S does not report on this 
and reports that the completion of the 
construction of irrigation infrastructure 
was a challenge for project 
implementation. 
 
The Agricultural Diversification and 
Market Development Project (P081567, 
FY06) and its additional financing 
(P147978, FY14) support irrigation 
infrastructure. The ICRR reports an 
increase of 2,647 hectares of irrigated 
land equivalent to a 5% increase 
compared to the 20% target. 
Partially Achieved 

The Bagre Growth Pole 
Project (P119662, FY11) 
supports an increase in 
irrigated areas. The June 
2017 ISR: MS reports no 
progress for the indicator 
related to the area of 
irrigated land in production 
(baseline was 1,880ha), as 
of November 2016, 
indicating that new hectares 
of irrigated land will begin to 
be registered in November 
2017. 
 

http://documents.worldbank.org/curated/en/802031511900911077/pdf/Disclosable-Version-of-the-ISR-Agricultural-Productivity-and-Food-Security-Project-P114236-Sequence-No-14.pdf
http://documents.worldbank.org/curated/en/680481497231651248/pdf/ISR-Disclosable-P119662-06-11-2017-1497231641351.pdf
http://documents.worldbank.org/curated/en/802031511900911077/pdf/Disclosable-Version-of-the-ISR-Agricultural-Productivity-and-Food-Security-Project-P114236-Sequence-No-14.pdf
http://documents.worldbank.org/curated/en/680481497231651248/pdf/ISR-Disclosable-P119662-06-11-2017-1497231641351.pdf
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Indicator 4: Number of Agri-
Business firms investing in 
more than 500 hectares (in 
the Bagre pole area) 
 
Baseline: 0 (2012) 
Target: 3 (2016) 
 

The Bagre Growth Pole Project 
(P119662, FY11) supports this indicator. 
The December 2017 ISR: MS reports no 
progress for this indicator  
Not Achieved 
 

The ISR reports that this 
indicator is scheduled to 
reach its goals after all the 
land is irrigated under the 
projects and after the roads 
and electric power systems 
have been completed.   

Indicator 5: Average minimum 
cotton production is at least 
equal to 500,000 tons 
 
Baseline: 375,000 tons (2009-
2011) 
Target: 500,000 tons (2012-
2016) 
 

The Growth and Competitiveness Credit 
DPF series (P124207, FY12; P132210, 
FY13; P146640, FY14; P151275, FY15) 
supported reduction in costs in 
agricultural sector focusing on cotton 
production. The Burkina Faso Cotton 
Sector Dialogue TA (P153435, FY15) 
aimed at ensuring policy dialogue in the 
cotton sector and providing assistance to 
producers. No completion document was 
found in WBG systems. 
 
IMF 2016 Article IV for Burkina Faso 
reports that cotton production increased 
from about 400,000 tons in 2011 to over 
550,000 tons per year between 2012 and 
2015 (with an increase in 2012-2016 
except a slight decrease in 2015). 
Achieved.  
 

The Agricultural 
Diversification and Market 
Development Project 
(P081567, FY06) and its 
additional financing support 
agricultural competitiveness 
in sectors other than cotton. 
The May 2017 ISR: S 
reports an indicator for 
increase in cotton yield 
(which slightly decreased 
from 1,050kg/ha to 997 
kg//ha between December 
2004 and April 2017) but 
not for cotton production.  

 

 
CAS FY13-FY16: Focus Area II: 

Enhance Governance to 
Deliver Social Services More 

Efficiently 
Actual Results IEG Comments 

Major 
Outcome 
Measures 

 

8. CPS Objective: Strengthened public accountability and resources management 
Indicator 1: Improved actual 
availability of funds to 
communes committed by the 
central government earlier in 
the budget cycle 
 
Baseline: April 30, 2012 
Target: No later than February 
28, 2016 
 

The Local Government Support Project 
(P120517, FY12) supports the 
implementation of fiscal and 
administrative decentralization in six of 
the 13 regions of Burkina Faso. The 
October 2017 ISR: S reports that the 
funds to communes committed by the 
central government for 2017 were 
available as of January 19.  
Achieved.   
 

At PLR this objective was 
changed from “Improved 
public financial management 
for good governance” and the 
following indicators were 
taken out:  
Increased budget execution 
rates in key poverty reduction 
ministries (Agriculture, 
Education, Health, Water and 
Sanitation) at decentralized 
level:  
2012: 50% - 2016: at least 70% 
increase in the number of 
people attending periodic “cadre 
de concertation” meetings: 
2012: 0 - 2016: 80% 

http://documents.worldbank.org/curated/en/680481497231651248/pdf/ISR-Disclosable-P119662-06-11-2017-1497231641351.pdf
https://www.imf.org/external/pubs/ft/scr/2016/cr16390.pdf
http://documents.worldbank.org/curated/en/817951493920896233/pdf/ISR-Disclosable-P081567-05-04-2017-1493920886149.pdf
http://documents.worldbank.org/curated/en/656231509119750858/pdf/Disclosable-Version-of-the-ISR-Local-Government-Support-Project-P120517-Sequence-No-12.pdf
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Indicator 2: Increase in the 
number of communes 
submitting their candidacy 
documents for the good 
governance competition 
 
Baseline: 0 (2012) 
Target: 60% (2016) 
 

As reported in its October 2017 ISR: S, 
the Local Government Support Project 
(P120517, FY12)  supported the 
implementation of the annual Competition 
for Excellence in Local Governance 
(COPEGOL) in 2011-2014 which 
contributed to improved capacity of 
communes to effectively engage with 
citizens and allowed knowledge sharing 
on innovative governance approaches 
across communes.  
The ISR indicates that COPEGOL has 
also laid the foundation for a systematic 
assessment of municipal performance, 
which has been introduced under the 
Additional Financing (P162742, FY18). 
As of December 2016, as reported in the 
March 2017 ISR: S , progress for 
indicator 2 was 12.8%. 
Not Achieved. 

 

At PLR the following indicator 
was dropped:  
Percentage of mining 
communities members who 
are aware of social 
investment and government 
revenues supposed to be 
transferred to local 
communities and actual 
transfers:  
2012: 0 - 2016: 50% 
 
The Project Paper for the 
Additional Financing reports 
that the indicator was 
dropped and no longer 
monitored since the approach 
had changed and communes 
no longer have to submit their 
candidacy 

Indicator 3: Increase in 
percentage of citizens rating 
commune government’s 
performance satisfactory 
 
Baseline: 47.3% (2012) 
Target: 70% (2016) 

The May 2018 ISR: S of the Local 
Government Support Project (P120517, 
FY12) reports that citizens rating of 
communes government’s performance as 
satisfactory was 47% in March 2017.  
Not Achieved 
 

 

9. CPS Objective: Expand access to quality education for the poor 
Indicator 1:  Increase in gross 
intake rate in first grade of 
lower and upper secondary 
education in the five targeted 
regions disaggregated by 
gender 
 
Baseline: (i) Lower Secondary: 
41.1 (40.3 female),  
(ii) Upper Secondary: 6.5 (4.1 
female) (2013-2014) 
 
Target: (i) Lower Secondary: 51 
(50 female),  
(ii) Upper Secondary: 10 (7 
female) (2015-2016) 
 

The Education Access and Quality 
Improvement Project (P148062, FY15) 
supports this indicator. The December 
2017 ISR: S reports the following 
progress: 
 
(i) Lower Secondary: gross intake rate in 
the first grade of lower secondary 
education in the 5 targeted regions 
remained at 41.10% between October 
2014 and June 2017 and decreased to 
39.20% in December 2017.  
For girls, this rate increased from 39.20% 
to 41.60% between October 2014 and 
June 2017 and decreased to 40.40 % in 
December 2017. Not Achieved. 
The ISR explains that the baseline and 
target data were wrongly based on the 
national data instead of considering data 
for the 5 regions targeted under the 
project.   

At PLR the original objective 
“Expanded access by the 
poor to quality social 
services” was split into many 
objectives.  
 
At PLR, the following 
indicators were dropped:  
- Second grade reading and 
math skills increased by two 
percentage points annually:  
Reading: 
2012: 50/8% 
2016: 56.8% (all) 
Math:  2012: 39.2% - 2016: 
45.2% 
- Fifth percent in the five 
poorest regions School 
management committees 
receive and implement their 
annual budget: 

http://documents.worldbank.org/curated/en/656231509119750858/pdf/Disclosable-Version-of-the-ISR-Local-Government-Support-Project-P120517-Sequence-No-12.pdf
http://documents.worldbank.org/curated/en/137391489774643943/pdf/ISR-Disclosable-P120517-03-17-2017-1489774634023.pdf
http://documents.worldbank.org/curated/en/994951502071234040/pdf/BF-PP-07182017.pdf
http://documents.worldbank.org/curated/en/137391489774643943/pdf/ISR-Disclosable-P120517-03-17-2017-1489774634023.pdf
http://documents.worldbank.org/curated/en/338271514557257328/pdf/Disclosable-Version-of-the-ISR-B-Faso-Education-Access-and-Quality-Improvement-Project-EAQIP-P148062-Sequence-No-06.pdf
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(ii) Upper Secondary: gross intake rate in 
the first grade of upper secondary 
education in the 5 targeted regions 
increased from 8.70% to 14.20% 
between October 2014 and June 2017 
and decreased to 12.20% in December 
2017. 
For girls, this rate increased from 4.10% 
to 10.90% between October 2014 and 
June/ December 2017 (no change 
between June and December 2017). 
Achieved. 
Partially Achieved. 
 

2012: 0% - 2016: 50% 
- Increase Girls enrolment 
rate in lower secondary 
education:  
2011-2012: 32.5% 
2015-2016: 40% 
- Increase Gross enrolment 
rate to 13% for upper 
Secondary Education for 
girls: 
2011-2012: 8% 
2015-2016: 13%  

10. CPS Objective: Increase access to quality health services for the poor 
Indicator 1: Proportion of births 
assisted by skilled personnel 
 
Baseline: 67% (for 2010, DHS 
2010) 
Target: 76% (for 2016, DHS 
2015) 
 

The Reproductive Health Project 
(P119917, FY12) supports this indicator. 
The June 2017 ISR: MS reports that the 
proportion of births assisted by skilled 
personnel reached 76.01% as of October 
2016 and 80.90% as of June 2017.  
WDI reports that the proportion of births 
attended by skilled health staff was 79.8 
percent in 2015. 
Achieved 
 

 

Indicator 2: Pregnant women 
receiving antenatal care during 
a visit to a health provider 
(Core indicator) 
 
Baseline: 85.3% (for 2010, DHS 
2010) 
Target: 95% (2016) 
 

Project P119917also supports this 
indicator. The latest ISR reporting on 
indicator 2 was the December 2015 ISR: 
S which indicated that the share 
decreased from 94.90% (project 
baseline) to 84.02% between December 
2010 and March 2015. 
WDI reports that 92.8% of pregnant 
women received prenatal care in 2015. 
Mostly Achieved 
 

After the December 2015 
ISR, all ISR report data for 
another indicator: the share 
of pregnant women receiving 
at least 2 antenatal care visits 
during a pregnancy. The 
June 2017 ISR: MS reports 
that this share increased to 
69.50% as of December 
2016.  
 

Indicator 3: Children under five 
with a severe acute 
malnutrition being treated 
according to the new protocol 
 
Baseline: 30% (2010) 
Target: 50% (2016) 
 

Project P119917 supports this indicator 
per the Project Appraisal Document. 
However, the ISR does not report on this 
indicator. Consequently, the results 
reported in the CLR (that 64% of” children 
were being treated according to the new 
protocol by 2017) cannot be verified 
based on WBG project documents.  
Not Verified 
 

http://documents.worldbank.org/curated/en/707961498658137298/pdf/ISR-Disclosable-P119917-06-28-2017-1498661737225.pdf
http://documents.worldbank.org/curated/en/473301468222568108/pdf/ISR-Disclosable-P119917-12-29-2015-1451427691448.pdf
http://documents.worldbank.org/curated/en/473301468222568108/pdf/ISR-Disclosable-P119917-12-29-2015-1451427691448.pdf
http://documents.worldbank.org/curated/en/707961498658137298/pdf/ISR-Disclosable-P119917-06-28-2017-1498661737225.pdf
http://documents.worldbank.org/curated/en/809741468019809981/pdf/656410PAD0P1190Official0Use0Only090.pdf
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Indicator 4: Children fully 
immunized (IDA Core 
indicator) 
 
Baseline: 81% (for 2010, DHS 
2010) 
Target: 96% (2015) 
 

Project P119917 supports this indicator. 
The December 2017 ISR: MS reports that 
457,999 children were immunized under 
the project, as of April 2017, representing 
about 53 of the June 2018 target. 
WDI reports that 91% of children were 
immunized for DPT, 88% for measles, 
and 91% for HepB3. 
Mostly Achieved 
 

The CLR reports that the 
immunization rate fell 
temporarily to 57% in 2016 
due to a shortage of vaccine 
supplies, but in 2015 it 
achieved a rate of 96%. 
 

11. CPS Objective: Expand access to quality water and sanitation facilities for the poor 
Indicator 1: Additional number 
of persons in urban areas 
having access to safe water 
 
Baseline: 304,505 (2012) 
Target: 527,000 (2016) 
 

The Urban Water Sector Project 
(P106909, FY09) supports this indicator. 
The June 2017 ISR: S reports that 
609,784 people were provided with 
access to improved water sources under 
the project (baseline was 0), as of 
December 2016. 
Achieved 
 

 

Indicator 2: Additional number 
of persons in urban areas 
having access to adequate 
sanitation services 
 
Baseline: 203,905 (2012) 
Target: 351,600 (2016) 

The June 2017 ISR: S of Project 
P106909 reports that 437,000 people 
were provided with access to improved 
sanitation services as of December 2016. 
Achieved 
 

 

Indicator 3: Additional number 
of students in urban areas 
having access to school 
latrines 
 
Baseline: 29,480 (2012) 
Target: 120,000 (2016) 

The June 2017 ISR: S of project P106909 
reports that 120,600 additional students  
were provided with access to appropriate 
sanitation facilities), as of December 2016. 
Achieved 
 

 

 

 
CAS FY13-FY16: Focus Area III: 
Reduce Social, Economic, and 
Environmental Vulnerabilities 

Actual Results IEG Comments 

Major 
Outcome 
Measures 

 

12. CPS Objective: more efficiently targeted safety net and cash transfer program piloted 
Indicator 1: Number of 
households benefiting from 
targeted safety net programs 
(cash transfers and cash for 
work) 
 
Baseline: 0 (2012) 
Target: 20,000 (2016) 
 

The Social Safety Net Project (P124015, 
FY14) supports this indicator. The 
January 2017 ISR: MU reports that the 
first wave of cash transfers to around 
15,000 households in the Nord began on 
September 15, 2015 and that five 
payments have been made. However, 
the ISR did not report, as indicated in the 
CLR, that 6,000 households had received 
cash for work. 
Mostly Achieved  

At PLR, the objective 
changed from “Strong social 
safety net systems”.  
 
The WBG also supported the 
Strengthening Safety Net 
Response to Crises TA 
(P121419, FY12, Output and 
Outcome Summary). 

http://documents.worldbank.org/curated/en/707961498658137298/pdf/ISR-Disclosable-P119917-06-28-2017-1498661737225.pdf
http://documents.worldbank.org/curated/en/142481498083470775/pdf/ISR-Disclosable-P106909-06-21-2017-1498083458137.pdf
http://documents.worldbank.org/curated/en/142481498083470775/pdf/ISR-Disclosable-P106909-06-21-2017-1498083458137.pdf
http://documents.worldbank.org/curated/en/142481498083470775/pdf/ISR-Disclosable-P106909-06-21-2017-1498083458137.pdf
http://documents.worldbank.org/curated/en/502591484241789968/pdf/ISR-Disclosable-P124015-01-12-2017-1484241780331.pdf
http://wbdocs.worldbank.org/wbdocs/viewer/docViewer/indexEx.jsp?objectId=090224b0830d1c3d&respositoryId=WBDocs&standalone=false
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CAS FY13-FY16: Focus Area III: 
Reduce Social, Economic, and 
Environmental Vulnerabilities 

Actual Results IEG Comments 

13.   CPS Objective: Increased production and storage of staples for food security 
Indicator 1:  Percentage 
increase in food crop 
production in targeted zones 
(millet, sorghum, maize, rice 
and cowpea) 
 
Baseline: 15% (2011) 
Target: 35% (2016) 
 

The Agriculture Productivity and Food 
Security Project (P114236, FY10) and its 
additional financing (P149305, FY14) 
support increases in yield productivity to 
ensure availability of food products in 
rural markers. The November 2017 ISR: 
S reports that crop production (of maize, 
rice, sorghum, millet and cowpea) 
increased from 3.59 million tons to 5.41 
million tons between December 2009 and 
March 2016 (51% increase).  
 
The Bagre Growth Pole Project 
(P119662, FY11) also supports increase 
in agricultural production. The June 2017 
ISR: MS reports that the volume of 
cereals and horticulture production 
increased from about 158,000 tons/year 
to 160,300 tons/year as of November 
2016, without disaggregating data by 
supply chain (1.45% increase).  
Achieved 
 

At PLR stage, the following 
indicator was dropped:  
Increase in quantity of 
products stored in the 
warrantage schemes in 
target zones:  
2011: 500 tons 
2016: 10,000 tons 
 
As reported in the CLR: 
Using the project P114236 
baseline of 2011 (3.59 
million tons), the target 
would have been 4.85 million 
tons (to obtain a 35% 
increase). 
   

Indicator 2: Minimum food stock 
in the SONAGESS reserves and 
intervention stocks 
 
Baseline: (i) 35,000 for reserve 
stocks and (ii) 5,000 for 
intervention stocks (2011) 
Target: (i) 50,000 tons for reserve 
stocks and (ii) 10,000 for 
intervention stocks (2016) 
 

The Growth and Competitiveness Credit 
DPF series (P124207, FY12; P132210, 
FY13; P146640, FY14; P151275, FY15) 
supports Burkina Faso’s resilience 
building to shocks. The IEG ICRR: MU 
reports that national food reserve 
increased from 35,000 tons to 59,000 
tons between December 2011 and 2013 
before falling to 31,4000 in 2015.  
 
The ICRR also reports that emergency 
food stock increased from 5,000 tons to 
10,973 tons as of December 2015 as per 
data provided by the government – 
SONAGESS.  
Partially Achieved 
 

SONAGESS: Socie�te� 
Nationale de Gestion du 
Stock de Se�curite� 
Alimentaire. 

14. CPS Objective: Better disaster and risk management 
Indicator 1: Additional land area 
under sustainable land and 
water management (SLWM) or 
Sustainable Forest 
Management (SFM) practices 
(hectares) 
 
Baseline: 0 (2012) 
Target: 8000 (2016) 

The Third Phase Community Based 
Rural Development Project (P129688, 
FY13) supports this indicator. The June 
2017 ISR: S reports that 209, 073 has of 
additional land area was under SLWM or 
SFM practices as of September 2016. 
Achieved. 

At PLR stage, this indicator 
was dropped:  
An Integrated System for 
Alerts and Responses to 
managed Risks and 
Catastrophes is set up and 
functional:  
2012: No- 2016: Yes  

http://documents.worldbank.org/curated/en/802031511900911077/pdf/Disclosable-Version-of-the-ISR-Agricultural-Productivity-and-Food-Security-Project-P114236-Sequence-No-14.pdf
http://documents.worldbank.org/curated/en/802031511900911077/pdf/Disclosable-Version-of-the-ISR-Agricultural-Productivity-and-Food-Security-Project-P114236-Sequence-No-14.pdf
http://documents.worldbank.org/curated/en/680481497231651248/pdf/ISR-Disclosable-P119662-06-11-2017-1497231641351.pdf
http://wbescsprd4.worldbank.org:9280/ACS/servlet/ACS?command=read&version=2.3&docbaseid=0224b0&basepath=%2Fwbpfiles32%2Fwbecmoksp%2Fdata%2Fwbecmoksp%2Fwbdocs_storage_31%2F000224b0&filepath=80%2F0d%2F7e%2F68.pdf&objectid=090224b0854038a3&cacheid=d%25
http://documents.worldbank.org/curated/en/500531497911531371/pdf/ISR-Disclosable-P129688-06-19-2017-1497911520737.pdf
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CAS FY13-FY16: Focus Area III: 
Reduce Social, Economic, and 
Environmental Vulnerabilities 

Actual Results IEG Comments 

Indicator 2: Participatory 
management plans developed 
and implemented in targeted 
communities shared forests in 
targeted zones 
 
Baseline: 0 (2012) 
Target: 16 (2016) 
 

The June 2017 ISR: S of project 
P129688 reports that 23 participatory 
management plans were developed and 
implemented in targeted communities 
shred forests in the targeted zones as of 
March 2016 – and that this number 
reached 27 as of February 2017. 
Achieved.  
 

 

15. CPS Objective: Better climate change adaptation 
Indicator 1: The Reducing 
Emissions from Deforestation 
and Forest Degradation 
(REDD+) 
strategy is defined and 
institutions arrangements are 
defined for its implementation 
 
Baseline: No (2014) 
Target: Yes (2016) 

The Decentralized Forest and Woodland 
Management Project (P143993, FY14) 
supports this indicator. The December 
2017 ISR: MS reports that the REDD+ 
strategy was not defined as of June 
2017.  
Not Achieved 
 

This objective and the 
related two indicators were 
added at PLR.  
 

Indicator 2: A database with 
relevant information on climate 
resilient agricultural practices is 
operational, accessible easily 
within the country and broadly 
known (adapted manual and 
trainings) 
 
Baseline: No (2014) 
Target: Yes (2016) 
 

The December 2017 ISR: MS of project 
P143993 reports that the database was 
not in place as of June 2017.  
Not Achieved 

 

  

http://documents.worldbank.org/curated/en/500531497911531371/pdf/ISR-Disclosable-P129688-06-19-2017-1497911520737.pdf
http://documents.worldbank.org/curated/en/485591513375964514/pdf/Disclosable-Version-of-the-ISR-FIP-DECENTRALIZED-FOREST-AND-WOODLAND-MANAGEMENT-PROJECT-P143993-Sequence-No-08.pdf
http://documents.worldbank.org/curated/en/485591513375964514/pdf/Disclosable-Version-of-the-ISR-FIP-DECENTRALIZED-FOREST-AND-WOODLAND-MANAGEMENT-PROJECT-P143993-Sequence-No-08.pdf
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Annex Table 2: Planned and Actual Lending for Burkina Faso, FY13-FY16 

Project ID Project name Proposed 
FY 

Approval 
FY 

Closing 
FY 

Proposed 
Amount 

Approved 
IDA 

Amount  
Project Planned Under CPS/PLR FY13-17 CPS     CPS   

P120960 Burkina Faso Donsin Transport 
Infrastructure Project 2013 2013 2018 85 85.0 

P129688 Third Phase Community Based Rural 
Development Project 2013 2013 2019 70 70.0 

P130735 BF-Youth Employment & Skills 
Development 2013 2013 2019 50 50.0 

P132210** Second Growth and Competitiveness 
Grant 2013 2013 2014 70 70.0 

P131061 BF - 2IE Additional Financing 2013 2013 2016 10 10.0 
P124015 Social Safety Net Project 2014 2014 2021 30 50.0 

P128768 Burkina Faso Electricity Sector Support 
Project 2014 2014 2021 50 50.0 

P146640** BF - DPO - Growth and Compet. Credit 
3 2014 2014 2014 100 100.0 

P147978 F-Ag. Diversification and Mkt Dev-AF 2014 2014 2017 50 50.0 

P126974 Africa Higher Education Centers of 
Excellence Project 

2014 

2014 2020 

60.82 

8.0 

P129282 Regional Trade Facilitation and 
Competitiveness DPO 

2015 2016 50.0 

P147674 Regional Sahel Pastoralism Support 
Project 

2015 2022 30.0 

P148062 B. Faso - Education Access and Quality 
Improvement Project (EAQIP) 2015 2015 2020 50 50.0 

P151275** BF - DPO - Growth and Compet. Credit 
4 2015 2015 2016 70 100.0 

P149556 Urban Water Sector Project - AF 2016 2015 2019 80 80.0 

P132216 Burkina Faso Public Sector 
Modernization Program 2015 2016 2020 30 40.0 

P151832 Transport and Urban Infrastructure 
Development Project 2015 2016 2023 100 100.0 

P149526 Sahel Malaria and Neglected Tropical 
Diseases 

  2015 2020   37.0 

P150080 Sahel Women Empowerment and 
Demographics Project 

  2015 2020   34.8 

P153104 Reproductive Health Project - AF   2016 2018   35.0 

P155121 Economic Governance and Citizen 
Engagement Project   2016 2022   30.0 

DROPPED DPO 2016     80   
  Total Planned       985.8 1,129.8 

Unplanned Projects during the CPS Period   Approval 
FY 

Closing   
FY 

Proposed 
Amount 

Approved 
IDA 

Amount  
P149115 BF-AF Electricity Sector Support Project   2014 2021   35.0 
P149305 Agricultural Productivity and Food Secur   2014 2018   36.0 

  Total Unplanned         71.0 

On-going Projects during the CPS/PLR Period   Approval 
FY 

Closing 
FY   

Approved 
IDA 

Amount  

http://documents.worldbank.org/curated/en/192751467992763313/pdf/PAD3320PAD0P12010Box385466B00OUO090.pdf
http://documents.worldbank.org/curated/en/192751467992763313/pdf/PAD3320PAD0P12010Box385466B00OUO090.pdf
http://wbescsprd4.worldbank.org:9280/ACS/servlet/ACS?command=read&version=2.3&docbaseid=0224b0&objectid=090224b082ec7364&cacheid=dlwEAgA%3D%3DfuECgA%3D%3D&format=pdftext&pagenum=0&signature=gBvo7c3XIyZK6C%2BCRpHbGlUJOSkAQGPzS7l3TAV1jl4NByJ9m0WhsLFFR%2BoIy4oLonwpp46jtAhyp09OyeUiKtlDSlmTe4MHSajpt4JZmBPDLSTmXDlWXo%2BP0oKpjbkHiEdv1cOiiizJEyIvL5SyMtBnVJrj7VvYKCyn55554%2B8%3D&servername=Awbescsprd4_wbecmoksp&mode=3&timestamp=1525203330&length=1259004&mime_type=application%2Fpdf&parallel_streaming=true&encryption_mode=require&expire_delta=360
http://wbescsprd4.worldbank.org:9280/ACS/servlet/ACS?command=read&version=2.3&docbaseid=0224b0&objectid=090224b082ec7364&cacheid=dlwEAgA%3D%3DfuECgA%3D%3D&format=pdftext&pagenum=0&signature=gBvo7c3XIyZK6C%2BCRpHbGlUJOSkAQGPzS7l3TAV1jl4NByJ9m0WhsLFFR%2BoIy4oLonwpp46jtAhyp09OyeUiKtlDSlmTe4MHSajpt4JZmBPDLSTmXDlWXo%2BP0oKpjbkHiEdv1cOiiizJEyIvL5SyMtBnVJrj7VvYKCyn55554%2B8%3D&servername=Awbescsprd4_wbecmoksp&mode=3&timestamp=1525203330&length=1259004&mime_type=application%2Fpdf&parallel_streaming=true&encryption_mode=require&expire_delta=360
http://documents.worldbank.org/curated/en/250471468000282631/pdf/PAD1091-PAD-P147674-IDA-R2015-0106-1-Box391422B-OUO-9.pdf
http://documents.worldbank.org/curated/en/250471468000282631/pdf/PAD1091-PAD-P147674-IDA-R2015-0106-1-Box391422B-OUO-9.pdf
http://documents.worldbank.org/curated/en/668001467992483402/pdf/PAD1353-PAD-P149526-IDA-R2015-0137-1-Box391446B-OUO-9.pdf
http://documents.worldbank.org/curated/en/668001467992483402/pdf/PAD1353-PAD-P149526-IDA-R2015-0137-1-Box391446B-OUO-9.pdf
http://wbescsprd3.worldbank.org:9280/ACS/servlet/ACS?command=read&version=2.3&docbaseid=0224b0&basepath=%2Fwbpfiles27%2Fwbecmoksp%2Fdata%2Fwbecmoksp%2Fwbdocs_storage_26%2F000224b0&filepath=80%2F0e%2F17%2F01.pdf&objectid=090224b082df9016&cacheid=dlgEAgA%3D%3DARcOgA%3D%3D&format=pdftext&pagenum=0&signature=uxIL8r1zFNrmnwA4KNjInScXcWX%2BZIC4q465fcNtktl%2BodoP70NFJGmfcQp9em2uTOAZA%2Fz%2B6ueaGpgf0JHlzPwRGsZ%2BXms1v32kr4qMbxGCUevPSxVUf0KHzRrb3kFZuK%2F57Q4He0gWam1vFQ9%2FNqIGdkQuIGpJSzwtMHpnQvw%3D&servername=Awbescsprd3_wbecmoksp&mode=1&timestamp=1525203994&length=711237&mime_type=application%2Fpdf&parallel_streaming=true&encryption_mode=require&expire_delta=360
http://wbescsprd3.worldbank.org:9280/ACS/servlet/ACS?command=read&version=2.3&docbaseid=0224b0&basepath=%2Fwbpfiles27%2Fwbecmoksp%2Fdata%2Fwbecmoksp%2Fwbdocs_storage_26%2F000224b0&filepath=80%2F0e%2F17%2F01.pdf&objectid=090224b082df9016&cacheid=dlgEAgA%3D%3DARcOgA%3D%3D&format=pdftext&pagenum=0&signature=uxIL8r1zFNrmnwA4KNjInScXcWX%2BZIC4q465fcNtktl%2BodoP70NFJGmfcQp9em2uTOAZA%2Fz%2B6ueaGpgf0JHlzPwRGsZ%2BXms1v32kr4qMbxGCUevPSxVUf0KHzRrb3kFZuK%2F57Q4He0gWam1vFQ9%2FNqIGdkQuIGpJSzwtMHpnQvw%3D&servername=Awbescsprd3_wbecmoksp&mode=1&timestamp=1525203994&length=711237&mime_type=application%2Fpdf&parallel_streaming=true&encryption_mode=require&expire_delta=360
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P074030 TRANSPORT SECTOR PROJECT   2003 2013   92.1 
P069126 Power Sector Development Project   2005 2013   63.6 
P098956 Post-Primary Education   2006 2013   22.9 

P084027 Decentralized Urban Capacity Building 
Project   2007 2013   10.0 

P098378 Second Phase Community Based Rural 
Development Project,   2007 2013   74.0 

P126207** BF- First Growth and Competitiveness 
Credit (GCC-1)   2012 2013   90.0 

P071443 BF-Competitiveness &amp; Enterprise 
Development Project   2003 2014   30.7 

P083751 West and Central Africa Air Transport 
Safety &amp; Security Project 

  2006 2014   6.5 

P105140 West Africa Regional Biosafety   2008 2014   3.9 

P093987 Health Sector Support &amp; 
Multisectoral AIDS Project   2006 2015   47.7 

P078091 Burkina Faso Energy Access Project   2008 2015   38.8 

P079749 West Africa Regional Transport and 
Transit Facilitation Project 

  2008 2015   70.0 

P108791 International Institute for Water and 
Environmental Engineering (2ie)   2008 2016   5.0 

P081567 Agricultural Diversification and Market 
Development Project   2006 2017   66.0 

P117148 West Africa Agricultural Productivity 
Program APL (WAAPP-1B) 

  2011 2017   15.0 

P114236 Agricultural Productivity and Food 
Security Project   2010 2018   40.0 

P124648 Mineral Development Support Project   2011 2018   33.0 
P119917 BF-Reproductive Health Project (FY12)   2012 2018   28.9 
P106909 Urban Water Sector Project   2009 2019   80.0 

P094919 
WAPP: The First Phase of the Inter-
Zonal Transmission Hub Project of the 
WAPP (APL3) Program 

  2011 2019   16.0 

P119662 Burkina Faso - Bagre Growth Pole 
Project   2011 2021   115.0 

P122402 West Africa Regional Communications 
Infrastructure Project - APL-1B 

  2011 2021   23.0 

P120517 Local Government Support Project   2012 2022   60.0 
  Total On-going         1,032.0 

Source: CPS and PLR, WB Business Intelligence Table 2a.1, 2a.4 and 2a.7 as of 5/01/18 
*LIR: Latest internal rating. MU: Moderately Unsatisfactory. MS: Moderately Satisfactory. S: Satisfactory. HS: Highly Satisfactory. 
** DPG series 
 
  

http://documents.worldbank.org/curated/en/402041468203976468/pdf/35554.pdf
http://documents.worldbank.org/curated/en/402041468203976468/pdf/35554.pdf
http://documents.worldbank.org/curated/en/607711468007207130/pdf/ICR31200P096050IC0disclosed03030150.pdf
http://documents.worldbank.org/curated/en/773581468212388202/pdf/414610PAD0P0791ly10IDA1R20081018511.pdf
http://documents.worldbank.org/curated/en/773581468212388202/pdf/414610PAD0P0791ly10IDA1R20081018511.pdf
http://documents.worldbank.org/curated/en/581791468192547052/pdf/529860PAD0P1171Official0use0Only191.pdf
http://documents.worldbank.org/curated/en/581791468192547052/pdf/529860PAD0P1171Official0use0Only191.pdf
http://documents.worldbank.org/curated/en/326761468192866533/pdf/607890PAD0P0940e0only0900BOX361489B.pdf
http://documents.worldbank.org/curated/en/326761468192866533/pdf/607890PAD0P0940e0only0900BOX361489B.pdf
http://documents.worldbank.org/curated/en/326761468192866533/pdf/607890PAD0P0940e0only0900BOX361489B.pdf
http://documents.worldbank.org/curated/en/151331468004844470/pdf/620010PAD0REVI0isclosed0July1520110.pdf
http://documents.worldbank.org/curated/en/151331468004844470/pdf/620010PAD0REVI0isclosed0July1520110.pdf
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Annex Table 3:  Analytical and Advisory Work for Burkina Faso, FY13-FY16 
Proj ID Economic and Sector Work RAS Fiscal year 

Delivery Output Type 

P160225 Burkina Faso Policy Notes No FY16 Sector or Thematic Study/Note 
P117806 BF-Competitiveness & Sustain. Growth No FY14 Public Expenditure Review (PER) 
P120083 BF-PER (FY 11) No FY14 Public Expenditure Review (PER) 
P123306 BF-Financial Sector Policy Note No FY14 Sector or Thematic Study/Note 

P132818 Burkina Faso - Preliminary Country 
Diagn No FY14 Institutional and Governance Review 

(IGR) 
P145235 Burkina Faso - DTIS No FY14 Sector or Thematic Study/Note 
P146905 Burkina Faso MTDS Follow-Up No FY14 Sector or Thematic Study/Note 
P123732 BF-Health Status Report No FY13 Sector or Thematic Study/Note 
P133054 MTDS Burkina Faso No FY13 Sector or Thematic Study/Note 

Proj ID Technical Assistance RAS Fiscal year 
Delivery Output Type 

P121419 BF:Strengthn safety net 
responsetocrises No FY16 Technical Assistance 

P131922 Burkina Domestic Private Sector in 
Water No FY16 Technical Assistance 

P131998 Burkina Pro-Poor Sector Reforms No FY16 Technical Assistance 

P151597 BF - Support PFM reforms and WAEMU 
direc No FY16 Technical Assistance 

P153435 Burkina Cotton Sector Dialogue No FY16 Technical Assistance 
P147093 Support for Open Data No FY15 Technical Assistance 
P152063 Burkina Faso-Support for Open Data No FY15 Technical Assistance 
P120689 BF-Mainstreaming GAC (FY14) No FY14 Technical Assistance 
P143285 Mining Pole No FY14 Technical Assistance 
P128964 BF PFM Pub Sectr Control Institutions No FY13 Technical Assistance 

Source: WB Business Intelligence 4/30/18 
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Annex Table 4: Trust Funds Active for Burkina Faso, FY13-FY16 
Project 

ID Project name TF ID Approval 
FY 

Closing 
FY 

 Approved 
Amount  

P149434 Local Forest Communities Support Project TF A0769 2016 2020       4,500,000  
P157034 LSMS-ISA Burkina Faso Panel Surveys TF A2639 2016 2020       2,200,000  

P149305 Additional Financing for the Agricultural Productivity 
and Food Security Project TF 17447 2015 2018     37,100,000  

P149827 BF REDD+ Readiness Preparation TF 17919 2015 2018       3,800,000  

P151740 
Supporting Burkina Faso Open Data Initiative and 
addressing drought risks by introducing innovative use 
of data &amp; Open Data solution 

TF 17898 2015 2017          300,000  

P143993 

FIP - DECENTRALIZED FOREST AND WOODLAND 
MANAGEMENT PROJECT TF 16915 2015 2018       4,951,586  

FIP - DECENTRALIZED FOREST AND WOODLAND 
MANAGEMENT PROJECT TF 15339 2014 2020     16,500,000  

FIP - DECENTRALIZED FOREST AND WOODLAND 
MANAGEMENT PROJECT TF 13831 2014 2017       1,500,000  

P130568 Sustainable land and forestry management Project TF 13637 2013 2019       7,407,408  
P130791 IDF Burkina Faso Implementing AML/CFT TF 12464 2013 2016          495,650  
P143192 Emergency Livestock Feed Access Project TF 13331 2013 2016       2,850,000  
P143833 AFSF-Burkina Faso-FCPB TF 14288 2013 2015       1,000,000  

P093987 Health Sector Support &amp; Multisectoral AIDS 
Project TF 99818 2012 2013       3,029,158  

P119917 BF-Reproductive Health Project (FY12) TF 11678 2012 2017     12,700,000  

P126109 GFDRR MAINSTREAMING DISASTER REDUCTION 
IN Burkina Faso TF 99231 2012 2015       1,260,000  

P127166 Fast Track Initiative Grant III for Basic Education TF 11453 2012 2013     35,000,000  
P087630 Burkina Faso-Ouagadougou Transport Modal Shift TF 97091 2011 2015          909,000  

P116468 
Strenghtening institutional capacity of the Ministry of 
Economics and Finance (MEF) to improve results 
oriented M &amp;E (BF) 

TF 98156 2011 2014          279,780  

P121156 Earth-Roofed Housing: Cheap, Sustainable Shelter to 
Face Desertification TF 97669 2011 2013          101,000  

P123688 Burkina Faso - Pro-growth, pro-poor transport 
strategies (PGPTS) TF 97701 2011 2013          190,000  

P125542 Burkina Faso FIP Investment Strategy TF 98883 2011 2013          250,000  

P111210 Burkina Faso: Extractive Industries Transparency 
Implementation TF 94795 2010 2013          245,000  

P116645 Strengthening community participation for the fight 
against female genital cutting (FGM/C) TF 94889 2010 2014       2,773,300  

P121714 Burkina Faso: Community Monitoring for Service 
Delivery TF 96703 2010 2015       1,408,805  

P096058 West Africa Regional Biosafety TF 91199 2008 2013       5,400,000  
  Total          146,150,687  

Source: Client Connection as of 4/30/18 
** IEG Validates RETF that are 5M and above 
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Annex Table 5: IEG Project Ratings for Burkina Faso, FY13-FY16 

Exit 
FY Proj ID Project name 

Total  
Evaluated 

($M) * 
IEG Outcome IEG Risk to DO 

2013 P069126 BF-Power Sec Dev (FY05) 66.1  MODERATELY 
SATISFACTORY MODERATE 

2013 P074030 BF-Transp Sec SIM (FY03) 114.0  MODERATELY 
SATISFACTORY HIGH 

2013 P084027 BF-Decentralized Urban Capacity 
Building 8.5  MODERATELY 

SATISFACTORY MODERATE 

2013 P098378 BF-APL 2 Com Based Rur Dev II 76.7  MODERATELY 
SATISFACTORY 

NEGLIGIBLE TO 
LOW 

2013 P098956 BF-Post Primary Education SIL 
(FY06) 24.4  SATISFACTORY MODERATE 

2013 P126207** First Growth and Competitiveness 
Credit 89.4  MODERATELY 

UNSATISFACTORY SIGNIFICANT 

2013 P132210** Second Growth and 
Competitiveness Grant 70.0 MODERATELY 

UNSATISFACTORY SIGNIFICANT 

2013 P146640** BF - DPO - Growth and Compet. 
Credit 3 100.0 MODERATELY 

UNSATISFACTORY SIGNIFICANT 

2013 P151275** BF - DPO - Growth and Compet. 
Credit 4 100.0 MODERATELY 

UNSATISFACTORY SIGNIFICANT 

2013 P127166 BF - EFA/FTI Grant (3rd tranche) 0.0  MODERATELY 
SATISFACTORY MODERATE 

2014 P071443 BF-Compet & Enterprise Dev 
(FY03) 52.5  MODERATELY 

SATISFACTORY MODERATE 

2015 P078091 BF-Energy Access SIL 39.4  MODERATELY 
SATISFACTORY MODERATE 

2015 P093987 BF-Health Sector Sup. & AIDS Proj 
(FY06) 100.1  MODERATELY 

SATISFACTORY MODERATE 

2016 P108791 BF-Regional Training Ctr 2IE SIL 
(FY08) 13.7  MODERATELY 

SATISFACTORY MODERATE 

    Total 854.8      
Source: WB Business Intelligence 4/30/18 
** DPG Series 
 
 
Annex Table 6: IEG Project Ratings for Burkina Faso and Comparators, FY13-16 

Region 
 Total  

Evaluated 
($M)  

 Total  
Evaluated  

(No)  
 Outcome 
% Sat ($)  

 Outcome  
% Sat (No)  

 RDO %  
Moderate or 

Lower 
 Sat ($)  

 RDO % 
Moderate or 

Lower 
Sat (No)  

Burkina Faso 854.8* 14 58.0 71.4 35.6 64.3 
AFR 15,665.1 304 74.1 65.8 35.6 30.7 
World 87,879.7 1,026 84.0 71.1 52.9 43.1 

Source: WB Business Intelligence 3/19/18 
1)The total evaluated amount is understated because it does not include the net commitments of trust funded projects evaluated by IEG. 
* Refer to Annex Table 5 for IEG project ratings. 
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Annex Table 7: Portfolio Status for Burkina Faso and Comparators, FY13-16 

Fiscal year 2013 2014 2015 2016  Ave FY13-16  
Burkina Faso           
# Proj                  20                   21                   18                   19                     20  
# Proj At Risk                    1                       2                     2                       2  
% Proj At Risk                 5.0                    -                  11.1                10.5                    8.5  
Net Comm Amt             915.4           1,033.9           1,125.9           1,219.4                1,074  
Comm At Risk                 1.4                  54.5              165.0                     74  
% Commit at Risk                 0.2                    4.8                13.5                    6.9  
Africa           
# Proj                566                 620                 643                 659                   622  
# Proj At Risk                128                 138                 136                 144                   137  
% Proj At Risk               22.6                22.3                21.2                21.9                  21.9  
Net Comm Amt        42,649.1         49,142.6         54,586.3         59,033.9              51,353  
Comm At Risk        14,310.8         16,548.2         16,000.3         18,949.8              16,452  
% Commit at Risk               33.6                33.7                29.3                32.1                  32.0  
World           
# Proj             1,964              2,048              2,022              1,975                2,002  
# Proj At Risk                414                 412                 444                 422                   423  
% Proj At Risk               21.1                20.1                22.0                21.4                  21.1  
Net Comm Amt      176,202.6       192,610.1       201,045.2       220,331.5            197,547  
Comm At Risk        40,805.6         40,933.5         45,987.7         44,244.9              42,993  
% Commit at Risk               23.2                21.3                22.9                20.1                  21.8  

Source: WB Business Intelligence 4/30/18 
Note: Only IBRD and IDA Agreement Type are included 
 
 
Annex Table 8: Disbursement Ratio for Burkina Faso, FY13-FY16 

Fiscal Year  2013 2014 2015 2016 Overall Result 
 Burkina Faso            
 Disbursement Ratio  27.0 27.4 18.0 23.8 23.8 
 Inv Disb in FY  112.0 146.6 103.7 141.4 503.8 
 Inv Tot Undisb Begin FY  415.5 535.1 575.4 594.5 2,120.6 
 AFR       

 Disbursement Ratio  22.5 23.1 24.5 19.6 22.4 
 Inv Disb in FY  5,652.1 6,143.9 6,473.2 5,572.5 23,841.8 
 Inv Tot Undisb Begin FY  25,175.9 26,540.4 26,463.6 28,377.1 106,557.0 
 World       

 Disbursement Ratio  20.6 20.8 21.8 19.5 20.6 
 Inv Disb in FY  20,510.7 20,757.7 21,853.7 21,152.9 84,275.0 
 Inv Tot Undisb Begin FY  99,588.3 99,854.3 100,344.9 108,600.3 408,387.7 

* Calculated as IBRD/IDA Disbursements in FY / Opening Undisbursed Amount at FY.  Restricted to Lending Instrument Type = Investment. 
Source: WB Business Intelligence 4/30/18 
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Annex Table 9: Net Disbursement and Charges for Burkina Faso, FY13-FY17 

Period   Disb. Amt.   Repay Amt.   Net Amt.   Charges   Fees   Net Transfer  
 FY13  212,227,289.2 4,747,728.2 207,479,561.0 - 6,638,684.1 200,840,877.0 
 FY14  323,357,440.1 5,900,055.0 317,457,385.1 - 6,978,549.8  

 FY15  113,130,524.5 7,055,993.3 106,074,531.2 - 7,012,423.0 99,062,108.1 
 FY16  307,994,085.9 7,753,821.7 300,240,264.2 - 7,514,374.1 292,725,890.1 

 Report Total   956,709,339.7 25,457,598.2 931,251,741.5 - 28,144,031.0 592,628,875.2 
Source: World Bank Client Connection as of 4/30/18 
 
 
Annex Table 10: Economic and Social Indicators for Burkina Faso, FY13-FY16* 

Development Partners 2013 2014 2015 2016 
All Donors, Total 1045.08 1123.36 996.99 1023.28 
  DAC Countries, Total 525.85 562.3 360.24 364.6 
    Australia 2.51 0.11 0.12 0.06 
    Austria 7.31 4.87 4.43 4.81 
    Belgium 14.34 9.76 10.64 13.3 
    Canada 29.17 37.55 24.31 18 
    Czech Republic 0.01 .. .. .. 
    Denmark 46.47 69.64 41.13 46.92 
    Finland 0.05 0.26 0.53 0.17 
    France 62.33 58.68 66.69 65.53 
    Germany 44.4 49.85 47.39 43.6 
    Greece 0.01 0.01 0.01 .. 
    Hungary .. .. 0 0 
    Ireland 1.04 0.41 0.24 0.4 
    Italy 4.36 7.37 8.25 8.48 
    Japan 26.06 23.55 23.56 30.25 
    Korea 0.33 0.2 0.32 0.88 
    Luxembourg 20.47 31.07 21.5 19.57 
    Netherlands 42.83 .. .. .. 
    Norway 0.93 0.75 0.51 0.42 
    Poland 0.01 0.01 0.02 .. 
    Portugal .. .. .. 0 
    Spain 2.84 2.03 0.75 2.03 
    Sweden 27.55 19.66 12.66 12.27 
    Switzerland 38.6 32.5 38.47 35.33 
    United Kingdom 0.85 0.55 0.13 0.18 
    United States 153.4 213.49 58.6 62.39 
  Multilaterals, Total 515.72 556.15 639.04 662.17 
    EU Institutions 199.26 193.68 184.31 155.65 
    International Monetary Fund, Total 2.06 -3.12 12.45 11.94 
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Development Partners 2013 2014 2015 2016 
      IMF (Concessional Trust Funds) 2.06 -3.12 12.45 11.94 
    Regional Development Banks, Total 35.63 29.08 71.47 54.08 
      African Development Bank, Total 32.74 27.78 68.95 42.53 
        African Development Bank [AfDB] .. .. .. 0 
        African Development Fund [AfDF] 32.74 27.78 68.95 42.53 
      Islamic Development Bank [IsDB] 2.89 1.3 2.52 11.55 
    United Nations, Total 33.67 36.55 34.65 32.03 
      Food and Agriculture Organisation [FAO] 0.4 .. .. .. 
      International Atomic Energy Agency [IAEA] 0.34 0.28 0.33 0.31 
      IFAD 1.56 4.3 3.65 3.75 
      International Labour Organisation [ILO] 0.34 0.38 0.44 0.39 
      UNAIDS 0.63 0.61 0.65 0.63 
      UNDP 5.55 5.23 5.54 5.41 
      UNFPA 3.36 3.73 3.24 2.47 
      UNHCR .. .. 0 .. 
      UNICEF 14.41 17.02 15.51 14.25 
      WFP 5.64 3.43 3.43 3.23 
      World Health Organisation [WHO] 1.43 1.57 1.86 1.59 
    World Bank Group, Total 176.79 238.29 261.82 329.56 
      World Bank, Total 176.79 238.29 261.82 329.56 
        International Development Association [IDA] 176.79 238.29 261.82 329.56 
    Other Multilateral, Total 68.31 61.68 74.34 78.9 
      Arab Bank for Economic Development in Africa [BADEA] 4.24 2.12 -0.71 .. 
      Climate Investment Funds [CIF] .. 0.73 0.02 1.34 
      Global Alliance for Vaccines and Immunization [GAVI] 20.04 37.65 26.62 27.26 
      Global Environment Facility [GEF] 6.01 5.09 5.09 4.44 
      Global Fund 38.61 14.91 45.57 48.47 
      Nordic Development Fund [NDF] .. .. -0.11 -0.23 
      OPEC Fund for International Development [OFID] -0.59 1.18 -2.12 -2.39 
  Non-DAC Countries, Total 3.51 4.91 -2.29 -3.49 
    Israel 0.02 0.16 0.34 0.25 
    Kuwait 0.82 -0.61 -4.66 -5.08 
    Romania 0.01 .. .. 0.01 
    Thailand 0.02 .. .. .. 
    Turkey 0.37 4.15 0.91 0.67 
    United Arab Emirates 2.27 1.21 1.12 0.66 

Source: OECD Stat, [DAC2a] as of 4/30/18 
* Data only available up to FY16 
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Annex Table 11: Economic and Social Indicators for Burkina Faso, FY13-FY16** 

Series Name 
   Burkina 

Faso   SSA   World  

2013 2014 2015 2016  Average 2013-2016  
Growth and Inflation               

GDP growth (annual %) 5.8 4.3 3.9 5.9 5.0 3.4 2.7 
GDP per capita growth 
(annual %) 2.7 1.3 0.9 2.9 1.9 0.7 1.5 

GNI per capita, PPP 
(current international $) 1,580.0 1,600.0 1,630.0 1,730.0 1,635.0 3,509.0 15,430.0 

GNI per capita, Atlas 
method (current US$) 690.0 680.0 620.0 620.0 652.5 1,648.8 10,664.1 

Inflation, consumer prices 
(annual %) 0.5 (0.3) 1.0 (0.2) 0.2 4.6 2.1 

Composition of GDP (%)        

Agriculture, value added 
(% of GDP) 35.6 34.8 33.7 30.8 33.7 17.5 4.0 

Industry, value added (% 
of GDP) 21.1 22.0 21.2 26.1 22.6 25.5 28.3 

Services, etc., value 
added (% of GDP) 43.4 43.2 45.1 43.0 43.7 57.0 67.7 

Gross fixed capital 
formation (% of GDP) 31.8 24.9 24.7 .. 27.1 20.9 23.4 

Gross domestic savings 
(% of GDP) 17.6 16.8 14.1 .. 16.2 17.5 24.8 

External Accounts        

Exports of goods and 
services (% of GDP) 26.2 25.9 26.0 .. 26.0 27.5 29.6 

Imports of goods and 
services (% of GDP) 41.1 34.9 36.3 .. 37.4 31.3 29.0 

Current account balance 
(% of GDP) (11.3) (8.1) (8.6) (6.7) (8.6)   

External debt stocks (% of 
GNI) 21.9 21.2 24.3 23.9 22.8   

Total debt service (% of 
GNI) 0.7 0.8 1.1 1.1 0.9 2.1  

Total reserves in months 
of imports .. .. .. ..  5.2 13.4 

Fiscal Accounts*        

General government 
revenue (% of GDP) 24.4 21.6 20.7 21.0 21.9 18.9  

General government total 
expenditure (% of GDP) 28.4 23.5 23.1 24.5 24.9 22.9  

General government net 
lending/borrowing (% of 
GDP) 

(4.0) (2.0) (2.4) (3.5) (3.0) (4.0)  

General government gross 
debt (% of GDP) 28.8 30.4 35.8 38.3 33.3 36.3  

Health        

Life expectancy at birth, 
total (years) 58.9 59.5 59.9 60.4 59.7 59.7 71.8 

Immunization, DPT (% of 
children ages 12-23 
months) 

88.0 91.0 91.0 91.0 90.3 73.3 85.3 
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Series Name 
   Burkina 

Faso   SSA   World  

2013 2014 2015 2016  Average 2013-2016  
People using safely 
managed sanitation 
services (% of population) 

.. .. .. ..   38.5 

People using safely 
managed drinking water 
services (% of population) 

.. .. .. ..  23.7 71.1 

Mortality rate, infant (per 
1,000 live births) 58.4 56.3 54.4 52.7 55.5 55.9 32.0 

Education        

School enrollment, 
preprimary (% gross) 4.0 4.2 4.1 3.1 3.8 31.6 47.7 

School enrollment, primary 
(% gross) 85.7 87.3 88.4 91.1 88.1 97.8 103.7 

School enrollment, 
secondary (% gross) 28.4 30.4 33.7 35.8 32.1 42.8 76.0 

School enrollment, tertiary 
(% gross) 4.8 5.1 5.1 5.6 5.1 8.7 35.3 

Population        

Population, total 17,072,723 17,585,977 18,110,624 18,646,433 17,853,939.3 992,703,695.5 7,314,425,838.1 
Population growth (annual 
%) 3 3 3 2.9 2.9 2.7 1.2 

Urban population (% of 
total) 28.2 29.0 29.9 30.7 29.4 37.5 53.6 

Rural population growth 
(annual %) 1.8 1.8 1.8 1.7 1.8 1.9 0.2 

Poverty        

Poverty headcount ratio at 
$1.90 a day (2011 PPP) 
(% of population) 

.. 43.7 .. .. 43.7 42.3 10.9 

Poverty headcount ratio at 
national poverty lines (% 
of population) 

.. 40.1 .. .. 40.1   

Rural poverty headcount 
ratio at national poverty 
lines (% of rural pop) 

.. 47.5 .. .. 47.5   

Urban poverty headcount 
ratio at national poverty 
lines (% of urban pop) 

.. 13.7 .. .. 13.7   

GINI index (World Bank 
estimate) .. 35.3 .. .. 35.3   

Source: WB Development Data Platform as of 4/24/18 
*International Monetary Fund, World Economic Outlook Database, April 2018 
** Data only available up to FY16 
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Annex Table 12: List of IFC Investments in Burkina Faso 
Investments Committed in FY13-FY16 

Project 
ID 

Cmt 
FY 

Project 
Status 

Primary 
Sector Name 

 Project 
Size  

 Original   
Loan  

 Original   
Equity  

Original   
CMT 

Loan 
Cancel 

Equity 
Cancel 

Net     
Loan 

Net     
Equity 

Net 
Comm 

Greenfield 
Code 

36754 2016 Active Oil, Gas and 
Mining 158,597 - 22,903 22,903 - - 22,903 22,903 22,903 G 

37556 2016 Active Agriculture and 
Forestry - 38,120 - 38,120 8,970 - 29,150 - 29,150 E 

34527 2015 Active 
Construction 
and Real 
Estate 

1,089 907 - 907 - - 907 - 907 G 

36289 2015 Closed Finance & 
Insurance 15,560 25,505 - 25,505 6,542 - 18,963 - 18,963 E 

36793 2015 Active Finance & 
Insurance 1,325 1,325 - 1,325 - - 1,325 - 1,325 G 

35100 2014 Closed Finance & 
Insurance - - - - - - - - - E 

33128 2013 Active Finance & 
Insurance 15,000 230,252 - 230,252 - - 230,252 - 230,252 E 

33133 2013 Closed Oil, Gas and 
Mining 1,561 - 1,561 1,561 - - 1,561 1,561 1,561 E 

      Sub-Total 193,131 296,109 24,464 320,573 15,513 - 305,061 24,464 305,061   
 
Investments Committed pre-FY13 but active during FY13-16 

Project 
ID 

CMT 
FY 

Project 
Status 

Primary 
Sector Name 

 Project 
Size  

 Original   
Loan  

 Original   
Equity  

 Original   
CMT  

 Loan 
Cancel  

Equity 
Cancel  

 Net     
Loan  

 Net     
Equity  

Net 
Comm 

Greenfield 
Code 

30969 2012 Active Wholesale and 
Retail Trade 1,000 1,500 - 1,500 - - 1,500 - 1,500 E 

27517 2009 Active Primary Metals 2,675 64,579 - 64,579 - - 64,579 - 64,579 E 
      Sub-Total 3,675 66,079 - 66,079 - - 66,079 - 66,079   

      TOTAL 196,806 362,189 24,464 386,653 15,513 - 371,140 24,464 371,140   
Source: IFC-MIS Extract as of 2/28/18
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Annex Table 13: List of IFC Advisory Services in Burkina Faso 
Advisory Services Approved in FY13-16 

Project 
ID Project Name Impl     

Start FY 
Impl    

End FY 
Project 
Status 

Primary 
Business Line 

 Total Funds, 
US$  

581007 Banque de l'Habitat du 
Burkina Faso AS Program 2014 2017 TERMINATED FIG          350,000  

586807 HiA Burkina Faso 2014 2020 ACTIVE HNP          967,913  
599575 Burkina Faso Hospital PPP 2014 2015 TERMINATED CAS          476,986  

599588 Bagre Growth Pole 
Irrigation Project 2014 2015 TERMINATED CAS            42,123  

599598 Burkina Faso IC for 
Agribusiness 2014 2015 TERMINATED TAC          950,000  

599687 Burkina Power IPP 2014 2015 TERMINATED PPP       1,152,508  
  Sub-Total               3,939,530  

 
Advisory Services Approved pre-FY13 but active during FY13-16 

Project 
ID Project Name 

Impl     
Start 
FY 

Impl    
End 
FY 

Project 
Status 

Primary 
Business 

Line 
 Total Funds, 

US$  

575907 Burkina Faso Investment Climate Reform 
Program 2011 2016 CLOSED TAC       2,224,607  

569567 Trade Logistics Burkina Faso 2009 2015 CLOSED TAC          923,592  

  Sub-Total               3,148,199  
  TOTAL               7,087,729  

Source: IFC AS Data as of 4/15/18 
 
 
 
Annex Table 14: IFC net commitment activity in Burkina Faso FY13 - FY16 

    2013 2014 2015 2016 Total 

Financial Markets  Commercial 
Banking  - - - - - 

  Housing 
Finance  22,817 22,871 (15,504) (236) 29,948 

Trade Finance   GTFP  9,776,952 32,688,678 80,139,903 76,936,975 199,542,508 

Agribusiness & 
Forestry  

Primary 
Production & 
Commodity 
Processing  

- - - 38,302,250 38,302,250 

 Other MAS Sectors  Other MAS 
Sectors Level 2  - - 26,554,475 (6,542,348) 20,012,128 

Tourism, Retail, 
Construction & Real 
Estates (TRP)  

Retail  38,960 (1,045,400) - - (1,006,440) 

  Commercial 
Property  - - 895,440 - 895,440 

 Oil, Gas & Mining  Mining  1,554,110 (1) - 13,854,111 15,408,219 
Total   11,392,838 31,666,148 107,574,314 122,550,752 273,184,053 

Source: IFC MIS as of 5/1/18 
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Annex Table 15: List of MIGA Activities in Burkina Faso, 2013-2016 

ID Contract Enterprise FY Project 
Status Sector Investor Max Gross 

Issuance 
10013 Zina Solaire S.A. 2017 Proposed Power Canada 10 

Total           10 
Source: MIGA 5/1/18 




