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Summary

This document aims to provide a concise collec-
tion of those good practices and challenges 
that have recently been identified by evalua-
tive work on natural disaster response of the 
World Bank, the Independent Evaluation Group 
(IEG), and other major actors. It is hoped that 
the lessons identified can be used by World 
Bank staff engaged in work related to natural 
disasters, to gain insights into approaches that 
may promote or hinder effective assistance to 
partner countries.

Although great international attention is focused 
on the occurrence of disasters and the short-
term response to them, this phase is only part 
of the overall disaster management cycle. This 
cycle includes three main phases—pre-disaster, 
disaster response, and post-disaster—each of 
which has an appropriate range of activities. 
These phases do not have clear boundaries, but 
overlap chronologically, as well as in terms of 
the ongoing activities. In placing the lessons 
concerning natural disaster response projects 
within the broader context of the disaster manage-
ment cycle, it becomes clear that responses can 
be simpler and more effective if activities of the 
pre-disaster phase have already been appropri-
ately conducted. Nevertheless, because this is 
often not the case, the lessons presented take 
account of the possibility that existing institutions 
dealing with disasters may not be strong.

Lessons for the Pre-Disaster Phase

Many lessons for the pre-disaster phase of the 
disaster management cycle actually appear in 
evaluations of disaster response activities. This 
is because pre-disaster activities have largely 
been catalyzed by such situations. Two basic 
lessons are apparent for this phase: 

•	 Capacity	 development	 in	 disaster	 manage-
ment before a disaster strikes can reduce the 
burden on disaster response support, make it 
more effective, and increase national owner-
ship of the response process.

•	 A	 balanced	 approach	 to	 disaster	 manage-
ment should relate it to broader national ap-
proaches to sustainable development and 
poverty reduction.

Lessons for the Disaster Response Phase

Evaluations have provided many lessons for 
this phase. However, these generally also carry 
over into the post-disaster phase, and even 
further into the next pre-disaster phase. Some 
of the lessons may partially contradict each 
other (for example, the value of local partici-
pation may cut across the benefits of speedy 
action), which means that trade-offs must be 
developed for each specific situation. Main 
emerging findings are presented below:

•	 Keep	project	design	as	simple	and	realistic	as	
possible within what is likely to be a complex 
implementation environment.

•	 Base	project	deadlines	on	a	specific	analysis	of	
capacity in the situation of post-disaster disrup-
tion, rather than on the “normal” situation.

•	 Streamline	procedures	as	 far	as	possible	 to	
meet the need for quick delivery.

•	 Although	 essential,	 the	 rapid	 development	
and processing of disaster-related interven-
tions present ownership challenges.

•	 Natural	disaster	responses	need	to	include	a	
broad range of stakeholders, especially the 
poorest and most vulnerable, as well as the 
private sector.

•	 Disaster	 response	 situations	 often	 present	
the best opportunities to develop disaster 
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preparedness (pre-disaster) activities, because 
of the temporarily high profile of disasters.

•	 Building	such	disaster	preparedness	elements	
during the response stage may require a longer 
period of implementation, initially focusing on 
rehabilitation and later on mitigation.

•	 Information,	communication,	and	data	manage-
ment systems, which are vital in any disaster-
related situation, have often proved weak.

•	 Agencies	financing	natural	disaster	response	
projects have reported significant challenges 
in designing an instrument that provides re-
sources quickly enough or for long enough 
to achieve their objectives.

Lessons for the Post-Disaster Phase

Evaluations of post-disaster phase activities 
have similarly generated lessons, many of which 
anticipate the next round of pre-disaster activi-
ties, as the cycle re-commences:

•	 Post-disaster	recovery	requires	strong	institu-
tions, which can be achieved either through 
developing the capacity of existing bodies or 
by creating new ones. The latter usually need 
specific mandates and time boundaries to be 
effective.

•	 Community-driven	 approaches	 to	 recovery	
and reconstruction can help build local ca-
pacities for future project identification, plan-
ning, implementation, and ex post operation 
and maintenance.

•	 Housing	 reconstruction	 programs	 that	 give	
maximum responsibility to homeowners have 
been found more effective than contractor-
led systems. However, these programs need 
specific measures to ensure that vulnerable 
people can participate.

•	 Although	speed	is	important	in	designing	and	
implementing reconstruction programs, this 
should not be at the expense of accountability 
and transparency.

•	 Reconstruction	programs	should	ensure	that	
effective grievance and complaint mecha-
nisms are in place for those who may feel 
excluded.

•	 Flexibility	(especially	for	procurement	proce-
dures) and the ability to revise project targets 

and activities are vital in post-disaster situa-
tions, particularly when major infrastructure 
activities are implemented by multiple stake-
holders.

•	 Because	 disaster-related	 projects	 face	 un-
usual implementation barriers associated 
with weakened institutions that are expend-
ing substantial funds quickly, strong monitor-
ing and evaluation systems are even more 
important than normal.

The Specifics of Slow-Onset Disasters

Slow-onset disasters, such as droughts, are 
often long-lasting and recurring situations. To 
deal with this difficult combination, there is a 
strong need for collaboration and coordination 
between stakeholders involved in both humani-
tarian and developmental activities. However, 
this collaborative relationship has often proved 
difficult, and cooperation between the two 
kinds of institutions is widely reported to be 
ineffective.

Applying the Lessons

Since the publication of IEG’s 2006 evaluation 
Hazards of Nature, lessons have continued to 
emerge concerning natural disaster response 
activities. These lessons have been organized 
here according to the phase of the disaster 
management cycle in which they first occur.

One overriding lesson concerns the advantages of 
reducing risks and increasing preparedness within 
the national development strategies of countries 
that are prone to disasters. Measures taken to reach 
these objectives are believed to deliver substantial 
gains in the effectiveness of the response when 
disasters occur. However, formal evaluations 
of the impacts delivered by risk reduction and 
preparedness so far are largely absent. 

It is also clear that every natural disaster has 
unique characteristics, so that the lessons 
presented here need to be carefully assessed 
for their applicability in each case. They provide 
a set of guidelines that can be examined for 
their relevance to specific situations, with the 
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objective of making interventions more effective 
and efficient for affected countries, as well as for 
donors’ assistance programs. 

Some of the lessons derived from project and 
program experience in the area of natural 
disaster response would apply to projects in 
any field, but are even more important in the 
case of disaster projects, because of the social, 
economic, institutional, and governmental 
disruption in which they operate. 

There is also a distinctive set of lessons concern-
ing the processes through which disaster 
response can be prepared and planned for 
in advance. These highlight the importance, 
within the overall disaster management cycle, 
of disaster risk reduction and the need to raise 
its profile in both affected countries and interna-
tional organizations. Risk reduction should have 
a central role in any disaster-prone country’s 
overall sustainable development strategy and 
should therefore form an integral part of the 
donors’ programs and country strategies.
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1. Introduction

This brief aims to provide a concise collection of those good practices 
and challenges that have recently been identified by evaluative work 
on natural disaster responses of the World Bank, the Independent 

Evaluation Group (IEG), and other major actors. It is hoped that the les-
sons identified can be used by World Bank staff engaged in work related 
to natural disaster management to gain insights into approaches that may 
promote or hinder effective assistance to partner countries. 

Its main data sources include Implementation 
Completion and Results Reports (ICRs); self-evalua-
tions by the World Bank of projects that closed 
since 2006; IEG’s independent field-based evalua-
tions	of	a	subset	of	these	projects	(Project	Perfor-
mance Assessment Reports); IEG evaluative notes 
on	specific	natural	disasters	in	Haiti,	Pakistan,	and	
West Africa; World Bank publications covering 
natural disasters (mostly published since 2006); 
and reviews and evaluations of natural disaster 
activities by a variety of international and national 
bodies active in the field. 

This report first presents an overview of the 
key phases of the disaster management cycle, 
which have been identified by academics and 
practitioners in the field. This is important to 
show the interrelationship between the differ-
ent phases associated with disasters and the 
types of assistance that are most effective in 
preparing for and responding to such events. It 
then outlines the different types of lessons that 
have been found to apply to each phase before 
drawing some brief conclusions. 
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2.  The Phases of the  
Disaster Management 
Cycle

Although great international attention is focused on the occurrence 
of disaster events and the short-term response to them, this phase 
is only a part of the overall disaster management cycle. As shown 

in Figure 1, the cycle includes three main phases; for each phase, a range 
of activities is appropriate.1 

These phases do not have clear boundaries, 
but overlap chronologically, as well as in 
terms of the ongoing activities. In placing the 
lessons concerning natural disaster response 
projects within the broader context of the 
disaster management cycle, it becomes clear 
that responses can be simpler and more 
effective if activities of the pre-disaster phase 
have already been appropriately conducted. 
Nevertheless, because this is often not the 
case, the lessons presented here take into 
account the possibility that existing institu-
tions dealing with disasters may not be strong 
at the time the disasters occur. 

Phase 1: Pre-Disaster 

The pre-disaster phase is, in many ways, the most 
important. With rare exceptions, the occurrence 
of disasters is in principle predictable, although 
not their precise location, timing, or severity. 
For this reason, a variety of measures should 
be taken in advance, notably in the areas of 
risk assessment, mitigation/prevention, disaster 
preparedness, and risk reduction.2 There is a 
close link between disaster risk reduction and 
preparedness. Risk reduction activities within 
the pre-disaster phase often focus particularly 
at the community level. They fall within the 
conceptual framework of elements considered 
likely to minimize vulnerabilities and disaster 

risks throughout a society to avoid (prevent) 
or limit (mitigate and prepare for) the adverse 
impacts of hazards, within the broad context of 
sustainable development. 

The disaster risk reduction framework 
encompasses the following fields of action (UN 
ISDR 2002, p. 23):

•	 Risk	 awareness	 and	 assessment,	 including	
hazard analysis and vulnerability/capacity 
analysis

•	 Knowledge	development,	 including	 educa-
tion, training, research, and information 

•	 Public	commitment	and	institutional	frame-
works, including organizational, policy, leg-
islation, and community action 

•	 Application	of	measures,	including	environ-
mental management, land-use and urban 
planning, protection of critical facilities, appli-
cation of science and technology, partnership 
and networking, and financial instruments 

•	 Early	 warning	 systems,	 including	 forecast-
ing, dissemination of warnings, preparedness 
measures, and reaction capacities. 

Mitigation can include structural and nonstruc-
tural measures undertaken to limit the adverse 
impact of natural hazards, environmen-
tal degradation, and technological hazards. 
Preparedness	helps	the	community	cope	better
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should another disaster develop. It includes 
activities and measures taken in advance to 
ensure effective response to the impact of 
hazards. It may include leadership training and 
strengthening community participation; plans 
for the issuance of timely and effective early 
warnings; and measures for the temporary 
evacuation of people and property from threat-
ened locations, such as communities living near 
a possible source of flooding. 

Phase 2: Response 

The response phase begins immediately after a 
disaster strikes and encompasses both immediate 
response (relief) and medium-term response, the 

latter of which attempts to begin to re-establish 
functionality of systems and infrastructure. 

•	 Once	a	disaster	has	taken	place,	the	first	con-
cern is effective relief—helping those affected 
to recover from the immediate effects of the 
disaster. Such relief work includes provid-
ing food, clothing, shelter, and medical care 
to victims. For rapid onset disasters, such as 
earthquakes, this phase may last for weeks or 
a few months. For slow onset disasters, such as 
droughts, it may last months or even years. 

•	 Medium-term	response	 takes	 the	 first	 steps	
toward recovery by assessing damage to in-
frastructure, communities, institutions, indus-
try, and business and by planning measures 

Figure 1: Phases of the Disaster Management Cycle

Source: Based on work of Ian Davis, Cranfield University, Bedford, United Kingdom.
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Risk assessment

Mitigation
Preparedness

activities

Response Phase
Disaster response

Initial damage
assessment

Immediate assistance to
affected community

Media attention
Post-Disaster—A

Continued response and
assistance to affected

community/international
agencies

Infrastructure restoration

Post-Disaster—B
Social and economic

recovery and
rehabilitation

Ongoing development
strategies and

activities

Risk Assessment
Mitigation/
disaster risk
reduction
activites

Disaster
Event

Early warning
and

evacuation

Phase 1:
Pre-Disaster

Phase 3:
Post-Disaster

Phase 2:
Response



n a t u r a l  D i s a s t e r  r e s p o n s e :  l e s s o n s  f r o m  e v a l u a t i o n s  o f  t h e  W o r l D  b a n k  a n D  o t h e r s

5

necessary to restore these to previous levels 
or better. 

There is an overlap between the response 
and the post-disaster phases, and projects or 
programs may span both. 

Phase 3: Post-Disaster

The post-disaster phase includes activities in the 
fields of recovery, rehabilitation, and reconstruc-
tion. It also affords an opportunity to develop 
disaster risk reduction measures, which can be 
applied during the next pre-disaster phase (that 
is,	Phase	1).	This	phase	includes	the	following:	

•	 Decisions	and	actions	taken	after	a	disaster	
with a view to restoring or improving the 
pre-disaster living conditions of the stricken 
community, while encouraging and facilitat-
ing necessary adjustments to reduce disaster 
risk. 

•	 Restoring	the	basic	services	needed	to	enable	
life to move back toward “normalcy.” 

•	 External	 support,	 such	 as	 loans	 to	govern-
ments, technical assistance, resources for 
farmers, and help for businesses to restart. 

•	 Rebuilding homes and industry, which is 
linked to restoration of social and economic 
development. It is important at this stage to 
design stronger buildings that are able to 
withstand future disasters. 

•	 Activities	focused	on	enabling	communities	
to protect themselves. Such measures need to 
be particularly available to those at greatest 
risk—the poorest and most vulnerable in the 
community.

Notes
1. The authors prefer to call this the disaster manage-

ment cycle, because it includes the response as well 

as risk management.

2. These measures have been embodied in the Hyogo 

Framework for Action 2005–2015 (UN ISDR 2005).





7

3.  Lessons for the  
Pre-Disaster Phase 
(Phase 1)

The pre-disaster phase is, in many ways, the most important. This 
is because disasters tend to be concentrated in certain regions or 
countries, although their precise location, timing, or severity is not 

predictable. For this reason, a variety of measures should be taken in ad-
vance, notably in the areas of risk assessment, mitigation/prevention, disaster 
preparedness, and risk reduction.1

Capacity building and training in all aspects 
of disaster management before a disaster 
strikes (Phase 1) can reduce the burden on 
disaster response support (Phase 2), make 
it more effective, and increase national 
ownership of the response process.

An important role for international partners is to 
help strengthen the capacity of in-country institu-
tions (including civil society actors) mandated 
to lead disaster preparedness and response, 
particularly at the local and community level, 
where first responses are made. 

Because national governments have the ultimate 
responsibility for leading responses to natural 
disasters, building national and local capacity is 
critical to promoting future effectiveness in this 
area. A multi-stakeholder review of responses 
to the Asian tsunami confirmed the importance 
of raising local capacity and engagement in the 
entire disaster management cycle and provided 
specific lessons (Box 1). 

A number of Bank project self-evaluations (ICRs) 
have commented on difficulties experienced in 
adopting such a proactive approach to reduce 

•	 Disaster	preparedness	has	been	mainly	focused	on	planning	for	
emergency	response,	with	a	focus	on	tsunami-like	disasters.	So	
far,	little	attention	or	investment	has	gone	into	early	warning,	
preventive,	and	mitigation	measures	or	to	recurring	disasters	
such	as	floods	and	droughts.

•	 Effective	disaster	risk	reduction	interventions	have	the	potential	
to	strengthen	grassroots	institutions	at	the	local	and	district	
levels,	as	well	as	to	strengthen	the	interface	between	grass-
roots	community	organizations	and	local	authorities.	Thus	the	
interventions	can	make	local	governance	more	inclusive	and	
participatory.

•	 Although	village-level	hazard	maps	and	preparedness	plans	

have	been	developed,	unless	 these	 lead	 to	practical	action	

aimed	at	mitigation	measures,	people	will	lose	interest	in	keep-

ing	 them	updated.	Already	 in	Sri	 Lanka,	communities	have	

complained	 that	 they	have	 identified	 local	hazards	 that	ac-

centuate	flooding,	but	the	government	and	nongovernmental	

organizations	have	not	made	enough	resources	available	for	

the	communities	to	take	corrective	actions.

•	 Interventions	that	are	based	on	strong	partnership	and	links	

with	local	organizations,	including	in	the	private	sector	(banks/

financial	and	insurance	companies),	are	far	more	likely	to	suc-

ceed	than	one-off	asset	distributions.

 Box 1: Specific Lessons from Responses to the Asian Tsunami

Source:	DEC	2010.
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the effects of future disasters, even though there 
is widespread agreement that this is essential. 
For example, in the case of the Mexico Disaster 
Risk	Management	Project	(World	Bank	2005b),	
even though the country had been repeatedly 
affected by disasters and mitigation measures 
could have offered major benefits, such 
measures had not been incorporated into the 
country’s planning for sustainable development. 
To help strengthen national-level support for a 
proactive approach to disaster preparedness, 
the self-evaluation suggests increased attention 
to raising the capacity both of the development 
agency staff and of borrowers. 

Although there have been such cases of 
weak approaches, the Bank has elsewhere 
implemented varied and innovative capacity 
building and training activities. Even though 
they are conceptually part of the pre-disaster 
phase, these have often been introduced as part 
of	disaster	response	packages	(that	is,	in	Phase	
2)	or	as	part	of	reconstruction	programs	(Phase	
3). The sustainability of gains made through this 
type of activity can best be assured by feeding 
them	into	future	Phase	1	programs.	

The Uruguay Foot and Mouth Disease Emergency 
Recovery	Project	(World	Bank	2010d)	provided	
strong and continuous education and training for 
public and private veterinary services, as well as 
for farmers and the general public to update the 
evolving	sanitary	threats.	In	the	Ethiopia	Produc-
tive	Safety	Nets	Project	(IEG	2011b),	it	was	discov-
ered that the delivery of training programs for 
existing staff should take into consideration the 
typically high turnover of rural civil servants. The 
Iran Bam Earthquake Emergency Reconstruction 
Project	(World	Bank	2010a)	called	for	specific	
additional capacity building. It discovered 
the particular importance of the Bank rapidly 
understanding and serving the client’s needs 
when there has been little previous interaction by 
preparing in advance a capacity-building program 
on the Bank’s processes and procedures. 

The Sri Lanka Tsunami Emergency Recovery 
Program	provided	technical	assistance	and	training	
for artisans and homeowners in safe construc-

tion techniques. Again, although these measures 
were designed as part of a disaster response 
and	recovery	program	(Phase	2),	they	actually	
promoted better standards of housing that would 
be more resistant to any future disaster events, 
conceptually part of the pre-disaster phase. The 
Sri Lanka training not only built the capacity of 
homeowners and artisans to a level that enabled 
the predominantly homeowner-driven housing 
reconstruction program to achieve its targets, but 
it also raised the capacity of the local construc-
tion industry through ensuring additional skilled 
labor. The project also developed operational 
manuals, which the government officially 
adopted. These clarified the roles and respon-
sibilities of the multiple players and partners 
involved in the program and facilitated smooth 
implementation. Some of the good practices in 
the preparation of the Operational Manuals are 
shown in Box 2. 

A balanced approach to disaster manage-
ment is needed that can relate this area of 
activity to both sustainable development 
and poverty reduction. Evaluations by the 
World Bank and the Inter-American Develop-
ment Bank (IDB) support the importance of 
including such an approach in the formal 
support strategy for the country.

The distribution of natural disasters is broadly 
predictable, with many countries facing recurring 
events. In such countries, it is important to clarify 
how linkages will be made among prevention, 
preparedness, response, and recovery, so that 
the assistance provided will bring benefits in 
the future, as well as respond to current needs. 
If attention is not paid to supporting overall 
natural disaster management processes within 
a sustainable development framework, it is 
likely that funds will be repeatedly required 
to address the same recovery needs. This calls 
for an enhanced emphasis within operations in 
such	countries	on	pre-disaster	activities	(Phase	
1) to help reduce the need for repetitive disaster 
response	(Phase	2)	activities.	

The Algeria Natural Hazard Vulnerability 
Reduction	Project	encountered	such	a	situation,	
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in which inadequate risk reduction and mitiga-
tion measures made disaster response a much 
larger task than necessary (World Bank 2007a). 
The ICR reports that the impact of the torren-
tial rains of November 2001 on Algeria’s urban 
areas would have been much less dramatic had 
the government taken measures to reduce the 
risks of flooding and implemented its existing 
regulations concerning urban development. 
With Bank support, the government had already 
implemented appropriate risk reduction measures 
in the greater Algiers metropolitan area. 

However, these measures were also needed in 
other urban areas, for which development plans 
should have included appropriate measures for 
preventing severe damage from natural disasters, 
including earthquakes and floods. Furthermore, 
annual budgets of agencies in charge of risk 
prevention and management should have included 
adequate and well-identified amounts for natural 
disaster prevention. The government could have 
built on the achievements of Bank-supported 
projects to raise the awareness of local authorities 
and technicians regarding the benefits of preven-
tive measures and to encourage their inclusion in 
local development plans and activities.

The failure to support a balanced approach 
to disaster management has also been 
flagged as an important issue in an evalua-
tion conducted by the IDB (IDB 2004). 

The evaluation found the following:   

•	 An	imbalance	of	 instruments	across	 the	di-
saster risk cycle. Even though prevention is 

strongly emphasized in several documents, 
emergency and post-disaster activities still 
receive much broader attention.

•	 A	mismatch	between	IDB	programs	and	ac-
tivities and actual country priorities, incentive 
structures, and implementation capacities. 
As a result, countries are not able to put into 
practice the new approaches developed with 
assistance from support programs.

•	 An	 imbalance	 of	 countries’	 priorities	 con-
centrating on sustainable development and 
on poverty reduction and neglecting disaster 
prevention, even in severely prone regions.

The IDB evaluation concludes that the culture 
of rehabilitation and reconstruction that has 
prevailed in the countries affected by natural 
disasters—as well as in the institutions 
that finance those activities and in bilateral 
aid—should shift to facilitate preparation 
and execution of prevention and mitigation 
programs. 

IEG’s	note	on	the	response	to	the	Pakistan	floods	
(IEG 2010b) also points out, for example, that 
some flood programs have focused too heavily 
on rebuilding infrastructure and not enough 
on better adaptation and preparedness for the 
future through complementary investments, 
such as flood management, cropping pattern 
adjustments, rural finance, enhancing capaci-
ties of water users groups, and early warning 
systems. There are trade-offs between the need 
for urgency, which might be met by simply 
replacing what was lost, and the desire to “build 
back better,” which may take longer but has 

•	 Planning	 for	participatory	 and	 inclusive	 preparation	 of	 the	
manuals,	in	the	light	of	international	practices,	tailored	to	local	
needs.

•	 Clear	advance	clarification	of	 the	 roles	and	 responsibilities	 of	
multiple	players	and	partners,	including	government	institutions,	
civil	society,	and	beneficiaries.	Although	an	operational	manual	is	
finalized	over	a	period	of	time,	a	set	of	immediate	operating	instruc-
tions	can	help	in	the	early	stages	of	program	implementation.

•	 A	binding	 implementation	 framework	 that	mandates	official	
adoption	of	the	manual	and	monitoring	mechanisms/periodic	
audits	for	ensuring	compliance.

•	 The	manual	remains	“alive”—in	terms	of	being	responsive	to	
emerging	 requirements	and	 localized	solutions—within	 the	
confines	of	the	program	policy	framework.

 Box 2: Good Practices in the Preparation of Operational Manuals in Sri Lanka’s Post-Disaster Situation

Source:	World	Bank	2009g.
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greater disaster risk reduction, mitigation, and 
long-term development results. 

Several projects and programs have taken the 
opportunity to improve on prior physical as 
well as organization structures, systems, and 
processes. The IEG note indicates, for example, 
that	 in	 Pakistan,	World	Bank	 flood	 response	
projects have also focused on reducing vulner-
ability and building farm resilience to reduce the 
effects of subsequent flooding, an approach that 
has increasingly appeared in national strategies. 
Similarly, a current International Development 
Association	(IDA)	Mali	Agricultural	Productivity	
Project	(World	Bank	2010b)	has	a	subcompo-
nent to modernize farming systems and supply 
chains that is designed to contribute to reduction 

of damage from future flooding. One of its aims 
is to improve ecosystem resilience through better 
rangeland management and increased carbon 
sequestration2 (above and below ground) using 
a range of technologies that enrich soils with 
organic carbon and improve biomass production 
and vegetation cover.

Notes
1. These measures have been embodied in the Hyogo 

Framework for Action 2005–2015 (UN ISDR 2005).

2. Carbon sequestration describes long-term storage 

of carbon dioxide or other forms of carbon to 

either mitigate or defer global warming. It has been 

proposed as a way to slow the atmospheric and 

marine accumulation of greenhouse gases, which are 

released by burning fossil fuels.



1 1

4.  Lessons for the Disaster 
Response Phase (Phase 2) 

The response phase begins immediately after a disaster strikes and 
encompasses both immediate response (relief) and medium-term 
response, which attempts to begin to re-establish functionality of 

systems and infrastructure. The World Bank is not normally a major stake-
holder in relief activities, which are mainly mandated to be implemented by 
the United Nations and specialist nongovernmental organizations (NGOs), 
such as the International Federation of Red Cross and Crescent Societies.

Medium-term response takes the first steps 
toward recovery by assessing damage to 
infrastructure, communities, institutions, 
industry, and business. This phase also covers 
planning measures necessary to restore these 
areas to previous or better levels. Chronologi-
cally these medium-term response activities often 
overlap with those of the immediate response 
(relief) period. This overlap has posed serious 
problems because of the different mandates and 
emphases of the two sets of activities and of the 
national and international institutions that are 
primarily responsible for them. 

In principle, national ownership of all disaster 
response activities is a goal to which all 
stakeholders subscribe. In practice, however, 
governments weakened by disaster events may 
be overwhelmed by the large scale of external 
interventions, leading to a great reduction in the 
extent to which they can actually control and 
coordinate them. 

Many World Bank activities are conceived, 
prepared, and planned during the disaster 
response phase. They are therefore covered 
in this section of the report, in terms of their 
characteristics and lessons. However, they may 
be largely implemented during the post-disaster 
phase	(Phase	3).

A number of important characteristics have been 
evaluated as contributing to effective natural 
disaster response support. These encompass 
speed, inclusion, ownership, transparency, 
accountability, and flexibility. However, it is 
also clear that these characteristics may to some 
extent challenge each other so that, for example, 
the need for inclusion and ownership may make 
it far more difficult to carry out activities with 
speed. In the context of specific field situations, 
the ability to prioritize and establish trade-offs 
between the various desirable program charac-
teristics therefore becomes essential. This issue 
provides an important caveat to the following 
lesson, which has emerged from several evalua-
tive sources.

The design of natural disaster response 
activities should be as simple and realistic 
as possible.

This lesson needs to be placed within the context 
of other lessons here, even if it may not immedi-
ately appear to be compatible with them. We 
can therefore reframe the lesson to indicate that 
project design should be as simple as possible, 
without reducing the importance of achiev-
ing the full participation of local communities 
and other intended beneficiaries (summarized 
from IEG 2010c) or of taking into account local 
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implementation capacity. Because capacity to 
use aid effectively is often limited if institutions 
are weak and governance is poor, the focus 
from the beginning also needs to be on the 
development of capacity and improvement of 
governance, not merely the reconstruction of 
physical infrastructure. One aspect of simplicity 
is that disaster response projects should limit the 
number of implementing agencies and sectors 
involved. It is also appropriate to minimize the 
conditions placed on the lending. Implemen-
tation should be flexible to ensure responsive-
ness to community needs and rapidly changing 
conditions on the ground (IEG 2005). Overall, 
natural disaster response projects should seek to 
achieve complex objectives using the simplest 
design that can deliver their objectives. 

Although many projects have effective design 
approaches, many still have had unrealis-
tic objectives. Across some 60 disaster activi-
ties reviewed in the IEG Hazards of Nature 
evaluation (2006), most required extensions of 
about a year and a half on three- to six-year 
projects, and many of the extended projects 
still did not achieve their original targets. Many 
conventional (nondisaster) projects have similar 
overruns; such “delays” may represent a realistic 
approach to incorporating longer-term activities 
into emergency recovery loan (ERL) activities, 
which were formerly restricted to three years for 
implementation. It is essential that project design 
take into account the fact that the borrower on all 
levels—local and national government, as well 
as communities—will have a diminished capacity 
to function following a disaster. This realization 
should be coupled with a clear analysis of the 
borrower’s institutional capabilities on all levels. 
Such an analysis should be part of the design 
phase and feeds into the next lesson.

Project and program deadlines should be 
based on a specific assessment of national 
and local capacity in the post-disaster 
situation, not on “normal” circumstances.

In emergency situations, when a government’s 
capacity is adversely affected by the disaster, it 
is even more important not to set overambitious 

targets and deadlines. For example, the Sri Lanka 
Tsunami	 Emergency	 Recovery	 Program	was	
rapidly processed under the Bank’s emergency 
guidelines. Although its targets were largely 
achieved, the government machinery was 
stretched to the limit, and time extensions were 
requested but not approved. Although there 
appear to be various reasons for project time 
overruns, it is clear that an accurate assessment 
of the effects of the disaster on the capacities of 
government and implementing agencies is an 
important	foundation	on	which	to	build.	Project	
targets and implementation periods may then 
be planned and designed on the basis of such 
knowledge, rather than on “normal” capacities. 

Alternative networks, such as NGOs and United 
Nations agencies, can fill gaps, but their partici-
pation should be coupled with a plan to increase 
government administrative capacity (IEG 2010a). 
Design should limit the number of implementing 
agencies and the number of sectors involved, 
as well as reduce the conditions placed on the 
lending.

Response projects (or response elements 
of larger multiphase projects) need to 
be developed and implemented rapidly, 
using streamlined procedures wherever 
possible.

The importance of speed for disaster response 
activities has been emphasized in a note for the 
Haiti earthquake (IEG 2010c), which highlights 
the value of the following disaster relief 
elements:

•	 Streamlined	decision	making	and	procedures	
for contracting civil works to help avoid de-
lays.

•	 Leveraging	existing	private	sector	capacity	as	
critical for effective emergency response.

•	 Working	with	International	Finance	Corpora-
tion (IFC) clients near affected areas to gain 
speed and effectiveness. In such situations, 
matching grant schemes can be powerful in-
struments for emergency response, but their 
effectiveness can be limited by the nature of 
IFC’s pre-existing activities. 
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•	 Balancing	speed	with	careful	assessment	of	
demand and relevance in rapidly changing 
post-disaster conditions. 

The importance of rapid action in promot-
ing longer-term mitigation and risk reduction 
measures	(which	can	merge	into	a	future	Phase	
1 program) has also been demonstrated. An 
IEG lessons review (IEG 2005) emphasizes the 
importance of reaching agreement with the 
government on mitigation measures within the 
first three months, because it gets much harder 
to get politicians to focus on disaster once the 
memory of the emergency recedes. Once these 
agreements are reached, they need to be locked 
into some form of public commitment, includ-
ing on financing mechanisms, to which people 
can refer to keep the government on track. 

However, speed in and of itself is not enough. 
One of the immediate post-disaster challenges 
is to respond to urgent reconstruction needs, 
but in ways that improve on past practices 
and reduce the chance of a recurrence of 
problems in the future. Although initial quick 
action is important, experience suggests that 
in an emergency situation, such as that which 
prevailed	after	major	floods	in	Pakistan,	subproj-
ect readiness should not divert the invest-
ment focus from a well-planned priority list 
(IEG 2010b). Therefore, if the highest priority 
programs are not ready to implement, it is better 
not to launch lower-priority activities simply 
because they are ready. Similarly, although 
damage assessments are quick, detailed, and 
focused, they are not one-off efforts. They 
should be updated as the situation develops. 
Quick initial action and a realistic schedule 
are often major success factors in responses to 
natural disasters. The actions of the first few 
days affect all future decisions.

Emergency projects require special attention 
to disbursement arrangements (IEG 2010a). 
Bottlenecks to cash flow should be minimized 
before project approval through provision of 
guidelines, sample bidding documents, techni-
cal assistance to first-time borrowers, training 
in procurement procedures, and simple local 

disbursement regulations. IEG’s natural disaster 
evaluation (IEG 2006) found that budget support 
operations were not any quicker than ERLs for 
transferring resources. 

Although essential to effective implemen-
tation, the rapid development and process-
ing of disaster-related interventions present 
ownership challenges. This is particularly 
so in situations where several donors and 
partners are attempting to activate their 
assistance at the earliest opportunity, such 
as in the international responses to the 
Haiti earthquake and the Asian tsunami. 

The responses to many disasters have raised 
major concerns about the extent to which 
local institutions and communities were 
bypassed in planning and implementing activi-
ties. As a recent major example, the interna-
tional response to the Haiti earthquake raised 
many questions concerning the effectiveness 
of the assistance offered by the international 
community. For example, a structured synthe-
sis evaluation (University of Haiti and Tulane 
University’s Disaster Resilience Leadership 
Academy 2011) reports that, although short-term 
economic activities have been introduced and 
are ongoing, there has been little reflection as to 
whether the protracted emergency response has 
supported or has actually undermined resilience 
in Haitian communities. Twelve months after 
the devastating January 2010 earthquake, more 
than 1 million Haitians remained in camps, and 
substantive recovery had not yet begun. 

Many of the evaluations reviewed in this analysis 
identify the lack of Haitian participation in 
decision-making processes as a major concern 
and obstacle to building individual, household, 
community, and national resilience. Moreover, 
resources and activities still focused on humani-
tarian maintenance work, and the notion of 
“building back better,” had not yet penetrated 
relief and recovery efforts. A key finding is the 
need for more engagement of Haitian local 
leaders, civil society, and—more importantly—
those directly affected in future project develop-
ment to promote resilient recovery.1
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Similar issues were faced in connection with 
the Asian tsunami response. An international 
evaluation (Bennett and others 2006) finds 
that a consequence of the “swamping” of local 
capacity by the large international presence 
in Aceh (Indonesia) and Sri Lanka was poor 
representation of local NGOs and community-
based organizations, and little consultation with 
them in coordination meetings. This may have 
led to the erosion of local emergency capacities. 
An IEG review of recent Bank experience (IEG 
2010a) notes that rebuilding social structures is 
a large challenge and one that is rarely done 
well. The characteristics of initial disaster 
response make this even more difficult if the 
response ignores local institutions and creates 
dependence. Even in community development 
interventions, where participatory approaches 
are inherent, implementation can still break 
down, especially when there are pressures to 
rebuild structures rapidly. 

Ideally, the engagement of local stakehold-
ers can be assured through their participation 
in long-term disaster management activities. 
An evaluation for the European Commission 
(Aguaconsult Ltd. 2009) presents some key 
aspects of an approach founded on local 
ownership, as shown in Box 3. 

Natural disaster response projects need to 
include a broad range of national and local 
stakeholders, particularly the poorest and 
the most vulnerable, as well as the private 
sector.

The importance of encouraging national 
ownership should be coupled with attention 
to the concept of inclusion. The engagement 
of a very diverse range of national and interna-
tional stakeholders and activities has been 
highlighted as a key feature of successful natural 
disaster support programs. In Bank-supported 
natural disaster interventions, the private sector 
has emerged as an important stakeholder and 
potential partner, particularly after disaster has 
struck. However, as with all partnerships, care 
needs to be taken to match the intended role with 
actual capacity on the ground. Reconstruction 
initiatives, especially commercial ones, need to 
be carefully assessed against changes in effective 
demand in the context of aid flows and rapidly 
changing post-disaster conditions (IEG 2010a).

For example, IFC facilities established to support 
private sector companies in the reconstruction 
phase of the Asian tsunami disaster were used 
only to a limited extent because their pricing 
was not attractive, given the abundant liquid-
ity in the market and aid money pouring into 
the affected countries. Local banks in Thailand 
and Sri Lanka received cheap long-term funding 
from their respective governments; the larger 
companies had adequate insurance coverage 
to repair/reconstruct their damaged properties; 
and most companies scaled down their new 
investments, thereby reducing their need for 
additional funds.

Leveraging existing private sector capacity 
is critical for effective emergency response, 

•	 Knowledge	and	skills	are	more	likely	to	be	retained	if	the	project	
includes	activities	that	communities	can	put	into	practice.	For	
example,	 communities	 can	 practice	 mobilization	 skills	 and	
organization	of	events	by	implementing	community	workdays	
or	simulation	exercises.

•	 Coordination	with	government	and	local	stakeholders	is	critical	
for	legitimacy	and	sustainability.	All	local	level	initiatives	must	
link	to	the	larger	national	disaster	management	system.

•	 It	is	critical	to	get	commitment	from	local	partners	and	other	
participating	stakeholders	prior	 to	commencing	 the	project.	
This	helps	ensure	everybody	is	clear	on	roles	and	responsibili-
ties	and	avoids	delays	in	short	project	time	frames.

•	 Quality	baseline	data,	 including	participatory	needs	assess-
ments	and	a	historical	understanding	of	other	similar	 inter-
ventions,	are	a	critical	component	of	building	 relevant	and	
sustainable	response	projects.

 Box 3: Some Factors Likely to Enhance Local Ownership of Disaster Response Projects

Source:	Aguaconsult	Ltd.	2009.	
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even where such capacity is quite weak. The 
private sector can play a key role in infrastruc-
ture and logistics, local banking, and provision 
of physical capacity. Working with existing 
IFC clients near affected areas can bring major 
gains in speed and effectiveness. Such existing 
partners do not need screening for reputational 
risks and delivery capacity. Trust and familiar-
ity allow the use of simple arrangements for 
payments	and	reimbursements.	Partners	with	
local presence have the knowledge necessary 
to ensure that help reaches intended benefi-
ciaries (for example, a local bank in Sri Lanka 
was effective in directing livelihood restoration 
grants to local fishermen who had lost their 
boats in the tsunami).

“Piggybacking”	on	existing	activities	is	also	seen	
as advantageous in the case of social funds, 
whose institutionalized operational procedures 
provide an immediate implementation platform 
that can reach stakeholders who may otherwise 
be overlooked. Having an existing public works 
program running under the social fund allowed 
for a fast response to crisis in a low-capacity 
institutional setting in Tanzania (World Bank 
2009c). 

The main socioeconomic category highlighted 
for inclusion in disaster management activities is 
vulnerable people. For example, an international 
NGO report indicates that, as the focus turns to 
rebuilding	large	areas	of	Pakistan,	donors	and	
assistance providers should take the opportunity 
for reconstruction efforts to address the underly-
ing vulnerabilities of affected people (Refugees 
International 2010). This can only occur by 
working closely with affected communities. The 
report notes that reconstruction funds often go 
first to landowners, large infrastructure projects, 
industry, or developers. The need to provide 
homes, security, and livelihoods for the poor 
and landless is often secondary, as is evident 
from the experience of an earlier earthquake 
in the region. The International Federation of 
Red Cross and Red Crescent Societies noted that 
after	the	2005	earthquake	in	Kashmir,	the	failure	
of authorities to provide housing assistance to 
the landless was a major reason for long-term 

population displacement and the prolonged 
existence of temporary shelter settlements 
(Refugees International 2010).

The importance of incorporating gender 
dimensions in disaster management has also 
been emphasized (Bennett and others 2006). 
The dearth of gender-disaggregated data has 
impaired the effective targeting of vulnerable 
groups and reinforced discriminatory practices. 
The overall Asian tsunami response lacked a 
consistent, quantified, and coordinated gender 
analysis, an omission that has resulted in some 
serious protection anomalies and the persistence 
of male-dominated decision-making structures 
that have largely gone unchallenged. In particu-
lar, gender disaggregated data on which to base 
targeted programs were largely missing in both 
the relief and recovery phases.

Damage assessment often overlooks the 
gender dimension of vulnerability (IEG 2010b). 
Disasters may present opportunities to enhance 
gender equality, but there are gender-related 
social constraints in many countries that contrib-
ute to slow progress. IEG has reported that it 
is often the case that the impacts of disaster 
are uneven and that marginalized groups need 
special attention (IEG 2010a). An awareness of 
this issue should be built into damage assess-
ment processes, so that they take into account 
the differential effects of disasters according to 
income, culture, gender, location, type of home, 
and land tenure. If this is not done, the particu-
lar needs of the poor may be ignored in the 
immediate post-disaster period and the vulner-
able may have to sell their productive assets, 
often including their land, to the better-off, as 
happened following the tsunami in Indonesia 
(IEG 2010a).

Partnership	with	NGOs	 can	be	 important	 in	
reaching the poor. However, it is important to 
use adequate screening mechanisms to identify 
suitable NGOs. IEG’s review of community-
driven development lessons from the Sahel 
(IEG 2003) finds that in Benin, NGOs with 
poor qualifications handicapped project perfor-
mance, and in both the social fund and the food 
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security projects a large number of NGOs had to 
be suspended for unacceptable performance.

Even though pressures to act quickly are 
strong after disastrous events, it is vital to 
incorporate future disaster preparedness 
into recovery and rehabilitation programs 
(designed during the response phase).

As noted above, post-disaster situations provide 
unique opportunities (which conceptually fit 
within	Phase	1	activities)	to	mitigate	elements	of	
disaster risk by preparing communities to better 
deal with them. Communities are particularly 
focused on such issues and are willing to act after 
disasters. Furthermore, government resources 
are mobilized, creating a uniquely favorable 
environment for implementation of such 
disaster preparedness components. However, 
the Sri Lanka Tsunami Emergency Recovery 
Program	missed	this	opportunity	(World	Bank	
2009g). Disaster preparedness elements were 
not built into the initiatives. Even though those 
coastal areas where the mangrove forests and 
coral reefs remained intact were less impacted 
by the tsunami than areas where prior environ-
ment denudation had taken place, no measures 
were taken to include disaster mitigation and 
preparedness initiatives, such as mangrove 
reforestation, in the program. These could have 
provided a unique opportunity to maximize the 
“build back better” approach. 

Following the torrential rains and flooding in 
Algeria in 2001, the Bank supported the Urban 
Natural	Hazard	Vulnerability	Reduction	Project.	
This established and implemented a number 
of regulations and measures concerning urban 
infrastructure, which were expected to reduce 
the effects of any future flooding, particularly in 
Algiers (World Bank 2007a). Although there is 
no evaluation of the results of these measures, 
they illustrate that the Bank is now active in 
disaster risk reduction, drawing on its earlier 
experience in the field of response. 

To incorporate future disaster preparedness 
into recovery and rehabilitation programs 
(which fall into the response phase), program 

design should allow for a longer period of 
implementation, initially focusing on rehabil-
itation and later on disaster risk mitigation. 
The later phases should build on institutional 
and community resources mobilized during 
recovery and rehabilitation. 

This lesson shows that the different phases 
of disaster management are conceptual and 
organizing principles, rather than chronological 
sequences. In fact, it can be seen that there are 
considerable advantages in building on disaster 
response programs to commence pre-disaster 
planning for any future event. This is because 
disasters provide a short but intensive window of 
attention for disaster risk reduction and mitigation 
opportunities, which fades away as other develop-
ment priorities regain their higher profile. 

Faced with the competing demands of rehabili-
tation/reconstruction versus long-term risk 
mitigation, the Bank has often focused on 
reconstruction. This approach can delay or 
reduce the implementation of risk mitigation 
programs. 

ICRs of two Indian emergency recovery 
projects (World Bank 2003, 2009b) find that 
the integration of long-term goals (such as 
disaster management capacity building, drafting 
of seismic resistance planning standards, and 
ensuring quality control in dams reconstruction) 
into a disaster reconstruction project is likely to 
increase its effectiveness, but requires a longer 
(and more realistic) implementation period. 
As well as the large scale of such operations, 
nurturing and restoring the confidence of the 
affected population are time-consuming activi-
ties, although they play an important role in 
ensuring ultimate cost effectiveness. 

In the reconstruction in Gujarat, the project 
required revision of planning and building codes 
to ensure that structures would be earthquake 
resistant. Although this caused initial delays 
in housing reconstruction in urban areas, the 
process speeded up over time as masons, 
engineers, and technical officers were trained 
and became familiar with the new requirements. 
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This suggests that, even within the project time 
frame, the effectiveness of disaster risk reduction 
had increased. 

Information, communication, and data 
management systems have a vital role to 
play in disaster-related projects. However, 
they have often been found wanting.

Effective, consistent, and coordinated communi-
cation with recipient populations at all stages 
of the response—and with a concerted effort 
to include women in the dialogue—needs to 
be made a priority (Bennett and others 2006). 
This entails dedicated staff resources and tools, 
with efforts made to reach a communications 
protocol with the host government. A common 
strategy needs to be developed, including 
the use of public meetings, broadcast media, 
newsletters, and posters. The creation and use 
of a common beneficiary database, financed 
and endorsed by a central government body, 
is another early priority in the emergency 
phase. Required leadership and coordination 
skills include the basics of how to maximize 
the output of meetings. These skills should be 
promoted by all agencies and should form part 
of the induction training for operational staff, 
along with standard operating procedures. 

The necessity to encompass the most appropri-
ate technology within a coherent institutional 
structure has been emphasized in an assess-
ment jointly produced by the United Nations 
Office for the Coordination of Humanitarian 
Affairs and the World Bank (OCHA and World 
Bank 2008). An important lesson that emerges 
from the report’s case studies is that an effective 
disaster information management system 
requires a good technological platform, but 
also much more. Software programs for storing, 
sharing, and manipulating data for disasters are 
being developed at a steady pace, often in the 
aftermath of disasters. The real difficulty lies in 
anchoring these technological approaches in 
an appropriate institutional context, where they 
are supported by relevant and effective operat-
ing procedures; agreed terminology and data 
labeling; and a shared awareness of the benefits 

of proper handling of disaster information.

Advances in information and communications 
technologies represent opportunities to create 
new solutions, including, for example, systems 
that allow remote units to enter data directly in 
the system using cellular or satellite networks. 
There is a potential to achieve exponential gains 
in the efficiency of disaster response operations. 
However, it is sometimes the case that simpler 
technologies are more flexible in an emergency 
situation, such as the use of portable flash drives 
to share spreadsheets in Mozambique (IEG, 
undated).

In the case of the Asian tsunami, the Tsunami 
Evaluation Coalition found that cell phones and 
satellite imagery emerged as important instru-
ments of communication and coordination in 
the immediate stages of the emergency (Telford 
and Cosgrave 2006). Much of this technology 
was in the hands of the national private sector, 
emphasizing the importance of greater efforts 
to develop partnerships between local and 
international stakeholders, public and private, 
to improve the quality of available information 
and the speed of its delivery.

The Office for the Coordination of Human 
Affairs and World Bank report (OCHA and 
World Bank 2008) also highlights the increasing 
global recognition of the need to take the step 
from ad hoc disaster responses to the system-
atic ex ante development of disaster manage-
ment infrastructure by vulnerable countries 
or provinces and districts at risk. Despite this 
recognition, few well-functioning systems for 
information sharing during disaster response 
periods have been developed.

Projects responding to natural disasters 
have proved difficult to finance effectively. 
Both ERLs and reallocation of existing 
resources have encountered problems in 
providing funds quickly enough or for long 
enough to achieve all their objectives.

The World Bank’s main instrument to support 
activities related to natural disasters is the ERL, 



1 8

e v a l u a t i o n  b r i e f  1 6

which has a maximum duration of three years. 
This is sometimes seen to impose restrictions on 
the planning of support, because reconstruc-
tion can take substantially longer than this 
period. Reallocating resources from existing 
projects, another approach to emergencies, 
has been found to affect the ability to attain 
long-term development goals and to be less 
effective than specific reconstruction lending 
(IEG 2005). 

Although shifting resources from existing 
programs to rehabilitation and reconstruction 
efforts with very high rates of return can be 
justified, experience has shown that new financ-
ing, well designed and managed by special 
disaster units that are authorized to respond 
quickly, tends to be used more effectively (IEG 
2010c). Restructuring old projects is often politi-
cally easier than new lending and allows the 
Bank to support government entities that are 
already accustomed to working with it, but 
delivery by staff committed to the goals just 
abandoned is often not effective and eventu-

ally proves to adversely affect the programs 
from which the money has been removed.2 
Against these negative assessments, realloca-
tion of funds fills an important niche in the 
Bank’s ability to respond rapidly,3 particularly in 
large emergency situations, where the original 
purpose of the loans may no longer be viable in 
view of the disaster (IEG 2010b). 

Notes
1. It can, however, be suggested that the govern-

mental and institutional situation in Haiti was an 

unusually difficult one in which to launch participa-

tory approaches.

2. IDB’s 2004 evaluation, Evaluation of Inter-

American Development Bank’s Operational Policy 

on Natural and Unexpected Disasters, found major 

problems with loan reformulation for disaster-related 

projects and recommended measures to ensure that 

disaster management should become a high priority 

issue in national development programming. 

3. IDA countries are not eligible for CAT-DDO status, 

which gives access to the most rapid fund transfer 

system.
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5.  Lessons for the  
Post-Disaster Phase 
(Phase 3)

The post-disaster phase includes activities in recovery, rehabilitation, 
and reconstruction, often building on preparation activities undertaken 
during the previous response phase. It also affords an opportunity to 

develop disaster risk reduction measures, which can be fully implemented 
during	a	subsequent	pre-disaster	phase	(moving	into	Phase	1	of	the	next	
cycle).

Post-disaster recovery may best be pursued 
by strengthening existing institutions or by 
creating time-bound specialist bodies with 
the sole mandate of completing short- to 
medium-term reconstruction activities.

It is difficult to create effective new institutions in 
the aftermath of a disaster, unless their mandate 
and duration are defined very specifically. For 
the Sri Lanka Tsunami Emergency Recovery 
Program	(World	Bank	2009g),	the creation of 
a new institutional set-up in the aftermath of 
the disaster to implement reconstruction efforts 
provided major challenges. These concerned 
the ability of the new body to take on the 
reconstruction task in such a short period of 
time, as well its sustainability. The Reconstruc-
tion and Development Agency received a 
large amount of funding from donors but 
could not build capacity to its optimum level 
and was ultimately prematurely closed down 
by the government and its functions given to 
the Ministry of National Building and Estate 
Infrastructure Development. 

In	 a	 similar	 situation	 in	Pakistan	 (cited	as	 a	
comparative example in World Bank 2009g), the 
Earthquake Reconstruction and Rehabilitation 
Authority, which was created in the aftermath 
of the 2005 earthquake, performed well in 
developing capacity and effectively respond-
ing to the disaster. A factor contributing to this 

success was that the Authority was formed with 
a time-bound yet clear mandate and was staffed 
through existing government resources, with 
additional key experts hired through donor 
assistance. It was, therefore, seen as a govern-
ment-led, but donor-assisted, entity having the 
full support of other implementing government 
line agencies.

If existing institutions are seen as the best option, 
weaknesses, gaps, and capacity constraints in 
the overall functioning of government structures 
need to be strategically addressed in advance of 
major recovery and reconstruction efforts.1 This 
process should include attention to estimating 
and agreeing on incremental staffing increases 
before the program is implemented on a large 
scale. This should be based on estimates of 
incremental increases in workloads on program 
staff at national, regional, and local levels.

A community-driven approach to recovery 
and reconstruction can significantly help 
build up local capacities for future project 
identification, planning, and implementa-
tion (including procurement and financial 
management), as well as in ex post opera-
tion and maintenance. 

Such an approach need not be expensive. 
For example, the Samoa Cyclone Emergency 
Recovery	Program	(World	Bank	2009f)	found 
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that the size of community grants used for 
identifying, planning, and undertaking both 
structural and nonstructural solutions need 
not be large. What proved more important in 
this program was the participatory process by 
which appropriate solutions were identified, 
so that there would be continuing community 
commitment to provide additional resources 
and to ensure that the assets developed were 
maintained and well used after the “project” 
closed. Central government ministries played 
an important role in this regard, either directly 
through their own structures or through NGOs 
and community-based systems (or both). This 
included building interest in and “marketing” the 
availability and purpose of grants; ensuring that 
the grants were easily accessible by communi-
ties for eligible activities; providing engineer-
ing/environmental and other technical inputs 
to communities at key points; and encouraging 
communities to take ownership of the eventual 
assets. 

In contrast to the Samoa project, the Sri Lanka 
Tsunami	 Emergency	 Recovery	 Program	was	
hampered by inadequate social mobilization. 
Although under its housing program there was 
provision for formation of village rehabilitation 
committees, there is little evidence to suggest 
that this was widely practiced or that, where 
formed, these committees significantly contrib-
uted to mobilizing communities. NGOs involved 
in the housing program also did not have 
social mobilization as a primary focus area, but 
concentrated on contractor-driven reconstruc-
tion under a donor-driven housing program. 

A continuous information dissemination 
campaign was envisaged under the overall 
strategic communications vision of the Bank’s 
housing component, but this campaign did not 
materialize. There were a few housing informa-
tion products, such as frequently asked questions 
and posters, developed on an as-needed basis, 
but there was no overall effective dissemination 
plan. 

Among other effects, the limited strategic 
interventions in communications resulted in a 

lack of understanding of the program and its 
objectives, which translated into lack of commit-
ment in implementation support. This aspect of 
the Sri Lanka program shows that information 
dissemination and social mobilization need to 
be treated as priority components to ensure 
that all potential participants actually have the 
opportunity to benefit from Bank support.

In recognition of the importance and difficulty 
of encouraging strong community engage-
ment, the Bank has provided detailed advice 
(World Bank 2009b) on appropriate methods, 
particularly through the use of social funds and 
community-driven development approaches.

In cases of major reconstruction of 
communities following a natural disaster, 
an approach that gives maximum ownership 
and control to homeowners themselves has 
major advantages over the contractor-led 
system (Box 4).

IEG has reported that allowing homeowners to 
manage the reconstruction of their own homes 
(rather than engaging contractors) worked well 
in two India projects (World Bank 2003, 2009b), 
as well as in Turkey (World Bank 2007d). In 
India, where people were given funds to 
repair their own housing units, most families 
actually economized enough to self-build 
completely new homes. In the Sri Lanka 
Tsunami	 Emergency	 Recovery	 Program,	 the	
approach adopted was driven by homeowners 
themselves, supported with necessary technical 
assistance. This proved a success and allowed 
affected communities to develop ownership of 
the program, which yielded strong results. Many 
beneficiaries stated a preference for the system 
adopted by the Bank, rather than the contractor 
construction method used in a parallel donor-
driven program. Homeowners under the Bank 
approach had the incentive of constructing 
houses of their own choice and specifications 
within safety guidelines defined by the program. 
They also received useful training in construc-
tion and supervision, and their participation in 
the reconstruction of their houses gave a strong 
sense of ownership and empowerment.2
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Although programs that support homeown-
ers in reconstructing their own houses 
have been found broadly effective, they 
need to incorporate specific systems to 
identify and support vulnerable categories 
of the population to ensure that this group 
is reached.

The Sri Lanka Tsunami Emergency Recovery 
Program	aimed	to	provide	assistance	to	eligible	
homeowners to repair or reconstruct their 
homes. Although the targeting achieved through 
this process was broadly effective (World Bank 
2009g), it became apparent that there was a 
need to provide special assistance to vulnera-
ble groups, such as female-headed households 
and the elderly, so that they could reconstruct 
their houses in a timely manner. Without this 
attention, these groups appeared to be disadvan-
taged. However, the project did not have any 
special arrangements to cater for this particular 
segment of the affected population. 

The (India) Gujarat Emergency Earthquake 
Reconstruction	 Project	 also	 found	 that	 its	
homeowner-driven approach was popular 
and effective in assisting reconstruction. The 
high levels of satisfaction among beneficiaries 
pointed to the perceived and actual benefits of 
the homeowner-driven program. However, its 
assumption that all homeowners could build 
within a particular target period excluded 
beneficiaries who were unable to meet the 
program’s deadlines. These beneficiaries then 
faced increased construction costs (because of 
inflation), which had a further negative effect 
on their completion rates. They thus became 
doubly disadvantaged. 

The program could have been improved if 
cofinancing opportunities had been available to 
mitigate increases in construction costs and/or if 
partnerships had been formed with humanitar-
ian organizations to support vulnerable families 
and to monitor and support “nonstarters.”

By their nature, emergency recovery and 
reconstruction projects and programs 
are likely to be prepared under consider-
able time pressure, during the medium-
term response phase. This haste should 
not lead to a reduction in systems to 
ensure accountability and transparency of 
programs, particularly because these activi-
ties may disburse large sums in a short time 
period.

In its responses to the Asian tsunami, the 
Bank promoted a range of measures to 
increase transparency. In view of the risk of 
funds misdirection, participatory community 
monitoring, such as that used in Indonesia, 
may	be	valuable.	In	the	Indonesia	Kecamatan	
development program and tsunami emergency 
projects, action was taken to minimize corrup-
tion by posting planned works and costs on 
village notice boards; having village committees 
audit neighboring villages; having communi-
ties physically sign off on contractor quantities 
delivered; and putting in place a strong group 
to deal with (anonymous) complaints.

The	Philippines	Bicol	Power	Restoration	Project	
provides another good example of how borrow-
ers and the Bank can efficiently and effectively 
work together to ensure acceptable account-
ability procedures during the response to an 

•	 Ownership	by	affected	communities	of	housing	solutions
•	 Greater	room	for	inclusion	of	beneficiary	choices	(especially	

concerning	architectural	aspects)	
•	 Promotion	of	safety	culture	and	awareness
•	 Skill	development	of	affected	communities

•	 Faster	pace	of	reconstruction	(interest	of	beneficiary)	
•	 No	artificial	inflation	of	material	prices	because	of	reduction	

in	pressures	on	 the	materials	supply	chain	 through	stag-
gered	construction	(especially	in	post-disaster	reconstruc-
tion	situations).	

 Box 4: Key Advantages of the Homeowner-Driven Approach to Reconstruction

Source:	World	Bank	2009g.



2 2

e v a l u a t i o n  b r i e f  1 6

emergency situation (World Bank 2009d). The 
project was based on a clear assessment of the 
capacity of the main participating institution, 
TransCo (a government-owned power transmis-
sion company), to satisfy Bank accountability 
requirements and on the establishment of agreed 
processes, which resulted in fast and generally 
problem-free implementation. 

Overall, four aspects of the approach contributed 
to the success of the project: (i) effective collab-
oration with a receptive institution; (ii) flexibility 
and responsiveness, but applied within a careful 
assessment of agency capabilities and clear 
application of financial and governance require-
ments; (iii) effective safeguards management; 
and (iv) complementarities of the assistance 
with sector reform processes. Accountabil-
ity mechanisms were addressed in advance 
through careful review of TransCo’s procure-
ment processes and determination of flexible 
arrangements that met Bank standards. After 
early assessment, financial control procedures 
were put in place through a well-staffed internal 
audit team that would bring the project within its 
ambit and collaboration between the Commis-
sion on Audit and TransCo to address anomalies 
in accounts that would be resolved prior to 
Bank appraisal of the next potential project with 
TransCo.

The India Gujarat Emergency Earthquake 
Reconstruction	Project	 is	another	project	that	
shows that transparency, equity, and accountabil-
ity can be achieved, even in difficult emergency 
circumstances, if appropriate procedures are 
designed and incorporated as integral parts of 
the overall intervention program (World Bank 
2009b). The project supported the repair and 
reconstruction of over 1 million houses. This 
was achieved with minimal grievances and 
allegations of corruption, reflecting success-
ful incorporation of transparency and people’s 
voice. A particularly important element was 
the approach adopted for damage assessment. 
Although a “technical” exercise, this benefited 
from substantial community participation, 
which helped ensure transparency and social 
acceptance. Another important aspect of the 

project was having housing fund disbursement 
linked to construction progress (for individual 
housing); this helped ensure effective use of 
funds. Without this link, there was a risk that 
beneficiaries might use funds for purposes other 
than their intended use or at least be perceived 
to do so. 

Transparency and accountability are not only 
important for each institution offering assistance. 
The relationship between the programs of differ-
ent international stakeholders is also extremely 
significant. If communities and households with 
similar needs are treated differently by various 
programs, major problems can arise. In this 
respect, accountability to the affected popula-
tion is a cornerstone of good coordination 
practice (Bennett and others 2006; Telford and 
Cosgrave 2006). In the case of the Asian tsunami, 
effective joint-agency communication with 
the client population, including a complaints 
procedure and regular updates on the recovery 
process, was not an early priority. Communica-
tion and consultation between the international 
community and affected people was sporadic 
and uncoordinated, leading to widespread 
misinformation and resultant frustration among 
stakeholders. 

In any disaster-related activity, it is 
important to ensure from the outset that 
appropriate systems are put in place to 
deal with complaints and grievances. 

Even if accountability and transparency 
mechanisms are effective, there remain possibili-
ties that some eligible people, particularly 
among vulnerable groups, may find it difficult 
to access intended resources and that grievances 
may be raised against the intervention. The 
Bank’s Sri Lanka tsunami program included a 
robust grievance redressal mechanism (GRM), 
under which village-, district-, and divisional-
level Grievance Redressal Committees were 
established to deal with land issues and other 
housing related complaints (World Bank 2009g). 
To deal with grievances related to housing 
damage, special district teams with the required 
technical	skills	were	formed.	Part	of	their	work	
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was to reassess the value of houses, whose 
owners objected to the original assessment 
made by the damage assessment teams. The 
district and damage assessment teams comprised 
different sets of officials, in order to avoid any 
conflict of interest. Despite these efforts, during 
implementation the GRM did not function to its 
full potential, mainly because of poor documen-
tation of grievances and the manner in which the 
regional housing units were wound up at the end 
of the program. However, the GRM did serve the 
purpose of increasing accountability and provid-
ing the beneficiaries with a framework through 
which to resolve their complaints. Some require-
ments and benefits of such systems are shown 
in Box 5. 

Flexibility, especially with regard to 
procurement procedures and project 
revision as post-disaster events unfold, is a 
particularly important attribute for natural 
disaster-related projects.

Flexibility of project design in disaster-related 
operations facilitates implementation and 
provides a greater opportunity for achieving 
project objectives. In the Sri Lanka Tsunami 
Emergency	Recovery	Program,	the	project	design	
was kept flexible (World Bank 2009g). A number 
of contingent components were included, with 
the idea that the scope of work and the areas 
of intervention would be adjusted as project 
implementation proceeded, based on identifica-
tion and prioritization of emerging needs. It was 
prepared on a fast-track basis under emergency 
procedures, and it was not possible to cater for all 

needs, which changed frequently as the disaster 
situation unfolded. The ICR concludes that the 
flexible approach used by the project worked 
well and would be beneficial to the design of 
other emergency operations.

The Grenada Caribbean States’ Emergency 
Recovery	and	Disaster	Management	Program	
(World Bank 2006a) showed the value of 
flexible emergency procurement procedures 
in the context of urgent recovery needs. The 
length of time before switching from flexible 
to regular procurement methods should depend 
on the magnitude of the disaster, the damages 
incurred, and the pace of implementation on 
the ground. The Grenada project successfully 
demonstrated this principle, as procurement 
processes reverted to standard procedures two 
years after the hurricane hit, adapting to the 
situation in the country. 

Because of the short preparation time and the 
nature of emergency operations, ERLs are riskier 
than standard Bank operations. This is particu-
larly true concerning expediency and controls 
over procurement processes, and it is important 
to consider measures that mitigate risk. One such 
measure is having a procurement consultant on 
staff closely following the project throughout its 
lifetime. This calls for a relatively large supervi-
sion budget, a good percentage of which should 
be available to pay for a procurement special-
ist. This approach was adopted in the Iran Bam 
Earthquake	Reconstruction	Project,	and	the	ICR	
reports that this contributed substantially to risk 
reduction (World Bank 2010a). 

Requirements
•	 Structured	documentation,	compilation	of	grievance	data
•	 Grievance	tracking	and	redressal	(response-time)	monitoring	

systems
•	 Central	oversight	and	control	of	grievance	redressal	functions,	

and	decentralized	grievance	 resolution	arrangements	with	
local	participation.

Benefits
•	 Speedier	resolution	of	grievances,	leading	to	faster	disburse-

ments	and	program	completion
•	 Progressive	incorporation	of	beneficiary	and	community	feedback	

in	the	project	implementation	framework	and	arrangements
•	 Reduced	risks	to	reputation	emanating	from	lack	of	beneficiary	

satisfaction.

 Box 5: Requirements and Benefits of Effective Grievance Redressal Mechanisms

Source:	World	Bank	2009g.
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Another important point is that streamlined 
procurement processes in emergency situations 
are needed on both the country and the Bank 
sides to ensure faster delivery times. Although the 
Bank may adopt fast-track procedures internally, 
borrowing countries often do not have correspond-
ing emergency procurement processes.

Other flexible procurement measures, which 
have contributed to results of natural disaster 
projects, include the following: 

•	 Hiring	key	borrower	project	staff	well	in	ad-
vance of project start-up and providing them 
with training in Bank procedures, to enable 
the project to move quickly on approval 
(World Bank 2010a).

•	 Using	 “slice	 and	 package”	 approaches	 for	
construction contracts. Under these, a large 
homogeneous project is sliced into smaller 
similar contracts that are bid simultaneously 
to attract the interest of both small and large 
firms. Firms may offer bids on individual 
contracts (slices) or on a group of similar 
contracts (packages), and award is made to 
the combination of bids offering the lowest 
cost to the client (World Bank 2009f).

•	 In	countries	where	agencies	have	no	incen-
tive to submit invoices or to identify eligible 
investments, using small subprojects with 
simplified financial management processes, 
especially those related to the validation of 
disbursements and expenditures and to the 
translation of these expenditures into Bank 
disbursements (World Bank 2005b).

Even more than “conventional” develop-
ment projects, interventions dealing with 
natural disasters need strong monitoring 
and evaluation (M&E) systems with a clear 
results focus. Monitoring that is independent 
and credible is essential to give beneficia-
ries confidence in the government’s support 
and to demonstrate to donors that funds are 
being well spent. These measures are partic-
ularly important in such situations, because 
the rapid expenditure of large sums may lead 
to specific concerns about how their effects 
can be systematically tracked.

It is important that natural disaster-related 
project deadlines should be placed within a 
clear “results framework” to promote effective 
project implementation (IEG 2011a). This 
framework would include the scope and 
specificity of objectives, congruence between 
project interventions and objectives, links 
between objectives and measurable indicators, 
and effective M&E.

In the case of the Sri Lanka Tsunami Emergency 
Recovery	Program, reporting and monitoring 
were carried out at various levels, but they were 
not part of an integrated reporting, monitoring, 
and evaluation system. Although regular report-
ing was undertaken at the regional level, the 
upward flow of data to bodies where meaning-
ful evaluation was supposed to take place, 
promoting the informed downward flow of 
strategic direction, was not fully realized. Such 
a system could have assisted the government in 
even better implementation of the project. The 
ICR derives the lesson that an effective report-
ing M&E system is essential to enable informed 
decision making at both policy and operational 
levels. Although this lesson appears to be realis-
tic, it is derived from the unsatisfactory results 
achieved without such a system, rather than 
from an evaluation of the operation and contri-
bution of such a system as practiced. 

In the Zambia Emergency Drought Recovery 
Project	 (IEG	 2007b), efforts were made to 
address the limitations of the initial project 
indicators during the first implementation review 
mission. The project implementation unit was 
subsequently tasked with identifying additional 
project performance indicators but ultimately 
failed to complete the task. 

The Iran Bam Earthquake Emergency Recon-
struction	Project	(World	Bank	2010a) provided 
a positive example in this area. Even though 
emergency operations do not currently require 
outcome indicators, the project invested in an 
M&E consultant and a social auditor, which was 
uncommon in similar projects. The ICR notes 
that this reduced the risks to reconstruction 
activities, which were felt to be strong because 
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of the limited experience of government both in 
such major programs and in working with the 
Bank. A robust M&E system was designed and 
implemented and contributed to the fulfillment 
of reporting requirements to the government 
and the Bank. This experience shows there are 
measures that can be taken to develop outcome 
indicators and to ensure that relevant data are 
collected to verify progress.

The Bank has provided specific guidance for M&E 
approaches in disaster related projects (Box 6).3 

Notes
1. These issues were recently discussed at the World 

Reconstruction Conference (http://www.wrc-2011.org).

2. The homeowner-driven approach may be less 

effective in urban than in rural housing situations. 

Recent discussion of these issues took place at the 

World Reconstruction Conference 2011.

3. This guidance appears to have been derived from 

a broad review of international best practice in the 

disaster management field, including the World 

Bank’s experience, rather than from specific evalua-

tion sources. 

•	 Define	and	agree	with	stakeholders	what	will	be	monitored	and	
evaluated	early	in	project	development.	

•	 A	mix	of	qualitative	and	quantitative	approaches	 is	 likely	 to	
be	the	most	useful	for	M&E	in	a	post-disaster	situation.	Par-
ticipatory	performance	monitoring	and	small-scale	household	
surveys	are	two	especially	useful	qualitative	tools.	

•	 Damage	assessment	data	are	a	critical	source	of	baseline	in-
formation	for	evaluation,	another	reason	to	promote	the	sharing	
of	this	information	among	agencies.	

•	 Government	can	simplify	the	task	of	tracking	reconstruction	if	it	

provides	agencies	with	guidance	on	the	indicators	it	wishes	to	
be	monitored	at	the	project	level.	The	indicators	to	be	monitored	
should	be	based	on	the	reconstruction	policy.	

•	 Good	 M&E	 principles	 are	 not	 different	 in	 a	 post-disaster	
situation,	but	to	apply	them	may	require	more	flexibility	and	
imagination.	

•	 If	government	is	not	prepared	to	aggregate	data	collection	from	
multiple	agencies	to	monitor	reconstruction,	agencies	in	one	
sector	or	region	should	consider	coordinating	the	monitoring	
among	themselves.

 Box 6: Guiding Principles for Monitoring and Evaluation in Natural Disaster Interventions

Source:	World	Bank	2010c,	chapter	18.
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6.  A Lesson Concerning 
Slow-Onset Disasters

Slow-onset disasters, such as droughts (which often become recurring 
events), are a subcategory of natural disasters that pose specific chal-
lenges. There is a need to develop and implement strategies that deal 

with development and humanitarian issues at the same time. This requires 
collaboration between different types of agencies, which have traditionally 
found it difficult to work together. 

The European Commission conducted a detailed 
review of responses to the Sahelian droughts 
(ECHO 2007). It found that the prevailing model 
in the Sahel of moving from development work 
to emergency methods and back to develop-
ment work each time a crisis arrives has not 
worked and is no longer appropriate to the 
situation of vulnerable people in the region. In 
their haste to respond to disasters, humanitarian 
agencies have often bypassed local government 
structures and provided relief directly to local 
people, with little regard for local or national-
level representatives, thereby undermining the 
role that these institutions play outside emergen-
cies. Bypassing locally accountable institutions 
in favor of a more rapid impact has also allowed 
more powerful local stakeholders to “hijack” 
the process for their own benefit, which further 
reduces the confidence of local communities in 
the capacity of the structures meant to represent 
them. Although investing and strengthening 
existing local institutions would have taken 
longer, it could also have reduced vulnerability 
in the longer term.

The traditional role of humanitarian assistance in 
saving lives and helping populations get back to 
where they were before disaster struck proved 
less clear in the slow-onset disasters of the Sahel 
region, where it was also seen as necessary to 
develop systems to reduce the exposure to risk 
of vulnerable communities. There was therefore 

substantial “mission creep” of humanitarian 
agencies into recovery and reconstruction areas 
normally regarded as the territory of develop-
mental agencies. The case of the Sahel droughts 
showed that the divide, which has been seen 
as a barrier to good development work for 
years, remains unresolved. Rather, it has been 
reinforced by separate budget and administra-
tive systems and, more importantly, by different 
institutional cultures and strong personal identi-
fication with one side or the other. According to 
the European Commission study (ECHO 2007), 
the realization that the two approaches need to 
be made to work together is not yet widespread 
and is still principally found among personnel 
in some NGOs that already have operations in 
both fields. 

The European Commission study proposes that 
the adoption of an approach based on a sustain-
able livelihoods framework1 may offer opportu-
nities for common work between humanitarian 
and development institutions and between these 
departments within institutions. Such an approach 
“provides an analytical framework that promotes 
systematic analysis of the underlying processes 
and causes of poverty. It is not the only such 
framework, but its advantages are that it focuses 
attention on people’s own definitions of poverty 
and it takes into account a wide range of factors 
that cause or contribute to poverty” (DFID-ODI 
1999). An underlying lesson is that the basis for 
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any planning in the Sahel is that drought will 
happen at some stage of any initiative—during 
planning or implementation or after completion. 
It follows that projects and programs should aim 
to reduce both vulnerability and the impact of 
drought, instead of focusing on development 
objectives that fail to take account of the near 
inevitability of future droughts.

The World Bank has assisted several African 
countries to establish drought recovery systems. 
Assessments of these projects raise the same 
challenges, as noted by the European Commis-
sion review (ECHO 2007). For example, in 
the case of the Ethiopia Emergency Drought 
Recovery	Project,	Bank	assistance	to	the	national	
system of drought response provided substan-
tial support to public works programs. These 
public works essentially performed two roles: 
relief, through cash transfers associated with 
employment generated, and recovery, through 
the build-up of the (community) asset base (IEG 
2011a; World Bank 2007b). The ICR concludes 
that emergency contexts sharpen the trade-off 
between relief and recovery and that the need 
to provide urgent relief may compromise the 
technical quality of recovery activities or of 
arrangements for long-term “ownership” and 
sustainability. 

Assessments of the Malawi Emergency Drought 
Recovery	Project	draw	a	similar	conclusion	(IEG	
2007a; World Bank 2005a). There is a conflict 
between the ERL requirement for quick imple-
mentation and the incorporation of medium- or 
long-term disaster management objectives. Food 
crises can be prevented by early interventions. 

For example, in drought-prone areas, govern-
ments and the Bank have to be alert to the first 
signs that farmers are selling animal herds and 
consuming seeds and must quickly intervene to 
prevent the drought triggering a full-fledged food 
crisis. Relief efforts for recurrent disasters (such 
as droughts) need to be built on data systems 
that are both accurate and current. Such systems 
may need technical assistance for several years, 
before they are sustainable. Effective approaches 
and funding options must therefore address both 
and short-term response and long-term recovery 
measures.

Assessments of the Zambia Emergency Drought 
Recovery	Project	further develop this perspec-
tive (IEG 2007b; World Bank 2006b). They 
suggest that short-term and long-term objectives 
should not be combined in one lending instru-
ment. As in the other drought projects, activi-
ties fell between two types of interventions: 
crisis mitigation and long-term development. 
The ICR indicates that this project would have 
been more successful if it had been more clearly 
focused on crisis mitigation activities. It proposes 
that, when engaging in emergency operations, 
the Bank should focus on its comparative 
advantage, which lies in such financial areas as 
budget and balance of payments support. Such 
support would be designed to build the govern-
ment’s own capacity to respond to emergencies 
by building and setting aside sufficient financial 
resources specifically for this purpose.

Note
1. For a brief overview of sustainable livelihoods 

approaches, see Clark and Carney (2008).
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7. Applying the Lessons

Since the publication of IEG’s 2006 evaluation on the subject, lessons 
have continued to emerge concerning natural disaster response activi-
ties. These lessons have here been organized according to the phase 

of the disaster management cycle in which they first occur.

One overriding lesson concerns the advantages 
of reducing risks and increasing preparedness 
within the national development strategies of 
countries that are prone to disasters. Measures 
taken in pursuit of these objectives are believed 
to deliver substantial gains in the effective-
ness of disaster response, when events occur. 
However, formal evaluations of the impacts 
delivered by risk reduction and preparedness 
are so far largely absent. 

It is also clear that every natural disaster has unique 
characteristics, so that the lessons presented here 
need to be carefully assessed for their applicabil-
ity in each case. They provide a set of guidelines, 
which can be examined for their relevance to 
specific disaster situations; this may help strengthen 
interventions and make them more effective and 
efficient for affected countries, as well as for the 
Bank’s assistance programs. 

Some of the lessons derived from project and 
program experience in the area of natural 
disaster response would apply to projects in any 
field, but are even more important in the case 
of disaster projects, because of the situation of 
social, economic, institutional, and governmen-
tal disruption in which they operate. 

There is also a distinctive set of lessons concern-
ing the processes through which disaster 
response can be prepared and planned for in 
advance. These relate to the professional area of 
disaster risk reduction within the overall disaster 
management cycle and to the need to raise its 
profile both in affected countries and in interna-
tional organizations. Risk reduction should have 
a central role in any disaster-prone country’s 
overall sustainable development strategy and 
should therefore form an integral part of donors’ 
programs and country strategies. 
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