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1111....    Project DataProject DataProject DataProject Data ::::

OEDIDOEDIDOEDIDOEDID:::: L2810a

Project IDProject IDProject IDProject ID ::::        P006431

Project NameProject NameProject NameProject Name :::: Skills Formation Project (Government Transition Technical Assistance Project )

CountryCountryCountryCountry :::: Brazil

SectorSectorSectorSector :::: Other Education

LLLL////C NumberC NumberC NumberC Number :::: L2810a

Partners involvedPartners involvedPartners involvedPartners involved ::::

Prepared byPrepared byPrepared byPrepared by :::: Helen Abadzi, OEDST

Reviewed byReviewed byReviewed byReviewed by :::: Susan Stout
Group ManagerGroup ManagerGroup ManagerGroup Manager :::: Roger Slade

Date PostedDate PostedDate PostedDate Posted :::: 08/18/1998

2222....    Project Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and Components ::::
A  skills formation project (Ln. 2810) of 74.5 million was cancelled in 1994 after low disbursements and 
unsatisfactory performance.  The uncommitted balance of  US$2.1 million was converted to a Government Transition  
Technical Assistance Project, whose objectives were : (a) execution of a Living Standards Measurement Survey,  (b) 
preparation of sector policy briefing papers and organization of seminars,  (c) reform of the system for monitoring 
state-owned enterprises, and (d) modernization of management systems in the Ministry of Finance . These activities 
were completed on December 31, 1979, and a project completion note was prepared on them .

3333....    Achievement of Relevant ObjectivesAchievement of Relevant ObjectivesAchievement of Relevant ObjectivesAchievement of Relevant Objectives ::::
The activities of the transition program were largely completed satisfactorily .

4444....    Significant AchievementsSignificant AchievementsSignificant AchievementsSignificant Achievements ::::
The Living Standards Measurement Survey was designed and administered after training was undertaken .  Data 
were processed and are used by researchers .  A series of sector policy briefing papers on public spending, poverty,  
inequity, tax reform, and education were prepared .  Several seminars were organized to discuss the findings with  
government officials.  Studies were carried out to examine the regulatory framework required for successful  
privatization and on issues of fiscal reform . 

5555....    Significant ShortcomingsSignificant ShortcomingsSignificant ShortcomingsSignificant Shortcomings ::::
There were no significant shortcomings .  However, it is unknown to what extent the government has implemented  
the recommendations of the many studies .

6666....    RatingsRatingsRatingsRatings :::: ICRICRICRICR OED ReviewOED ReviewOED ReviewOED Review Reason for DisagreementReason for DisagreementReason for DisagreementReason for Disagreement ////CommentsCommentsCommentsComments

OutcomeOutcomeOutcomeOutcome :::: Not Rated Not Rated

Institutional DevInstitutional DevInstitutional DevInstitutional Dev .:.:.:.: Not Rated Not Rated

SustainabilitySustainabilitySustainabilitySustainability :::: Not Rated Not Rated

Bank PerformanceBank PerformanceBank PerformanceBank Performance :::: Not Rated Not Rated

Borrower PerfBorrower PerfBorrower PerfBorrower Perf .:.:.:.: Not Rated Not Rated

Quality of ICRQuality of ICRQuality of ICRQuality of ICR :::: Not Rated

7777....    Lessons of Broad ApplicabilityLessons of Broad ApplicabilityLessons of Broad ApplicabilityLessons of Broad Applicability ::::
The project constituted a fruitful use of remainder funds from a project that had been closed for unsatisfactory  
performance.

8888....    Audit Recommended?Audit Recommended?Audit Recommended?Audit Recommended?     Yes No
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9999....    Comments on Quality of ICRComments on Quality of ICRComments on Quality of ICRComments on Quality of ICR ::::    
This was only a Project completion note and can not be compared with a normal ICR .


