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Executive Summary 
Nicaragua’s state domination of productive capacity from the late 1970s to 1990, coupled with 
the civil war of the 1980s, left the economy with hyperinflation, large fiscal and current account 
deficits, and an external debt that was six times gross domestic product. As a result, economic 
activity declined at a sharp rate. By 1993, per capita income had fallen by a full 60 percent from 
the 1977 level. By the early 1990s the country was receiving aid equivalent to more than 70 per-
cent of GDP. Subsequent administrations tried to address the country’s economic problems 
through fiscal and monetary discipline and market-oriented reforms to redefine the role of the 
state. There were some successes — for example, decisive government action reduced inflation 
to around 10 percent by 1995 — but many reforms failed due to their slow pace and to contin-
ued political volatility. 

The Bank supported the reform agenda with two economic recovery credit operations in the 
early 1990s. The results were less positive than expected, as the government’s capacity to privat-
ize state-owned enterprises and otherwise reform the public sector wavered in the face of politi-
cal instability. The lack of political consensus prompted the Bank to withdraw from structural 
adjustment lending for several years. An opening for re-engagement was provided in 2002 
when, after several failed attempts, Nicaragua successfully implemented the International Mon-
etary Fund’s (IMF) Poverty Reduction and Growth Facility (PRGF). This allowed the Bank to re-
spond to the government’s request for assistance to close a financing gap through fast-
disbursing budget support in the form of a programmatic structural adjustment credit. While 
technically a structural adjustment loan, the credit supported objectives based on budget-based 
goals already attained in implementing a Poverty Reduction Strategy Paper (PRSP), which had 
been prepared by the government in 2001. In this sense, the credit was the last structural ad-
justment loan and the precursor to the Poverty Reduction Support Credits (PRSCs). 

The first of Nicaragua’s two PRSCs was approved in September 2003, in time to support the 
2004 budget exercise. The IMF and the Bank agreed to support comprehensive debt service re-
lief under the enhanced Heavily Indebted Poor Countries (HIPC) Initiative to allow public re-
sources to be redirected to poverty-reduction programs, while the reduced debt overhang 
served to boost investor confidence. The result was a strengthened macroeconomic framework 
and disbursement of the second tranche of PRSC 1. By this time, Nicaragua’s political landscape 
had shifted once again, with the 2006 elections. While the new government has not embarked 
on a radical economic reform agenda, the change in government has posed new challenges for 
PRSC-supported reforms and put its poverty-reduction objectives under increased scrutiny. 

The core of PRSC operations have been public sector reforms dealing with government financial 
and personnel management, including: legal establishment of the single treasury account prin-
ciple; creation of this account in the Ministry of Finance registries; creation of an integrated Sys-
tem for Financial Management and Auditing; and creation of a civil service system and incorpo-
ration of all government workers into the system. The PRSCs also supported an ultimately 
abortive effort to create a private pension system to absorb all pensions in the country. Al-
though these are the typical reforms supported by structural adjustment loans, this does not 
imply that the PRSCs are not oriented toward poverty reduction. One of the main obstacles to 
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eliminating poverty in Nicaragua has been its slow rate of economic growth. Thus, focusing po-
verty-reduction operations on activities to improve economic performance and strengthen the 
institutional setting for government makes sense in the Nicaraguan context. 

PRSC results in Nicaragua have been mixed. The credits supported important reforms that have 
strengthened public financial management, particularly in terms of fiscal discipline. The centra-
lization of treasury balances through the single treasury account was a major step forward. Al-
though the government has created a mechanism that could become a second vehicle to fund 
government operations, it would be a significant setback for the PRSC reform agenda if the sin-
gle treasury account were bypassed. Poverty reduction was an area of PRSC weakness: accord-
ing to the 2007 Poverty Assessment, total poverty remained constant at 46 percent of the popu-
lation from 2001 to 2005. Perhaps even more disturbing, the PRSC 1 Implementation 
Completion & Results Report (ICR) found that extreme poverty rose during the first credit’s 
time frame, increasing from 15.1 percent in 2001 to 17.2 percent in 2005.  

As for the Bank’s performance, the relevance and technical quality of its work has generally 
been high, although the Bank failed to conduct the proper analysis to understand the exact fis-
cal implications of a proposed pension reform. The Bank has been effective in donor harmoniza-
tion and contributed decisively to the creation of the Budget Support Group, a donor group that 
provides budget support aligned with a unified performance assessment matrix drawn from 
Nicaragua’s poverty reduction strategy. The Bank played a crucial role in keeping donor-
government dialogue alive during a crucial period of adjustment to the Sandinista administra-
tion. The last contribution has been the subject of some controversy, as some donors thought it 
would be difficult to work with the new administration and others were willing to try. As coor-
dinator of the Budget Support Group, the Bank was able to keep the possibility of budget sup-
port alive, which was a substantial contribution.  

The Nicaragua PRSC experience offers several lessons: 

 While the PRSCs were not clearly different from structural adjustment loans in Nicara-
gua, they showed greater potential as a tool for poverty reduction.  

 Poverty cannot be significantly reduced over a single budgetary period. A poverty re-
duction strategy is meant to be broken down into strategic steps to be taken in budgeta-
ry periods. The multi-year budgetary framework is a good instrument to do that.  

 Building a culture of monitoring and evaluation — and an institutional framework to 
assess and publicize results — is an important for moving from ideology to empirical 
evidence and experience. 

  Lack of adequate, reliable information perpetuates a lack of trust in data, which under-
mines policy design.  

 PRSC operations are most effective when they are strategic and focused on advancing 
long term poverty reduction objectives.  

 Building borrower ownership requires involving officials in the design of operational 
policies and strategies to embed them into day-to-day budget management.  
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 There is no automatic recipe for meeting the objectives of the PRSCs in Nicaragua. There 
is a narrow path between taking government objectives uncritically, even when they run 
counter to the Bank’s “best practices”, and intervening excessively. The extent to which 
the Bank will be successful in attaining and maintaining this delicate balance will de-
pend on the judgment and sense of perspective it brings to the task over the long term. 
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1. Background 

1.1 Economic performance. At the beginning of the 1990s, state-owned companies accounted 
for 29 percent of Nicaragua’s GDP. A lack of fiscal and monetary discipline had led to marked 
instability. In 1990, the fiscal and current account deficits had reached 29 percent and 36 percent 
of GDP, respectively, and the external debt was over 600 percent of GDP. Hyperinflation was 
severe, with 1991 prices 916 million times those of 1985. The public sector grew to 50 percent of 
GDP as a result of expropriations and the explosive growth of government bureaucracy and ex-
penditures. Most state-owned enterprises lost money and required subsidies to survive, adding 
to fiscal deficits. In the context of this instability, coupled with the lingering effects of a decade 
of civil war throughout the 1980s, economic activity declined at a very sharp rate. By 1993, the 
country’s per capita income measured in constant 2000 purchasing power parity dollars had fal-
len by a full 60 percent from the level in 1977.  

1.2 Reform efforts in the 1990s and early 2000s met with mixed success. Decisive govern-
ment action reduced inflation to rates around 10 percent by 1995; inflation remained around this 
level for more than 10 years, and then rose to 16 percent in 2007. Because Nicaragua was one of 
the most heavily indebted countries in the world, it was declared eligible by the World Bank 
and the International Monetary Fund (IMF) for the Heavily Indebted Poor Countries (HIPC) in-
itiative. Nicaragua reached the HIPC decision point in December 2000 and the completion point 
in January 2004. . Total debt service relief was estimated at USD 3.3 billion in net present value 
terms, 72 percent of total debt outstanding after the full use of traditional debt relief mechan-
isms. The final settlement left Nicaragua with a total stock of debt equivalent to 56.2 percent of 
GDP.  

1.3 Stabilization was unsuccessful in two areas: the current account and balance of pay-
ments and the fiscal deficit. At around 15.8 percent of GDP in 2006 and 2007, the current ac-
count balance deficit remained large, attributable to large amounts of capital donations and cre-
dits provided by external donors, which have averaged 20 percent of gross national income 
since 1993. By the early 1990s the country was receiving aid equivalent to more than 70 percent 
of GDP.1 Fiscal adjustment has also posed a challenge, although the situation has improved in 
the last few years. In 2006 and 2007combined, the public sector attained surpluses equivalent to 
0.2 percent and 1.2 percent of GDP.  

1.4 Investment momentum has persisted throughout changes of government; exports con-
tinued to increase at an average annual rate of 12 percent and foreign direct investment in-
creased by almost 50 percent in 2007 compared  to 2006, while in 2008 it reached USD 626 mil-
                                                            

1 This peak partially reflected the debasement of the local currency, which reduced the country’s gross 
domestic product to low figures in terms of dollars. The reduction of inflation rapidly eliminated this ef-
fect. 
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lion (an increase of 30 percent above 2007 levels). Most of the foreign direct investment has been 
directed to the energy and telecommunication sectors. In mid 2009, however, that momentum 
has become seriously threatened by the cumulative effects of the global financial crisis. 

1.5 Track record on macroeconomic policy and structural reform. Governments from the 1990s 
engaged in reforms to redefine the role of the state and focus on meeting the demand for public 
goods, turning away from activities that could be performed by the private sector. They also 
tried to spur private sector-led growth and designed programs to modernize the state, privatize 
state-owned enterprises, and facilitate operation of the private sector. Though well-intentioned, 
many of these reforms failed due to: their slow pace and the incomplete implementation of the 
reforms themselves; the damage done to the confidence of the private sector in the 1980s; and 
the country’s continued political volatility. 

1.6 Since early 2007, the new administration has continued to make progress on economic 
reforms inherited from the previous administration.   This continuity has been key for sending 
the markets appropriate signals, especially for maintaining macroeconomic and financial sector 
stability. One of the first achievements of the new government was to successfully negotiate a 
three year Poverty Reduction and Growth Facility Program with the IMF as an important policy 
tool to continue to strengthen the healthy macro situation left by the previous President.2 Some 
reforms were implemented before the successful first review of the PRGF, including penaliza-
tion for energy theft and others which are under discussion with the Fund mission. 

1.7 Bank support through adjustment lending prior to the Poverty Reduction Support Credits 
(PRSCs). The International Development Association (IDA)3 supported the market-oriented re-
forms that started in 1990 with three structural adjustment operations, two in the early 1990s 
and one roughly 10 years later. The long hiatus between the second and the third operations 
was the result of the protracted failure of the administrations of these years to bring fiscal stabil-
ity and growth to the Nicaraguan economy. Table 1 shows how Nicaragua repeatedly failed to 
successful complete the IMF’s Standby and Poverty Reduction and Growth Facilities (PRGF) 
approved before 2002. Only after Nicaragua successfully completed the 2002 Facility did the 
Bank approve the third structural adjustment operation, the 2003 programmatic structural ad-
justment credit (PSAC), also shown in Table 1.  

 

                                                            

2 Although the PRGF has been delayed, a Fund mission was sent in August 2009 to discuss the pending 
reform agenda with the government, and the 2nd and 3rd PRFG review was finalized November 2, 2009. 
3 The International Development Association (IDA) is the part of the World Bank that helps the world’s 
poorest countries. Established in 1960, IDA aims to reduce poverty by providing grants and interest-free 
credits for programs that boost economic growth, reduce inequalities and improve people’s living condi-
tions. IDA complements the World Bank’s other lending arm–the International Bank for Reconstruction 
and Development (IBRD)–which serves middle-income countries with capital investment and advisory 
services (www.worldbank.org). 
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Table 1: IMF PRGF and Bank Adjustment Operations Before PRSCs, 1991-2002 

IMF Facility 
Date of 

Arrange-
ment 

Date of Expi-
ration or 

Cancellation 

Amount 
Agreed 

Amount 
Drawn 

Drawn/ 
Agreed 

Bank’s IEG Outcome 
Rating 

Standby Arrangement Sept-18-91 Mar-17-93 40.9 17.0 41.7%  
PRGF Commitments Jun-24--94 Jun-23-97 120.1 20.0 16.7%  
PRGF Commitments Mar-18-98 Mar-17-02 149.0 115.3 77.4%  
PRGF Commitments Dec-13-02 Dec-12-06 97.5 97.5 100.0%  
Total IMF   407.4 234.0 57.9%  
Bank Structural Adjustment Operations 
Economic Recovery Credit 1 Sep-26-91 June-30-92 110.0 110.0 100.0% Satisfactory (PPAR) 
Economic Recovery Credit 2 May-27-94 June-30-96 60.0 60.0 100.0% Satisfactory (PPAR) 

Programmatic Structural 
Adjustment Credit 

Dec-18-02 Dec-31-2003 15.0 15.0 100.0% 
Satisfactory (ICR 
review) The rating is 
tentative 

Total Bank   185.0 185.0 100.0%  
Source: World Bank 

1.8 The structural adjustment operations carried out in the 1990s were the economic recov-
ery credits (ERCs) 1 and 2. The first operation, for USD 110 million, was approved in September 
1991 and closed in June 1992; the second, for USD 60 million, was approved in May 1994 and 
closed in June 1996. These operations aimed to achieve price stability, modernize the state, ar-
rest the decline of GDP, and revive growth in a sustainable, equitable manner. The results of the 
first economic recovery credit were not as positive as expected, as the government’s resolve to 
privatize key state-owned enterprises and otherwise reform the public sector wavered due to 
continued political instability. Even so, OED4 rated both operations as satisfactory, believing the 
measures taken were essential for the country’s future development. The lack of political con-
sensus between the country’s executive and legislative branches prompted the Bank to with-
draw from structural adjustment lending for several years.5 

1.9 Situating the PRSC in the country assistance program. The opportunity for resuming IDA’s 
non-project support presented itself after Nicaragua implemented successfully the 2002 Poverty 
Reduction and Growth Facility and the macroeconomic conditions appeared to be improving. 
These findings permitted the Fund to successfully conclude its third Poverty Reduction and 
Growth Facility review in October 2003. It was in this context that the Nicaraguan authorities 
requested the Bank’s assistance in the form of fast-disbursing budget support to help close the 
external financing gap and avoid potential interruptions in poverty reduction due to funding 
shortfalls. The Bank responded in December 2002 with the programmatic structural adjustment 
credit (PSAC), a hybrid between a structural adjustment loan and a new kind of operation, the 
PRSC.  

                                                            

4 The Operations Evaluation Department (OED) of the World Bank was renamed the Independent Evalu-
ation Group (IEG) in 2005. The two words are used interchangeably in this report depending on the time 
period in question (pre-2005 or beyond). 
5 Bank assistance continued through project loans to support the Fondo de Inversión Social de Emergen-
cia (Fund for Social Emergency Investment) as well as loans for other poverty-reduction, health, and edu-
cation projects.  
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1.10 While the credit was meant to be the first PRSC, the government had not yet put in place 
the required environment for programmatic lending through PRSCs. The Country Assistance 
Strategy (CAS) identified the deficiencies: the government could not ensure that the program 
would support implementation of its Poverty Reduction Strategy Paper (PRSP), and public fi-
nancial management and procurement could not ensure transparent, economic, and efficient 
use of government resources (World Bank 2002b). Although it was called a structural adjust-
ment loan, the credit was similar to the PRSCs in its support for budget-based objectives based 
on goals already attained in implementation of a Poverty Reduction Strategy Paper (PRSP), 
prepared by the government in collaboration with the Bank, Fund, and civil society groups. In 
this way, the credit was the last structural adjustment loan and the precursor to the PRSCs.6  

1.11 The programmatic structural adjustment credit was based on Nicaragua’s first Poverty 
Reduction Strategy Paper, prepared in 2001 under the name of Estrategia Reforzada de Crecimiento 
Económico y Reducción de la Pobreza.7 The 2002 Country Assistance Strategy allocated USD 120 
million of assistance to Nicaragua over the period FY03-FY05 in the base case and an additional 
US 40 million in the high case lending scenario. After approval of the Country Assistance Strat-
egy, the initial allocations were increased by around USD 45 million over the FY04-FY05 period, 
due to Nicaragua’s good performance. Nicaraguan authorities requested that USD 35 million of 
the additional IDA allocation be assigned to PRSC 1, and the Bank agreed. The larger allocation 
to PRSC 1 was in line with the rationale for increased programmatic lending, set out in the 
Country Assistance Strategy. PRSC 1 (now USD 70 million in total) was prepared in two 
tranches to ensure satisfactory implementation of the reform program in a difficult political en-
vironment.8 

1.12 The first PRSC was approved in September 2003, less than a year after the approval of 
the poverty reduction strategy and in time to support the 2004 budget exercise. At approximate-
ly the same time, the Fund and the Bank agreed to support comprehensive debt service relief 
under the enhanced Heavily Indebted Poor Countries (HIPC) Initiative. In January 2004, Nica-
ragua reached the HIPC completion point. The debt relief allowed more public resources to be 

                                                            

6 The Poverty Reduction Support Credit (PRSC) represented a major departure from the prior adjustment 
lending model of the World Bank.  Introduced in early 2001 in the context of global changes in aid archi-
tecture that recognized the importance of country ownership, government reform commitment, and mul-
ti-dimensional poverty reduction, PRSCs were intended to aid country-owned Poverty Reduction Strate-
gies, support comprehensive growth, improve social conditions, and reduce poverty.  Compared to 
previous adjustment lending, PRSCs aimed to ease conditionality, provide more predictable annual sup-
port and strengthen budget processes, all in a results-based framework. Many of its principles were re-
flected in the Paris Declaration of Aid Effectiveness. Within four years of their introduction, PRSCs came 
to account for almost 60 percent of IDA policy based lending and a quarter of total Bank policy based 
lending.  From FY01-FY08, the Bank approved 87 PRSC operations amounting to US$ 6.6 billion. By end-
September 2009, PRSC approvals increased to 99 operations, with another 20 in the pipeline.   
7 The strategy had four pillars: broad based economic growth with an emphasis on productive employ-
ment generation and rural development; greater investment in the human capital of the poor; protection 
for vulnerable populations; and strengthening of institutions and good governance 
8 PRSC are envisaged as being one-tranche operations as they are designed to support a yearly budget. 
At the time of the design, however, designing an operation with two tranches was not seen as unnatural 
for a PRSC.  
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directed to poverty-reduction programs, while the reduced debt overhang served to boost in-
vestor confidence, likely contributing to growth of remittances and private investment in 2005.9 
The Fund approved Nicaragua’s participation in the Multilateral Debt Relief Initiative (MDRI) 
in December 2005, which the Board approved in March 2006. These developments led to a 
strengthened macroeconomic framework that resulted in successful completion of the Facility 
reviews, extension of the program until end-2006, and disbursement of the second tranche of 
PRSC 1.  

1.13 The Bank aimed at coordinating the PRSCs with the budget in three ways. First, the 
PRSCs supported activities in the budget. Second, the PRSC’s annual schedule was set so that 
the design of each operation would coincide with the budget preparation cycle. Third, the Bank 
promoted the creation of the Budget Support Group (BSG, also known as GAP after its Spanish 
name) among donors. The group began to coalesce in 2003 and began to operate in 2005, the 
year PRSC 1 was approved and became effective. In May 2005, the Bank and other Budget Sup-
port Group donors signed a joint financing arrangement (JFA) with the government. The ar-
rangement included wording on “fundamental principles”10 and committed signatories to base 
policy conditionalities of their budget support operations on a common performance assess-
ment matrix (PAM), reviewed jointly once a year. The matrix’s pillars would be based on a Po-
verty Reduction Strategy Paper, which would state the government’s strategy to reduce pover-
ty, thereby uniting government, Bank, and other donors. Budget Support Group members 
agreed to manage the process in accordance with an annual schedule: review poverty-reduction 
goals in May; make firm financing commitments in August so the government could include 
them in the planned budget; and present to the Assembly in November. The expectation of do-
nors and government was that general budget support would amount to USD 100 million per 
year, of which the Bank would provide USD 20-25 million.  

1.14 The first performance assessment matrix was based on the Poverty Reduction Strategy 
Paper-1 of 2001 and served as the basis for the programmatic structural adjustment credit and 
PRSC 1. The Poverty Reduction Strategy Paper-1 was modified in 2005 to become the basis for a 
revised performance assessment matrix, which in turn was the basis for PRSC 2.  

1.15 The original idea was that PRSC 2 would be the last operation in the first series of the 
PRSCs. Subsequent PRSCs would be based on a new Poverty Reduction Strategy Paper to be 
produced without interrupting the budget support. The end of the first series, however, was not 
as smooth as planned due to the 2006 elections, which resulted in the loss of acceptance of the 
PRSCs’ objectives and embedded strategies; in addition, the new government gave its full focus 
to reaching an agreement with the IMF.11 In the process, it failed to comply with the deadlines 
that would make it possible to design the budgetary support for 2008. The government tried to 

                                                            

9 Much of Nicaragua’s external debt relief must go toward internal debt payments as well as poverty re-
duction programs. Its debt burden is largely attributable to the financial crisis of 2001 and the large inter-
nal debt that was incurred to resolve this, in addition to the reimbursement of confiscations that occurred 
in the 1980s.  In February 2008, the government paid some USD 100 million in BPI bonds. 
10 It was an alleged breach of these principles that led to the hiatus in budget support by bilateral donors 
in 2008 and 2009. 
11 On October 9th, 2007 the Fund approved a three-year USD 111 million loan to Nicaragua. 
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resolve this problem by presenting a new performance assessment matrix, but the matrix lacked 
strategic objectives and the required detail to link it to the budget. As a result, there was no 
PRSC or any other development policy operation in 2008, and the government opted instead to 
prepare a new Poverty Reduction Strategy Paper to support the goals established in the No-
vember 2007 performance assessment matrix. In FY 2009, the government pushed for a DPO, 
but still had not met the conditions for doing a PRSC series. Finally, the government settled for 
undertaking an investment operation focused on Competitiveness for micro, small, and me-
dium sized enterprises; and in lieu of additional IDA financing that they had hoped for, they 
agreed to use USD 20million originally allocated for the first part of the next PRSC series.  

2. PRSC Design  

To what extent is there a discernable difference between the PRSC series and other 
adjustment lending/development policy lending? 
2.1 Design and content. A modest number of differences could be detected between PRSCs 
and their predecessors in terms of objectives and content. The PRSC operations aimed at im-
proving the country’s ability to use its budget as a tool to benefit the poor in three ways. First, in 
terms of objectives, the PRSCs would focus on the reduction of poverty. Second, in design, they 
would be flexible enough to adapt to the needs of each country in its particular circumstances. 
Third, in processes, operations would support poverty reduction strategies fully owned by the 
borrower, be focused on results, and be designed with ample stakeholder participation.  

2.2 There were two dimensions to the differences between the PRSCs and structural ad-
justment loans in terms of design, with the first related to objectives. While the main objective of 
adjustment operations was to stabilize the economy and reform its structures to create the basis 
for sustained growth, the PRSCs focused on supporting the government in the sustainable re-
duction of poverty. Certainly the objectives overlapped. Poverty reduction was one of the ex-
pected results of the structural reforms; by the same token, efficient structural reforms are a pre-
condition for the reduction of poverty. Yet the shift in emphasis was expected to result in more 
sharply focused operations with faster returns in terms of poverty alleviation. 

Table 2: Activities Supported by Structural Adjustment Loans and PRSCs 

 ERCs PSAC PRSC 1 PRSC 2 
Pillar 1. Broad-based Growth and Competitiveness 
Economic 
Policy 
formulation 

Support for economic policy 
formulation 
 
Support for stabilization policies 

Support for economic policy 
formulation 
 
Support for stabilization 
policies 

Support for economic 
policy formulation 
 
Support for 
stabilization policies 

Support for 
economic policy 
formulation 
Support for 
stabilization policies 

     
 Trade Liberalization   Approval of CAFTA 
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Privatization Privatization of all state-owned 
companies 

Divest 51% of shares in 
state-owned telecom 
company 

  

Private Sector 
Development 

Property Rights Creation of agric tech 
markets 

Property Titles in 
indigenous territories 

Registration of 
indigenous titles 

 Banking discipline    
 ERCs PSAC PRSC 1 PRSC 2 
Private Sector 
Development 

Improve Financial Information Create a foundation to 
finance provision of 
agricultural services 

  

 Develop Private Financial system    
 Improve Labor Productivity    
Pension Reform  Appoint Superintendent and 

authorize 2 private funds 
Reduce cost of 
Pension Reform 

 

Pillars 2 and 3. Human Capital of Poor and Vulnerable Populations 
Access to Water  Increase access to water and 

sanitation in 1.4% 
Approve National Water 
& Sanitation Strategy 

 

Education And 
Health 

 School Autonomy Law Increase # of 
autonomous schools 

Reduce fiscal 
impact of 
autonomous 
schools 

  General Health Law, results-based 
management system for 13 
municipalities 

Target share of social 
expenditures in budget 

Target share of 
social expenditures 
in budget 

Social Protection 
Policy  

  Approve a Social 
Protection Policy 

 

Pillar 4. Building Public Institutions and Governance 
Public Sector 
Reform 

Military 
demobilization & 
labor mobility 

The introduction of a single 
Treasury account  

 Financial 
Administration Law 

  Implementation of integrated 
financial management system 
(SIGFA) 

Balance Municipal 
Finances 

Incorporate civil 
servants into career 

 Improve State-
Owned Banks 

Prepare report on poverty-focused 
expenditures 

Improve public 
investment management 

 

  Regulations to measure poverty 
reduction 

Create Rural 
Electrification Fund 

 

Sources:Government of Nicaragua, World Bank 
 

2.3 The Poverty Reduction Strategy Papers that served as the basis for the two PRSCs de-
fined the poverty reduction strategy as resting on four main pillars (see Table 2): Pillar 1 — 
Broad-based growth and competitiveness; Pillar 2 — Investment in human capital of the poor; 
Pillar 3 — Protection for vulnerable populations; and Pillar 4 — Building public institutions and 
governance. These pillars are not significantly different from those of any structural adjustment 
operation and could be used to describe structural adjustment loans. The difference is that 
structural adjustment loans could be expected to emphasize pillars 1 and 4, while the PRSCs 
emphasize pillars 2 and 3. Table 2 compares the activities supported by the Nicaraguan struc-
tural adjustment operations of the 1990s with those supported by the hybrid operation of the 
2002 programmatic structural adjustment credit and with those supported by the two PRSCs. 
As seen in the table, the structural adjustment operations of the 1990s did not support activities 
in the social pillars, 2 and 3. Except for some minor reforms contained in the programmatic 
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structural adjustment credit, these appeared only in the PRSCs. This comparison suggests there 
was a substantive difference between the PRSCs and the structural adjustment loans.  

2.4 But this difference becomes smaller due to three considerations. First, the social activities 
supported by the PRSCs in pillars 2 and 3 were isolated measures, not linked in an explicit way 
to the advancement of strategic objectives. In fact, there were no measures dealing with health 
in the PRSCs12, and those dealing with education supported the extension, to all schools, of the 
Autonomous School System, a system created in 1993. Second, most of the activities supported 
by the PRSCs were contained in pillars more associated with structural adjustment loans 1 and 
4. Third, though the PRSCs did not contain an explicit scale of priorities, the core of operations 
was in public sector reforms dealing with government financial and personnel management, in-
cluding: legal establishment of the single treasury account principle; creation of this account in 
the Ministry of Finance registries; creation of an integrated System for Financial Management 
and Auditing (SIGFA); and creation of a civil service system and incorporation of all govern-
ment workers into the system. The PRSCs also supported an ultimately failed effort to create a 
private pension system that would have absorbed all pensions in the country. All these activi-
ties were much bigger and more strategic than those supported in the social sectors; they were 
also the typical reforms supported by structural adjustment loans. And they were the core of the 
PRSCs. On balance, Table 2 suggests that the PRSCs differed from the structural adjustment 
loans only moderately. In short, the series of PRSCs could be described as structural adjustment 
loans with some social components.  

                                                            

12 The lack of an explicit focus on health in the PRSC was largely because the PRSC was part of a much 
larger coordinated donor effort; agreement between donors and the government stipulated a clear divi-
sion of labor in which the health sector would be addressed by other types of donor support.  

Figure 1: Investment in Social Sectors as Percent of Total Public Sector Investment and Total Sector 
Expenditures  

 

Source: PER 2001-2006, March 2008, World Bank 
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2.5 It is important to note that rating the difference between the PRSCs and the structural 
adjustment operations as moderate does not imply that the operations were not oriented to-
ward poverty reduction. It is well known that the most important variable associated with po-
verty reduction is economic growth, and a main obstacle for the elimination of poverty in Nica-
ragua during the last thirty years has been its slow rate of economic growth. Moreover, Nicara-
Nicaragua lacks the institutional strength needed to use the budget as an instrument of policy to 
deliver social services in an effective way. Thus, focusing poverty reduction operations on activ-
ities aimed at improving economic performance and at strengthening the institutional setting of 
the government, activities that formed the core of the structural adjustment loans, makes sense 
in the circumstances of Nicaragua.  Yet supporting reforms aimed at improving the state’s abili-
ty to work more efficiently should not preclude supporting strategic “pro-poor” reforms such as 
investment in human capital, providing access to social services, and generating broad-based 
growth. Moreover, as shown in Figure 1, investment in social sectors declined as a percent of to-
tal public sector investment and as a percent of total social sectors expenditures during the im-
plementation of the PRSCs.13The fact that the PRSCs concentrated mostly on the reform of the 
state and much less on measures aiming at generating a broad-based growth and better access 
of the poor to social services is an important weakness in these operations.  

2.6 Flexibility. The second dimension of difference was the emphasis on flexibility, which 
was supposed to be embedded in the design of the PRSCs through two features. First, the loans 
would not be linked to specific activities but would instead provide general support to the 
budget. Second, they would be programmatic. Different from the average structural adjustment 
operation, the PRSCs were approved based on a multiyear strategy — the Poverty Reduction 
Strategy Paper — and their disbursement was not conditional on the fulfillment of conditions to 
be met in the future. Instead, they were approved and disbursed on the basis of actions already 
taken in the pursuit of the multiyear strategy. Each operation had expected results, which in 
turn would be the triggers for the approval of the next operation.  

2.7 Yet government officials that worked in the design and implementation of the PRSCs 
told the IEG mission that, even if some of the features of the PRSCs (especially their program-
matic nature and their general budget support) made them more adaptable to the needs of the 
country than structural adjustment loans, the operations were not noticeably more flexible than 
previous operations. They point out that, in practice, the conditions that had to be met to get 
access to the funds were as exacting as those under the structural operations and did not allow 
for significantly more flexibility. In fact, they noted (as did those on the Bank side), that the 
PRSCs contained an excessive number of conditions and triggers14 Moreover, they stated their 

                                                            

13 Recent data from the Bank’s Nicaragua country team for 2007-2009 show that government expendi-
tures on poverty increased from US$536.4M (the yearly average from 2002-2006), or 11.7% of GDP, to 
US$791.3M in 2008, or 13.2 percent of GDP. The education and health sectors combined received over 29 
percent of total public expenditures in 2009 
14 After the two tranche PRSC 1, the PRSC was modified accordingly, and its use evolved both in general 
and in Nicaragua. 
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belief that the Bank “forced the government to take severe political costs” in the implementation 
of the programs that the PRSCs supported.  

2.8 These officials cited as an example of the lack of flexibility the Bank’s insistence on in-
cluding in the PRSCs the delivery of property titles to the indigenous population in the north of 
the country, although the government did not think this action took priority in its strategy. The 
government delivered only one title; thus, USD 5 million was deducted from the second dis-
bursement of PRSC 1 since this condition was a trigger.15Having said this, there is a consensus 
in Nicaragua that the Bank has recently become much more flexible. However, this change is 
not due to the PRSCs themselves but rather to the Bank’s accommodation of the sharp change in 
political orientation of the government since the 2006 elections. Officials of previous administra-
tions resent this new flexibility as much as the rigidity of the previous years and point out that 
the Bank became more flexible, not just with the PRSCs, but more generally, when the new ad-
ministration took over.16 

2.9 One example is the Bank’s acceptance of the abandonment of the Autonomous Schools 
Project.17 They also point to the Bank’s support for the adoption of a health care model focused 
on payments for a basic package of health services in accordance with the ability to pay. Among 
some officials interviewed, there was the perception that the new government had abandoned 
the model, and that the Bank had not defended it (in actuality, the model was approved and ex-
panded geographically and now incorporates many strategies  (chronic malnutrition, reproduc-
tive health, AIDS) that were developed on paper but not institutionalized territorially. Similarly, 
while the Bank had required the previous government to take civil society into account, they 
note that the Bank is now less insistent because the government is reluctant to enter into discus-
sions with nongovernmental organizations.18 In short, in the view of these former officials and 

                                                            

15 Another trigger—for creating autonomous schools—was delayed, but the Bank was flexible in accept-
ing this, once the new Minister of Education (who had been previously unaware of this condition) issued 
a decree declaring some schools autonomous 
16 Bank staff refute this claim, citing several instances in which the Bank responded to unsatisfactory 
progress by the government with delays or reductions in funding.  For example, a FY09 development pol-
icy credit was delayed due to some uncertainty surrounding the CENIS (government bonds) and the pos-
sibility that the GON would not respect their payment (even though there was no specific trigger on 
this).The government was also recently obligated to reimburse the Bank over $750K from the current 
health operation for failing to respect Bank procurement procedures – one of these cases being from the 
previous administration. 
17 Bank country staff note that, when this model was abolished in the first few days of the new adminis-
tration, the Bank was virtually the only defender of the model (aside from the one Minister of Education 
who started the program). However, the Bank lacked evidence of the model’s effectiveness in terms of 
better outcomes and, according to some Bank sector specialists, “did not sufficiently monitor [the] pro-
gram and put in place the necessary evaluations that would have corrected deviations and improve[d] 
program design.”  
18 Bank country staff note that the Bank was, indeed, very active with civil society during the PRSC pe-
riod, particularly on the conditionality of the Access to Information law; it promoted the creation of a 
group of NGOS that worked closely with the government and the National Assembly to design the new 
law which was finally passed under the current administration. The Bank also concentrated on the pro-
motion of social auditing of major social public policies; it held an extensive national consultation on the 
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some other local observers, the Bank’s flexibility has become excessive and is eroding its credi-
bility. 

2.10 Government opinion on differences between the PRSCs and earlier lending operations. The gov-
ernment’s opinion on PRSC design changed radically after the election of 2006. Officials from 
the administration that negotiated the operations believe that the design of these operations met 
the challenges of poverty reduction of the time. Officials from the current administration are 
critical of its design and argue that it did not help Nicaragua in attaining strong broad-based 
growth, poverty reduction, or sustained institutional improvement. The criticisms of the current 
government are focused on the orientation of economic development implicit in the design of 
the Poverty Reduction Strategy Papers and on the models of school administration, health ser-
vice delivery, and pension reform that they promoted.19 The first two of these areas were consi-
dered successful by previous administrations, but a failure by the new administration. Pension 
reform was abandoned by the previous administration. 

2.11 Officials with the current government believe that strategies supported by the pro-
grammatic structural adjustment credit and the PRSCs did not aim at broad-based growth but 
favored the growth of large enterprises at the expense of the rest of the country. The govern-
ment also believes that the PRSCs had too many triggers and conditions and that they lacked 
priority. The government sees this as a manifestation of a lack of focus in the previous govern-
ment and emblematic of the Bank’s basic approach to development. In the future, it would like 
to focus on a smaller number of programs with a higher potential for poverty reduction.  

2.12 Although highly critical of the reforms associated with the PRSCs, the government has 
not announced any plan to undo them, although it has signaled a change in direction for eco-
nomic reform. As an example of the direction it wants to take, the government has announced 
that it would like to center its economic efforts on developing the productive capacity of rural 
families through a program called “Zero Hunger.” The program would provide each rural 
family with a pregnant cow, a pregnant pig, some chickens, and food to feed the animals. The 
program would be accompanied by a prohibition on selling the animals and a prison sentence 
for those that violated it. A second program “Zero Usury,” would finance these families with 
subsidized credits. While the government says that it intends to reach the entire population 
with these programs, it allocated less than USD 20 million to them in the 2008 budget. Accord-
ing to local observers interviewed by the Bank’s Independent Evaluation Group (IEG), the gov-
ernment did not have enough budgetary headroom to allocate a larger amount and did not suc-
ceed in finding a donor willing to fund the projects.20  

                                                                                                                                                                                                

new FY 2007-2012 Country Partnership Strategy; and it is currently beginning the implementation of a 
major development program in Nicaragua’s Caribbean Coast with local and international NGOs as im-
plementation agencies. However, the Bank has avoided working with some NGOS whose political pro-
files, it feels, now exceed their operational profiles. 
19 Appendix A provides more detail on the school administration, health service delivery, and pension 
reform models. 
20 Bank country staff note that the government has, since this time, evolved its menu of anti poverty pro-
grams, and the IDB has recently approved $20 million each for “improved versions” of these Zero  
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2.13 Regularity of disbursements. Attaining regularity and predictability of disbursements re-
quires a difficult balancing act between the need to disburse on a regular basis and the need to 
make sure disbursements take place only after borrowers meet the requisite conditions. Struc-
tural adjustment loans gave almost absolute priority to the second objective. As a result, dis-
bursements of these operations were quite irregular in terms of size, frequency, or both (see 
Figure 2). In this way, even if there were disbursements in each year from 1991 to 1994, the 
amounts disbursed varied substantially in each year. Then, from 1994 to the last adjustment op-
eration, disbursements took place only once every two years. It is clear that it became difficult 
for the Ministry of Finance to count on the availability of the structural adjustment loan dis-
bursements.  

Figure 2: Disbursements by Calendar Year Quarter, USD millions 

Source: World Bank, IEG calculations based on loans documentation 
 

2.14 The PRSC was conceived as a vehicle to finance the budget in a regular, predictable way. 
This objective was attained at the beginning of the process in terms of frequency, if not in terms 
of amount. The Bank disbursed the programmatic structural adjustment credit in 2003 and the 
first tranche of PRSC 1 in 2004. According to the PRSC logic, the second tranche should have 
been disbursed in 2005. The government met the conditions to disburse this tranche in only 
2006, leaving 2005 without budget support. PRSC 2 was disbursed on time, in 2007. The regular-
                                                                                                                                                                                                

Hunger, Zero Usury programs. Major rural electrification and urban and rural water and sanitation pro-
grams are also being implemented. 
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ity stumbled again in 2007-2008, as the government failed to comply with deadlines agreed to 
with the Bank and Budget Support Group (BSG) members. However, this failure cannot neces-
sarily be attributed to the PRSCs. Evidence indicates that, if the government had been on time in 
producing an operational Poverty Reduction Strategy Paper in 2007, the approval of the next 
PRSC would have occurred on time. Bank country staff assert that this was due to the request of 
the government for an investment operation and that, if the government had insisted on receiv-
ing budget support, they could have resorted to an ordinary development policy loan in the ab-
sence of an updated PRSP. 

2.15 Nonetheless, it can be said that, overall, PRSCs have not resulted in regular and predict-
able disbursements. Yet this statement must be qualified in two ways. First, the PRSCs have 
been more regular than structural adjustment loans. Second, the irregularity that remains can-
not be attributed to either PRSC design or implementation. Instead, it has been the result of the 
government’s lack of compliance with the conditions of disbursement (in the case of PRSC 1) or 
deadlines established for the processing of the Poverty Reduction Strategy Papers and the 
PRSCs.  

2.16 Regarding the regularity of the disbursements of other Budget Support Group members, 
the 2006 Public Financial Management report rated donor practices with the lowest grading 
among 7 indicators (1.5 out of a maximum grade of 7), based on its performance in terms of 
predictability and information provided by donors on their projects (Government of Nicaragua 
2006). The report noted, however, that the joint financial agreement signed by most of the 
members of the Budget Support Group in May 2005 has had a positive effect in aligning the 
disbursements of this group with budget needs. It also noted that the discrepancies between 
needs and disbursement dates were attributable to government’s delays in meeting conditional-
ities. 

3. PRSC Process 

How effective have PRSCs been as a vehicle to help Nicaragua operationalize a 
country-driven poverty reduction strategy?  
3.1 PRSC alignment with national development strategy and sector strategies. PRSCs were in-
tended to be designed around a program formulated by the government to reduce poverty in 
the medium and long term. The PRSCs in Nicaragua formally met this condition. They were 
based on the Poverty Reduction Strategy Paper drafted by the government in 2004, entitled 
“Plan Nacional de Desarrollo 2005-2009,” which updated an earlier “Estrategia Reforzada de 
Crecimiento Económico y Reducción de la Pobreza,” prepared in 2001. Yet, while this condition 
was formally met, in the opinion of most people interviewed by IEG, the country has not yet 
moved toward a country-driven strategy. The initial versions of the government’s strategy pa-
pers have been rhetorical, with limited connection to the actions needed to attain objectives. 
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Traditionally, the Bank has stepped in to propose strategies that were then approved. Both 
structural adjustment operations and PRSCs exhibit this pattern.  

3.2 Ownership. Officials in the government at the time of the design of the PRSCs com-
mented that, while it was true that the operations were based on the Poverty Reduction Strategy 
Paper, the latter was designed primarily by a small group of Bank technicians, who worked on 
their own with help from selected officials from the Ministry of Finance and Technical Secreta-
riat of the Presidency (SETEC), with limited contributions (other than data) from other govern-
ment institutions. 

3.3 The degree of support that existed in the government for the policies and reforms in the 
PRSCs was generally strong. The ownership problem was visible in two aspects of the process. 
First, while the government may have agreed with the Bank in terms of objectives, it was the 
Bank that formulated objectives in an operational way. Second, the Bank included certain objec-
tives and activities that were not supported by the government, allegedly in some cases, despite 
government opposition. Such was the case with the inclusion of the titling of properties in the 
Atlantic Territories, which the government (at least the previous administration) did not see as 
a priority activity.21 

3.4 Despite these problems, most interviewees thought that the government had made 
progress over the years in terms of acquiring the ability to design operational programs. How-
ever, the government’s ability to operationalize a strategy for the period immediately after the 
election was judged, at least initially, to be low for two reasons. The administration’s statements 
of objectives and policy have not been clear enough to serve as the basis for operational pro-
grams; as a result, even highly skilled technicians would have problems interpreting and trans-
lating such statements into operational programs. One such problem may have been the design 
of the new health care strategy, which constitutionally provides for universal free coverage for 
all kinds of illnesses in a country with limited fiscal resources. Second, the new government 
dismissed some persons who had accumulated experience in the formulation of operational 
strategies under the previous administrations (with the exception of technicians within the Min-
istry of Finance, who were largely spared). 

3.5 The government’s difficulty in designing an operational strategy became evident in the 
delays that led to the 2007 interruption of the PRSCs and Budget Support Group activities. As 
previously noted, while the new government denounced as inadequate the strategies contained 
in the previous Poverty Reduction Strategy Paper, it was unable to produce a replacement in 
time for it to become the basis for a new series of PRSCs and for the 2008 budget support pro-
gram. It produced a matrix of 20 policies that, in the opinion of most observers, was not clear 
enough to serve as the basis for a program; indeed, some measures may go against Bank best 
practice. As in previous occasions, the Bank stepped in to operationalize the matrix with a de-
velopment policy credit. As a result of the vagueness of the government’s performance assess-

                                                            

21 Bank country staff aver that titling of Indigenous lands has always been a priority of Nicaragua’s two 
Autonomous regions where the majority of Nicaragua’s ethnic populations live, and the Bank’s invest-
ment operation- PRODEP- has been financing this component for over eight years  The current adminis-
tration has now granted and registered an additional 11 Indigenous territorial titles, 
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ment matrix, the IDA credit program document included the following as one of the risks of the 
planned operation:  

Finally, there is a risk of being surprised by the content of the forthcoming poverty reduc-
tion strategy paper that is currently under preparation. It is possible that once the PRSP up-
date has been completed, important elements of the strategy may turn out contrary to IDA 
best-practice recommendations and present an inadequate framework for a new PRSC se-
ries. To mitigate this risk, Bank staff are seeking to engage the authorities in early discus-
sions on the elements of the PRSP, in an effort to warn against potential pitfalls (World 
Bank 2008b). 

3.6 Thus, as has been the case before, it is Bank staff who are interpreting a government 
document to distill from it an operational program and a credit design.  

3.7 Participation. During the last decade, the Bank placed crucial importance on the partici-
pation of the civil society in the formulation, implementation, and evaluation of policies and 
strategies. Frequently it did so against the resistance of the previous Nicaraguan governments, 
insisting that such participation was essential to PRSC processes. Under the current administra-
tion, participation of independent civil society in the formulation, implementation, and evalua-
tion of strategies is extremely limited, at least partly because—according to Bank country staff—
the extreme political polarization of the country at the moment can make it difficult to decide 
who is independent. As noted above, the Bank’s acceptance of this development has also been 
interpreted as a sign of excessive flexibility.  

3.8 Effects on governmental policy dialogue. The first two PRSCs contributed to promoting gov-
ernment policy dialogue, both internal to the government and with other participants, including 
the private sector, nongovernmental organizations, and donors. The dialogue was not as exten-
sive and intensive as would have been desirable, and it is not clear whether it represented an 
improvement relative to what was done during the design and implementation of structural ad-
justment loans. As noted before, however, the new government excludes the nongovernmental 
organizations from policy dialogue.  

3.9 Results focus. The focus on results is one of the main requirements of the PRSC design, 
and efforts have been made to attach indicators to measure the success of each activity sup-
ported in the loans. This is easy to do when dealing with indicators that are under the control of 
the government — such as the fiscal deficit as a percent of GDP, the size of the debt, or the 
number of people employed in the government. The PRSCs were quite result- oriented in all re-
sults that could be measured in this way, which tended to be those linked to activities that were 
similar to those supported by structural adjustment loans.  

3.10 However, poverty reduction programs and activities are particularly challenging in this 
respect, because poverty reduction involves complex, long-term processes that are affected, in 
still poorly-understood ways, by many different factors, many of which are beyond the control 
of the government. Thus, isolating the impact of a single activity on overall results may be close 
to impossible. Moreover, trying to do so without establishing a clear connection between actions 
taken and expected results would give a false perception of orientation to results. This problem 
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existed in PRSC 1. Some of the expected results could not be traced to any proposed action, and 
some actions were expected to produce results that depended heavily on many other actions. In 
addition, some of the indicators were difficult to measure in Nicaragua, so that it was not clear 
whether they had gone up or down or stayed the same after implementation of the loan.  

3.11 For example, PRSC 1 included as indicator number 1 a reduction of the proportion of 
people living in extreme poverty from 15.1 percent in 2001 to 14.3 percent in 2005. Rather than 
going down, the indicator went up to 17.2 percent or remained unchanged at 15 percent (de-
pending on the measurement).22 More fundamentally, the loan documents did not contain a 
reason to explain the combination of actions that would result in the expected reduction of ex-
treme poverty. It is difficult to determine precisely what occurred in this instance, and whether 
the deterioration of the indicator was the result of shortcomings in the government’s strategy. 
Another example in PRSC 1 is indicator 7, which specified that the primary education comple-
tion rate would improve from 38.5 percent in 2002 to 44 percent in 2005. This indicator was 
much simpler than poverty reduction and could have been linked to certain aspects of the strat-
egy supported by the loan. But such a linkage was never established in the loan documents.  
This situation improved in the second operation. PRSC 2 did not include disconnected indica-
tors such as these. 

3.12 Monitoring and evaluation system. The monitoring and evaluation system of the Nicara-
guan government is weak; in fact, it does not exist except for the generation of statistics and in-
dicators, which are deemed unreliable by many observers. The unreliability of the data can be 
largely attributed to lack of competence in the design and collection of indicators. Some observ-
ers also believe the system is not entirely protected from political manipulation. The culture of 
monitoring and evaluation still does not exist in the government. The Bank or other donors 
have written or funded practically all the reviews of projects and strategies available. Schedul-
ing meetings/interviews for studies such as this one, or collecting the necessary data from the 
government side, has proven very difficult. The Bank, however, has maintained a program of 
economic and sector work that includes ongoing monitoring of the economic situation of the 
country (with the IMF) as well as the poverty situation (with the poverty assessments) and 
progress in the reform of the state and social policies. 

How effectively have the PRSCs contributed to donor harmonization around a 
country-owned, medium-term poverty reduction strategy? 

3.13 Relationship to other general budget support programs. The PRSCs played an important role 
in the creation and operation of the institutional setting necessary to harmonize the donor 
community around a country-owned, medium-term poverty reducing strategy. The Budget 
Support Group was established in 2003 and began to operate in 2005.  

3.14 The group has worked reasonably well in tying their support funds to the Nicaraguan 
budgetary process. Yet, it still falls short of operating as a closely coordinated team acting as a 

                                                            

22 According to data produced by the Implementation Completion Report, extreme poverty increased to 
17.2 percent. According to the data of the 2007 Poverty Assessment, it remained constant at 15 percent. 
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single entity in its discussions with the government. In fact, as the government has pointed out 
several times, with the exception of the multilateral institutions (the World Bank and, very re-
cently, the Inter-American Development Bank), the Budget Support Group members do not 
have much freedom to make decisions regarding the kind of programs they would support. 
Most of them have mandates to finance certain activities that are politically important in their 
home countries, such that discussions with the government centers mostly around lobbying for 
the inclusion of such activities in the budget and then committing to funding them at a certain 
level. If these activities are not included, the donor cannot pledge resources to the budget. Thus, 
the discussions between these Budget Support Group members and the government are less of 
an open discussion of strategies than exercises aimed at matching what the donors can fund 
with what the government may want. Also, most donors in the Budget Support Group have 
relatively less technical capacity to analyze government proposals and, thus, often provide 
more general opinions regarding poverty-reduction issues. There are exceptions, of course, such 
as the German Technical Co-operation (GTZ) and KFW who command considerable technical 
expertise in a range of issues. In general, however, only the multilaterals—namely the World 
Bank and the Inter-American Development Bank (IDB)—have the technical scope and resources 
to engage in a full policy dialogue with the government and to provide analysis and support 
over a wide range of issues.  

3.15 Performance assessment framework and policy matrix. It is important to note that, although 
the matrix of policies supported by the PRSCs is derived from the performance assessment ma-
trix, it is not identical to it. This is because the Bank negotiates with the government the contents 
of the PRSCs, changing the matrix in the process. Some donors and some officials from the gov-
ernment complained that divergences between the two matrices create confusion and additional 
paperwork, suggesting, in fact, that the Bank should adopt the performance assessment matrix 
for its PRSCs. This sounds reasonable. Yet, the process through which the matrix is modified to 
become the matrix of policies for the PRSCs produces the only serious discussion of the Poverty 
Reduction Strategy Paper in operational terms — in effect, this discussion provides a needed re-
ality test. To equalize the two matrices would require either: eliminating the Bank-government 
detailed dialogue that leads to the final design of the PRSCs (which would not be reasonable), 
including the other donors in a dialogue which they mostly lack the technical ability to sustain 
(which would be wasteful), or automatically adjusting the matrix to accommodate the results of 
the Bank-government dialogue (which the other donors would not accept). In practice, the dif-
ferences between the matrices are so small that this is a non-issue, if the sensibilities of the other 
donors are excluded.  

3.16 As discussed earlier, in 2007 the Government did not meet the procedures established 
for the design of the budget support operations23. There are two dimensions to this. First, the 
government failed to meet the established deadline to produce a Poverty Reduction Strategy 

                                                            

23 The Performance assessment matrix was produced and negotiated with the donor community (Budget 
Support Group) on the basis of: 1) a general acceptance of the previous Plan Operativo del Plan Nacional 
de Desarrollo, finalized by the previous administration in late 2006; and 2) the PEF (Plan Economico Fi-
nanciera)  negotiated with the IMF  within 6 months of assuming the government. This was accepted by 
the donor community as an interim measure while the government prepared a new national develop-
ment plan. 
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Paper. Second, the government produced a new performance assessment matrix even though it 
had not yet produced the Poverty Reduction Strategy Paper that should have been the basis for 
it. In October 2008, the government presented its new Poverty Reduction Strategy Paper (the 
Plan Nacional de Desarrollo Humano—PNDH) to the donor community.  Since then, however, 
it has decided to produce an updated version that reflects the effects of the current international 
and national economic crisis. That updated version, which was prepared with Bank technical 
assistance and reflects the effects of the global crisis, was presented to donors in November 
2009. 

3.17 Effects of a single PAF on policy dialogue and PRSC program. As previously noted, the abili-
ty of most Budget Support Group members to conduct a full policy dialogue with the govern-
ment is quite limited, mostly because they lack staff with the required skills. The Bank dis-
cussed the PRSCs with the government exclusively and, in areas with an impact on 
macroeconomic affairs, with the IMF. They were then presented to members of the Budget Sup-
port Group, which did not have a say in loan design. 

3.18 Joint missions and progress reviews. There are no joint missions to work on the strategic as-
pects of the Poverty Reduction Strategy Papers or the PRSCs. It is difficult to believe that they 
will take place, at least in the medium term, because, as noted, the Bank operates on a much 
broader front and with a much deeper technological expertise than the rest of the Budget Sup-
port Group members — with the IDB being the only exception. In fact, the Bank shares the re-
sults of its economic and sector work with all the members of the Budget Support Group, and 
this, together with the studies shared by the Fund, has served as the foundation for the Budget 
Support Group’s knowledge base. 

3.19 Collaboration on underlying analytical and diagnostic work. As noted, there is limited scope 
for much collaboration, given that the Bank has a comparative advantage in the technical areas. 
However, there is a strong collaboration between the Bank and the Fund. There have been joint 
missions to produce papers on specific issues, such as the Informe de Desempeño de la Admini-
stración Financiera Pública, delivered as a draft on December 31, 2006, by the government of 
Nicaragua, the IDB, the European Commission, the UK’s Department for International Devel-
opment (DfID), and the Bank. But such collaborations are few and far between.24 

3.20 Alignment of technical support for capacity building around PRSC. This has taken place only 
in some specific cases involving co-financing — such as the case of water supply, which relied 
on co-financing from KFW.  

3.21 Relationship with the IMF. The relationship of the Bank and the Budget Support Group 
with the IMF is close. The Fund makes periodic presentations of the macroeconomic situation of 
Nicaragua to the Budget Support Group members — something that most of them appreciate, 

                                                            

24 According to interviews with Bank country staff point out that “there is a growing tendency to im-
prove donor coordination for analytical and diagnostic work as well as alignment of technical assistance 
around the PRSC,” which is being discussed within the framework of the Mesa Global de Donantes. 
There is also active donor dialogue with the government in the health, water and sanitation and educa-
tion sectors. 
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as they lack the technical skills to analyze the situation on their own. Some donors told IEG that 
having the opportunity to listen to these briefings is one of the main benefits belonging to the 
Budget Support Group. In the case of the Bank and the PRSCs, the relationship is normally 
close, particularly because the HIPC process required both institutions to work together in 
drafting reports on the country’s progress on poverty reduction (World Bank and IMF 2002). 

How well have PRSCs been aligned with country policy formulation, budgeting, and 
planning processes, and how effectively have they contributed to predictable 
resource flows?  

3.22 Alignment with domestic processes. The PRSCs were closely aligned with the country sys-
tems and would have been fully predictable if the government had met the established dead-
lines regarding the formulation of an operational poverty reduction strategy. In reality, the 
flows were predictable under PRSCs 1 and 2 and ceased to be predictable when the government 
missed its deadlines in 2007.   

3.23 Effects on program content and outcomes. The PRSCs provided the only opportunity to dis-
cuss the budget from a strategic point of view. The discussion of the operationalization of the 
program objectives also provided valuable feedback on the program content and outcomes.  

3.24 Exit strategy. There was no discussion of an exit strategy in the sense of foreseeing an 
end to the PRSC operations. However, at the time of the preparation of the PRSC 2, the Bank 
made it clear to the government that this operation would close the first PRSC series. To avoid 
ambiguity, the meeting to discuss PRSC 2 recommended that all references to trigger actions for 
an eventual PRSC 3 should be dropped from the Program Document. Instead, the document de-
scribed the policy, structural, and institutional reforms that should be the topic of ongoing di-
alogue with the authorities and that were likely to feature prominently in the content of a future 
PRSC. That is, the end of the first PRSC series would represent only a shift of gears in a longer 
sequence of PRSCs. The lack of an exit strategy seems to be an implicit recognition of the fact 
that Nicaragua is still far from achieving the ultimate objectives of the PRSCs.  

4. PRSC Results  

How effectively have PRSCs helped Nicaragua strengthen its public financial 
management systems?  
4.1 The improvement of the public financial management system was quite important in the 
design of the PRSCs, and rightly so. At the time of the design of the PRSCs, the government of 
Nicaragua lacked the institutional capacity to use the budget as an instrument of policy — not 
all the revenues and expenses went through the budget, and the elaboration of the budget was a 
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routine exercise that did not reflect the government priorities. There was no formal connection 
between the government objectives and policies and the budget. Thus, improving the public fi-
nancial management system was a prerequisite for the implementation of poverty reduction 
policies.  

4.2 Diagnostic work. The diagnostics underlying public financial management reforms were 
carried out well before the PRSCs were designed. The main problems were the following: first, 
the government lacked a regulatory mechanism to consolidate all government financial opera-
tions into a single account (Cuenta Unificada del Tesoro, or CUT, single treasury account); 
second, there were no procedures or mechanisms to ensure that all government financial opera-
tions were carried out in a safe and consistent way; third, there were no controls on key finan-
cial operations, such as the contracting and recording of public debt; fourth, budget planning 
was undertaken as a rote exercise that rigidly projected ahead the previous year’s revenues and 
expenditures, without providing an opportunity to align expenditures with the government’s 
policy objectives; fifth, there was no unified system to record and control public sector invest-
ments; and sixth, municipalities lacked a framework to force them to operate fiscally in a trans-
parent and orderly way. The Bank supported reforms to resolve these problems through the ae-
gis of the structural adjustment loans, the programmatic structural adjustment credit, and the 
two PRSCs. A major achievement was the approval of PFM Law 550 in August 2005. 

4.3 The PRSCs also supported the enactment and implementation of a coherent Civil Service 
Law in 2003, also essential for the state’s orderly operation. One of the most notable problems in 
this respect was that, since the 1980s, external aid had helped erode the government’s already-
limited institutional capacity by creating parallel institutions financed directly from abroad. Ex-
ternal donors created their own execution units that controlled budgets, which were not con-
trolled by the Ministry of Finance and were not accountable to the relevant ministries or other 
national authorities. By 2004, the Ministry of the Economy alone had more than 400 of these 
units; other ministries had comparable numbers. Staff in these units were considered “consul-
tants,” even if their tasks were executive, and were paid much higher wages than their col-
leagues in government offices. Indeed, ministries looked not to the Ministry of Finance, but to 
the donor representatives, to get needed funding. In short, true financial unification of the gov-
ernment required creation of a centralized treasury account and simultaneous unification of 
public sector personnel. Recognizing the need, PRSC 1 supported enactment of the Civil Service 
Law, and PRSC 2 backed the integration of government employees into the civil service system.  

4.4 Public financial management content and design. The PRSCs supported the following public 
financial management reforms:25 

PRSC 1 

 All internal revenues and expenditures of the central government are channeled through 
the single treasury account.  

                                                            

25 Civil service reforms are included in this case study among the public financial management meas-
ures. 
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 The Ministry of Finance initiated the introduction of externally funded revenues and ex-
penditures in the single treasury account. 

 The presidency issued a presidential decree, satisfactory to the Bank, establishing a sin-
gle, unified official registry of public investments, complementing the regulations of the 
National System of Public Investments. 

 The Secretary of Coordination and Planning (SECEP) initiated the routine calculation of 
the recurrent cost implications of the Public Investment Program, and the Ministry of 
Finance initiated plans to create a Medium Term Expenditure Framework (MTEF) on 
this basis. 

 The Secretary of Coordination and Planning and the National System for Public Invest-
ment (SNIP) implemented complementary regulations of the National System of Public 
Investment by incorporating all public investment projects/programs into the official 
registry of public investments, including those financed by grants. 

 A presidential decree was issued to modify the regulations of the Law of Municipalities 
in a fiscally sustainable manner, by balancing, within the limits imposed by law, munic-
ipal expenditures with resources transferred to municipalities. The 2005 budget con-
forms with the approved decree. 

 The National Assembly approved a Civil Service Law satisfactory to the Bank.  

PRSC 2 

 The National Assembly approved a satisfactory Financial Administration Law, and the 
executive branch began its implementation. 

 The Civil Service Law has begun to be implemented, with 12,620 public servants having 
been accredited as of September, 2009. 

4.5 Table 3 shows the targets expected by the PRSCs in public financial management. All 
expected reforms were attained, some in a timely fashion, others with some delay. Although 
these reforms are not yet sufficient to create an environment for the efficient management of so-
cial service delivery, such delivery could not be improved without these reforms. Thus, these 
reforms were relevant and strategic for the eventual improvement of the delivery of such ser-
vices.  
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Table 3: Targets for PFM 

PRSC 1 

Indicator Baseline Value 
Original Target Values 
(from approval docu-
ments) 

Formally Revised Tar-
get Values 

Actual Value Achieved 
at Completion or Tar-
get Years 

Indicator 5:  
Public employees incorporated into the administrative career as a percentage of total public em-
ployees increase from 0% in 2002 to 15% - 20% in 2005.  

Value 0% public employees 15% - 20% public 
employees 

 32.40% 

Date 12/31/02 12/15/05  12/31/06 
Comments Target surpassed with delay (50% achievement by 2005, 162% by 2006). 1,812 employees were 

incorporated to the administrative career by 2005 and another 4,023 by 2006, out of a total universe of 
18,000 potential incorporations. 

Indicator 6:  
Percentage of foreign resources channeled through CUT increases from 15% in 2003 to 100% in 
2005. 

Value  15% foreign resources 
channeled through CUT 

100% foreign resources 
channeled through CUT 

  100% 

Date achieved 12/31/03 12/31/05   12/31/05 
Comments  Target reached (100% achievement).  

By 2005 all foreign cooperation to Nicaraguan public agencies was channeled through the CUT.  
PRSC 2 
Indicator 5  Number of public employees for which due diligence for incorporation has been completed.  
Value  0 employees 

incorporated 
3,970 employees 
incorporated Due 
diligence 1,450 
additional  

  5,834 employees 
incorporated. 

Date achieved 12/31/05 12/31/06   12/31/06 
Comments  Target surpassed (147% achievement).  

  

Indicator 6 :  
The National Assembly has approved a Financial Administration Law satisfactory to IDA and the 
Executive has begun its implementation.  

Value  Deficient legal 
framework for public 
financial management. 

Law approved   Law approved and 
being implemented. 

Date 12/31/03 10/31/06   12/31/06 
Comments  Target reached (100% achievement). 
Sources: PRSCs Implementation Completion Report (IEG 2008a, 2008b) 
 

OUTCOMES  

4.6 Public financial management processes. There has been a clear and substantial improvement 
in public financial management processes. Several important reforms have been implemented 
in the Public Finance Management framework. Notably, in August 2005, the Financial Man-
agement and Budget Regime Law No. 550 was passed, which implements several public finan-
cial management best practices, including setting strict limits on the procedures for budget 
modifications. The Integrated Public Financial Management System (SIGFA) supported the im-
plementation of the law through the systematization of rules, procedures, and guidelines to en-
sure the application of the law’s mandate for the central government. Other important budgeta-
ry measures that have strengthened public financial management in Nicaragua, particularly in 
terms of fiscal discipline, are the centralization of treasury balances through the single treasury 
account, and the controls for contracting and recording public debt. In addition, some progress 
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has been made in implementing the Medium Term Expenditure Framework among public enti-
ties to change the budget formulation so that it is oriented toward results rather than incremen-
tal assignments. In addition, the government committed itself to increase the social expendi-
tures to 11.0 percent of GDP in PRSC 1 and to 13.6 percent of GDP in PRSC 2. Despite some 
progress in building a sound public financial management system, several important challenges 
lie ahead. These include: strengthening the comprehensiveness and transparency of the budget; 
budget planning and results budgeting; predictability and control in budget execution; account-
ing, recording and reporting; and external scrutiny and auditing.  

4.7 Alignment of public expenditures with policy priorities. Despite the progress made in terms 
of improving budget management, Nicaragua is still far from having a close alignment of public 
expenditure with policy and poverty reduction expenditures, for two main reasons. First, the 
share of recurring current expenditures in the budget is very high. This reduces the authorities’ 
ability to shift expenditures from one activity to another. Second, the staff of several important 
ministries and other government institutions are still learning the art of operationalizing stra-
tegic objectives and translating them into budgetary entries.  

4.8 A Bank study on the effectiveness of public investment in spurring growth and reducing 
poverty in Nicaragua provides several examples of these problems. One of the examples pro-
vided is the methodology used by the Ministry of Health to analyze the health problems and 
budget its expenditures. The report says:  

The Ministry of Health (MINSA) planning department has the information and the tools 
to rank health problems. The planning department uses the Hanlon method, which ranks 
health problems along five dimensions, “magnitude,” “importance,” “vulnerability,” and 
“cost.” Each dimension is assigned from one to five points and a ranking of the health 
problems is obtained as a result. However, the MINSA does not use the Hanlon method to 
allocate funds, but rather MINSA’s financial administration department allocates on the 
basis of historical patterns. Poverty and dynamism considerations are not taken into ac-
count (World Bank 2007a). 

4.9 The study found a similar problem in the Ministry of Transport and Infrastructure, but 
found that the Ministry of Education had in place a system that helped allocate budgetary re-
sources in a rational way.  

4.10 Expenditure predictability. The public financial management reforms are recent, and gov-
ernment staff are still in the process of learning the new procedures. They have not yet pro-
duced results in terms of expenditure predictability. A worrying development is the weakening 
of the single treasury account principle, as discussed below.  

4.11 One of the main achievements of the public sector financial legislation issued with the 
support of the Bank was the establishment of the principle of the single treasury account and 
the design of management and accounting systems in such a way that this principle would 
guide public finances. The principle states that all government incomes and revenues and all of 
its expenditures should flow through a single account, in such a way that no government trans-
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action could be carried on outside it. This principle is the basis of transparent and efficient fi-
nancial management, and the basis of the budget.  

4.12 Yet the Nicaraguan government after 2006 is believed to have created a mechanism that 
could effectively become a second vehicle to fund the operations of the government, away from 
the purview of the National Assembly and the auditing institution of the state. There is a per-
ceived lack of transparency by some in the management of this operation. Resources have been 
flowing to the government through other vehicles that bypass institutional controls on public 
sector incomes and expenses. These include direct donations in specie of goods and services, 
which do not go through the budget and the government’s institutional setting26 

4.13 The violation of this principle contradicts the spirit of the programmatic loans aimed at 
supporting the institutionalization of the budget. It also weakens the institutional framework of 
a public sector financial management based on transparency and accountability, and could 
mean a setback in the course of the Nicaraguan reforms. 

How relevant and effective a vehicle have PRSCs been in helping Nicaragua set 
conditions for poverty reducing growth? 
4.14 Extent of growth focus. Pillar 1 of Nicaragua’s PRSP aimed at generating pro-poor growth, 
which should maximize the rate of growth of the incomes of the poor. The PRSCs did not em-
phasize the support of this pillar.27 The only economic measures that were included among the 
actions required for the approval of the operation were the maintenance of macroeconomic sta-
bility, measures to implement a reduction in the costs of the pension system (eventually aban-
doned) and, in the case of PRSC 1, the approval of the Dominican Republic-Central America 
Free Trade Agreement (DR-CAFTA) by the National Assembly (which occurred in October 
2005). With these actions, the PRSCs were expected to produce the four results summarized in 
Table 4. 

                                                            

26 According to Bank country staff, this off budget aid affects not only Venezuelan cooperation, but also 
cooperation from the US and some of Japanese cooperation. The transparency of foreign cooperation, es-
pecially from Venezuela, is monitored under the current  agreement with the IMF, and the GON is re-
quired to post information on all external aid on the Central Bank website, which is has done. 
27 There are two definitions for measuring pro-poor growth used in recent literature and policy-oriented 
discussions. The first and relative definition of pro-poor growth compares changes in the incomes of the 
poor with respect to changes in the incomes of the non-poor. Using this definition, growth is pro-poor 
when the distributional shifts accompanying growth favor the poor. By focusing on inequality, however, 
the relative definition could lead to sub-optimal outcomes for both poor and non-poor households. For 
example, a society attempting to achieve pro-poor growth under the relative definition would favor an 
outcome characterized by average income growth of 2 percent, whereas the income of poor households 
grew by 3 percent over an outcome in which average growth was 6 percent, but the incomes of poor 
households grew by 4 percent. The second and absolute definition avoids these problems by focusing in-
stead on what happens to poverty. Growth is considered to be pro-poor only if poor people benefit in ab-
solute terms, as reflected in an agreed measure of poverty. See 
http://www.undp.org/povertycentre/newsletters/OnePager1.pdf 
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4.15 A summary inspection of these results shows that only one of them — reducing the time 
required to register a new company — was within the purview of the government to carry out. 
The other three were events that would, supposedly, take place in the economy as a result of 
some actions or policies that the government would implement. There is no mention in the loan 
documents of the mechanisms that would link the economic measures of PRSC 1 with the re-
sults expected from that operation (the increase in foreign investment and increase in non-
traditional exports). The expected results materialized in both cases, but it is not possible to 
attribute this to actions taken under the PRSCs.  

4.16 Macroeconomic management. As noted, the PRSCs included macroeconomic stability as a 
condition that should be met in order to receive approval for the individual operations. As 
shown in Table 5, there were two specific activities mentioned among the expected results in 
this regard: the reduction of the fiscal deficit from 10.5 percent of GDP in 2002 to 6.3 percent in 
2005 (a target that was overachieved, as the deficit went down to 5.1 percent in 2005) and the 
reduction of the total public debt to GDP ratio from 198.1 percent to 116.0 percent in 2005 (a tar-
get achieved with a delay). In both cases, the targets were reachable and largely depended on 
actions that the government could take (debt forgiveness was conditioned to government ac-
tions). 
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Table 5: Macroeconomic Targets of PRSCs 

PRSC 1 

Indicator Baseline Value 
Original Target Values 
(from approval docu-

ments) 

Formally Revised Tar-
get Values 

Actual Value Achieved 
at Completion or Tar-

get Years 
Indicator 3:   Fiscal deficit as percentage of GDP decreases from 10.5% in 2002 to 6.3% in 2005. 
Value (%) 10.50 6.30   5.10 
Date achieved  12/31/2002 12/31/05    12/31/2005 
Comments  Target overachieved. 
Indicator 4:  Total public debt as percentage of GDP decreases from 206% in 2002 to 116% in 2005. 
Value (%)  198[1] 116   137.70 
Date achieved  12/31/2002 12/31/05    12/31/2005 

Comments 
 Target missed in spite of foreign debt forgiveness programs (HIPC and MDRI), due to large weight of 
internal debt. Nevertheless, indicator subsequently declined to 108.7% in 2006 as a result of MDRI. 

Sources: PRSCs Implementation Completion Report (IEG 2008a, 2008b) 
 

4.17 Relevance of growth-enhancing reforms in light of poverty reduction and capacity constraints. 
The two economic activities included in the PRSCs (macroeconomic stability and the Dominican 
Republic-Central America Free Trade Agreement (DR-CAFTA)) are likely to result in pro-poor 
growth. It has been well established that instability hurts the poor the most. Regarding trade 

Table 4: Targets of PRSCs Regarding Economic Growth 
PRSC 1 

Indicator Baseline Value 
Original Target Values 
(from approval docu-
ments) 

Formally Revised Tar-
get Values 

Actual Value Achieved 
at Completion or Tar-
get Years 

Indicator 10:  Firm registration time has decreased from 28 days for basic procedures in 2003 to 17 days in 2005. 
Value  28 days for firm 

registration 
17 days for firm 
registration 

  14 days for firm 
registration 

Date achieved 12/31/03 12/31/05   12/31/05 
Comments  Target surpassed (127% achievement). The indicator was surpassed for the target year, but deteriorated to 

17 days in 2006, still on target and a considerable improvement vis-à-vis the base value. 
Indicator 11:  Index of non-traditional exports has increased from 100 in 2002 to 107.6 in 2005. 
Value  100 index of non-

traditional export 
107.6 index of non-
traditional export 

  163 

Date achieved 12/31/02 12/31/05   12/31/05 
Comments  Target achieved. Even though methodology to calculate index is in doubt, value of non-traditional exports 

increased from USD 257 million in 2003 to USD 478 million in 2006 (86 percent increase), i.e. more than 
aimed for. 

Indicator 12:  
Value of foreign private investment has increased from USD 204 million in 2002 to USD 237 million 
in 2005. 

Value  USD 204 million of 
foreign private 
investment 

USD 237 million of 
foreign private 
investment 

  USD  238 million 

Date achieved 12/31/02 12/31/05   12/31/05 
Comments  Target slightly surpassed (103% achievement). 

The amount of foreign private investment had further increased to USD  290 million in 2006. 
PRSC 2 
Indicator 1  FOB value of exports to the United States (excluding free zones) on an annual basis 
Value  USD 202.3 million USD  344 million   USD  325.5 million 
Date achieved 12/31/02 12/31/06   12/31/06 
Comments  Target slightly missed (87% achievement). The FOB value of exports in 2006 was revised in 2007. 
Source:  PRSCs Implementation Completion Report, World Bank 
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agreements, a recent paper on the likely effects of the trade agreement in Nicaragua found that 
the impact of the treaty on poverty would not be large unless protection against third countries 
is also lowered. That is, in the view of this paper, the agreement was a step in the right direction 
but needs to be complemented with further trade liberalization to have a discernible positive 
impact on poverty (Bussolo and Niimi 2006).  

4.18 While helpful in the pursuit of poverty reduction, the two economic measures included 
in the PRSCs were clearly insufficient to spur poverty-reducing growth. The Poverty Reduction 
Strategy Papers recognized this and included many other economic activities in the govern-
ment’s strategy, such as: i) improving the investment climate by making reforms to the regula-
tory framework for businesses to decrease bureaucratic costs; ii) strengthening property rights; 
iii) broadening financial services; iv) promoting exports; v) supporting clusters; vi) increasing 
the use of technology for agricultural production; vii) and promoting environmentally sustaina-
ble growth. Yet, with the exception of the reduction of the time required to register a company, 
these other objectives did not become operational and were not directly supported by the 
PRSCs.  

4.19  The strategy embedded by the Bank in the design of the PRSCs was geared to the long 
term. Although it avowedly supported the four pillars of the government’s strategy, it focused 
on one of them—improving the institutional capacity of the government to design and imple-
ment poverty reduction strategies. The main emphasis of the loans was on enabling the gov-
ernment to use the budget as a vehicle for poverty reduction and on providing the legal basis 
for future improvements in the delivery of services to the poor (for example, the laws on educa-
tion and health). The pillar of broad-based economic growth was covered by only two activities 
(the maintenance of macroeconomic stability and, in the case of PRSC 2, the approval of the 
Dominican Republic-Central America Free Trade Agreement by the National Assembly). The 
pillar on improving the delivery of services to the poor contained an increase in the number of 
autonomous schools, without any activity supporting the improvement of health services. The 
PRSCs’ emphasis on developing the institutional capacity of the government was an appropri-
ate one, given that the lack of such capacity is one of the most formidable obstacles in the design 
and implementation of effective poverty reduction strategies.  

4.20 Outcomes. The upper panel of Figure 3 shows the path of annual GDP growth and the 5-
year average since the 1980s. As seen in the graph, the rates went through three cycles. First, 
there was a long cycle that spanned the mostly negative rates of the 1980s and the early 1990s. 
The second cycle went from the early 1990s to the early 2000s, when the rate of growth fell 
sharply but remained positive. Then, growth started to recover in 2003, right before the PRSC 
series started. While the growth of the PRSC years was higher than that of the immediately pre-
ceding years, it is difficult to attribute this increase to actions taken under the PRSCs. Certainly, 
earlier domestic measures had an impact on these rates, particularly the liberalization and stabi-
lization of the early 1990s. But the path of the rates of growth is very similar to that of other Lat-
in American countries, where it slowed during the 1998 Asian crisis and again after the 2001 
U.S. recession, and then recovered after 2003 as commodity prices increased.  

4.21 The high level of dependence of the economy on external factors is portrayed in Figure 
4, which shows how closely Nicaraguan exports followed the path of international commodity 
prices during the last two decades. Altogether, the figures suggest that shifts in the rates of 
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growth of the Nicaraguan economy since the late 1990s have been largely determined by the ex-
ternal factors—the same one that have influenced the rates of growth of most other Latin Amer-
ican countries.  

4.22 Overall, the growth performance over the entire period from the early 1990s to today 
has been moderate. Nicaragua’s GDP grew at an average rate of 3.5 percent per year in real 
terms from 1991 to 2006. During those years, the population grew by 1.7 percent, so that GDP 
per capita grew at a rate of 1.8 percent per year. These figures are similar to the averages in Lat-
in America but appear disappointing considering the large amounts of external aid flowing into 
the country.  

Figure 3: Rates of Growth of GDP in Real Terms  

 

Sources: World Development Indicators and IFS 
   

Nicaragua: Rates of growth of GDP in real terms

-15%

-10%

-5%

0%

5%

10%

19
80

19
82

19
84

19
86

19
88

19
90

19
92

19
94

19
96

19
98

20
00

20
02

20
04

20
06

%
 p

e
r 

ye
a
r

Nicaragua Real GDP

5 per. Mov. Avg. (Nicaragua
Real GDP)



 

 

29 

 

Figure 4. Exports and Commodity Prices: Rates of Annual Change 

 

Sources: World Development Indicators and IFS 
 

How effectively has the PRSC helped advance the dialogue and achieve results in 
sectors that deliver services to the poor? 
4.23 Objectives and policy content. While the PRSCs avowedly supported pillars 1 and 3 of the 
Poverty Reduction Strategy Paper (that is, developing the human capital of the poor and pro-
viding access to social services for vulnerable populations), the operations supported only a few 
activities in these areas, and those were not part of a clear strategy to meet the objectives of 
those pillars.  

4.24 Relevance and design. The PRSCs supported the delivery of services to the poor in two 
areas: access to water and education. In addition, the two PRSCs supported increases in the 
amount of social expenditures as a percent of GDP. In access to water, the objective was to im-
prove it by 1.4 percentage points. In education, the objective was to increase the number of au-
tonomous schools. While the enactment of the General Health Law was supported by the pro-
grammatic structural adjustment credit, the PRSCs did not include any specific task in the 
health area. PRSC 1 included as a condition an increase in poverty-reduced expenditures from 
10 percent in 2002 to 11.6 percent in 2005, and PRSC 2 included as a condition an increase of that 
figure to 13.6 percent. While these objectives were clearly relevant for poverty reduction, they 
were not part of a clearly defined strategy.  
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4.25 Implementation. Table 6 shows the seven results that the PRSCs expected from the activi-
ties they supported (five in PRSC 1 and three in PRSC 2). Of these, one of the indicators could 
not be measured (the savings attained with the General Education Law). Four were under the 
full authority of the government, including the increases in the poverty-reduction expenditures, 
the execution of these expenditures, and the coverage of potable water. The other two were im-
proving the primary completion rate from 38.5 percent in 2002 to 44 percent in 2005 and reduc-
ing maternal mortality rate from 100/100,000 in 2002 to 90/100,000 in 2005. However, there was 
no mention in the loan documents of the policies or actions that would produce such results.  

4.26 The education target (improving the completion rate) underscores the unreliability of 
the official data in Nicaragua. The target was not met in 2005 (the improvement attained was 
estimated at 49 percent of the target). However, one year later the rate of completion went down 
again, from 41.2 percent to 39.5 percent. This was still better than the 38.5 percent rate of 2002. It 
is unclear why this indicator rose, or why it went down later. There was no measure in the pro-
gram supported by the PRSC that could produce these results (the only educational measure 
supported by the PRSC was the expansion of the Autonomous Schools, which could not be ex-
pected to produce this result). The experience with the single health target in the PRSC 1 was 
similar. The maternal mortality rate went down at the end of the execution of the loan but it 
went up a year later. No explanation is offered for the initial reduction or for the subsequent in-
crease in this statistic. Some of the people interviewed by IEG had the opinion that the problem 
was with the data, not with changes in the underlying reality. Moreover, whether or not the ex-
pected result was achieved, there was no health policy specifically supported by the PRSC. 

Table 6: Targets of PRSCs Regarding Services to the Poor 

PRSC 1 

Indicator Baseline Value 
Original Target Values (from 
approval documents) 

Formally Re-
vised Target 
Values 

Actual Value 
Achieved at Comple-
tion or Target Years 

Indicator 2 Proportion of poverty-reducing expenditures in relation to GDP increases from 10% in 2002 to 11.6% in 2005.  
Value 10.20% 11.60%   13.60% 
Date achieved  12/31/2002 12/31/05    12/31/2005 
Comments   Target largely over-achieved.    
Indicator 7  Primary completion rate has improved from 38.5% in 2002 to 44% in 2005. 
Value  38.5% primary completion rate 44% primary completion rate   41.20% 
Date achieved 12/31/02 12/31/05   12/31/05 

Comments  
Target not reached (49% achievement). Although there was progress, the target for 2005 was not achieved and there 
was a further deterioration of the indicator in 2006, when it was 39.5%. 

Indicator 8  National coverage of potable water has increased from 72.8% in 2002 to 76% in 2005. 
Value  72.8% national coverage of potable 

water 
76% national coverage of 
potable water 

  77.60% 

Date achieved 12/31/02 12/31/05   12/31/05 
Indicator 9 Maternal mortality rate has decreased from 100/100,000 in 2002 to 90/100,000 in 2005. 
Value  100/100,000 maternal mortality rate 90/100,000 maternal mortality    86.5/100,000 
Date achieved 12/31/02 12/31/05   12/31/05 
Comments  Target surpassed (135% achievement). The indicator was surpassed for 2005, but deteriorated to 92.0/100,000 in 

2006. Still, there was improvement vis-à-vis the base year. 
PRSC 2 

Indicator 3  
The net present value of the fiscal impact reduction resulting from the modifications to the General Education 
Law is equivalent to 7 percent of GDP.  

Value  0 percent 7 percent of GDP    
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Date achieved 1/31/06 10/31/06    
Comments  Indicator not available.    
Indicator 7 Budgeted public resources devoted to poverty reduction 
Value  11.6 percent of GDP 13.6 percent of GDP   13.6 percent of GDP 
Date achieved 12/31/05 1/31/06   12/31/06 
Comments  Target reached (100% 

achievement). 
   

Indicator 8  
Execution of budgeted public resources devoted to poverty reduction expenditures during first semester, as 
percentage of annual total budgeted.  

Value  Not available. 40 percent of total   98.5 percent of total 
during entire year 2006 
(13.4 percent of GDP)  

Date achieved 12/31/05 6/30/06   12/31/06 
Comments  Target shortly missed (98.5% achievement). Percentage achievement calculated as actual public expenditures on 

poverty reduction as a share of budgeted resources for poverty reduction throughout 2006. The percentage executed 
up to mid-2006 is not available. 

Sources: PRSCs Implementation Completion Report (IEG 2008a, 2008b) 
 

4.27 Results. The opinion of the people interviewed by the IEG mission in all sectors is that 
the PRSCs did not attain substantial improvement in the efficiency of the social expenditures or 
in the delivery of services to the poor. The problem is not particular to poverty reduction. The 
government has yet to develop its ability to spend efficiently. The September 2007 Report of the 
Updated Poverty Reduction Strategy, produced jointly by the Bank and the Fund, said the fol-
lowing in this respect: 

Although PRS spending levels were sustained above 13 percent of GDP in 2005 and 2006, as highlighted 
in the APR, their effectiveness needs to be enhanced. Poverty expenditures are about half the entire budg-
et envelope. However, the results in terms of progress in poverty reduction and intermediate indicators 
have been disappointing. The APR highlights the need to update the strategy to improve the quality and 
targeting of PRS spending. Allocation of public expenditures needs to be urgently improved by greater 
coordination and rationalization of programs and donor support, improved public human resource man-
agement, extension of basic service provision to under-served populations, and better program targeting. 
In this context, the updated PRS would benefit from a discussion of measures envisaged to allow for the 
improved impact of PRS spending. This would include, among others, stronger public expenditure man-
agement and project appraisal, reforms to social sectors, investment in basic social and infrastructure ser-
vices, such as water, energy and roads, as well as policies and programs aimed at supporting job creation 
and access to productive assets by the poor, and support to medium- and small-scale enterprises (World 
Bank and IMF 2007).  

4.28 In other words, the government still has a long way to go in gaining capacity to set ob-
jectives, translate these into needed operational actions and budget entries, and then turn these 
into efficient actions.  

EDUCATION  

4.29 The 2007 Poverty Assessment describes the educational problems of Nicaragua:  

There are substantial inequities in access and quality of preschool, secondary and post secondary 
education between richer and poorer households, between urban and rural areas, and between re-
gions. Late enrollment, high dropouts, and high repetition rates altogether are preventing children, 
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and especially those from poor families from completing primary and secondary education. Young 
individuals who are poor, indigenous, and who live in households engaged in agriculture attain less 
than 5 years of education on average. Despite progress, still 20 percent of poor children do not 
enroll in school at all…Repetition rates for primary education are on average 12 percent, above the 
regional average, and the annual cost of repetition at the primary level is estimated at U.S. $12 mil-
lion. Moreover, only 32 percent of young people between 20 and 24 complete secondary education. 
Thus, most Nicaraguans accumulate little human capital before joining the labor force in their early 
teen-age years (World Bank 2008c). 

4.30 The PRSCs supported only one aspect of all these problems, the structure of school 
management via the Autonomous Schools Project. The new government abandoned this project 
after almost 15 years of operations. The program aimed at resolving important problems, but it 
was too narrow to serve as the basis for a strategic approach to educational reform for the 
PRSCs. Supporting it could have been a part of a strategy, but it was not the strategy, or even a 
substantial part of it. That is, even if the PRSCs supported a seemingly worthy project, they 
failed to support a broader strategy to deal with a sector with severe problems that is crucial for 
poverty reduction.28 For this reason, this report rates the impact of the PRSCs on the delivery of 
educational services as having significant shortcomings in achieving stated objectives.   

HEALTH  

4.31 The PRSC did not support any specific action in health but still had one expected result 
in terms of maternal mortality. As mentioned before, the loan documents do not establish a 
causal relationship between some measure supported by the loan and the attainment of this ob-
jective. Moreover, this was an extremely narrow target, given the gravity and variety of the 
problems affecting the delivery of health services in the country. These range from lack of tar-
geting to large inefficiencies in the delivery of services. According to the 2007 Poverty Assess-
ment:  

Inequity in public healthcare services in Nicaragua is such that even services which are free-
of-charge, like immunizations and reproductive health, tend to favor the better-off rather 
than poor households…Out-of-pocket healthcare expenditures represent up to 16 percent of 
non-food expenditures for the poorest quintile. Ninety percent of Nicaraguans are complete-
ly uninsured, but particularly poor families are vulnerable to health shocks that either keep 
them or take them into poverty…Nicaragua’s healthcare system faces major challenges to 
improve the health status of the population: (i) inefficiencies in allocation and use of public 
resources, (ii) low level of financial protection for health shocks, (iii) high out-of-pocket 
health expenses, particularly among the poor, (iv) constraints in quality, access and, thus, 
low utilization of healthcare services, (v) unregulated private sector, and (vi) limited capaci-
ty of MINSA to perform its stewardship role to ensure pro-poor strategies and an efficient 
health system. Efforts to face these challenges should be made within an equity framework, 
mostly because the poor and indigenous populations obtain very little benefits (World Bank 
2008c).  

                                                            

28 To be fair, the PRSC’s were designed in 2003 -2004, at which time the government was still designing 
its national health and education strategies, which were ready in 2005. Thus, there were no specific sector 
strategies for the Bank to support, although it did contribute to the analytical work of the strategy. 
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4.32 That is, the PRSCs failed to support a strategy to deal with a sector with severe problems 
that is crucial for poverty reduction. For this reason, it is concluded that the impact of the PRSCs 
on the delivery of health services had severe shortcomings in achieving stated objectives.  

WATER AND SANITATION  

4.33 The 2007 Poverty Assessment described water and sanitation problems in this way:  

The relatively poor overall performance of the water and sanitation sector is predominant-
ly due to: a) political and institutional shortcomings of the sector, and b) insufficient pub-
lic budgetary resources. The sector’s relative inefficiency and ineffectiveness is largely re-
lated to slow increases in coverage which is concomitant to its current lack of 
sustainability. In October 2005, CONAPAS elaborated and approved a coherent sector 
strategy in line with the National Development Plan, and further recent steps are promis-
ing. Nevertheless, a serious commitment at the political level is needed if the sector per-
formance is to be improved significantly (Government of Nicaragua 2007; World Bank 
2008c).  

4.34 The PRSCs addressed the problems of the sector, supporting the approval of the Nation-
al Water and Sanitation Strategy and engaged with KFW in a series of activities related to this 
sector. KFW co-financed the operation, with emphasis on water. The objective of the exercise 
was to rescue the sector from the abandonment in which it had fallen by the early 2000s. The 
output produced from this cooperation has been instrumental in convincing the government 
that water and sanitation is a sector that deserves to be a high priority. For this reason, it is con-
cluded that the PRSC has achieved its stated objectives in water and sanitation with only minor 
shortcomings.  

ASSESSMENT OF OVERALL OUTCOME  

4.35 The criteria of success of the PRSCs overall are that their objectives, design, and imple-
mentation were relevant to the country’s priorities and that the objectives were achieved or 
were likely to be achieved. In this regard, the results of the operations were mixed. Their em-
phasis in design and implementation was on public financial management. While they also 
supported the other pillars of the strategy, they did so with measures that were not strategic. 
This problem is particularly evident in the social sectors, although the support provided to eco-
nomic policies was also weak. The emphasis on public financial management can be justified 
because the Nicaraguan government lacked the financial management infrastructure needed to 
function effectively as a government and effectively deliver services needed by the poor. While 
acknowledging this fact, the lack of a strategic vision for the other pillars was a serious problem 
of the PRSCs. In essence, the time it has taken to lay the foundations for efficient implementa-
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tion of poverty-reducing strategies is too long.29 At this pace, it will take many years to over-
come Nicaragua’s poverty-related problems.30 

PRSC CONTRIBUTIONS TO POVERTY OUTCOMES 

4.36 The government of Nicaragua keeps track of poverty indicators through surveys carried 
out from time to time. The last four took place in 1993, 1998, 2001, and 2005. The Bank has pro-
duced three Reports on Poverty since 1995.31 Data for the last Poverty Assessment was collected 
in 2005, before the second tranche of PRSC 1 and the PRSC 2 were disbursed. As shown in Fig-
ure 5, poverty tends to be concentrated in rural areas, both generally and in its extreme form. 
The incidence of extreme poverty is five times as high in rural areas as it is in urban areas. The 
government is currently planning to collect a new round of the LSMS survey which could allow 
it to construct new poverty estimates comparable to those done in 2005 and before. 

4.37 The programmatic structural adjustment credit and the first tranche of PRSC 1 were dis-
bursed in 2003 and 2004, respectively, during a period (2001-2005) in which poverty indicators 
had stagnated after improving in the 1990s. This happened as PRSC 1 was aiming to reduce the 
proportion of people in extreme poverty from 15.1 percent in 2001 to 14.3 percent in 2005. The 
target was missed by an amount that varies depending on the data source. According to the da-
ta produced by the Bank’s Implementation Completion Report (ICR), extreme poverty in-
creased to 17.2 percent. According to the data of the 2007 Poverty Assessment, used in Figure 5, 
it remained constant at 15 percent. In any case, there was no improvement.  

4.38 Total poverty also failed to decrease during this period. According to the Poverty As-
sessment, which has a longer data series than the Implementation Completion Report and per-
mits a comparison with the 1990s, total poverty remained constant at 46 percent of the popula-
tion from 2001 to 2005. Since these indicators went down during the 1990s, a superficial analysis 
would conclude that the structural adjustment loans were better than the PRSCs in terms of 
helping reduce poverty rates. But the poverty-reduction process is extremely complex and po-
tentially subject to substantial lags. One of the factors that affect the rate of change of poverty—
economic growth—would tend to reduce poverty immediately; in fact, one of the differences 
that can be observed between the 1990s and early 2000s is a decrease in the average economic 
growth rate. The average was 4.6 percent for 1993-2001, but fell to 3.1 percent in 2001-2005. At 
the same time, the rate of reduction of poverty was 2 percent in the first period and zero in the 
third. The number of observations is too small to draw any conclusion, although the evidence is 

                                                            

29 Bank country staff aptly note that perhaps the biggest challenge for laying such a foundation is not so 
much of a technical issue, as a political one—specifically, making sure there is full country ownership and 
that each new administration does not feel the need to create their own strategy. 
30 Bank country team members point out that, since the original PRSP resulting from the aftermath of 
Hurricane Mitch, there have been several PRSP strategies—at times two per administration, as occurred 
with the current and the previous administration. Thus, in their view, laying the foundation for the de-
sign of a strategy is not the main problem.    
31 The last Report on Poverty, which incorporates data through 2005, was produced in 2006 but was offi-
cially published in mid 2008, as it took more than a year to get final clearances from the government 
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consistent with the understanding that economic growth tends to reduce the incidence of pover-
ty very rapidly.32  

4.39 Other factors, including improvements in the delivery of social services, tend to take a 
much longer time to bring about results. It is likely that government programs could affect po-
verty reduction only if sustained over the long term. Most likely, the movement of poverty ra-
tios in the short term are the weighted average of some short-term and some longer-term fac-
tors. Thus, the path of poverty within such a short period cannot be used as evidence for the 
success or failure of PRSC operations.  

Figure 5: Headcount Poverty Rates 

 

Sources: PRSCs Implementation Completion Report (IEG 2008a, 2008b) 

 

                                                            

32 In the case of Nicaragua, the data would suggest that poverty would decline only when the rate of 
growth of the economy is higher than 3 percent. However, as noted, there are many factors at work, and 
the flattening of poverty reduction of the early 2000s could be the result of other variables, acting simul-
taneously or with lags. 
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Figure 6. Extreme Poverty Rates 

 

Source: Nicaragua Poverty Assessment, Main Report, Report No. - 39736 – NI, 2007, Figure 1.1 

4.40 A different indicator shows some improvement. The extreme poverty gap (the difference 
between the average consumption of the extreme poor and the consumption level at the  ex-
treme poverty line) did decline slightly, falling from 4.1 percent in 1998 to 3.4 percent in 2005. 
Yet, even if there is an improvement in this indicator, it is so small that it does not compensate 
for the stagnation of the headcount indicators. These figures are particularly disappointing be-
cause the country has attained them while receiving large volumes of external aid — much in 
donations and with all lending subsidized — equivalent to 20 percent of GDP on average dur-
ing the last 15 years. In dollar terms, the country received USD 4.4 billion in the four years 
going from 2003 to 2006, while the average GDP of these years was USD 4.7 billion per year 
(IEG 2007). In addition, Nicaragua was the beneficiary of debt reduction that represented over 
500 percent of GDP. This suggests that the cash multiplier of external aid and the efficiency of 
the cash transfer in Nicaragua is extremely low. If such aid were given directly to all the poor 
(2.4 million people), each would receive USD 400 per year. Given the long list of catastrophic 
events to befall the country over the past 30 years—from political insurrections and civil wars to 
Hurricanes—and the persistent lack of infrastructure, it is debatable whether even this form of 
direct aid would be able to make a dent on poverty.  However, these findings suggest that the 
overall development strategy of Nicaragua deserves revision, including an evaluation of the 
climate of aid dependence. This problem, however, cannot be attributed to the PRSCs. 
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5. Bank Performance 

5.1 Assessment of instrument adequacy. The PRSC is a good instrument for poverty-reduction 
activities. More than a type of loan, the PRSC is a system for diagnosing poverty problems, de-
signing strategies for their solution, turning such strategies into operational programs, and 
putting together a joint effort of the government, the Bank and other donors to implement 
those. By forcing all actors to go through the required steps in a well-ordered fashion and based 
on technically sound diagnoses of the situation, the PRSC system helps borrowing countries 
develop some of the resources they lack most: the skills and discipline needed to manage gov-
ernment efficiently. Given the flexibility of the instrument, which allows for financing any as-
pect of poverty-reduction strategies, it is ideal for its purposes. In the case of Nicaragua, while 
there is a long way to travel to attain the ultimate objectives of poverty reduction, the process 
has already produced encouraging results.  

5.2 Capacity assessment. The Bank correctly assessed the capacity problems present in the dif-
ferent institutions of the Nicaraguan government and has backed up its operations with tech-
nical assistance to develop the missing capacity. The Bank has done this not just through the 
PRSCs, but also through specific projects. One example of this is the Bank’s emphasis on the de-
velopment of public financial management and the incorporation into the civil service regime of 
people working in government, thus eliminating the problems of parallel units created by do-
nors. The present capacity problems of the government suggest that this will be a long term 
process. The Bank has concentrated on capacity development in the areas associated with its 
supported programs, either through specific projects or through the PRSCs. However, the ca-
pacity of institutions delivering services to the poor is still low and needs to be improved.   

5.3 Resources and incentives. As regards resources, Nicaragua suffers from an excess of exter-
nal aid. The enormous size of external aid relative to the size of the Nicaraguan economy gene-
rates an excessive dependence on international contributions. People in all sectors — whether in 
the government, the opposition, or in the private sector — tend to believe that the possibilities 
for developing Nicaragua rest in the hands of the donors. There is also a tendency to attribute 
the country’s problems to the outside world and an expectation that donors will resolve them.  

5.4 The perspective that donors must “buy” reforms still seems prevalent.  In this vein, the 
IEG mission was told several times that the Bank does not provide large enough incentives for 
the reforms it supports and that it asks too much for the small amounts it lends. The implica-
tion, of course, is that the Bank would obtain more results if it increased its lending. 

5.5 The finding of this case study, however, is that the Bank does well to maintain a relative-
ly modest level of lending. There are three reasons for this. First, while the amounts lent by the 
Bank are comparatively modest, they represent a large proportion of the budget support and 
technical work that underlie policy strategy and design and also support other aid vehicles. 
Second, as a result of its prominent role in technical support, the Bank is influential in the donor 
community in Nicaragua and abroad; it commands influence with the government that goes 
well beyond the volume of resources it transfers every year. Third, the amounts the Bank man-
ages in Nicaragua puts its role in the correct context — it contributes mostly with knowledge 
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and skills, not with money. Moreover, the provision of a modest volume of resources does not 
reinforce the damaging idea that the responsibility for development is not with the Nicara-
guans, but rather with foreigners. Thus, in the opinion of this report, the Bank manages the 
right incentives in its work with the PRSCs in Nicaragua.  

5.6 The Bank’s economic and sector work in Nicaragua has been excellent in terms of relev-
ance and technical quality. This is recognized by the government and by the other members of 
the donor community, who believe that Bank studies form the backbone of development efforts 
in Nicaragua. One exception to this was when the Bank failed to conduct the appropriate analy-
sis early on to determine the precise fiscal implications of the proposed pension reform. As a re-
sult, the government spent substantial resources, some financed by the Bank, to design and 
prepare a reform package that eventually had to be abandoned. Although it is laudable that the 
Bank showed the capacity to change direction mid-course in response to new information rather 
than holding rigidly to a policy that would surely have failed, the abandonment of this reform 
negatively affected the prestige of both the government and the Bank.  

5.7 Effectiveness in donor harmonization. The Bank has been quite effective in donor harmoni-
zation. The Bank contributed decisively to the creation of the Budget Support Group, provides 
most of the technical basis for Budget Support Group analysis of policies, and has played a cru-
cial role in keeping the dialogue open between the Budget Support Group and the government. 
While not perfect, harmonization has been reasonable. As far as the Bank’s role in harmonizing 
support is concerned, its participation has been important in three ways. First, it gave credibility 
to the proposal of creating the Budget Support Group, so much that some donors believe that 
the group would not exist had it not been for the Bank’s support. Second, the Bank provides the 
technical support that gives a rationale for Budget Support Group decisions.33 Third, the Bank 
led the Budget Support Group and kept dialogue open with the government during a crucial 
period of adjustment for the donor community with the advent of the new administration.  

5.8 The last contribution has been the subject of some controversy, as the donor community 
split in the aftermath of the 2007 change of government, some believing it would be difficult to 
work with the new administration and others willing to see if a working relationship could be 
established. The difference in opinion was particularly marked in mid-2007, when the govern-
ment, gave priority to its negotiations with  the IMF34 at the expense of its compliance with the 
Budget Support Group calendar, which had been established with the previous governments to 
ensure budget support timeliness. At that time, the position of Coordinator of the Budget Sup-
port Group became available, and the Bank was elected to fill it. The Bank took over coordina-
tion of the group for six months during a period of intense negotiations of the Performance as-
sessment matrix with active input from nearly all the members35 and used its position to reopen 

                                                            

33 However, Bank country staff feel that Budget Support Group decisions in 2008 and 2009 were based 
more on political considerations than technical ones. 
34 The government gave the IMF negotiations priority because it knew that this would be a precondition 
for most other budget support. 
35 One of the exceptions was Sweden, who decided not to disburse budget support and to withdraw 
from most of Latin America. Germany had also decided not to continue with budget support, partly be-
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dialogue between the Budget Support Group and the government, keeping the possibility of 
budget support alive. Dialogue continued throughout 2007, although not at the rhythm ex-
pected by the Budget Support Group—the government also became very preoccupied with its 
response to Hurricane Felix in September that year. However, a major turning point was 
marked by allegations of fraud in the November 2008 municipal elections, which led to a freez-
ing of 2008 and 2009 disbursements. The Budget Support Group still exists for now, but its fu-
ture will be decided in the next few months. 

6. Conclusions and Lessons Learned  

6.1 The PRSCs were a new instrument when applied in Nicaragua. At the time, the focus of 
Bank operations on PRSPs and PRSCs was also still relatively new, and best practices in this 
area were not well defined. Thus, both government and Bank staff had to improvise somewhat 
when designing these operations. There are some lessons that can be extracted from this expe-
rience:  

 The PRSPs/PRSCs have proven to be valuable instruments to diagnose poverty prob-
lems, design strategies for their solution, turn strategies into operational programs, and 
bring together government, the Bank, and other donors to implement them. Even if the 
PRSCs were not distinctly different from structural adjustment loans in the case of Nica-
ragua, they can potentially be effective to spur development and poverty reduction.  

 It is necessary to put the Bank operations in a realistic perspective. Poverty is a complex 
problem that cannot be significantly reduced over a single budgetary period. For this 
reason, it is essential to break an overall poverty reduction strategy into strategic steps 
that could be taken within budgetary periods. The multi-year budgetary framework that 
is slowly developing in Nicaragua is a good instrument to do that.  

 It is essential to develop a culture of monitoring and evaluation as well as to build an in-
stitutional framework to assess and publicize the results of strategies, policies, and 
projects. This would help overcome one of the most difficult challenges facing develop-
ing countries: the tendency to discuss development problems in ideological terms, with-
out proper attention to facts and previous experiences. 

 As part of such an effort, the Bank should give prime attention to the generation of ade-
quate and reliable data on indicators that can be easily linked to policy actions. The de-
sign of policies in Nicaragua is negatively affected by lack of trust in the data. In some 
issues, it is not even known if variables are going up or down. Effective policies cannot 
be designed on the basis of such data. It is also essential to make sure that a clear linkage 

                                                                                                                                                                                                

cause of their reading of the Nicaraguan situation and also because of a general lack of support in their 
Parliament for the instrument. 
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is established between the policies supported by the PRSCs and the expected results of 
operations. 

 PRSC operations would be more effective if they aimed at achieving a better balance 
among the dimensions of poverty they address. They should focus on strategic activities 
that advance the longer-term objectives of all dimensions of poverty-reduction. A ba-
lanced approach, with strategic activities in all dimensions, would give the PRSCs more 
substance and make them more effective. 

 The success of operations depends on borrower ownership. However, ensuring owner-
ship requires more than agreeing on a set of objectives. It means involving people in all 
areas of the government in the design of operational strategies, policies, and projects to 
embed them into the day-to-day operation of the government through budget manage-
ment. This is the ultimate objective of the PRSCs.  

 Trying to affect several reforms through one operation may be overambitious. Instead, 
concentrating on only a few sectors with sustainable strategies (that is, sector budget 
support instead of general budget support) may be more effective in some cases. 

 Finally, it should be noted that there is no automatic recipe for meeting the objectives of 
the PRSCs in Nicaragua. The Bank must tread a narrow path between taking govern-
ment objectives uncritically, even when they contradict best practice, and intervening 
excessively in the definition of objectives. The extent to which the Bank will be success-
ful in attaining and maintaining such a delicate balance will depend on the judgment 
and sense of perspective it brings to the task. 
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APPENDIX A: OVERVIEW OF AUTONOMOUS SCHOOLS, HEALTH SERVICE DELIVERY, 
AND PENSION REFORM 
The Autonomous Schools  

The Autonomous Schools project aimed at decentralizing the management of the schools to a 
local board of directors that included parents, teachers, and school directors. Based on expe-
rience in many developing and developed countries, the model is widely recognized as a means 
to improving governance, accountability and decision making autonomy in the education sec-
tor. Autonomous schools are run by the community and receive funding in the form of capita-
tion transfers from the government. The international agencies strongly endorsed this model in 
Nicaragua, which started to be implemented in 1993. By 2002, when the programmatic structur-
al adjustment credit was approved, the autonomous schools already represented 49 percent of 
all the public schools in Nicaragua and 69 percent of the students in the public schools. The 
programmatic structural adjustment credit supported the enactment of the Law of Educative 
Participation, which made it mandatory the transformation of all the public schools into auto-
nomous ones. The PRSCs supported the implementation of this law.  

After having been seen as a successful reform by the previous administrations and the donors, 
the new administration declared the Autonomous School Project a failure and canceled it. Its 
argument to do so was that it had discovered that schools were exaggerating the number of pu-
pils they had in order to get more resources (the government transferred resources in direct 
proportion to the number of pupils).  

The government’s decision to cancel the project was highly controversial for several reasons. 
First, the reform had been rated as successful and improving in the previous years.36 Second, 
while there had been some exaggeration in the statement of the number of pupils, such exagge-
ration was observed in both the autonomous and non-autonomous schools. No statistical test 
was carried out to determine whether the exaggeration was larger in the autonomous than in 
the other schools. Thus, there is no evidence that the problem was caused by autonomy. Third, 
even if this problem existed, it could have been resolved by improving administrative controls. 
Independent people interviewed by IEG were of the opinion that the abandonment of this 
reform was politically, not technically, motivated. According to this opinion, the current admin-
istration did not like autonomy because it reduced the administrative and political power of the 
central government over the schools and the teachers. Further study of why this project was 
canceled could yield important lessons for future Bank activity.   

                                                            

36 See Gustavo Arcia, Emilio Porta Pallais and Jose Ramon Laguna, “Otro vistazo a la autonomia escolar 
de Nicaragua: aceptación y percepción en 2004, Ministerio de Educación, Cultura y Deportes, República 
de Nicaragua, 2004. This document finds that the autonomy scheme had good results in terms of internal 
efficiency and modest but still better results than the non-autonomous public schools in terms of academ-
ic achievement.  
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Health Service Delivery  

The Nicaraguan government worked for several years in designing, with the help of the Bank, a 
model for the development of a system for the delivery of health services. The model focused 
on the delivery of a basic package of health services and contemplated payments for the servic-
es in accordance with ability to pay. The expansion of coverage concentrated particularly on 
primary health care and on women of reproductive age, children and adolescents, and involved 
the creation, rehabilitation and equipping of health care units in rural areas, together with the 
development of a cost effective package of basic services, which was to include reproductive 
health care services. Improving the patient referral system and expanding provision of vaccines 
at the primary level was also expected to contribute to a more efficient delivery of services.  

The new administration criticized this model and the reforms associated with it but, in practice, 
have built on the model, introducing important changes. One of the major changes is to not 
charge for public health services; free public health care is in fact established in the Nicaraguan 
Constitution. The content of the basic package continues to concentrate on primary health care 
and on women of reproductive age, children and adolescents, but the Ministry of Health is also 
gradually introducing services for people with special needs (disabled) and for those with 
chronic illnesses such as diabetes. The new model, which also promotes more community par-
ticipation in  prevention, is now being implemented throughout the country. 

Pension Reform  

Pension reform aimed at transforming the system from the pay-as-you-go, defined benefits sys-
tem managed by the public sector that existed before the reform into a system based on defined 
contributions, which would build reserves owned by the beneficiaries individually in pension 
funds managed by private agents. The new system would be similar to that existing in Chile as 
well as in several other countries in Latin America.  

As in the case of the Autonomous Schools, the government and the Bank worked on the 
pension reform for several years before the programmatic structural adjustment credit. In fact, 
the National Assembly enacted the law that carried out the reform before the programmatic 
structural adjustment credit was approved, so that the latter contained as triggering events 
some actions related to the implementation of the law: the appointment of a new Superinten-
dent of Pensions; streamlining the administration of the Superintendency of Pensions; the 
awarding of licenses to two private fund managers; the restructuring of the Social Security insti-
tute (INSS) to adapt it to its reduced role (it would lose the management of the pensions); and 
the transfer of eligible social security contributions to the new pension system.  

The government appointed a (not new) Superintendent. Yet, the award of licenses to two pri-
vate fund managers was postponed on the Bank’s advice, even though the Nicaraguan authori-
ties were ready to conclude that step by the end of 2003 (IEG 2004). The Bank’s advice was 
based on a growing preoccupation with the impact of the transition to the new system on the 
cash flow of the government. According to accounts given to the IEG mission by people who 
worked on the reform at the time, the Bank’s concerns appeared after the IMF looked into the 
proposed reform and became alarmed at its fiscal impact. The review of the status of the 
pension reform and the reassessment of its impact on the fiscal accounts became one of the ac-
tivities supported by the first PRSC.  
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The review of the fiscal impact was carried out with the participation of the IMF. It resulted in a 
consensus between the government, the Bank, and the Fund that the reform should be aban-
doned because its impact on the government’s cash flow would create unmanageable financial 
problems. Thus, the reform was aborted when all the institutional setting was ready for its im-
plementation—the law, the Superintendency and at least two private pension fund managers 
were ready to operate. The reversal was a source of substantial economic costs as well as of a 
deep embarrassment for the government and the Bank. The current government cites this fru-
strated reform as an example of what it sees as the carelessness displayed by the previous gov-
ernments and the Bank in the design of reforms before 2007.  

In fact, it is difficult to understand why the fiscal implications of the reform emerged as a crucial 
issue only at the end of the process, when the reform was about to be implemented. Such impli-
cations are easy to work out and are well known through the experience of all the countries that 
have carried out reforms under the Chilean model. These implications are rooted in one prob-
lem. At the moment of the conversion from one model to the other, the government retains the 
obligation to fund the pensions being paid as well as to fund those that will become payable on 
account of contributions already given to the old pension system — these are the resources that 
the private funds must invest to pay for the future pensions. This creates a cash flow deficit. 
Thus, during the transition, the government not only loses its cash inflows but also must have 
substantial outflows to go over the transition to the new system. This is well known, and the 
magnitude of the transfers is so large that even substantial changes in the assumptions about 
the evolution of the system do not change the basic fact that a reform of this kind imposes 
enormous cash flow pressures on the reforming government.  

Of course, the transition only leads to negative cash flows if the reserves of the existing pay-as-
you-go system are not sufficient to cover all its obligations — which was the case in Nicaragua 
and in most other countries. In this case, avoiding the reform does not eliminate the cash flow 
problem, which will come about even if no reform is carried out when the reserves are ex-
hausted and the current contributions are not enough to cover the cash outflows. The aban-
donment of the reform only delayed the cash flow problem.37 However, the government, the 
IMF, and the Bank believed that this delay was a crucial benefit in a country with the fiscal 
problems of Nicaragua. Thus, abandoning the reform could be rationally justified. What is not 
easy to understand is why all the considerations that led to it were not made before valuable re-
sources were invested in carrying out the reform. This was a major mistake in the PRSC design 
and implementation. 

To be fair, considering the adverse fiscal consequences that going through with the pension 
reform would have had, it is laudable that the Bank country team supported the decision to 
eventually abandon the reform. While the Bank has often been criticizing for adhering too rigid-
ly to its recommendations or policies, this was an instance of an appropriate—and commenda-

                                                            

37 The 2007-08 Public Sector Expenditure Review estimated that the government would have to generate 
a primary surplus of 6 percent of gross domestic product in the long term to cover the current pension 
system’s obligations.  
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ble—change of course.  Ideally, of course, this change should have occurred before resources 
were spent. 
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APPENDIX B: KEY PFM INDICATORS 
PEFA Indicators  

The most recent report on the performance of public financial management (PFM) in Nicaragua 
was dated December 31, 2006.38 It was drafted by the Government, the IDB, the Bank, the Euro-
pean Union and the British Ministry of International Development. This section summarizes the 
indicators provided by such report regarding several aspects of public financial management. 
The report ranked them in terms of seven categories, going from D and D+, C and C+… to A. In 
this section, the categories were changed to numbers, so that A corresponds to 7 and D to 1. 
This allowed the estimation of an overall average of the indicators, which was calculated as 3.7 
(or somewhere between C and C+).  

Summary  

The 2006 report rates 31 public financial management activities organized in the 7 categories 
shown in Appendix Table 1, ordered from the best to the worst performed.  

Appendix Table 1. Summary of PEFA Indicators 

 

Source: PEFA, 2006, World Bank  
 

                                                            

38 At the time of this writing, the Bank and the IDB were in the process of beginning to negotiate a new 
PEFA with the GON. 
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It should be noted that the rating of the public financial management report refers to the inputs 
of each of the activities, not of the outputs. This is important to note because the second-worst 
activity is the quality and punctuality of accounting, registry and reports, which being deficient, 
negatively affects the rest of the outcomes. It is important to note that the worst rated activities 
were the donor practices, which have poor predictability in their budgetary support and pro-
duce scant data on the projects they support. The following sub-sections show the ratings of the 
activities included in each of the categories of Appendix Table 1. 

Budget credibility. Average rating: 6.25 

This category was rated the best one. The budget is credible in Nicaragua. The weakest area in 
this respect is the comparison between the aggregate expenditures with the original budget, 
which, even if rated below the rest of the activities in this category, it is still rated acceptably.  

Appendix Table 2. Ratings on Budget Credibility 

 

Source: PEFA, 2006, World Bank 
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Budget-policies relationship. Average rating: 5  

According to the public financial management report, the budget is well aligned with policies. 
The report also notes the progress that Nicaragua is making in terms of developing a multiyear 
approach to the budget, although it still rates it with a low 3 (C).  

Appendix Table 3. Ratings on the Relationship between Policies and Budget 

 

Source: PEFA, 2006, World Bank  
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External audit. Average rating: 3.7 

The rating in this category is an average of widely dispersedly rated components. The public fi-
nancial management report reckoned that the legislative scrutiny of annual budget laws was 
excellent (A = 7); yet, it gave the second lowest rating (D+ = 2) to the scope, nature and follow 
up of external auditing and the legislative scrutiny of such auditing. This means that although 
the political discussion of the budget is thorough, external audits are very weak.  

Appendix Table 4. Ratings on External Audit and Scrutiny 

 

Source: PEFA, 2006, World Bank  
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Scope and transparency. Average rating: 3.5  

The budgetary process received good ratings in terms of clarity of budget categories and the 
completeness of the information included with the budget itself. However, it received low and 
very low marks in all activities related to transparency, public access to key information and 
supervision of fiscal risks.  

Appendix Table 5. Scope and Transparency 

 

Source: PEFA, 2006, World Bank 
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Predictability and control of budgetary execution. Average rating: 3.5 

This category, which comprises the ability of the fiscal system to work predictably, got a rela-
tively low rating, particularly in internal expenditure controls and auditing.  

Appendix Table 6. Predictability and Control of Budgetary Execution 

 

Source: PEFA, 2006, World Bank 
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Accounting, registry and reports. Average rating: 2.7  

The public financial management report gave a relatively high mark to the quality of budgetary 
reports during the current year. It, however, gave the lowest marks to the quality and punctual-
ity of annual finance statements and the information about resources obtained by service units.  

Appendix Table 7. Accounting, Registry, and Reports 

 

Source: PEFA, 2006, World Bank:  
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Donor practices. Average rating: 2.7  

The report rates very low the predictability of direct budget support and the information pro-
vided by the donors on their projects. The report left pending the usage of national procedures. 
On average, the donors got the lowest rating of all categories. 

Appendix Table 8. Donor Practices 

 

Source: PEFA, 2006, World Bank 
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APPENDIX C: PUBLIC EXPENDITURES AND BUDGET 

Appendix Table 9. Total Public Expenditure by Sector (percent of GDP)  

 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 
Social Services 6.5 6.5 5.9 9 9.6 7.4 8.1 9.5 9.9 10.8 9.8 
Infrastructure and production 3.5 4.2 4.7 6.8 5.4 4.8 3.6 3.8 4.3 4 4.2 
Defense and security 2.1 1.7 1.6 1.6 1.4 1.7 2 2.1 1.8 1.8 1.8 
General Services 3.5 2.3 2.5 2.9 2.6 3.6 2.6 2.5 2.7 3.3 3.2 
Other 0 0.3 0.2 0.6 0 1 1.2 1.6 1.5 1.3 1.6 
Interests 1.7 2.8 2.8 1.9 2.9 2.1 2.9 4.6 2 1.2 1.8 
TOTAL 17.4 17.8 17.8 22.9 21.9 20.5 20.4 24.1 22.3 22.3 22.4 
Sources: Government of Nicaragua, World Bank 

 

Appendix Table 10. Total Expenditures by Functional Allocation (percent of total) 

 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 
National Assembly 1.9 2.1 1.6 1.7 1.9 2 2 1.7 1.7 1.6 
Supreme Court 3.2 4 2.8 3.2 3.7 3.8 4 3.4 3.7 4.4 
Supreme Electoral Council 1.1 1.3 0.7 0.8 6.7 2.1 0.8 2.2 1.4 4.8 
Comptroller General 0.6 0.7 0.4 0.4 0.6 0.7 0.6 0.6 0.6 0.6 
Office of the Presidency 3.7 2.3 4.7 3.1 2.2 2.4 1.8 1.4 1.3 1.4 
Ministry of Governance 5.5 5.8 4.4 4.1 5.3 6.4 6.2 5.4 5.4 5.4 
Ministry of Foreign Affairs 2.8 2.6 1.9 2.2 2.5 2.6 2.2 1.9 1.8 1.8 
Ministry of Defense 6 4.9 3.4 3.4 3.7 4.9 4.4 3.6 3.3 3.4 
Ministry of Finance 2.9 3.6 2.4 2.3 0.9 0.9 0.7 0.6 0.6 0.6 
Ministry of Economy 0.7 1.6 0.7 0.8 0.9 1.1 1.4 1.4 1.4 1.8 
Ministry of Education 14.8 13.4 13.8 15.2 13.6 15.1 15 14.2 14.9 15.2 
Ministry of Agriculture & Forestry 4.7 4.4 4.9 3.7 3.4 3.4 3.3 2.9 2.6 2.8 
Ministry of Transport & Infrastructure 9.7 13.1 15.9 14.3 12.1 9.3 8.7 9.2 8.2 4.6 
Ministry of Health 16 14.6 15.3 18.5 15.3 16.5 16.8 14.7 15.3 16.1 
Ministry of Labor 0.5 0.5 0.6 0.9 0.6 0.5 0.4 0.4 0.5 0.5 
Ministry of the Environment 2.5 2.6 1.7 2.4 1.9 1.7 1.8 2.3 1.6 1.5 
Ministry of the Family 0.4 0.6 1.5 2.2 1.2 1.3 2.5 2.9 2.2 1.6 
Municipal Development Institute 1.1 1.3 3.7 3.3 1.4 1.1 1 1.1 0.9 0 
Attorney General 0.3 0.3 0.2 0.2 0.2 0.1 0.2 0.1 0.1 0.2 
Other Institutions 21.8 20.2 19.2 17.3 22 23.9 26.2 29.9 32.6 31.7 
o/w IDR (PNDR) 4 4.5 5.6 5.6 4.6 3.1 2.9 2.7 3 2.6 
 FISE 0.8 0.8 -- 0.9 0.6 2.6 4.9 5.8 4.7 1.7 
 Transfers to Universities 5.9 6.2 4.5 4.9 5.8 6.7 6.6 5.2 5.4 6.5 
 Transfers to Municipalities 0 0 0.3 0.7 1 1.5 1.2 2.8 4.9 5.4 
Total 100 100 100 100 100 100 100 100 100 100 
Sources: Government of Nicaragua, World Bank 
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Appendix Table 11. Financial Structure of the National Public Sector Budget, 2007 

   Domestic resources  External resources 
 Budget % of total Treasury Own 

revenues 
Credits Grants Credits 

Central Government 24,156 64.3 19,915 -- -3,125 4,017 3,349 
Decentralized Institutions 7,845 20.9 2,970 6,560 -1685 -- -- 
o/w INSS 3,961 10.5 -- 5,544 -1,584 -- -- 
Regional Governments 161 0.4 161 -- -- -- -- 
Public Enterprises 4,415 11.7 137 3,514 -256 297 723 
o/w ENEL 1,621 4.3 -- 1,793 -455 -- 283 
ENACAL 1,687 4.5 98 744 175 288 383 
Public Financial 
Institutions 847 2.3 -- 865 -134 -- 116 
Other Autonomous Entities 169 0.4 169 -- -- -- -- 
Total 100% 23,352 10,939 -5,200 4,314 4,188 4,072 
% of projected GDP 2007 35.70% 22.2 10.40% -4.90% 4.10% 4.00% 3.89% 
Sources: Government of Nicaragua, World Bank 

 

 


