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Foreword 
The World Bank is involved, as founding member, financier, administrator, or participant, in 

70 global programs. In fiscal 2001, the Bank spent about $30 million of its administrative budget on 
them, provided $120 million in grants from the Development Grant Facility (DGF), and disbursed 
another $500 million from Bank-administered trust funds. Global programs absorb 10 percent of the 
Bank’s gross administrative budget and 40 percent of trust fund disbursements.  

Managing this complex portfolio has been a difficult challenge. Network vice-presidencies 
currently oversee all 70 programs, 30 of which are managed inside the Bank. Concerns have grown 
about inadequate selectivity, increased reputational risks, and lack of routine reporting on the 
development impact of global programs, as well as a potential diversion of resources away from 
country-level activities. Hence, the Executive Board of the Bank commissioned this independent 
evaluation and Bank management suggested that it be conducted in two phases timed to inform the 
annual budget processes for fiscal years 2003 and 2004. 

The majority of the global programs the Bank currently supports are less than five years old 
(though 12 out of 70 programs are 10 to 30 years old). The Strategic Compact recognized the need for 
increased involvement in global programs and encouraged innovation and flexibility in the Bank’s 
approach to global partnerships and programs. Initially, in order to encourage bottom-up initiatives, 
Bank management chose not to impose a rigid, top-down strategic framework for Bank involvement 
in global programs. As the number of programs grew, a more systematic approach was adopted to 
identify global priorities, define management responsibilities, and prescribe criteria for grant giving. 
Greater selectivity combined with tighter budgetary allocations led to a reduction in the number of 
program starts in FY01 and FY02 compared with the previous three years. 

Thus, oversight arrangements, resource allocation practices, and reporting processes have 
been strengthened. These changes are welcome and necessary, but they are not yet sufficient. The 
Bank’s multidisciplinary and multisectoral knowledge and its networking assets have given it an edge 
within the development community as a platform for collaborative programs. However, the Phase 1 
report illustrates the need to sharpen the criteria for selectivity; clarify organizational responsibilities 
and accountabilities; and improve the articulation, development, and monitoring and evaluation of 
performance indicators. The challenge is to improve development effectiveness without either 
inhibiting innovation or increasing the transaction costs of doing business with partners.  

For example, the Bank has made a good beginning in establishing a risk assessment and 
approval process for new private sector partners. But a similar discipline is needed for partnerships with 
nongovernmental organizations and foundations. Standards for program oversight and their enforcement 
need to be strengthened. In the design of global programs, the Bank should require the same standards, 
procedures, and principles for the use of its funds as it requires in its lending operations. Global 
programs are unlike country-based projects in some respects. But many of the principles underlying the 
Bank’s lending practices—competitive bidding, search for alternative sources of supply, non-exclusivity 
in establishing partnerships, scrupulous avoidance of perceived conflicts of interest, routine reporting on 
audited accounts, oversight of trust fund activities, and the like—should be emulated in the Bank’s 
global activities.  

A greater concentration of effort would also pay dividends: currently, the resources devoted 
to oversight are spread thinly over a large number of small programs. Organizational arrangements do 
not distinguish clearly enough between sponsors and assessors of global initiatives, thus creating 
genuine or perceived conflicts of interest. In addition, the Bank has not always ensured relevance and 
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selectivity in the long-term initiatives it has supported, or examined the opportunities for timely and 
orderly exit from those that may no longer be relevant or efficient. 

Few global programs focus on global public policy formation. This is surprising given the 
numerous policy dysfunctions of the new global order from the perspective of the developing world. 
A variety of factors have created a strategic opportunity for the Bank to amplify the voice of the poor 
in global policy debates and to improve the global policy architecture to promote poverty reduction. 
They include its strong linkages to developing country governments, civil society, and the private 
sector; its substantial convening power and concentration of analytical skills; improved relations with 
the United Nations system; and the opportunities for stronger partnerships with other development 
agencies offered by the Millennium Development Goals. 

In sum, improved management of global programs requires: (1) emulating the standards used 
for country operations; (2) instituting effective internal programming, quality assurance, and 
oversight processes; (3) diversifying the array of instruments to achieve quality at entry and quality of 
implementation, and specifying the mandates of organizational units to ensure accountabilities as well 
as to avoid conflicts of interest; and (4) tightening the linkages between global and country programs 
through improved selectivity and greater involvement of borrowers.  

Such an evolution would help bring greater coherence and clarity to the Bank’s diverse global 
roles, reduce transactions costs, and improve the strategic, organizational, budgeting, and 
management aspects of global programs. Thus, the Bank would provide much-needed leadership in 
filling gaps in global public goods delivery systems and in enhancing low-and middle-income-
country participation in the global policy decisions that affect their development prospects. 
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Preface  
This report completes the first phase of an independent evaluation by the Operations Evaluation 
Department (OED) of the World Bank’s involvement in global programs. The approach paper for the 
evaluation was presented to the Committee on Development Effectiveness (CODE) of the World 
Bank’s Board of Executive Directors in January 2001. The draft Evaluation Strategy Paper was 
discussed at a workshop in Washington on June 19, 2001. The participants included about 50 people: 
representatives of Bank management, and policymakers from developing countries, U.N. organizations, 
international and regional financial institutions, nongovernmental organizations, and the private sector. 
The proceedings of the workshop and the final Evaluation Strategy Paper were distributed to 
participants in July 2001, and the paper was distributed and posted on the Internet 
(http://www.worldbank.org/oed/gppp/evaluation_strategy.html).  

The Evaluation Strategy Workshop resulted in two major changes in the evaluation design. First, at 
management request, OED committed to conducting the evaluation in two phases timed to inform the 
Bank’s budgeting processes. Second, at the strong demand of the workshop participants, OED 
included a meta-evaluation of the CGIAR (Consultative Group on International Agricultural 
Research) among the 28 cases being examined in Phase 2 of the study.  

The review has benefited from an external advisory committee consisting of Rolf Lüders, Professor and 
Editor, Cuadernos De Economía, Pontifical Catholic University of Chile; Wolfgang Reinicke, 
Managing Director, Galaxar S.A., Geneva, and Director, Global Public Policy Project; Nafis Sadik, 
former Executive Director, United Nations Population Fund; and Adele Simmons, Vice Chairman and 
Senior Executive, Chicago Metropolis 2020, and former President of the McArthur Foundation. 
(Biographical summaries are available on the Internet: http://www.worldbank.org/oed/gppp/). 
Summaries of four meetings of the Advisory Committee, including those on the Evaluation Strategy 
Paper and on this report, are available on request. 

The evaluation has also been informed by a joint UNDP/World Bank workshop in Washington in 
July 2000 involving some of the foremost analysts of global public policies and goods, and designers 
and implementers of global programs. Proceedings of the workshop were published by the Bank 
(Gerrard, Ferroni, and Mody 2001). The Swiss Agency for Development and Cooperation has provided 
funding and contributed to the design of the OED review.  

The evaluation is based on a desk review of the 70 global programs, covering annual reports, 
evaluation reports, Development Grant Facility (DGF) material, trust fund documents, sector 
strategies, literature reviews, and surveys of Bank task managers, as well as field work with partners 
(see Annexes R, S, and T). Annex P provides details on the study methodology and Annex Q lists the 
people consulted.  

Interviews were conducted with World Bank and International Monetary Fund board members, senior 
managers, DGF Council members, and staff involved in Strategic Resource Management, Resource 
Mobilization, the Partnership Council, the DGF secretariat, Trust Fund Operations, Bank operations, 
the World Bank Institute, the International Finance Corporation, the World Health Organization, 
International Labor Organization, UNAIDS, U.N. High Commission for Refugees, Department for 
International Development (U.K.), Swiss Agency for Development and Cooperation (SDC), and the 
Swedish Ministry of Foreign Affairs. Field visits were made to China, Ethiopia, Ghana, and India.  

A draft of this report was reviewed at two meetings in February 2002, with written and/or oral 
comments from Martha Ainsworth, David Ellerman, Osvaldo Feinstein, Sushma Ganguly, Catherine 
Gwin, Paul Hubbard, Ian Johnson, Jane Kirby-Zaki, Geoffrey Lamb, Andres Liebenthal, Marlaine 
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Lockheed, Kathleen Mikitin, Gobind Nankani Luigi Passamonti, Gene Tidrick, John Todd, Hasan 
Tuluy, Nigel Twose, John Underwood, and Monica Massalska for the Swiss Agency for 
Development Cooperation. The summary findings and recommendations were presented to Bank 
senior managers on March 1, 2002. A follow-up meeting was held with the Standing Committee of 
Operational Vice-Presidents (Amar Bhattacharya, Prem Garg, Jeffrey A. Katz, Motoo Kusakabe, 
Mieko Nishimizu, Jozef M. Ritzen, Nemat Talaat Shafik, and Shengman Zhang provided comments) 
to discuss the findings of the report. Management comments at these subsequent meetings have also 
been taken into account in this version of the report. The OED team is grateful for stimulating 
discussions and thoughtful comments from all these sources. 

This report was prepared by Uma Lele, Christopher Gerrard, and Naveen Sarna, with inputs from 
Caroline Bahnson, Ramesh Govindaraj, Karin Perkins, Saeed Rana, Kirsten Spainhower, and Kristina 
Kavaliunas. It was edited by William Hurlbut and Caroline Mc Euen. The Sector and Thematic 
Evaluation group of OED provided staff and administrative support. The study team especially 
acknowledges the administrative assistance of Maisha Hyman and Marcia Bailey. 
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Summary 
1. Changes in the global environment have fundamentally altered the dynamics and roles of 
international organizations, the private sector, and the civil society. As the number and severity of 
critical global issues have grown, formal and informal networks have multiplied and partnerships 
have proliferated. More than 40,000 treaties and international agreements are currently registered 
with the U.N. Secretariat, and more than 500 multilateral instruments—covering matters such as 
human rights, disarmament, commodities, refugees, environment, and the Law of the Sea—have been 
deposited with the U.N. Secretary General. As a founding member, financier, administrator, or 
participant, the World Bank is now involved in 70 global programs overseen by Network vice-
presidencies, 30 of which are managed inside the Bank and 40 elsewhere. (This does not include 
regional programs and institutional partnerships.) In fiscal 2001, the Bank spent about $30 million of 
its administrative budget on these 70 programs, $120 million in grants from the Development Grant 
Facility (DGF), and another $500 million from Bank-administered trust funds. In fiscal 2001 these 
amounts constituted 10 percent of the Bank’s gross administrative budget and 40 percent of trust fund 
disbursements. Among international organizations, the Bank has become the largest manager of trust 
funds for global programs.  

2. The Bank has responded to these global challenges with a broad and diverse set of 
innovative global programs. These are increasingly perceived as critical complements to the Bank’s 
traditional country assistance activities. Dynamic presidential leadership as well as a shift in donor 
interest toward the delivery of global public goods (reflected in Development Committee 
deliberations and the ongoing IDA replenishment negotiations) have contributed to the growing 
interest in global activities within the Bank. At the same time, concerns have grown about inadequate 
selectivity, increased reputational risks, and lack of routine reporting on the development impact of 
global programs. Given stagnating levels of official development assistance, parallel concerns have 
surfaced among developing countries with regard to a potential diversion of resources away from 
country-level activities. Hence, the Bank’s Executive Board commissioned this independent 
evaluation and Bank management suggested that the evaluation be conducted in two phases so that 
results could be made available in time to inform the annual budget process for fiscal years 2003 and 
2004. 

3. Although global issues necessarily influence the Bank’s activities, historically its 
organization, programming, and accountability processes have been driven by country-level concerns. 
Hence, no authoritative view exists about the appropriate criteria for achieving a balance between 
global programs and country operations. This evaluation posits that because of the opportunities 
provided by the rapidly declining cost of information technology, the growing role of the private sector, 
and the advent of a global civil society, global policy and program initiatives will become increasingly 
important to the achievement of development effectiveness at the country level. Initially, a 
decentralized, proactive, and flexible approach was appropriate. But the time has come to develop 
improved criteria and standards for the identification, appraisal, and funding of global (and regional) 
activities. A global portfolio that is proactively managed and linked to the needs of the Bank’s 
borrowers would enhance the Bank’s development impact.  

4. Creative and innovative partnerships characterize Bank global activities. The Bank has 
played a useful role by providing a platform for learning, advocacy, and collaborative action to 
address key global challenges. It has helped to develop consensus and promote resource mobilization 
for important global programs. A few programs—CGIAR, Special Programme for Research and 
Training in Tropical Diseases (TDR), and Global Environment Facility—have provided genuine 
global public goods, such as new knowledge, products, technologies, and methods. About 20 
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programs provide global and country-level investments. Another 46 programs are providing technical 
assistance at the local, national, or regional levels. Many of their sponsors assert that these provide 
substantial benefits at all levels, and facilitate empowerment and social inclusion. Virtually all global 
programs involve networks designed to exchange knowledge on best practices that, if successful, 
could be regarded as global public goods. Most have not built the capacity of developing countries to 
access new knowledge and achieve empowerment. 

5. The majority of the 70 global programs the Bank currently supports are less than 5 
years old (although 12 programs are 10 to 30 years old). During the period of the Strategic Compact, 
Bank management recognized the need for increased involvement in global programs and rightly 
encouraged partnership, innovation, and flexibility in its approach to global programs. Initially, in 
order to encourage bottom-up initiatives, Bank management chose not to impose a top-down strategy 
for the Bank’s involvement in global programs. Over the past three years, Bank management has 
proactively developed a strategic framework to identify global priorities, define management 
responsibilities, and prescribe criteria for grant giving. The resulting selectivity, together with smaller 
budgetary allocations, reduced the number of global program starts in fiscal years 2001 and 2002 
compared with the previous three years. 

6. Thus, oversight arrangements, resource allocation practices, and reporting processes 
have been strengthened. Recent improvements include the articulation of management 
responsibilities at the level of Networks, the advent of the Partnership Council, and the recent 
introduction of the Partnership Approval and Tracking System (PATS). These changes are welcome 
and necessary, but they are not yet sufficient. The Bank’s new strategic framework distinguishes 
between global programs and institutional partnerships. It recognizes that collective financing is 
needed to provide global public goods. But the definitions of global programs and institutional 
partnerships are ambiguous at the operational level, as is the extent to which global programs are 
expected to focus on global public goods, as distinct from merit goods of high social value. It will be 
necessary to sharpen the criteria for selectivity; clarify organizational responsibilities and 
accountabilities; and improve the articulation, development, and monitoring and evaluation of 
performance indicators. This is needed to enhance quality, coherence, and selectivity in program 
design and implementation. The challenge will be to improve development effectiveness without 
either inhibiting innovation or increasing the transaction costs of doing business with partners.  

7. Global programs are as diverse as the world they serve. The 70 global programs managed 
by 5 Networks differ widely in size, authorizing environment, number of partners, financing 
arrangements, and life-cycle stage. In all but a few cases, global programs involve numerous partners, 
with varying opportunities for value added, and equally varied costs and degrees of risk, so that 
sensitive and efficient management of relationships is a critical feature of their development 
effectiveness. The management structure for global programs has been shaped by a multiplicity of 
funding sources. Based on extensive consultations, OED concludes that the management 
arrangements in place are not yet adequate to provide the required connectivity between developed 
and developing country governments, civil society, and the private sector. 

8. Managing the Bank’s diverse and sometimes incompatible roles is a challenge. The 
Bank’s multi-disciplinary and multisectoral knowledge and its networking assets have given it an 
edge within the development community as a platform for collaborative programs. These varied 
competencies help explain the substantial demand for a combination of Bank functions within the 
global arena (fiduciary, resource mobilization, program management, evaluation, and advocacy). 
Unfortunately, these varied functions are not always compatible if handled by the same unit. Conflicts 
among different roles undermine the legitimacy of Bank interventions and reduce their effectiveness. 
The Bank has made a good beginning in establishing a risk assessment and approval process for new 
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private sector partners. A similar discipline is needed with respect to partnerships with non-
governmental organizations and foundations. 

9. Standards for program oversight and their enforcement need to be strengthened. In the 
design of global programs, the Bank should require the same standards, procedures, and principles for 
the use of its funds as it requires in its lending operations. While global programs are not identical to 
country-based projects, the principles underlying the Bank’s business practices—competitive bidding, 
search for alternative sources of supply, non-exclusivity in establishing partnerships, scrupulous 
avoidance of perceived conflicts of interest, routine reporting on audited accounts, oversight of trust 
fund activities, and the like—should be emulated in the Bank’s global activities. A greater 
concentration of effort would also pay dividends: currently, the resources devoted to oversight are 
spread thinly over a large number of small programs. Current organizational arrangements do not 
distinguish clearly enough between sponsors and assessors of global initiatives, thus creating genuine 
or perceived conflicts of interest. Equally, the Bank has not always ensured relevance and selectivity 
in the long-term initiatives it has supported or examined the opportunities for timely and orderly exit 
from those that may no longer be relevant or efficient. 

10. The policy content of global programs can be enhanced. Few global programs focus on 
public policy formation. This is surprising given the numerous policy dysfunctions of the new global 
order from the perspective of the developing world. The Bank has many of the assets needed to 
improve the global policy architecture to promote poverty reduction. It is a global development 
institution. It enjoys strong linkages to developing country governments, civil society, and the private 
sector. It commands substantial convening power. It houses the greatest concentration of analytical 
skills and country-level data within the development community. It has the programming and 
financing instruments needed to connect global policies at the country and local levels to achieve 
results. Recently, improved relations with the United Nations system spearheaded by the President—
and the opportunities for stronger partnerships with other development actors offered by the 
Millennium Development Goals—have created a strategic opportunity for the Bank to amplify the 
voice of the poor in global policy debates.  

11. The management of global programs has spurred innovation, but developing countries 
need a voice. Even where the programs are relevant to the mission of poverty reduction and 
sustainable development, complementary activities to help developing countries benefit from (and 
influence) global initiatives have not received the attention they deserve. Evidence assembled to date 
by OED suggests that developing countries have had little voice in the design, governance, and 
management of most global programs.  

12.  Independent, high-quality reviews of global programs would help improve quality. 
Reviews of new entries by networks and managing directors do not constitute independent appraisals 
of the clarity of program objectives or the extent to which they match resources and activities with 
expected outputs, outcomes, and impacts—in short, their results orientation. Independent reviews of 
new proposals would help ensure quality at entry. While the DGF has made progress in this area, 
more needs to be done to shift Bank resources from open-ended partnerships to collaborative 
programs that focus on results. The DGF’s grant-approving council does not benefit from 
independent reviews of new proposals for their quality at entry or for continued DGF support, and 
there is insufficient clarity in responsibilities for quality assurance. This is largely seen as a Network 
function, but management has also stated that central vice-presidencies would help with quality 
assurance. For programs under implementation, to ensure results and cost-effectiveness, both line and 
independent oversight (as used by the Quality Assurance Group) need to be clarified and 
strengthened. Independent evaluations currently do not use uniform standards and procedures, and the 
responsibilities for carrying them out are not clearly articulated. Nor are evaluations always timely, of 
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high quality, or conducted by independent and knowledgeable evaluators. Procedures are not in place 
for systematic reporting of evaluations to the Board, nor for reporting on the progress in the 
implementation of evaluation recommendations. The recent DGF requirements are a welcome 
change, but Bank management has expressed concern that the changes have increased transaction 
costs without ensuring improved proposal quality or program impact. This suggests that the DGF 
needs to further enhance quality through, for example, clearer allocation of responsibilities between 
Networks and the DGF for quality assurance, refinement in quality criteria and standards, and 
replacement of the current collective quality assurance system by independent appraisals. 

13. Responsibilities of partners for in-house programs need to be more clearly defined. 
When the Bank is funding a program and managing an in-house secretariat, perceived conflicts of 
interest arise. Donors of programs managed in-house rely on the Bank for overall program leadership 
as well as for the quality and efficacy of the secretariat services the Bank provides. Responsibility 
among donors for ensuring efficiency of secretariat services is unclear, however. Although the 
programs are partnerships, responsibilities are not sufficiently spelled out, nor are they understood 
equally by all partners. Depending on the organizational culture, the extent of shared responsibility, 
accountability, and risks can change over the life of a program. Changing governance and 
management arrangements for programs are not always well documented, nor is the Bank’s oversight 
of such arrangements sufficient. In some cases, the Bank bears an undue share of responsibility and 
risk without the necessary quality or independence of oversight to be able to ensure effective 
leadership.  

14. To achieve greater development effectiveness through global program activities, the 
Bank needs to take a variety of actions. These include (1) aligning the standards for its involvement 
in global programs with those established for its country operations; (2) instituting effective internal 
programming, quality assurance, and oversight processes; (3) diversifying the array of instruments to 
achieve quality at entry and quality of implementation and specifying organizational units’ mandates 
to ensure accountabilities as well as to avoid conflicts of interest; and (4) improving linkages between 
global and country programs through improved selectivity and greater involvement of borrowers 
drawing on the Bank’s operational experience in the design, governance, and management of global 
programs.  

15. These actions would help bring about greater coherence and clarity among the Bank’s diverse 
global roles, reduce transactions costs, and communicate roles and responsibilities to partners, 
especially the United Nations organizations. By improving the strategic, organizational, budgeting, 
and management aspects of its global programs, the Bank could provide much-needed leadership in 
filling the gaps in global public policy and participation. It could thus emulate and complement its 
traditional country assistance role through country assistance strategies, analytical and advisory 
services, and capacity building.  

A SUGGESTED REFORM AGENDA 

Organization: Management should strengthen strategic planning and oversight of global programs 
and partnerships. Rigorous priority setting, improved quality management, and stronger corporate 
leadership on global issues is of strategic importance, but how to achieve this is a challenge and has 
been the subject of considerable debate within the Bank since the findings of this study began to 
surface. Here, OED puts forward three options:  

1. Fine tune the existing management framework and processes to address the identified 
weaknesses.  
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2. Set up a secretariat to assist a single Managing Director (MD) in the oversight of all Bank 
global activities.  

3. Allocate Bankwide responsibilities for improving quality assurance and overseeing partner 
relations at the global level to a single existing Vice-Presidential Unit (VPU). 

The strengths and weaknesses of each option were weighed in the context of the global policy 
cycle—that is, development of strategy and policy, refinement and application of criteria for engaging 
in partnerships and for selectivity, and follow-through in the program cycle from initiation to 
accountability for impact.  

 OED concludes that refining the existing framework, while it would continue to promote 
innovation and flexibility, would not significantly enhance quality or accountability. 
Strengthening the sector boards and giving Quality Assurance Group (QAG) and OED roles 
in ensuring quality at entry and evaluation, while useful and necessary under any scenario, 
would not resolve conflict of interest dilemmas. Nor would it provide the strong leadership 
needed to achieve coherence and enhance accountability so as to tap the full potential for 
Bank leadership and impact in global poverty alleviation.  
 With an appropriately staffed and mandated MD secretariat, in contrast (possibly absorbing 

the current DGF establishment), the possibility of real reform would be higher, especially 
regarding operational deliverables and results. Working through the Networks, which would 
continue to have the primary responsibility for task management and partner relations, the 
MD secretariat would set standards, oversee programming and budgeting, perform quality 
assurance functions, and report annually to senior management and the Board on activity 
implementation. It would also be able to ensure that risk management policies are defined by 
the appropriate unit and would oversee Network implementation of risk management 
processes, including, as appropriate, reporting to the Board.  
 With an appropriate mandate, an existing VPU, reporting to its Managing Director, could 

perform all the same functions as the MD secretariat, in addition to providing intellectual 
leadership and fulfilling the need to address the global policy environment. It could assist in 
the development of policy and strategy as well as help improve operational effectiveness 
through two interacting units: a think tank to routinely monitor and anticipate changes and 
emerging opportunities in the global environment, draw partnership implications for the 
Bank, and provide intellectual leadership, and a separate operational unit concerned with the 
internal management of global programs. 

Strategy: Management should further articulate a strategy for Bank involvement in global programs 
and policies that establishes overarching objectives, oversight responsibilities, and the Bank’s 
comparative advantage. The strategy would articulate how global programs are distinguished from 
institutional partnerships and contribute to achieving the Bank’s mission of sustainable development 
and poverty alleviation, and the extent to which the programs should focus on the provision of global 
public goods and involve specific forms of partnership.  

 A central unit (secretariat or VPU) would develop and monitor performance indicators to 
ensure that Networks and Regions are appropriately linking specific global programs, country 
assistance strategies, and sector strategies, and prepare annual reports for the Board based on 
information provided by the Networks.  
 It would develop clear and transparent criteria and guidelines for resource allocation; 

budgeting, accounting, and auditing practices; and information systems for global programs.  
 It would be involved in the allocation of the Global Public Goods (GPG) Fund to link global 

programs to country needs, with a results-based focus, by providing the Networks with non-
fungible, dedicated budgetary resources. 
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Selectivity: The MD secretariat or designated VPU should establish and monitor the standards 
Networks must follow for their global programs, including the extent of verifiable objectives, 
dedicated Bank resources, appropriate organizational and funding arrangements, and some form of 
cost-benefit or other ex-ante criteria for Bankwide prioritization and quality assurance. 

 For new programs above a threshold size, likely of a global public goods nature, the central unit 
would help institute a transparent identification, preparation, appraisal, Board approval, 
supervision, and evaluation processes. OED estimates that in fiscal 2002 this would have 
involved appraising one new DGF program, but 19 ongoing DGF programs to which 
commitments were renewed by the DGF for FY02. Similarly, 10 non-DGF programs would be 
potentially eligible for appraisal.  

Program Implementation. Management should clarify the responsibilities and accountabilities of the 
Board, Regions, Networks, and task managers, and provide each with the resources needed to fulfill 
the Bank’s commitments with its partners.  

 For programs under implementation, introduce a more systematic and regular approach for task 
manager monitoring of program performance and provision of audit reports, introduce 
independent panels similar to those used by QAG to review quality of the ongoing portfolio, 
and expand audits introduced by the DGF, in the first instance, to cover all programs receiving 
medium- to long-term Bank support (Window 1).  
 Ensure independence of the three-year evaluation process the DGF has instituted for its 

programs by extending the practice to all programs (including ongoing programs, regardless of 
whether funding is from the Bank budget, the DGF, or Bank-managed trust funds) as a 
prerequisite for continuing support. 
 Include global programs in the standard evaluation and reporting processes of OED, ensuring 

routine reporting to the Board of the findings of independent evaluations and management 
decisions of continuing support to the programs. 
 For new small programs of a merit goods nature that are not presented to the Board, the MD 

secretariat or designated VPU would help improve approval, monitoring, and auditing in the 
DGF. Management could introduce independent review processes that are external to the 
program, similar to the processes used by the World Bank Research Committee, for the 
allocation of small DGF grants or as part of the Bank budget.  
 For programs under implementation, including the existing portfolio, it would introduce quality 

assurance and enhancement standards and clear Network accountabilities.  
 It could help adapt the standards and procedures applied to the use of Bank funds in innovative 

lending operations such as Learning and Innovation Loans and Adjustable Program Loans to 
global programs. 
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1. Introduction 
1.1 Rapid changes in its external and internal environment have made it imperative that the World 
Bank become proactive at the global level. Bank management has provided leadership in initiating new 
global programs and encouraging staff and managers to address emerging challenges. Consequently, the 
number and range of global programs in which the Bank is involved have increased rapidly over the 
past five years. The Bank’s Board of Executive Directors has recognized the need for the Bank to be 
active at the global level. Bank management has put in place a framework for managing that 
involvement. Yet, the growing number of activities has prompted concern among Board members that 
the procedures for Bank involvement in global programs, and their objectives, are not yet fully clear. 
Board members’ concerns about partnership proliferation and related reputational risks have led them to 
call for a process for setting global strategy that would lead to increased selectivity, more clarity on 
responsibilities and accountabilities, more rigorous monitoring of the use of Bank resources, and 
improved and more regular reporting to the Board on the nature and substance of the development 
impact of global programs. To help guide this process, the Board asked the Operations Evaluation 
Department (OED) to conduct this first-ever evaluation of the Bank’s global activities, and Bank 
management requested that it be completed in two phases, timed to provide input into the annual budget 
processes for fiscal years 2003 and 2004. 

1.2 The objectives of the OED review are:  

• Clarify concepts related to the Bank’s involvement in global programs and policies with regard 
to internal decisionmaking, management processes, internal and external responsibilities and 
accountabilities, and its role in global policy formulation. 

• Assess the progress in the implementation of the recommendations of OED’s 1998 review 
status of the World Bank Grants Programs (OED 2002). 

• Derive strategic, programmatic, and operational lessons and implications for the Bank’s 
future involvement in global programs and policies (taking into account the Bank’s mission, 
and its comparative advantage relative to other partners) as an input into decisions on the use 
of Bank resources (Bank budget, Development Grant Facility, and Bank-mobilized donor 
trust funds) for country assistance and global activities. 

• Evaluate selected global programs using a comparative evaluative framework to illustrate the 
application and use of criteria such as selectivity, development effectiveness, sound 
partnerships, good governance, consistency with the Bank’s mission, and sound financial, 
fiduciary, and risk management.  

 
1.3 The first phase of the evaluation, the subject of this report, addresses the strategic and program-
matic management of the 70 global programs supported by the Bank in fiscal 2002, including their 
financing, management, oversight during implementation, and arrangements for reporting to the Board. 
It also examines the Bank’s management framework and procedures for the approval of new programs. 

1.4 The second phase of the evaluation, currently under way, involves case studies of 28 of the 
70 global programs, including a meta-evaluation of the CGIAR (Consultative Group on International 
Agricultural Research) using a comparative evaluative framework, which was outlined in the 
Evaluation Strategy Paper (OED 2001a). 1 Together the 28 programs constitute 90 percent of the total 
expenditures in Bank-supported global programs in fiscal 2001. The evaluation looks at the relevance, 
efficacy, efficiency, institutional development impact, and sustainability of these programs. It extracts 
lessons of experience and analyzes their implications for partnerships with external stakeholders. 

                                                      
1. Annex D lists the 70 programs. Annex E lists the case study programs. 
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Finally, it assesses the governance, management, and financing of programs, including the roles of 
global programs relative to the Bank’s country lending activities. 

GLOBAL PROGRAMS, INSTITUTIONAL PARTNERSHIPS, AND GLOBAL PUBLIC GOODS 

1.5 In developing its strategic framework for global programs, Bank management has defined 
programs, partnerships, and global public goods in various documents since April 2000. The following 
definitions are offered:  

• Global or thematic programs are linked to sector strategies or to an agreed global public 
goods objective. 

• Institutional partnerships involve other development institutions in the public and private 
sectors, and are of an operational nature or based on dialogue and advocacy.  

• Global public goods are “commodities, resources, services—and also systems of rules or 
policy regimes with substantial cross-border externalities that are important for development 
and poverty reduction, and that can be produced in sufficient supply only through 
cooperation and collective action by developed and developing countries.” 2  

 
1.6 A September 2000 paper further recognizes that there are very few pure public goods but notes, 
“this approach involves the idea of both cross-national benefits, and cross-national collective action to 
achieve them, by the Bank and its national and international partners. In practical terms, the 
determination that the development community should work cooperatively to produce a desired global 
public good also involves consideration of how such action should be implemented and how collective 
financing can be employed to ensure that the public good is not undersupplied.”3 For example, some 
sectors, such as health, might require greater collective action at the global level than other sectors, such 
as education, where primarily national investments are needed. But complementary country-level 
investments (in health, for example) might be required to increase the impact of global-level 
investments. The paper anticipated that “collective action at the global level should scale up 
development impacts by adding a limited but essential international public goods dimension to country-
level action.” Various Bank documents since then have emphasized that the provision of global public 
goods requires partnerships to increase the legitimacy of traditional international organizations and to 
engage the perspectives and expertise of other stakeholders, and that through partnerships global 
programs can provide global public goods.  

1.7 In April 2000, management established six approval criteria for Bank engagement in new part-
nerships. In September 2001, the Development Committee endorsed five institutional priority areas for 
Bank action.4 The Bank’s focus in its strategic framework has thus been largely on global public goods. 

1.8 The assumption that global programs are (or should be) providing largely global public goods is 
a source of some confusion in the Bank. Only a fifth of the global programs actually produce global 
public goods, although a large number aim to generate or deliver knowledge, which if successfully 
generated or delivered could be classified as a global public good. Richard Cooper and Inge Kaul, 
among others, have argued that, in addition to global public goods, all activities with high marginal 
social value that are unlikely to be provided in sufficient quantities at the national and regional levels 
may justify proactive provision through global programs (Cooper 2001). 
                                                      
2. “Poverty Reduction and Global Public Goods. Issues for the World bank in Supporting Global Collective Action,” p. 2. See 
also Annex B on global public goods. 

3. “Poverty Reduction and Global Public Goods,” p. 2. Italics added for emphasis. 

4. Development Committee Communiqué, September 25, 2000. See also Chapter 4 and Annex A. 
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1.9 The operational distinction between 
programs and partnerships has not been made 
clear, although management recognizes a 
distinction between them and acknowledged at the 
start of the OED review that it was not possible to 
ascertain reliably the number of the Bank’s 
institutional partnerships. Accordingly, OED, in 
consultation with the Bank’s Networks, 
established a working definition of a global 
program (box 1.1) for the purposes of this review. 
The definition is intended to place boundaries on 
the scope of the OED evaluation and to focus it on 
evaluable programs. Global programs, unlike 
partnerships, have concrete objectives, a dedicated set of resources to undertake activities in support of 
the objectives, and specified management arrangements, so that their outputs and outcomes, if not also 
their impacts, can in principle be assessed.5  

Box 1.1. What Are Global Programs? 
Global programs are partnerships and related
initiatives whose benefits are intended to cut across
more than one region of the world and in which the
partners: 

• Reach explicit agreements on objectives 
• Agree to establish a new (formal or informal)

organization  
• Generate new products or services 
• Contribute dedicated resources to the program.

1.10 Of the 200 global and regional partnerships reported by the Partnership Council in fiscal 2001, 
OED and the Networks together identified 70 that fit the box 1.1 definition of a global program.6 Thirty 
of the 70 programs are fully or partially managed in the Bank and 40 programs are managed outside the 
Bank.7 A major managerial distinction between global and regional programs and partnerships is that all 
70 global programs, as well as 80 global institutional partnerships, are overseen by Network vice-
presidents.8 Regional programs (25 of them) and regional partnerships (also 25) are managed by 
regional vice-presidents (figure 1.1). These regional programs and partnerships are not covered in this 
evaluation for lack of reliable information.9 Most global programs are funded by grants that come either 
from the Bank’s net income or from trust funds, but some are also supported by the Bank’s budget.10 
Many global programs, such as UNAIDS and Roll Back Malaria, have important but varied regional 
activities that are explored in this evaluation. The evaluation also considers the country linkages and 

                                                      
5. Annex 3 of OED’s Evaluation Strategy Paper (OED 2001a) outlined the lack of reliability in the reported numbers of 
institutional partnerships.  

6. To distinguish “global” from international, regional, national, or local programs in terms that are operationally meaningful in 
the Bank, “global” in this evaluation refers to those programs in which both the Bank’s Part I members (financiers) and Part II 
members (borrowers) have a direct stake, either in terms of costs (e.g., of not acting) or benefits (e.g., in mitigating climate 
change, or containing communicable diseases). “International” programs are those programs whose intended benefits are 
targeted largely to Part II countries, “regional” programs to Part II countries in only one region, and national or local programs 
to one borrowing member country or a part of that country. In reality, spillovers of national programs into the regional, regional 
into international, and international into global have been well documented in agricultural and health research and containment 
of communicable diseases. (See Pardey and Beintema 2001.) But perceived differences in costs and benefits can make a large 
difference to the support for individual global initiatives, and hence for their financing. (See Lele and others 2000.) 

7. See Chapters 3 and 4 for details. 

8. In addition, the Bank has a variety of country-based partnerships in the nearly 100 countries in which it is active.  

9. The Sub-Saharan Africa Region has a complete record of regional partnerships and programs, and the East Asia and 
Pacific Region has embarked on a review of its partnerships and programs. But comparable information is not available 
from all Bank operational regions. 

10. Net income comes from a combination of returns on investments and interest on loans to borrowing countries. The Board 
authorized $295 million of exceptional grants in fiscal 2000—$200 million for the Highly-Indebted Poor Country (HIPC) 
initiative and $95 million for three country-specific programs (East Timor, Kosovo, and West Bank and Gaza), not covered in 
this review. In fiscal 2001, the DGF provided $120 million to 37 global programs, $40 million to 13 regional programs, and $18 
million to the Institutional Development Fund. But in addition to DGF-funded programs, this review covers non-DGF global 
programs funded by trust funds, Bank funds, or a combination of the two. (See Chapter 3 for further discussion.) 
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complementary investments that are either needed or undertaken 
to make grant-supported global programs effective.  

A CHANGING EXTERNAL AND INTERNAL ENVIRONMENT 

1.11 The Bank’s growing global agenda is a consequence 
of fundamental changes in its operating environment. 
Externally, increasing awareness of threats to global 
development include resource degradation (reflected in loss of 
biodiversity, water scarcity, and climate change), the spread of 
communicable diseases, financial contagion, and international 
insecurity. The events of September 11, 2001, have not 
changed priorities so much as underscored the urgency of 
collective action on a variety of global issues that no single 
institution can fully address. Collective action is also needed to 
better manage financial and trade integration to protect the 
countries and populations most vulnerable to external shocks. 
The decline in the cost of information and communications has 
linked the global and local forces of economic integration, 
public participation, and organizational decentralization in 
ways unimaginable just a few years ago. In addition, the 
international community has developed consensus on a set of 

Millennium Development Goals to foster a collective response by a previously fragmented international 
development community to overcome poverty in all its dimensions. (See Annex A.) Meeting these goals 
will require a move away from isolated efforts and toward coordinated policies and programs across 
sectors, perhaps using new instruments at the global level. 
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1.12 As the demands to demonstrate results have grown, so too have the number of tools and 
actors—potential partners—available to deal with the challenges. The resulting increased opportunities 
make it more important for the Bank to establish priorities so it can have the greatest impact on reducing 
poverty in its borrowing countries. Private capital flows to developing countries (while concentrated in 
about 10 countries and slowed by the recent global economic downturn) still dwarf official development 
assistance, which has pushed traditional actors such as the World Bank and U.N. agencies, and 
increasingly the World Trade Organization, to seek new alliances and define new roles. Private 
foundations have become important players in environmental protection, health promotion, and 
improved governance. Pharmaceutical companies, seeking new market opportunities, have become 
donors to global health programs. In the search for international common ground, shifting alliances and 
the changing roles of new and old actors have led to a variety of formal and informal international 
agreements—and a proliferation of partnerships. More than 40,000 treaties and international agreements 
are currently registered with the U.N. Secretariat, and more than 500 multilateral instruments—covering 
matters such as human rights, disarmament, commodities, refugees, environment, and the Law of the 
Sea—have been deposited with the U.N. Secretary General. The growing literature on global public 
goods has provided new intellectual stimulus to international agencies to implement such global 
agreements by getting involved in partnerships and financing international public goods(Kaul, 
Grunberg, and Stern 1999). 

1.13 But there have also been internal reasons for the Bank’s increasing global activity, including 
management’s encouragement of new partnerships, the renewed focus on poverty reduction as the Bank’s 
mission, the diversification of services offered to the development community, and the institutional 
renewal geared to making the Bank more agile, responsive, innovative, and results-oriented.  
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LEADS TO CHANGES IN THE ROLE OF THE BANK 

1.14 A recent World Bank report estimates that the international community is currently providing 
about $5 billion a year to the production of international public goods: $1 billion from private 
charitable foundations, $2 billion from official donors channeling resources through trust funds, and 
about $2 billion for country-based concessional aid for activities that are focused in one country but 
whose benefits spill over to others (World Bank 2001a, pp. 110-12). Grant financing for global 
programs could increase significantly, however. Proposals to use the grant-making capacity of the 
International Development Association (IDA) for global programs are currently being discussed, and 
Bank management has made specific proposals for IDA grant financing.11  

1.15 Although global issues define the Bank, its operations are still largely country-focused and 
driven by borrower demand, and its performance is judged by its development effectiveness in 
achieving sustainable poverty reduction. There is currently no consensus among Bank member 
countries on the extent to which global challenges will change the blend between global programs and 
the Bank’s country-level activity in the next 10 to 15 years, even if the Bank’s traditional country 
assistance role remains predominant. Some argue that increased global activity would be required 
either to enhance development effectiveness or to position the Bank to meet future challenges in a 
dynamic external environment.  

1.16 Several other factors have also contributed to the recent growth in Bank support for global 
programs. One is the pragmatic search for solutions in the absence of international taxation. Another 
is the scale economies associated with knowledge sharing and advanced scientific research. Yet 
another is the explosion in the number of informal networks dedicated to global cooperation and 
advocacy following the reduction in costs and the increase in efficiency in communications 
technologies, and the need to provide collaborative platforms to connect governments, civil society, 
and the private sector. The resource mobilization capacity of the Bank, its unique concentration of 
development knowledge, and its vast network of relationships with governments, nongovernmental 
organizations (NGOs), and private corporations provide it considerable convening power and global 
networking capacity. Potential synergy between the Bank’s global and country-level roles is another 
major factor underlying the rising demand for a Bank role in global program design and 
implementation in view of its active presence in more than 100 countries in a variety of sectors.  

THE BANK HAS RESPONDED 

1.17 The Bank’s response to these global challenges has produced a broad and diverse set of 
innovative global programs (box 1.2), the scope and scale of which are described in more detail in 
Chapter 3. In fiscal 2001, the Bank spent about $30 million of its administrative budget on the activities 
of global programs (not including regional programs), provided $120 million in grants from the 
Development Grant Facility (DGF), and disbursed another $500 million from Bank-administered trust 
funds.12 This represents about 10 percent of the Bank’s gross administrative budget and about 40 percent 
of Bank trust fund disbursements. Although the amount of related funds leveraged through these global 
programs is not reliably known, OED estimates that in fiscal 2001, expenditures on the 70 global 
                                                      
11. In recent negotiations for the replenishment of International Development Association it has been suggested that the 
governors approve a share of IDA funds to be given as grants. A recent management paper submitted to the Bank’s Board 
proposes IDA grant financing at the country and global/regional levels in the range of 15 to 20 percent of the notional 
IDA13 replenishment figure of around $22 to $24 billion. If 10 percent of this were allocated to global programs, this would 
equal the size of the current DGF grant program. 

12. See Annex G. The three figures do not generally include management oversight of global programs (by Bank vice-
presidents, directors, and unit managers), while they do generally include both program administration and program activities.  
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programs identified amounted to $1.2 
billion. By comparison, other major 
international organizations—United 
Nations Development Programme, 
World Health Organization, UNICEF, 
Asian Development Bank, and Inter-
American Development Bank—each 
administer less than $100 million 
(World Bank 2001a, table 5A.1, p. 
130). 

1.18 Comparisons of global 
program budgets and expenditures with 
the Bank’s net administrative budget of 
$1.3 billion and the Bank’s lending 
commitments of $17.3 billion are of 
interest to management and the Board 
insofar as it may help adjust the 
allocations to global and country 
activities over time to maximize the 
Bank’s development effectiveness. But 
such comparisons currently are not 
possible owing to limitations in the 
way data are maintained.13 Because 
global programs are a new line of 
business for the Bank, internal 
accounting procedures have not kept 
up with the challenges of managing 
this growing portfolio.  

1.19 For historical reasons, priority 
setting, oversight, and management of 
global programs has been shaped by 
the sources of funding (whether Bank 
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Box 1.2. The Bank’s Responses to Global Challenges 
Applying advanced science to problems of poverty: 
Consultative Group on International Agricultural Research 
(CGIAR), Medicines for Malaria Venture (MMV), Special 
Program for Research and Training in Tropical Diseases (TDR).

Exploiting new communications technologies: Global 
Development Learning Network (GDLN), Global Knowledge 
Partnership (GKP), InfoDev, World Links. 

Building new networks for assembling and sharing 
knowledge: Global Forum for Health Research (GFHR), Global 
Water Partnership (GWP), Program for Education Statistics, 
Program for the Assessment of Student Achievement, 
Provention Consortium, Understanding Children’s Work. 

Bringing new approaches to private sector development: 
Consultative Group to Assist the Poorest (CGAP), Public-
Private Infrastructure Advisory Facility (PPIAF), Solar 
Development Group (SDG). 

Involving the commercial private sector: Global Alliance for 
Vaccines and Immunization (GAVI), International AIDS 
Vaccine Initiative, Roll Back Malaria. 

Responding to international financial crises: Financial Sector 
Assessment Program (FSAP), Financial Sector Strengthening 
Facility, Global Corporative Governance Forum (GCGF). 

Responding to trade and capital market liberalization: 
Capacity Building for Agricultural Trade Policy, Strategy 
Development and WTO Negotiations, Integrated Framework 
for Trade. 

Responding to conflict and post-conflict situations: Post-
Conflict Fund. 

Supporting multisectoral responses: Cities Alliance, 
Partnership for Child Development, UNAIDS. 
budget, DGF, trust funds, or some 
ombination of the three), and is fragmented. Since January 2000, Bank management has strengthened 
he framework for managing global programs. (See Chapter 4 and Annex A.) Growth and innovation 
ave certainly been fostered by the increasing use of trust funds. Internal management processes have 
mproved substantially over the past five years for programs funded by the DGF, as have prioritization 
f global programs in sector strategies, the approval process for new partnerships, and the establishment 
f a Management Committee to take a Bankwide view of partnerships. Implications of this growth for 
he management of quality at entry and oversight of global programs with which the Bank is associated, 
ncluding coherence and consistency across the global portfolio, are explored in Chapters 4 and 5.  

                                                     
3. Unlike in country operations, global program expenditures (whether from Bank budget, DGF, or trust funds) include 
oth program administration and program activities. Global activities include both technical assistance (akin to the Bank’s 
dministrative budget) and investment grants (akin to loans). Program documents do not distinguish expenditures arising 
rom the previous year’s commitments from present-year commitments. 
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BUT ISSUES REMAIN 

1.20 The questions raised by the Board do not relate so much to whether the Bank should be 
responding to global issues, but to which ones, how, how much, and with what types of partnership 
arrangements. In ensuring selectivity, the Board concern has been: Should the Bank emphasize the 
demonstration of expected benefits in relation to the Bank’s core mission? Should alternative sources 
of supply to deliver comparable benefits be a criterion? Should the use of grants be following a 
stricter adherence to the principles of subsidiarity (from the Bank’s operational policy on grants), 
arm’s length relationship (discussed in Chapter 5), and planned exit expected of them? Is the 
justification for grant-making limited to cases where substantial cross-border spillovers are involved 
and, hence, to cases where countries are understandably unwilling to borrow given the limited local 
and national benefits derived from the activities? Or is grant-making also acceptable where necessary 
activities involve substantial national or local benefits but are not a priority for country 
decisionmakers?14 The advocacy of merit goods such as girls’ education seems to be prompted by 
such considerations. In short, is the need for collective action predicated on the need to produce 
global public goods per se or on their importance to the Bank mission and country needs?  

1.21 The Board has also questioned whether there is an appropriate mechanism for the identification 
of high-priority issues for Bank involvement in much the same way that country assistance strategies 
(CASs) set priorities among a potential array of policy reforms, institutional development activities, and 
investments in which the Bank engages at the country level. Do management processes help to establish 
strategic priorities among possible global activities so that the portfolio only includes activities in which 
the Bank (1) demonstrates a strong comparative advantage; (2) ensures verifiable performance 
objectives and expected development effectiveness; and (3) institutes a systematic appraisal and Board 
approval process for new entries (similar to the process now in place for Bank lending)? The Board role 
in the approval of global programs relative to that of management remains unresolved. 

1.22 These questions mirror concerns within the international development community given the 
stagnation in overall official development assistance (ODA) at the level of $55 billion for the past 
several years, concurrent with the increasing share of ODA being allocated by donors to global 
programs, a significant share of this through the Bank.15 First, from a global welfare perspective, is 
the marginal product of a dollar spent on global programs sufficiently larger than that of a dollar spent 
on country assistance to compensate for reduced levels of country-level assistance? Second, are 
global programs helping to mobilize additional resources for global public goods—whether (1) public 
non-ODA resources from donor countries, for example, through non-aid ministries or institutions in 
advanced countries concerned with health or the environment; (2) private largesse, such as obtained 
through private foundations; (3) foreign direct investment, for example, by the pharmaceutical 
companies in health programs, or by multinationals with interests in natural resources. Third, is there 
enough synergy among the global programs—and between global programs and country assistance 
strategies—to make each more effective? 

                                                      
14. For detailed explanation of what constitutes core and complementary activities see Chapter 2 and Annex B. 

15. This is meticulously documented in studies conducted by the Overseas Development Institute and Swedish Development 
Assistance (Hewitt, Morrissey, and te Velde 2001) and in Bezanson and Sagasti 2001. 
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2. Context for Assessing Bank-Supported Global Programs 
2.1 Applying traditional assessment methods of lending operations to global programs is a 
challenge because of both Bank processes and inherent aspects of global programs. The Bank’s 
lending operations follow a well-established conceptual framework that is linked to the lending 
process and lending cycle. The Bank’s operational activities are guided by country assistance and 
sector strategies developed jointly with borrower stakeholders, a process that is transparent and 
broadly understood. A rigorous project cycle for identification, preparation, appraisal, supervision, 
monitoring, and evaluation is accompanied by methodologies for ex ante and ex post assessment of 
economic and social rates of return and qualitative measures of development impact. Evaluation of 
the Bank’s operational activity at the country, sector, and project levels has been refined over 50 
years.  

2.2 Even so, ranking public investment projects is not easy at the national level. Traditional 
appraisal methods of social rates of return have been difficult to apply as project objectives have 
broadened to address social and environmental objectives. Applying those methods to global public 
programs is far more difficult because of externalities, spillovers, scale economies, and joint products 
(see Annex B), not to mention the diversity of global program objectives and issues of measurability 
(see Chapters 3 and 4). The challenge is to achieve quality in the design and implementation of global 
programs to maximize their impact without raising the cost of doing business with partners or 
thwarting innovation.16 From this perspective, the strategic framework for the Bank’s global activity 
is still evolving. Annex A presents criteria and priority areas, provided by the Development 
Committee, to guide the Bank’s involvement in global programs.  

WHEN IS GLOBAL TRULY GLOBAL? 

2.3 An important challenge for the Bank is to assess when it is appropriate to use grant funds to 
provide goods and services, through a global program, rather than at the regional or national levels, 
and when the benefits of partnerships exceed their costs, in comparison with the option of unilateral 
action. Public goods and merit goods (which some global programs provide) entail complex societal 
choices, and depend on specific time periods and stages of development (for example, the extent to 
which markets and technological and institutional infrastructure have evolved). Hence, views on the 
need for their production, consumption, or provision, and the need for partnership, vary greatly.17 
Technological and institutional change not only lowers costs but may also transform private goods 
into public goods and vice versa.  

2.4 The ideal combination of public, private, and common pool resources needed to achieve 
development varies over time and space and is situation- and context-specific. Moreover, financing 
can take place at one level, and organization and management at another. As a multilateral 
development bank with member countries ranging from the least to the most developed, the World 
                                                      
16. The challenge is to establish a set of responsibilities and accountabilities for the management of global programs within 
a systematic framework and in a transparent manner. The system used for the Bank’s country lending operations might be 
used as an analogue. There, the Project Concept Document and Project Appraisal Document provide logical frameworks 
(log frames) for the identification, preparation, and appraisal of projects. Economic and social rates of return provide 
selection criteria for investments, sector assistance strategies provide a basis for project identification, and Country 
Assistance Strategies and Poverty Reduction Strategy Papers provide sector and project priorities. Since the Board discusses 
Country Assistance Strategies, sector strategies, and projects, the process is relatively transparent and it has clear 
responsibilities and accountabilities vested in country directors and sector and task managers. The Comprehensive 
Development Framework increasingly is used to help determine the Bank’s comparative advantage relative to other actors.  

17. Intellectual property rights issues, for instance, are receiving far greater weight in the United States than they are in Europe. 
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Bank is in a good position to stimulate operational assessments of the production and delivery of 
public goods as a guide to decisionmaking. It calls for internal capacity to examine the complex 
challenges of governance, organization, management, finance, monitoring and evaluation of impact, 
and the distribution of spillovers involved in publicly funded programs at different levels. These 
arcane details have profound operational implications for the level at which programs are organized 
and financed.  

2.5 The Bank report on global development finance distinguishes between core and 
complementary activities. It defines core activities that produce public goods as global and regional 
programs (for example, vaccine research) undertaken with transnational interest in mind, as well as 
activities that are focused in one country but whose benefits spill over to others. Next, it defines 
complementary activities as activities to prepare countries to consume the public goods that core 
activities make available (for example, vaccination programs), while at the same time creating 
valuable national public goods (World Bank 2001a, p. 110).  

2.6 The case studies under way for the second phase of this study suggest that such a neat 
division of labor between the production and consumption of global public goods is not always 
possible. In some cases, developing countries “produce” the global public good (such as conservation 
of biodiversity or the containment of communicable diseases), which both they and the global 
community enjoy. Hence, investment is needed in developing countries for their production (as GEF 
is doing in a catalytic way for biodiversity conservation), and assessment criteria for the appropriate 
core and complementary activities need to take account of such spillovers. 

2.7 Furthermore, while complementary national efforts in developing countries are often key to 
either achieving objectives of the global programs (biodiversity conservation or control of 
communicable diseases) or ensuring developing countries’ access to their benefits (agricultural and 
health technologies, or to make use of “best practice”), they do not always occur. This is why the 
Bank’s role in global partnerships acquires importance: not just for its contribution to the financing of 
global activities at the level of their secretariats, but also to provide country assistance for 
complementary national efforts so that developing countries have the capacity to either produce or 
access the goods and services to be generated, and intended for global benefit.  

2.8 The literature on global public goods has highlighted the frequent lack of complementary 
funding for and by developing countries to support either the generation of global public goods or 
access to them. Lack of complementary finance also raises the more fundamental issue of whose 
preferences should matter in the generation of global benefits. The priority developing countries attach 
to achieving global goals relative to their own internal objectives varies. Borrowers increasingly shape 
the Bank’s country lending programs; hence, the commitment of the Bank’s regional managers and 
Bank borrowers to provide the complementary activities needs to be assessed (see Lele and others 
2000). This is why the emerging global support for the Millennium Development Goals is so critically 
relevant to the Bank’s global activity, as Chapter 4 will demonstrate. 

2.9 The Bank’s upstream analytical and advocacy work is important in developing global 
consensus on such controversial issues as climate change and the international “development” trade 
round in much the same way as advocacy work has paved the way for investment in HIV/AIDS 
programs and the Highly-Indebted Poor Country Initiative (HIPC). A complicating factor in Bank 
support for global programs is that impetus for the programs comes from a variety of international 
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forums, including the U.N., private foundations, individuals, and NGOs who champion various 
causes. How to make choices among them is a challenge that has yet to be fully mastered.18 

STRATEGIC SELECTIVITY CALLS FOR EVALUATION METHODS AND CAPACITY 

2.10 In principle, clear appraisals and evaluations of strategic priorities should be the basis for 
choosing which alternative global programs (and program designs) to finance. In broad terms, each 
global program should be able to demonstrate its expected impact on sustainable poverty reduction, 
and its benefits should cover at least the opportunity cost of capital to developing countries, 
irrespective of whether programs are funded on a loan or grant basis, the principle followed for IDA 
credits.  

2.11 Improved Bank criteria, processes and standards for appraisal at entry, monitoring during 
implementation, and ex-post independent evaluations are needed to enhance the development 
effectiveness of public sector programs; to make choices about the appropriate level for a program 
(global, regional, or national); and to assess whether the costs of a partnership are outweighed by its 
benefits. Since methods and practices to assess impacts are underdeveloped, particularly in 
environmental, human, and institutional development areas, indicators of performance would be 
enhanced with the Bank taking the lead in such efforts. In particular, evaluations of ongoing programs 
such as the CGIAR, ESMAP, GEF, and others can help to generate reliable quality assurance 
methodologies.  

CONCLUSION 

2.12 Choices among rules and among programs are a critical strategic issue for prioritization and 
selectivity. Which global, regional, and national public goods issues are likely to achieve the greatest 
global good in a complementary way, and what are the likely measurement issues in the collective 
action problems associated with them? What is the probability of success? A clear strategic framework 
combined with systematic Bank procedures for ex ante and ex post analysis of programs would go a 
long way in enhancing the quality of the Bank’s global portfolio and in facilitating concentration of 
efforts in areas where the Bank is justified in focusing its limited budget and human resources, and its 
ability to mobilize outside resources and team up with partners. 

                                                      
18. Like investment projects, global programs have a cycle: identification, preparation, design, negotiation, implementation, 
and monitoring and evaluation. These issues are discussed in Annex C. 
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3. Overview of the Bank’s Portfolio of Global Programs  

THE NUMBER OF PROGRAMS HAS GROWN, BUT GROWTH HAS SLOWED  

3.1 The majority of the 70 global programs the Bank currently supports are less than five years 
old (though 12 programs are 10 to 30 years old).19 During the period of the Strategic Compact, Bank 
management recognized the need for increased involvement in global programs and rightly 
encouraged partnership, innovation, and flexibility in its approach to such programs. The result was a 
notable increase in the number of new program starts in fiscal 1998 through 2000 (figure 3.1). 

3.2 With an additional $250 million over a 
three-year period provided under the Strategic 
Compact in 1997, Bank management undertook to 
deliver a fundamentally transformed institution—
quicker, less bureaucratic, more able to respond to 
changing global development opportunities, and 
more effective and efficient in its main mission of 
reducing poverty. This created an entrepreneurial 
environment that encouraged staff to work with 
partners, including NGOs and the private sector. At 
the same time, new initiatives were launched to 
“dismantle bureaucratic inertia and hierarchy” and 
to add a distinct “Knowledge Bank” dimension to 
the traditional “Money Bank.” Initially, in order to 
encourage creativity and innovation, new initiatives 
and partnerships, Bank management consciously 
refrained from imposing a rigid top-down strategic 
framework for the Bank’s involvement in global 
programs.  

3.3 With the tightening of budget resources that acc
Compact, a more systematic approach has been put in pl
strategically. In fiscal 2001, management unveiled a new
regional programs and partnerships. The greater selectiv
with the budget constraint, has reduced the number of ne
and 2002 (figure 3.1). Thus, a transition toward a more r
for global programs is under way. This evaluation concl

ESSD AND HDN DOMINATE IN NUMBERS, BUT GEF A

3.4 The Environmentally and Socially Sustainable D
Human Development Network (HDN) have the largest n
respectively—followed by the Private Sector and Infrast
The rural sector (CGIAR) and health dominate in DGF a
and health are the top three in total expenditures (figure 
                                                      
19. The 12 programs that started before 1995 are the CGIAR (1972)
ESMAP (1982), the Small Grants Program (1983), the Foreign Inves
ACC Subcommittee on Nutrition (1990), the GEF (1991), the Montr
(1992), and the Partnership for Child Development (1992). See Ann
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  Figure 3.2. Rural and Health Sectors Are
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3.5 The overall funding for global programs is dominated by two large and mature programs—
the CGIAR (Consultative Group on International Agricultural Research) and the Global Environment 
Facility (GEF)—both in the ESSD Network. The first and largest global program funded by the Bank, 
the CGIAR was founded in 1971, had expenditures of $330 million in fiscal 2001, and received $50 
million from the DGF (42 percent of all DGF allocations to global programs), $84 million from 
Bank-administered trust funds, and the remainder from other donor co-financing. The GEF, founded 
in 1991, is an independent agency housed in (but not managed by) the Bank, has its own governing 
council and is responsible for implementing international conventions on the environment. It had 
expenditures of $354 million in fiscal 2001, all from trust funds. The Bank is both trustee of the GEF 
trust funds and the largest of three implementing agencies (UNDP and the UNEP are the other two). 
Both programs are internationally well known and have a distinguished history of documenting their 
activities and some of their impacts.  

3.6 Even when these two programs are excluded, the ESSD Network (comprising the 
environment, rural development, and social development departments) is still the largest Network in 
terms of DGF allocations and Bank-administered trust funds, but the PSI Network ranks a close 
second, and the HDN Network third. Without the CGIAR, the rural development sector becomes one 
of the smallest sectors. (See Annex G.) 

DIVERSITY IN WHO MANAGES COMPLICATES STRATEGIC MANAGEMENT 

3.7 Of the 70 global programs, 40 are managed outside the Bank and 30 are managed either 
completely or partially inside the Bank (table 3.1). There are striking differences among the Bank’s 

Networks in the extent of external and 
internal management. This reflects in 
part the variable presence of other 
international organizations active in 
the various sectors. In the Human 
Development Network, 6 out of 7 
education programs and 11 out of 13 
health programs are managed outside 
the Bank, 5 of these in the World 
Health Organization. Eleven of 13 

Table 3.1. Management of the Bank’s Global Programs
 DGF-supported 

programs 
Non-DGF 
programs 

  Total 

Externally managed 26 14 40 
Internally managed  
  without secretariat 

               10           8 18 

Internally managed  
  with secretariat 

                7           5 12 

Total 43 27 70 
Source: OED data. 
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programs in the PSI Network and 9 of 23 programs in the ESSD Network are managed inside the 
Bank.  

3.8 Of the 40 programs managed outside the Bank, 20 are housed in other multilateral organi-
zations (principally U.N. organizations and the OECD), 7 in independent organizations incorporated 
as legal entities, 4 in northern NGOs, 1 in a southern NGO, 5 in northern universities, 1 in a southern 
research organization, and 2 in developing countries.20 These 40 programs represent about 60 percent 
of the total expenditures of global programs in fiscal 2001.21 

3.9 Of the 30 programs managed completely or partially inside the Bank, 18 are managed as part 
of a Bank unit without a distinct secretariat and 12 have their own dedicated secretariat headed by a 
program manager (a unit manager or department director). Of these 30 programs, one is jointly 
managed with the World Wildlife Fund, one with the International Monetary Fund (IMF), one with 
the UNDP, and two with independent legal entities.22  

3.10 A potential conflict of interest arises when the Bank provides grant resources while handling 
the secretariat. The direct responsibilities associated with the 30 programs managed in-house are larger 
than for those programs managed externally or spun off. Yet, reputational risks are substantial even 
when the Bank is only a “joiner” and provides resources at arm’s length or has spun off programs. It has 
been a “joiner” in health, for example, and is an important lender to the health sectors of developing 
countries, and the public perceives its involvement as providing a “Good Housekeeping seal.” It has 
been an initiator of several information and communications technology (ICT) programs, one of which 
has been spun off. Similarly, Bank support may be viewed as an implicit guarantee that the Bank will 
mainstream in its lending operations the principles adopted by the partnership (e.g., CGAP principles 
for microfinance operations) and will expand lending in that sector. In practice, the speed and extent of 
such mainstreaming has been mixed.  

DIVERSITY OF FUNDING SOURCES COMPLICATES TRACKING OF EXPENDITURES 

3.11 The funding for Bank-supported global programs comes from four major sources: the Bank’s 
administrative budget, the DGF, Bank-administered trust funds, and other donor co-financing (not 
flowing through Bank trust funds).23  

3.12 Because global programs have grown rapidly only recently, the Bank’s programming, 
budgeting, and accounting systems for global programs have not yet lived up to the standards of the 
Bank’s country assistance activities. They do not include budget lines or flags to identify global 
activities and do not call for centralized tracking of financial data, except for DGF and, to an 
increasing extent, trust funds.24 Hence, while the data on DGF allocations are complete, and those on 
trust funds are good, it has proved impossible for OED to determine accurately how much of the 
Bank’s administrative budget has been spent on global programs. Donor co-financing that does not 
                                                      
20. See Annex D. 

21. The GEF is externally managed, and therefore included in the 40 programs. 

22. World Links and the Development Gateway. These demonstrate that “in-house” refers to management and not 
governance, and that the incorporation of a global program as an independent legal entity does not necessarily imply that the 
program is being managed externally from the Bank. 

23. Other, smaller sources of funding include in-kind contributions (such as office space, staff exchanges, and secondments) 
and contributions of clients, beneficiaries, and participants. See Annex G. 

24. Trust Fund Operations manages a database on trust fund contributions since fiscal 1997 and on disbursements since 
fiscal 2000. While broadly accurate, these do not always reconcile with task manager reports and with SAP. 
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flow through Bank-administered trust 
funds, and therefore also the Bank’s 
share of total donor expenditures on 
global programs, is unknown. (See 
Annex G.) 

3.13 DGF allocations to global 
programs increased from $83 million to 
$120 million between fiscal 1998 and 
fiscal 2002, and trust fund contributions 
increased from $383 million to $515 
million between fiscal 1997 and fiscal 
2001 (figure 3.4).  

3.14 All but 4 of the 70 programs are 
partnerships. Those that do not involve 
institutionalized partnerships with 
shared governance arrangements 

include the Small Grants Program, the Post-Conflict Fund, the Foreign Investment Advisory Service 
(FIAS), and Global Development Learning Network (GDLN). OED retained these in the 70 programs 
because the Networks view them as global programs, because they are supported by the DGF (Small 
Grants and Post-Conflict Fund), or because they are potentially providing regional or global public 
goods (Post-Conflict Fund, FIAS, and GDLN).25  

Figure 3.4. Trust Funds Have Become Important 
Contributors to Global Programs 
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WHAT ARE THE PROGRAMS DOING? 

3.15 Many global programs have multiple objectives, and lack clarity and focus. Others appear to 
be ambitious in relation to the available resources. There are also examples of good practice in the 
definition of objectives, such as the Millennium Ecosystem Assessment, and in matching objectives 
with the availability of funds, such as the Prototype Carbon Fund. (See Annex H and box 3.1.) Their 
benefits (and spillovers) accrue at numerous levels, and the programs can be classified in many ways. 

 
2
T

Box 3.1. Grant Applications: Activities Not Always Clear, or Always Connected to Objectives 

Ideally, the objectives of global programs should be clear, focused, and realistic, and the activities should
follow from their objectives and result in monitorable outputs. In some program applications submitted to
the DGF, however, it is difficult to discern the distinction between objectives, activities, and outputs. Some
indicate activities in broad terms without focusing on how these would be achieved. In others the outputs
are either not measurable or seem unrelated to the program objectives. Several of the programs include
reports, studies, and conferences as measurable outputs without indicating who the audience is and how
these will achieve the program objectives. Performance indicators and monitorable targets are often poorly
defined, and it is difficult to tell what progress is expected to be achieved. 

Overall, the information provided, even in some successful program applications, is too limited and pro
forma to assess the merit of the programs. Applications appear to reflect an expectation that there would not
be a serious review of program objectives, design, or implementation or even an application of selection
criteria. This is not surprising since the DGF reviews programs largely for their adherence to the grant-
making criteria and not for their quality, which is the responsibility of the Networks. The Networks too have
indicated that they do not look to the DGF for quality assurance or enhancement. 
                                                     
5. The Small Grants Program may not meet the criteria for a grant program (OED 2002), as discussed further in Chapter 5. 
he Operations Evaluation Group of the IFC and OED jointly completed a highly complementary independent evaluation of 
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OED has attempted to classify objectives based on their principal thrust. The biggest challenge is to 
determine the range of their spillover effects—that is, whether their benefits are likely to be largely 
global, regional, national, or local—an issue that is crucial for financing, but often ambiguous. 

3.16 Not all global programs’ objectives involve provision of global public goods. Bank-
supported global programs reflect a concern for the undersupply of a variety of goods of high 
marginal social value, whether public or private, rather than simply global public goods. (See Annex 
B.) For example, a single program may include research and technology generation, training and 
information, institutional development, and policy reforms. Even when objectives are global, the 
activities carried out may be national or even local. Hence, classification of programs by declared 
objectives is ambiguous, and the results are not always consistent with those reached when programs 
are classified by their activities. With these caveats, Bank-supported global programs appear to be 
involved with one or more of the following:  

• Global public goods such as agriculture and health research, mitigation of climate change, 
conservation of biodiversity of global value, containment of certain communicable diseases, 26 
assurance of international financial stability, and implementation of international trade rules.  

• National public goods with potential regional spillovers such as water resources 
management, biodiversity of national and regional value, containment of local communicable 
diseases,27 reduction of high human fertility, post-conflict reconstruction, and financial sector 
reform.  

• National public goods without significant spillovers such as improving the climate for 
private sector investment,28 improving public sector governance in specific countries, 
enhancement of rural energy supplies, water supply and sanitation, and microfinance.  

• Merit goods, generally private goods, the production or consumption of which is subsidized 
due to their high social value—increasing access of girls to primary education, focus on early 
child development, school health programs.  

Annex I provides OED classification of the 70 programs, based on information regarding the extent 
of spillovers and the level and type of program activities.  

3.17 As shown in table 3.2, the largest number of programs falls in the category of national public 
goods with potential spillovers. Programs providing national public goods without spillovers tend to 
be distinguished from programs providing merit goods by the potential focus of the former on 
national-level policies and reforms.  

3.18 Almost all programs (65 out of 70) are engaged in global networking activities and 46 
programs are providing country-level technical assistance (figure 3.5). Global networking includes 
one or more of the following activities: advocacy, donor coordination, facilitating communication 
among stakeholders, creating and sharing knowledge on best practices, and brokering development 

                                                                                                                                                                     
FIAS in September 1998. Whether these programs would benefit from a more institutionalized partnership with shared 
governance arrangements is not clear at this stage. 

26. For example, the Consultative Group on International Agricultural Research (CGIAR), Special Programme for Research 
and Training in Tropical Diseases (TDR), the Special Programme of Research, Development and Research Training in 
Human Reproduction (HRP), Prototype Carbon Fund, GEF, Montreal Protocol, and UNAIDS.  

27. For example, several forestry and water programs, Global Alliance for Vaccines and Immunization (GAVI), Roll Back 
Malaria, and Stop TB. 

28. For example, the Foreign Investment Advisory Service (FIAS) and Public-Private Infrastructure Advisory Facility 
(PPIAF). 
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Table 3.2. What Are the Programs Doing? 

              Network/sector              Global public 
goods 

National public goods 
with potential spillovers 

National public goods  
without spillovers 

       Merit 
goods 

Environment 7 4   
Rural development 1 4 2 1 
Social development  1 1 2 
Financial sector 1 3   
Education   4  2 
Health, nutrition & population 4 5 4  
Social protection   1 1 
PREM Network  3 2  
PSI Network  1 9 1 
ICT programsa  5 1  
Total 13 30 20 7 

a. The ICT programs include six programs overseen by four networks: Development Gateway, Digital Opportunity 
Task Force, Global Knowledge Partnership, Global Development Learning Network, InfoDev, and World Links. 
Source: OED data. 

activities or projects. Country-level technical assistance includes upstream diagnostic and advisory 
services, assisting national-level policy and institutional reforms, and capacity building. All but four 
programs providing country-level technical assistance are also engaged in global networking 
activities. 

3.19 Only 20 programs are providing 
global and country-level investments. These 
include new products and technologies at the 
global level (CGIAR and the health research 
programs), environmental investments at the 
county level (the GEF, the Montreal 
Protocol, the Critical Ecosystems 
Partnership Fund, and the Global 
Mechanism to Combat Desertification), 
social investments at the country level (the 
Post-Conflict Fund), and investment finance 
(the Prototype Carbon Fund and the Solar 
Development Group). 

 

   Source:  OED data.   
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3.20 Many programs are involved in knowledge management and are potentially providing a 
global public good. A survey of Bank operational staff working on areas in which global programs are 
operating cite knowledge creation and global consensus on best practice as potentially the most useful 
contribution the global programs could make, followed by the development of new products and 
technologies.29 But without clear performance indicators for knowledge management, it is not easy to 
assess the development effectiveness of these activities. In the absence of indicators, the frequent 
labeling of programs as knowledge generation and dissemination networks raises questions about the 
extent to which they are actually providing low-cost connectivity systems to generate or disseminate 
high-quality and relevant knowledge.  

                                                      
29. See Annex S. 
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3.21 The case studies in the second phase of this study will explore whether the programs are 
constructing resilient networks among developing countries to meet their perceived needs. Are 
developing countries learning from each other? Are they working with north-south networks 
involving donors and individual developing countries? Are networks associated with global programs 
a useful way to achieve spillover of relevant knowledge across programs, and, if so, is it occurring? Is 
the information relevant, high quality, and accessible? Does the value added by global and regional 
programs exceed that achieved by a similar national program? Is cross-country experience usefully 
transferred? Is public sector financing needed to achieve this? Are networks of developing country 
nationals effectively developed? Do these networks need to be sustainable, and will they be 
sustained? 

3.22  The Bank’s World Development Report, 1998/99: Knowledge for Development,30 
distinguished between codified knowledge—such as data sets, which are easy to transmit and use—and 
tacit knowledge—which is costly to codify but important for development.31 It acknowledged that the 
transfer of tacit knowledge can be problematic owing to the difficulty of (1) transferring the “how to” 
information, (2) applying knowledge to local circumstances, (3) identifying critical factors to the 
adaptability of transferred knowledge, and (4) ensuring that transferred knowledge is appropriately 
applied to assess development impact. Subsidiarity, mainstreaming, and amplifying the voices of 
nationals become relevant considerations for the design, organization, and financing of global programs. 
Programs labeled as favoring empowerment, security, and social inclusion pose similar issues. 

3.23 The concepts of aggregation technologies for global public goods articulated in the literature 
are useful tools in the design of governance, organization, management, and finance as they relate to 
the objectives of specific programs. These aggregation technologies (described briefly in box 3.2) 
include pooling resources for a “best shot,” shoring up the “weakest link,” and achieving results by 
the equal contribution of all or by the weighted sum of contributions. 

3.24 What the global programs are not doing is equally important. While the Global 
Environment Facility and the Montreal Protocol are implementing international conventions, and 
several programs claim to either help establish informal standards (for example, in forest management 
and dams) or to implement them, only a few Bank-supported programs are involved in helping to 
establish new rules and standards responsive to developing countries, particularly programs to help 
developing countries participate effectively in the negotiation of new rules and standards to help level 
the playing field are largely absent. The Integrated Framework for Trade scheme is a laudable 
exception. Developing country policymakers have suggested to OED that the Bank needs to be more 
proactive in these areas.32 As the experience of Bank country assistance has shown, and at the global 
level too, a poor policy environment reduces the returns to global investments. The forthcoming 
meta-evaluation of the CGIAR argues that returns to international investments in germplasm research 
are very high. They would be even higher, and incentives for investment in agricultural research by 
developing countries greater, but for the impact of OECD agricultural subsidies. Hence, the Bank’s 

                                                      
30. See also McDermott (1999), Standing (2000), and Samoff and Stromquist (2001). 

31. Even in codified knowledge there are huge problems of comparability across units unless the data are collected using 
similar concepts and definitions. The FAO and nationally published data on the national forest cover and changes in it 
provide a good example. (See Lele and others 2000). The same is true for cropped areas and production, for which 
international data sets have been available for a long time. 

32. Recently the Bank’s Rural Development Department has started a program to improve the capacity of developing 
countries to analyze and eventually to participate more effectively in the negotiations of international trade rules for 
agriculture. With OECD subsidies that amount to $1 billion a day, trade restrictions on processed agricultural commodities 
from developing to OECD countries and phyto-sanitary standards that resemble non-tariff barriers, this is an important trade 
agenda for developing countries. 
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Box 3.2. Aggregation Technologies Can Help Determine Whose Voice Should Count in the 
Organization and Management of Global Public Goods Programs 
Best-shot technologies are those in which partners pool their efforts to achieve the best possible collective 
outcome from the best individual effort. In the development of a vaccine or technologies requiring high 
science, therefore, scientists should have a major role in determining the probabilities of success and 
implications for allocation of resources. In reality, however, the voices of donors seem to outweigh those of 
scientists in some cases and this situation can change over a program’s history, an issue the Phase 2 case 
studies are looking into further.a 

Weighted sum technologies are those, such as mitigating climate change, in which the marginal impact of 
each contributor to the collective outcome varies and equals the weighted sum of the individual efforts. Hence, 
the voice and the roles of the big contributors (OECD countries) in emission control matter to global outcomes. 

Summation technologies are those in which the marginal impact of each contributor is equal. 

Weakest-link technologies are those, such as controlling communicable diseases, in which the global 
collective outcome cannot be achieved until it is achieved in countries least able to deliver the outcome. In 
these cases, the participation; role; and voice of poor, borrowing countries are very important. 

a. The recent evaluation of GEF, Overall Performance Study 2 (January 25, 2002, pp. 105-107, para. 401-410), finds 
that the role of the scientific and technical advisory panel is weak, and the forthcoming meta-evaluation of the CGIAR 
points out reasons for the declining role of the technical advisory committee in CGIAR allocation decisions over time.  
lanned initiatives to increase the capacity of developing countries to analyze and negotiate 
gricultural trade are welcome.  

HO BENEFITS? 

.25 In almost all cases, task managers of global programs say that the direct beneficiaries of 
lobal programs are intermediaries.33 At the national level in developing countries these beneficiaries 
nclude local and national officials in various sectors, researchers and data managers, private 
ntrepreneurs, and NGOs. At the international level, they include the staff of the World Bank, IMF, 
N agencies, bilateral and multilateral agencies, international and national NGOs, and private 

nterprises. Their benefits include gaining new knowledge for the design of their own assistance 
trategies; improved analysis of their own experience; capacity building; increased access for donors, 
nternational institutions, and NGOs to World Bank decisionmaking processes and increased access to 
eveloping countries’ institutions and policymakers; increased knowledge of the development 
rocesses; increased opportunities for financing; improved tools; and databases.  

.26 Regardless of the nature of individual programs, task managers say that the indirect 
eneficiaries are the poor in developing countries. Stated benefits include enhanced capacities; 

ncreased accountability; improved leadership; increased political commitment to development; 
mproved policy and management environment; improved involvement in international networks; 
mproved dialogue among stakeholders; access to financial resources and energy; improved 
onnectivity, knowledge, and tools; organizing frameworks for financial, human, and natural resource 
anagement; increased access of populations to finances, information, educational, health, and 

echnological information and facilities; and improved data, research, and safety. The connection 
etween indirect and direct beneficiaries of the programs is not easy to establish but is nevertheless 
ritical to determining how such programs can help enhance achievement of the Bank’s poverty 
lleviation mission. OED’s review of available evaluations of the programs suggests that this interface 

                                                     
3. This summarizes the responses to an open-ended question on OED’s survey of the Bank’s task managers of global 
rograms. See Annex J. 
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has not been sufficiently explored. Hence, the Phase 2 case studies are exploring the linkages between 
the stated program objectives, activities, outputs, outcomes, and expected impacts.  

IT IS HARD TO DISTINGUISH PARTNERS FROM PARTICIPANTS 

3.27 Partnership involves formation of collaborative relationships between agents working toward 
mutually agreed objectives involving shared responsibility for outcomes, distinct accountabilities, and 
reciprocal obligations. Strategic and programmatic oversight of partnerships is administratively 
demanding given the wide-ranging nature of partnerships. Even though partnerships have grown, sys-
tematic assessments of partnership performance is lacking, even in industrial countries (Rosenau 2000).  

3.28 The organizational structure of global programs varies greatly. For instance, the CGIAR has 
grown from 18 members when it was founded (none of them developing countries), to 58 members in 
2002, including 22 from developing countries, a sign of its success and the increased sense of ownership 
among developing countries. The entire membership participates in decisionmaking based on 
consensus. But membership does not necessarily translate into an effective voice for developing 
countries. It is often hard to determine who is a partner and who is a participant in a global program 
owing to the range of terms—member, stakeholder, contributor, shareholder, investor, implementer—
used to describe program affiliation. Membership and partnership requirements vary greatly. In the 
CGIAR, NGOs and private sector members are on the executive council but do not contribute 
membership fees, though member countries, international and regional organizations, private 
foundations, and bilateral donors do pay.34 The Bank has played varied roles—initiator, convener, 
joiner, financier, manager, trustee—in forming these partnerships. It is on the governing board of about 
50 of the 70 programs.  

3.29 Programs range widely in their authorizing environment, degree of formality, and compromises 
made in reaching governance and management arrangements. The GEF is the financing mechanism to 
facilitate implementation of several formal international environmental conventions. The Bank’s role as 
a trustee of global programs is likely to increase, as in the case of the Global Fund for AIDS, 
Tuberculosis, and Malaria (ATM). Whether the Bank should also be a governor, manager, or 
implementer of the fund is still to be determined. Other programs have charters (for example, Cities 
Alliance and the Public-Private Infrastructure Advisory Facility) or memoranda of understanding 
(Prototype Carbon Fund, Global Integrated Pest Management). Most have no legal persona. Only 10 
programs are legal entities congruent with the program (among them, World Links, Development 
Gateway Foundation, and Global Development Network). Annex D shows the institutions with which 
the Bank is partnering. Governance and management of the programs varies considerably, not simply in 
the degree of formality, and clarity of structures and functions, but also in such intangible and informal 
characteristics as organizational culture and history. Some programs scarcely distinguish governance 
from management. There can be ambiguity regarding to whom the programs are accountable for their 
performance and impacts. 

3.30 A survey of the task managers of global programs regarding the roles of developing countries 
suggests that the donors drive the agenda, design, and governance of the programs they fund. 
Developing countries have far less voice in governance and management. The task managers indicate in 

                                                      
34. Even a major systemwide review of the CGIAR system, popularly known as the Strong Review, which made a variety of 
recommendations on governance and management of the system, did not make a clear distinction between the roles 
members should be expected to play as distinct from “stakeholders” in the management of a major program such as the 
CGIAR.  
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their survey responses that, for the most part, 
developing countries are “participants,” that is, 
intermediaries who help to implement the 
program, generally at the country level (figure 
3.6).35 

 Figure 3.6. Task Managers of Global 
Programs Indicate Developing Countries 
Have Less Voice in Design, and Are Largely 
Program Implementers   
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3.31 While donors drive global programs, 
they also seek World Bank involvement as a 
proxy for developing country involvement.36 
This has sometimes led to a more dominant 
role for the Bank than might be appropriate 
and may even have resulted in different 
priorities or program design than if the 
countries had been consulted directly. Ways 
must be explored to increase the participation 

of developing countries in the identification, selection, design, management, and appraisal of global 
programs. This may involve creating a differential membership fee structure, greater representation in 
the governance and boards of global programs, a “mentorship” model (a developed country taking 
responsibility for financing active participation of a developing country since lack of resources for 
participation tends to be a problem), and partnering with the U.N. system, where developing countries 
have greater representation. Phase 2 case studies are exploring whether programs that have followed 
one or more of these approaches have ensured more effective voice for developing countries. 

3.32 As predicted by collective action theory, an inverse relationship exists between the size of the 
group and the focus and accountability for results. Partnerships involving limited numbers and with 
private foundations in control often have clear, focused, and results-oriented objectives.37 Partnerships 
with large memberships and public sector and civil society involvement reflecting a variety of social, 
political, and environmental objectives, however, are often associated with “mission creep.”38 Reaching 
consensus on goals and priorities in such groups becomes difficult and often results in overlaps and 
delayed decisions. Presumably the time taken to reach consensus increases relevance and effectiveness 
and, hence, the benefits of participation can outweigh the costs. But this is not invariably the case and 
“capture” by a small but motivated group of stakeholders can affect not only individual programs but 
also the time and resources expended to develop entire sector strategies, as occurred with the Bank’s 
forestry and water strategies.39 The result can be delays or even withdrawal from an entire subset of 
Bank activities and an adverse effect on the Bank’s ability to achieve its poverty reduction mission. 

3.33 Whether this participatory approach is increasing the Bank’s ability to make urgently needed 
investments, manage resources effectively, and alleviate poverty is as yet unclear. The Phase 2 study is 
examining the issue. A majority of stakeholders, including the Bank’s borrowing countries, believe that 

                                                      
35. See Annex R for OED’s survey of the Bank’s task managers of global programs. 

36. Some Bank staff have pointed out that donors sometimes consider the World Bank to be representing developing 
countries, but developing countries do not necessarily consider this to be equivalent to their participation. 

37. This was the case with the early centers of the CGIAR, which were funded by the Ford and Rockefeller Foundations, 
and it seems to be the case with the programs now funded by the Gates Foundation. 

38. The recent evaluation of the GEF, Overall Performance Study (OPS) 2 (January 2002), finds that GEF mandates have 
increased over time and that “GEF has become a multi-convention financing mechanism, with growing responsibility under 
each of them.” The evaluation suggests, “some caution is advised in taking on any new round of activities from the same 
convention before the potential effectiveness of the current enabling activities have been fully assessed.”  

39. See Lele and others 2000 and OED 2001b.  
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the Bank should be more proactive. The CGIAR is wrestling with many of these challenges in its recent 
Change Management effort.40 

3.34 While they promote innovation through increased access to donor trust funds, partnerships also 
generate conflicts of interest and ethical issues. Bank management has recently endorsed a process 
developed by the PSI Network for assessing the risks associated with private sector partnerships. (See 
Chapter 4.) But the Bank lacks similar guidelines for partnerships with NGOs and private foundations, 
and for the involvement of current and past Bank staff in global programs. The Bank also has not 
applied the same standards for avoiding real or apparent conflicts of interest with partners in the design 
of its global programs as it does in its lending operations. The sharing of responsibility, accountability, 
and risks varies greatly among partnership programs, and is not sufficiently spelled out and understood 
by all partners in a transparent manner. According to managers and staff interviewed by OED, the Bank 
may be taking an undue share of responsibility and risks in some programs. OED has noted that the 
oversight of programs, the use of disclosure policies, routine reporting requirements, and regular 
independent evaluations for feedback to management and the Board are of variable quality and 
standards.  

3.35 Some important issues that Phase 2 is exploring include: are partnership costs justified by the 
benefits? What value do different partners add? For what programs are the benefits of partnerships 
greater than the costs? Is there adequate voice of developing countries in the selection, design and 
implementation, and monitoring and evaluation of global programs? To what extent should the Bank 
use partnership as an effective instrument for poverty alleviation and social development, and under 
what conditions should the Bank become a partner or a participant? The case studies on global programs 
will address these issues in greater detail. 

SUMMARY FINDINGS 

3.36 Five conclusions follow from this analysis. First, in terms of numbers of programs, many 
programs’ stated objectives address country-level issues, such as best practices, national policies and 
regulations, improved provision of goods and services, and the capacity to utilize new products. 
Second, many programs say they are providing country-level technical assistance, and by providing 
knowledge on best practice are supporting the provision of national and local public goods. Third, in 
terms of funding, a large share of the financial resources is going into the development of new 
technologies (CGIAR) and management of global commons (GEF). Fourth, program activities are 
often not well related to program objectives and there is lack of clarity on expected impacts. Fifth, 
clarity in the concepts of partners and participants is crucial for assessing issues relating to 
governance and management of programs, and risk management. 

                                                      
40. This will be covered in the forthcoming meta-evaluation of the CGIAR.  
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4. Assessment of the Bank’s Strategic and Programmatic 
Management of Global Programs 

THE BANK HAS A NEW POLICY AND INSTITUTIONAL FRAMEWORK FOR GLOBAL PROGRAMS 

4.1 The Bank has made substantial progress over the past four years in establishing an 
institutional framework for managing its involvement in global programs. The key events during the 
past four years are presented in Annex A. 

4.2 The management framework is shown in schematic form in figure 4.1. Managing directors 
are responsible for providing strategic direction and oversight, and vice-presidents and managers are 
responsible for operations at the Network level. While the idea for a new global program may come 
from anywhere outside or inside the Bank and may be promoted within the Bank by anyone (whether 
a Board member, the president, a senior manager, or a staff member), once a new global program 
moves beyond the concept stage, the sponsorship of the program must find an institutional home 
somewhere in the Bank. For global programs, this is generally one of the Network Vice Presidential 
Units (VPUs), and for regional programs, one of the regional VPUs.41  
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Figure 4.1. Bank’s Institutional Framework for Global and Regional Partnerships 
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1. Central units may also have responsibility for global programs—DEC has three programs (Global Development 
etwork, Partnership in Statistics for the 21st Century, and Integrated Framework for Trade) and WBI has three (Global 
evelopment Learning Network, Global Knowledge Partnership, and World Links). Management responsibility for 

mplementing World Links is actually shared between World Links (an NGO) and WBI. The Information Solutions Group 
ISG) has responsibility for the management of the Development Gateway. While the Development Gateway has “exited” 
he Bank, the Development Gateway Foundation has a management contract with the Bank that has been assigned to ISG. 
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4.3 Since the Board presentation on April 28, 2000, but effectively since November 6, 2000,42 vice-
presidents have been required to refer all major new partnerships for approval to their respective 
managing directors at the concept stage—before the programs are fully developed and the Bank makes 
a firm commitment to partners.43 Vice-presidents retain the discretion not to refer new partnerships to 
managing directors for approval where there is minimal involvement of the Bank’s resources or 
reputation, but they are required to do so for all DGF applications for new programs, for all new global 
and regional trust funds, and for all new private sector partnerships. After managing director approval, 
the VPU is authorized to secure and sign agreements with other partners and to mobilize resources 
(Bank budget, DGF, trust funds, in-kind contributions). 

4.4 The Partnership Council, composed of vice-presidents who are especially active in 
partnerships and chaired by a managing director, has two major functions. It is a clearinghouse for 
information on the Bank’s global and regional partnerships and it provides advice to individual 
managing directors and the Management Committee on issues relating to partnerships. The group’s 
Partnership Approval and Tracking System (PATS), launched in December 2001, aims to integrate 
several partnership-related processes into one business process—(1) the initiating concept note for 
seeking managing director approval, (2) the DGF application process, (3) the initiating brief for trust 
funds, and (4) the risk assessment and approval process for private sector partnerships—and to 
provide a central depository of accurate and up-to-date information on the Bank’s global and regional 
partnerships. 

4.5 The Network VPUs are responsible for preparing new programs, overseeing ongoing 
programs, and managing programs that are housed in the Bank. This includes integrating all 
partnership activities in the annual business planning process, sponsoring applications for DGF 
grants; initiating, approving, and managing trust fund agreements; allocating Bank budget resources; 
and applying for resources from the Global Public Goods Fund (see para. 4.32). Network VPUs are 
also responsible for an annual review of all the partnership programs managed within their purview 
based on a clearly defined partnership strategy and including decisions about whether to maintain or 
to exit from individual programs. Such reviews involve considerations that extend beyond the Bank’s 
internal management or financial contribution to a program. Since many programs involve complex 
relationships with other international agencies, bilateral donors, and other actors, signals by the Bank 
about the reasons for its exit can have profound effects on a program. The nature of the exit—whether 
financial or from its governance and management—the continuing relationship with the program, if 
any, and the linkage with other Bank activities all need to be considered in the context of a policy 
cycle and of the Bank’s comparative advantage and roles at different stages of the cycle.44  

4.6 The responsibility of VPUs for global programs is distinct from the responsibility of Sector 
Boards and Network Councils for prioritizing proposals for DGF funding. (See Chapter 5 and Annex 
L.) Thus, the Education Sector Board and the Human Development Network Council sponsored the 
World Links program and the PREM (Poverty Reduction and Economic Management) Council 
sponsored the three DEC programs in fiscal 2001. The Development Gateway and the Partnership for 
Capacity in Africa (PACT) were exceptions in fiscal 2001 that were not reviewed by Sector Boards and 
Network Councils under the regular DGF rules. 

                                                      
42. Internal memorandum from Sven Sandstrom to all vice-presidents. 

43. DEC and OED are exceptions. The DEC vice-president is a managing director and OED reports directly to the Board.  

44. See Annex B for a discussion of the policy cycle. 
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4.7 Some confusion remains about the role of the central vice-presidencies relative to the Networks 
for quality assurance and enhancement. Management noted that Bankwide Corporate processes play a 
strong role in the oversight of partnerships, including for funding and where needed for legal 
agreements, Memoranda of Understanding. Relevant central units in Resource Mobilization and 
Cofinancing, Legal, Strategy and Resource Management, Operations Policy and Strategy and 
Controllers exert quality control in these structural aspects of partnership, guided by the Bank’s 
operational policies. Central units also contribute to relationship management and knowledge sharing. 
Management further noted that quality control of these institutional aspects is a key part of 
Management responsibility for guiding the Bank’s agenda and protecting its reputation and convening 
power. OED’s extensive interviews with staff and managers of Network and central vice-presidencies 

suggest, first, that there is a lack of clarity 
about the extent of central vice-presidential 
responsibility for quality control, except in 
the relatively limited technical issues of 
entering into legal and financial agreements 
with donors. Second, given the number of 
Bank units listed in the management paper, 
central coordination in a single unit should 
replace the currently diffused 
accountabilities in order to ensure the 
substance, quality, and development 
effectiveness of each of the global 
programs to which the Bank is lending its 
considerable convening power and “Good 
Housekeeping seal of approval.” Third, 
neither the necessary complement of 
qualified human resources nor the budget 
to draw on such expertise from outside the 
units are available to ensure quality at entry 
or during implementation. 

 Figure 4.2. Global Task Managers Say Most 
Programs Align with the Bank’s Information 
and Knowledge  Global  Public Good Priority 
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Source:  OED data. 

PROGRAMS ALIGN WITH BANK PRIORITIES, BUT THE PRIORITIES ARE TOO BROAD TO BE A 
SUFFICIENT SCREENING DEVICE 

4.8 Although most global programs started before the Bank’s current priorities were established, 
OED’s survey of task managers of global programs indicates that they consider the Bank’s global 
programs well aligned with both the global public goods priorities45 (shown in figure 4.2) and the 
corporate advocacy priorities (shown in figure 4.3).46 But this is largely because “information and 
knowledge” and “empowerment, security, and social inclusion” are broad categories that can encompass 
virtually any development activity.47  

                                                      
45. Following discussion of a paper on Poverty Reduction and Global Public Goods, the Development Committee in 
September 2000 endorsed four criteria to guide the Bank’s involvement in global and regional programs, and five global 
public goods priorities for Bank involvement. 

46. While the “Strategic Directions” paper (World Bank 2001b) produced in March 2001 views the global public goods 
priorities as relating primarily to global programs and the corporate advocacy priorities as relating to country operations, 
OED observed that the majority of global programs are engaged in country-level activities and therefore examined the 
adherence of programs to the corporate advocacy priorities. 

47. These categories correspond to those in the “Strategic Directions” paper, which defined “information and knowledge” as 
redressing the digital divide and understanding development and poverty reduction, and which defined “empowerment, 
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4.9 Task managers also view the 
four Development Committee criteria as 
either “very applicable” or “applicable” 
to their programs (figure 4.4). They see a 
clear need for the Bank to catalyze other 
resources and partnerships and clear 
value added to the Bank’s development 
objectives. In fewer than 3 percent of the 
cases do task managers regard one of the 
Development Committee criteria as 
inapplicable to their programs.  

4.10 The Bank priorities and 
Development Committee criteria, while 
understandably broad to allow flexibility 
for new programs and to foster 
innovation, are clearly too broad to be 
used as a screening device for global 
programs without greater internal 
management of quality at entry and 
during implementation.  

SECTOR STRATEGIES ARE UNEVEN IN 
IDENTIFYING GLOBAL PRIORITIES 

4.11 In a presentation to the Board on 
January 30, 2001, it was noted that all 
partnerships, regardless of size, should 
have a clear strategic rationale consistent 
with the relevant Sector Strategy Paper.48 
If such strategies are not available in 
advance, a clear explanation must be 
provided during the partnership approval 
process about the relationship of a proposed partnership to an agreed upon work program.  
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Figure 4.4. Global Task Managers Consider 
Programs Aligned with Development Committee 
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Figure 4.3. Global Task Managers Say Most 
Programs Align with Bank’s Empowerment, 
Security, and Social Inclusion  Corporate Advocacy 
Priority 
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4.12 A recent review of Sector Strategy Papers (SSPs) by Operations Policy and Country Services 
(OPCS) concludes that, overall, recent SSPs “did relatively well in setting the Bank’s strategy against 
the backdrop of global development challenges.” But OED also confirms Bank management’s view 
that SSPs have not yet been very effective in establishing clear principles for selectivity in Bank 

                                                                                                                                                                     
security, and social inclusion” as including civic engagement and participation. For example, where there is no direct 
correspondence between one of the global public goods priorities and the sector in which the program is operating—such as 
Rural Development (RDV), Social Development (SDV), Education (EDU), Poverty Reduction and Economic Management 
(PREM), Private Sector Development and Infrastructure (PSI), and Information and Communications Technology (ICT)—
the task managers of the global programs claim to be providing “information and knowledge.” Similarly, where there is no 
direct correspondence between a corporate advocacy priority and the sector—such PREM, Financial Sector Development 
(FSD), Education, and Health—most programs claim to be advocating “empowerment, security, and social inclusion.” 

48. The preparation of sector strategies is the responsibility of the Bank’s Networks (ESSD, FSE, HDN, PREM, and PSI) and 
the sector boards within each Network (e.g., environment, rural development, and social development within ESSD). Since the 
creation of these Networks in 1997, Sector Strategy Papers have been expected to scan the universe of relevant players in each 
sector and discuss existing or potential partnerships based on the Bank’s comparative advantage relative to these other players.  
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sector or thematic interventions and partnerships.49 The sector strategies, while improving, are weak 
in providing strategic links between global programs and the Bank’s County Assistance Strategies. 
Management has underscored this as an area for improvement and has increased attention to these 
matters in the context of the Strategic Forum and related management discussions. 

4.13 Even if the sector strategies were effective in identifying intra-sectoral priorities and the 
Network councils were effective in identifying intra-Network priorities, there remains the issue of 
inter-Network priorities. The Bank does not have a process for establishing a global assistance 
strategy at the institutional level—analogous to Country Assistance Strategies at the country level—to 
develop a Bank strategy, or for identifying the Bank’s comparative advantage relative to other major 
players. The Partnership Council is not currently doing this, nor do any other units have the mandate 
and resources to undertake such a function.  

4.14 The essential problem is that, while many Bank units are involved in conceptualizing the 
Bank’s global strategy, and even overseeing the development and financing of programs as they 
emerge, global programs are managed mainly according to the requirements of individual sources of 
funding (Bank budget, DGF, or trust funds) rather than as part of a coordinated and cohesive Bankwide 
strategy developed in consultation with partners. Lack of coherence obtains even if the responsibility for 
management and oversight of diverse individual programs rests with the same Networks. OED 
recognizes that this is a challenge for all decentralized approaches, and is not unique to the Bank’s 
management framework. Nevertheless, strategic management of priority setting, quality, and risk 
management needs strengthening. 

APPROVAL CRITERIA NEED TO BE SHARPER AND THEIR APPLICATION MORE RIGOROUS  

4.15 The Board presentation in April 2000 established six approval criteria for engaging in global 
and regional partnerships (box 4.1 and Annex A). These criteria are contained in the Initiating 
Concept Note (ICN) seeking managing director approval of new global and regional partnerships at 
the early conceptual stage, which is now part of the Partnership Approval and Tracking System 
(PATS). OED believes that the criteria are a move in the right direction, and their stricter application 
and some refinement, combined with other measures recommended in this report, will greatly help 
ensure a high-quality global portfolio as well as the quality of new programs at entry. Some of the 
procedures used in the Bank’s investment lending at the country level are already embedded in the 
ICN. It is similar to the project concept document (PCD) for an investment operation, but clearly does 
not purport to appraise a program. Nor does this approval process distinguish a global program from 
an institutional partnership.50 

                                                      
49. Many of the global programs came about before there were sector strategies that were expected to address global issues. 
Therefore, the link with sector strategies and prioritization among alternative global programs is weak and still evolving. For 
example, although the Bank houses a global program to promote microfinance, the Bank does not have a strategy that identifies 
its role in microfinance. Similarly, to improve forest conservation, a regional buy-in would seem necessary, but neither 
developing countries nor the Bank’s Regions embraced the Bank’s 1991 forestry strategy. OED’s forest strategy review pointed 
out that the strategy was largely driven by external concerns. Based on the OED review, and a lengthy consultation process, the 
Bank has devised a new strategy that would enable it to be more proactive at the country level. Whether it will help the Bank to 
address the issues countries face in the forest sector remains to be seen. 

50. Drawing a precise line between define global programs and institutional partnerships has proved difficult. A handful of the 
70 global programs fall in a gray area, for example, the Collaborative Partnership on Forests; Capacity Building for Trade 
Policy, Strategy Development, and WTO Negotiations; Feeding Minds, Fighting Hunger; Focusing Resources on Effective 
School Health; Social Protection for the Informal Economy; the DAC Network on Good Governance and Capacity 
Development (GOVNET); and the Digital Opportunity Task Force. But doing so is important, first, because global programs 
represent a higher degree of institutional commitment in terms of resources and reputation, and therefore require more 
oversight. Second, institutional partnerships are often the precursors of global programs. Third, it is important to minimize the 
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Box 4.1. Bank Criteria for Engaging in Partnerships  
Bank management has established six approval criteria for engaging in partnerships: 

• Clear linkage to the Bank’s core institutional objectives and, above all, to the Bank’s country operational
work 

• A strong case for Bank participation based on comparative advantage 
• A clear assessment of the financial and reputational risks to the Bank and how these will be managed 
• A thorough analysis of the expected level of Bank resources required, both money and time, as well as

the contribution of other partners 
• A clear delineation of how the new commitment will be implemented, managed, and assessed 
  

Number of Programs   
0 10 20   30   40   50 60 70 

Strong case for participation based on 
comparative advantage 

Clear linkage to institutional objectives & 
country operational work 

Clear assessment of risks to the Bank 
Clear understanding of program 

implementation 
Development of communications plan 
Thorough analysis of Bank resources 

required 
Source:  OED data. 

Fully addressed   

Mostly addressed   

Figure 4.5. Global Task Managers Believe    All    
Management Criteria for Engaging in Partnerships  Were  
Fully or Mostly Addressed    

.16 Although most programs 
ere started before these six 

pproval criteria were established, 
ED’s survey of task managers of 
lobal programs indicates their 
iew that the vast majority of 
rograms fully or mostly 
ddressed these criteria before 
hey were started. (Figure 4.5 
anks the criteria according to the 
xtent to which they were 
ddressed.) Notwithstanding, 
here are issues with respect to 
ach of these criteria; these are 
iscussed in the following 
ections. 

ustained Investments in Global Programs Can Help Increase Country-level Investments, but 
inks to Country Operations Are Variable 

.17 The first approval criterion for engaging in partnerships is “a clear linkage to the Bank’s core 
nstitutional objectives and, above all, to the Bank’s country operational work.” Mixing these 
ifferent criteria confuses important issues. First, the objective of poverty alleviation may well be met 
ithout a direct link to country operations. For example, the CGIAR is housed in the Bank, but the 

cientific research that leads to technologies for the benefit of the poor is conducted outside the Bank. 
econd, there may be insufficient investments in complementary activities in countries even when the 
ecretariats for global programs are housed in the Bank. For example, returns to investment at the 
lobal level in agricultural research (germplasm improvement) and health research have been very 
igh.51 Where developing countries have made complementary investments to undertake investments 

                                                                                                                                                                    
adverse selection” problem. When a partnership is small and informal, involving few resources and negligible risks to the 
ank, VPs may choose not to refer it to their respective MD for approval (since this not required for programs that do not apply 

or a DGF grant, initiate a trust fund, or involve a private sector partner) in order to avoid the additional oversight and reporting 
equirements associated with global programs. But, when the partnership becomes more formal and becomes a global program, 
eeking managing director approval (or even Board approval) should become a requirement at some point. Otherwise, the Bank 
ill not be able to maintain an accurate inventory of its global programs and of its commitments to global programs.  

1. Eicher, Carl, Mandivamba, and Rukuni. “The CGIAR and Africa: Past, Present and Future,” OED, World Bank, 
ashington, D.C. 2002. Photocopy 
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 Figure 4.6. Global Public Agriculture 
Research Expenditures, 1995: 

$21.7 Billion   
  

Figure 4.7. Global Public Health  
Expenditures, 1998:   

$73.5 Billion    
 

Developing    
Country    

Expenditures   
3%   

OECD  
Investments 

97% 

Source: “Monitoring Financial Flows for Health Research,” in 
Global Forum for Health Research and Development, 2001. 

  

Developing  
Countries  

53%   

Developed    
Countries   

47%   

Source: Pardey and Beintema 2001. 

to access or adapt technologies developed at the global level, the impacts on growth in productivity, 
income, employment, and health indicators have also been high. Yet, all but China, India, and Brazil 
have slowed down their investments in agricultural research, reducing their capacity to make use of 
CGIAR’s improved germplasm (Pardey and Beintema 2001). While the Bank’s recent investment in 
HIV/AIDS in Africa is a positive example of complementary investments, links between global 
health programs and country investments are an even more significant issue than in agriculture. 
Developing countries’ share of global public health expenditures is minuscule when compared with 
global agricultural research expenditures (figures 4.6 and 4.7). 

4.18 There is substantial scope for increasing impact on poverty reduction and the realization of 
the Millennium Development Goals through increased complementary investments at the country 
level. Yet the low level of Bank lending to environment, agriculture, and health contrasts with 

expenditures at the global level, which 
highlights the problem posed by the 
different priorities of the global 
community and developing countries. 
(Compare figure 4.8 with figures 3.2 and 
3.3.) While externalities, spillovers, and 
scale economies may justify investments 
in global programs, those investments 
cannot yield their full benefits without the 
in-country capacity needed to access 
technology generated at the global level. 
The Phase 2 case studies are developing 
more evidence on the nature of 
complementarity and competition of 
global and country or regional-level 
investments.52 But it is already clear that 
all sector strategies face tough challenges 
in reconciling country priorities with 
global concerns and opportunities. 

  

Source:  World Bank Business Warehouse. 
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4.6%
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6.1%

PREM 
22.6%
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Social 
protection
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ICT 
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Multisector 
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Social 
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Figure 4.8. FY01 Lending Commitments by 
Network/Sector Differ Markedly from G lobal 

Allocations by Sector

                                                      
52. The forthcoming meta-evaluation of CGIAR makes an especially apt comparison between Africa and Asia. Africans 
have identified the shortage of funding as being a bigger constraint than the shortage of scientific personnel. 
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4.19 Forty-six out of 70 global programs are 
providing country-level technical assistance of some 
kind—including upstream diagnostic and advisory 
services, national-level policy and institutional 
reform, project preparation, capacity-building, or 
training. Task managers of global programs say that 
these activities are closely linked to the Bank’s 
country operational work.53  

4.20 Yet OED’s survey of a sample of task 
managers of the Bank’s lending operations indicates 
varying degrees of familiarity with the global 
programs (table 4.1).54 For only 12 global programs 
did 100 percent of task managers indicate that they 
were (very or somewhat) familiar with the global 
programs in their sector, while for 19 global programs less than 40 percent of the task managers were 
very or somewhat familiar with the programs in their sector.55 Only 34 percent of the operational task 
managers who responded said that they had used the products or the services of the global programs 
in their sector, and 40 percent said that their country-level counterparts had shown interest in the 
products or services of those programs. Of the 57 percent who said that they were very familiar or 
somewhat familiar with at least one program in their sector, 89 percent said that the objectives and 
activities of those programs were relevant to their countries’ current development priorities. 

Table 4.1. Familiarity of Operational 
Task Managers with Global Programs 

   Number 
of 

programs 

Percent of TMs very or somewhat 
familiar with the global program in 

their sectors (%) 
12 100 
7 80 – 99 
6 60 – 79 

12 40 – 59 
8 20 – 39 

11 0 – 19 
Note: The number of programs does not add up to 70 because programs in sectors 
without lending operations, such as the Post-Conflict Fund, were excluded from the 
survey. 
Source: OED data. 

4.21 Global and Bank regional management and country priorities are important issues in this 
context: 

• Individual countries may demand different things than the global community is willing to 
supply. Where complementary investments are needed to provide access to global public 
goods, this may limit the impact of global programs. 

• Internal priorities within the Bank for resource allocation may differ between Regions and 
Networks, and Regions may not use their resources to improve alignment. In the Financial 
Sector Assessment Program (FSAP), the Financial Sector Network (FSE) is using its own 
resources to generate demand from the Regions—a good practice—and in the Integrated 
Framework for Trade, donor funds are being used to achieve the same objective. 

 
4.22 The first consideration provides a rationale for grants. Thirteen programs are providing 
country-level investment grants. The second represents an imbalance in the Bank’s management 
structure. Regions do not always see the importance of global programs because they do not see 
adequate evidence of spillovers to their Regions from global programs and the need to manage 

                                                      
53. For programs housed in the Bank, for instance, regional operational staff are often assigned to supervise country-level 
technical assistance and capacity-building grants. 

54. OED sampled all the task managers in a sample of the 10 countries (at least one country per Region) with the largest 
number of active projects in each of the 14 sectors that have global programs: environment, forestry, agriculture, water 
resources, financial sector, education, health, public sector management, private sector development, microfinance, energy, 
water and sanitation, urban, and information and communications technology. Out of 278 task managers 85 responded, for a 
response rate of just over 30 percent. 

55. Global Environment Facility (GEF), Financial Sector Assessment Program (FSAP), WB/WWF Forest Alliance, Energy 
Sector Management Assistance Program (ESMAP), Consultative Group to Assist the Poorest (CGAP), InfoDev, Global 
Alliance for Vaccines and Immunization (GAVI), UNAIDS, Roll Back Malaria, Forest Trends, Prototype Carbon Fund, and 
the GEF/IUCN/WB/WWF Water Resources Partnership. 

 



 30

country priorities relative to global priorities and global opportunities. The Bank needs to do a great 
deal more work in this area. By the same token, global programs are not always relevant from the 
country’s perspective—one reason for the establishment of the Global Public Goods (GPG) Fund, 
discussed below.  

The Bank’s Comparative Advantage is Not Exploited 

4.23 The second approval criterion for 
engaging in partnerships is “A strong case 
for Bank participation based on 
comparative advantage.” Management’s 
Strategic Directions Paper for fiscal 2002-
04 (World Bank 2001b) offers six 
comparative advantages for the Bank 
(shown in figure 4.9).56 The task managers 
surveyed by OED regard the Bank’s 
global mandate and reach, convening 
power, and resource mobilization as the 
more important comparative advantages 
the Bank brings to the programs. They 
regard the three that play to the Bank’s 
traditional strengths in country 
assistance—multisectoral capacity, 
analytical expertise, and in-depth country-
level knowledge—as less important in the 
context of global programs. 

  

Number of Programs   
0 10 20 30  40   50   60  70 

Global mandate & reach 
Convening power 
Mobilizing finance 

Multisectoral capacity 
Analytical expertise 
Country knowledge 

Source: OED data.

High 

Substantial   

Modest 

Figure 4.9. Global Task Managers Consider    
Convening Power a More Important Comparative  
Advantage than Country Knowledge       

4.24 The results of this survey highlight two findings: 

• In global programs, the Bank’s comparative advantage seems to derive more from its being 
able to mobilize resources on a global scale than from its knowledge pertinent to poverty 
reduction in virtually all borrowing countries.  

• It may be too easy to justify the Bank’s involvement in global programs based on this broad 
definition of comparative advantage. Are task managers failing to distinguish comparative 
advantage from absolute advantage? If so, this makes the appraisal of new global programs 
an even greater challenge. 

 

Risk Exposure and Risk Management Remain a Concern 

4.25 The third approval criterion for engaging in partnerships is “A clear assessment of the 
financial and reputational risks to the Bank and how these will be managed.” The task managers of 
global programs regard the risks associated with their programs as mostly negligible (figure 4.10). 
Fifteen out of 63 task managers considered reputational risk substantial or high. This contrasts 
markedly with concerns expressed by the Executive Board and the Legal Department in interviews 
with OED.  

4.26 The initiative of the Business Partnership Group in the Private Sector Development and 
Infrastructure (PSI) Network to institute a risk assessment and approval process for private sector 
                                                      
56. Although these are stated in various parts of the paper, they are not presented as a single list. 
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partnerships, which has now been endorsed by management, is a commendable effort. (See Annex I.) 
However, as the Business Partnership Group is well aware, a number of issues remain: 

• It is not clear when a participant in a 
global program becomes a partner. 
Nor does the process apply broadly to 
all participants, but perhaps only more 
narrowly to those who are involved in 
the governance of the program. 

 

Number of Programs 
0 10 20 30 40 50 60 70

Diverting Bank
resources

Diluting
convening power

Unfair advantage

Fiduciary/financial

Conflict of
interest 

Reputational 

Source:  OED data. 

Negligible 

Modest

Substantial/
high

Figure 4.10. Global Task Managers Consider Most 
Risks Negligible, Reputational Risks the Greatest 
in Their Programs  

• Global programs that are non-profit 
legal entities and governed by a self-
perpetuating board of private 
individuals pose a challenge.57 To 
what extent should their institutional 
affiliations be regarded as partners 
with the Bank? 

• What constitutes the private sector is 
unclear. The assessment and approval 
process appears to apply only to 
corporate entities that are for profit. 
Should it also apply to umbrella 
organizations, trade associations, and 
other membership associations of for-profit organizations, which are typically organized on a 
non-profit basis? 

• Some issues that have been insufficiently addressed are partnering with other non-public partners, 
such as NGOs and private foundations; programs that acquire private sector partnerships after 
they have been approved; and the management of private sector partnerships after a program has 
been approved. 

4.27 Many other interviewees expressed concern about other types of partners as well, such as 
NGOs and private foundations. The risk assessment and approval process for new private sector 
partnerships does not now apply to a variety of non-public partnerships, and risk assessment is not 
part of each Network’s annual review of global partnerships. 

Tracking of Financial Expenditures in Global Programs is Incomplete 

4.28 The fourth criterion for engaging in partnerships is “A thorough analysis of the expected level 
of Bank resources required, both money and time, as well as the contribution of other partners.” Yet, 
neither annual reports (for the programs that produce them), nor DGF applications, nor other program 
documents generally provide consistent and transparent financial information. Similarly, annual 
accounts do not provide sources and uses of funds, distinguish all the principal sources (Bank budget, 
DGF, trust funds, and other co-financing), or administrative expenses from various program 
activities, whether grants, activities funded, or services provided. An annual balance sheet indicating 
trust funds received but not yet used and commitments made but not yet disbursed is not available. 
The latest annual report (fiscal 2001) of the Foreign Investment Advisory Service represents good 
practice. 

 

                                                      
57. Such as the Development Gateway Foundation, the Global Development Network, the Solar Development Group, World 
Links, and CGIAR’s 16 regional centers. 
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4.29 Operational Policy (OP) 8.45 on grant-making specifies that any single DGF grant “should 
generally not exceed 15 percent of expected funding over the life of Bank funding to a given 
program, or over the rolling 3-year plan period, whichever is shorter.”58 Accordingly, DGF 
applications require programs to project the DGF share of total program expenditures for the next 
three years. This eligibility criterion is not consistently applied—some programs (such as CGIAR) 
include donor co-financing that does not flow through Bank-administered trust funds, while other 
programs (such as CGAP) do not. Some preliminary comparisons of previous projections with actual 
outcomes also show that past projections of other donor contributions have often been rosy and 
therefore tend to understate the actual DGF share. The DGF secretariat is aware of the impossibility 
of enforcing the 15 percent criterion given the present state of knowledge about funding commitments 
and expenditures. This is an important aspect of the grant-making policy, which clearly cannot be 
applied without developing more complete information and knowledge on what even the ongoing 
programs are doing and how they are funded. 

The Growing Role of Trust Funds Raises Strategic and Operational Issues 

4.30 Trust funds59 are an important instrument in the funding of global programs, and their use has 
grown steadily in recent years. This growth has been attributed to (1) international conventions that 
stipulate Bank involvement in the related global programs, (2) donor confidence in the Bank’s 
financial management of their funds, and (3) the Bank’s efforts to mobilize donor funds for global 
programs. While the Bank has established different types of single and multidonor, country, sector, 
and thematic trust funds in the past, it has found increasing merit in single-donor umbrella programs 
like the Bank-Netherlands Partnership Program (BNPP) and the Policy and Human Resources 
Development Fund (PHRD), that provide simple, well-defined, and transparent frameworks that 
could become a suitable model for the future. Management has recently completed a review of the 
Bank’s trust fund management, which is leading to (1) strengthening the management and control 
structure for trust funds and (2) simplifying and standardizing the structure and business processes for 
trust funds, starting with consultant and single-purpose trust funds, which largely relate to country 
operations and not to global and regional programs. 

4.31 Donors and recipients have generally appreciated trust fund management by the Bank, 
particularly financial management. However, some strategic issues remain for global and regional 
trust funds. These include: 

• The ad hoc establishment of some trust funds 
• The focus of the Bank on its fiduciary management role 
• The approval of programs at the early concept stage and authorization to proceed with trust fund 

mobilization before the programs are fully developed and appraised for quality  
• The lack of strategic intersectoral priorities in the trust funds for global programs 
• The lack of common standards—for example, in relation to administrative fees, among different 

trust funds 
• The lack of clarity with respect to termination: While trust fund agreements for global programs 

have “completion dates,” these are easily and regularly extended. 

                                                      
58. See Annex L. 

59. A trust fund is a financial and administrative arrangement between the Bank and an external donor under which the 
donor entrusts funds to the Bank to finance a specific development-related activity. The Bank’s operational policies and 
procedures for trust funds, spelled out in OP/BP 14.40, are reviewed periodically, and are currently under review to ensure 
their continued effectiveness. Annex M discusses the trust fund framework and recent developments in relation to trust 
funds. 
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4.32 The Bank’s recent review of trust fund management focused mostly on the fulfillment of 
fiduciary responsibilities with little strategic evaluation. This explains, perhaps, the current emphasis 
of the Bank on Consultant Trust Fund management, although these account for only 4 percent of the 
total trust portfolio. The ongoing trust fund reform process arising from the review includes 
simplifying and standardizing the structure and business processes of trust funds in order to improve 
manageability, cost-effectiveness, and strategic alignment. The implementation of these reforms has 
been given high priority. 

The GPG Fund Could Help Link Global Programs to Country Needs 

4.33 In April 2000, the Management Committee approved the establishment of a Global Public 
Goods (GPG) Fund of $7.5 million for fiscal 2002 to pilot additional incentives for work at the 
regional and country levels on the five global public goods priority areas defined in the Strategic 
Directions paper (World Bank 2001b). In fiscal 2002, the committee approved 9 out of 15 proposals 
for funding. All but one is providing additional funds to regional operations, channeled through 
Network vice-presidents for global public goods priorities—environmental commons, communicable 
diseases, information and communication technologies, and international trade. (See Annex L.) This 
effort to integrate global concerns into regional operations is a good initiative.  

4.34 OED has conducted a second survey of operational task managers of Bank lending operations 
to discern their awareness of the GPG Fund and solicit their opinions about it. The results of this 
survey will be reported in Phase 2.60  

4.35 For now, until more information is available on the outcomes of this pilot initiative, the GPG 
Fund may be used to link ongoing global programs more effectively to country needs. This could be 
better accomplished than at present by providing the Networks, for use by Regions, with budgetary 
resources over several years. Those resources may be targeted specifically to improving, on the regional 
level, access to technologies and information available from global programs, including, as appropriate, 
developing Bank lending in areas that produce global public goods with demonstrated high returns. The 
allocation of funds beyond the first year should be contingent upon an annual demonstration of results 
achieved in linking global and country operations. The expected results should be in areas where the 
global programs are important to improve development effectiveness, and where the Bank has a strong 
comparative advantage and core competencies, or the ability to mobilize them. OED reserves judgment 
on issues of organizational and financial subsidiarity related to national public goods and merit goods 
until the evaluation of case studies is completed. 

Oversight and Management Are Key to Managing External Relations and Need to be 
Strengthened 

4.36 The fifth approval criterion for engaging in partnerships is “A clear delineation of how the 
new commitment will be implemented, managed, and assessed.” The Bank’s oversight of the 70 
global programs varies tremendously, depending on the sources of funds, importance of the program, 
and where it is managed—outside or inside the Bank. For the two largest programs (GEF and 
CGIAR), there has been considerable oversight, including regular evaluations, although these have 
not always been fully independent. The CGIAR has had an especially strong culture of evaluation. 
The oversight of programs that have been spun-off from the Bank present some especially difficult 
challenges (box 4.2). 
                                                      
60. See Annex T. 
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4.37 For programs managed outside the 
Bank, outside partners report two sets of 
problems. First, high-level Bank 
management discussions and agreements are 
not always followed through expeditiously 
at the working levels, leading to some 
problems of credibility. Second, a strong 
commitment to certain programs at the 
lower levels—that is, by task managers—is 
not necessarily seen by outside partners as 
sufficient institutional commitment by the 
Bank. A Bank task manager is usually 
responsible for oversight and liaison with 
the program, as distinct from (and analogous 
with Bank lending projects) the external 
manager of the program, but this distinction 
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Box 4.2. Spin-offs Pose Complex Oversight 
Challenges 
Three global programs started by the Bank have recently
been spun-off as independent legal entities—the
Development Gateway, the Global Development
Network, and World Links. Each is now a non-profit
organization registered in the District of Columbia.
Bank staff serve on the governing boards of two of
them, the programs receive grants from the DGF, the
Development Gateway Foundation has a contract with
the Bank to manage the program, and a portion of the
World Links program is managed by the World Bank
Institute. Appropriate oversight is required since the
Bank is providing financial resources and there are
potential reputational risks.  
s not always clearly observed. For the 17 DGF-supported programs that are managed inside the 
ank, the DGF secretariat maintains this same distinction between the task manager and the program 
anager in order for the program to be regarded as at arm’s length from the Bank.61 But the 

erminology in OP 8.45—referring to the task manager as the “Bank program manager”—is 
onfusing. For the 8 DGF programs that have in-house secretariats, the respective vice-president or 
irector has become, in effect, the task manager for the program—something not usually observed in 
ank lending projects—but has insufficient time to carry out these responsibilities adequately. Where 

he vice-president or director is also the chairperson of the governing board with responsibility for the 
nnual performance review of the program manager, this has led to perceived, if not actual, conflicts 
f interest. For the 13 non-DGF programs that are managed inside the Bank, the same person seems 
o be performing both the functions of a task manager and a program manager. 

.38 OED regards the distinction between the Bank’s task manager and the program manager of 
he global program (whether inside or outside the Bank) as an important one, deriving from the 
istinction between governance and management. The task manager has an oversight function 
similar to the task manager for a Bank lending operation), while the program manager has a 
anagement function (similar to the country-level project manager for a lending operation). Among 

ther things, the task manager is responsible for submitting the annual DGF application, for oversight 
f implementation, for obtaining and reviewing all relevant global program reports, and for ensuring 
hat an appropriate level of independent evaluation is provided. If the task manager represents the 
ank on the governing body of the global program, then that person also performs a governance 

unction. Confusion has arisen, in part, because some global programs, both DGF-supported and non-
GF, are not genuine partnerships with shared governance arrangements.62 Confusion has also arisen 

rom the varying degree of Bank institutional commitment to the different global programs, arising in 
art from the different sizes of the programs, and the difficulty in some cases of ascertaining who 
ctually is the task manager for a program. From external interviews, it is clear that outside agencies 
ften view the Bank as having little institutional commitment beyond that of the task manager, which 
uts the Bank’s involvement in the program at risk if the person in that position is reassigned or 
eaves the Bank. OED recommends that the Bank demonstrate a firm institutional commitment to 

                                                     
1. Whether it is even possible for a DGF-supported program to be managed in-house as well as at arm’s length from the 
ank is an issue that is addressed further in Chapter 5. 

2. For example, the Post-Conflict Fund and the Small Grants Program among the DGF-supported programs, and FIAS and 
DLN among the non-DGF programs. 
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each global program, among other things, by assigning a task manager for each global program and 
by establishing more specific responsibilities and accountabilities throughout the chain of command.63 

Effective Communication with Key Stakeholders and Executive Directors Requires 
Independent Evaluations 

4.39 The sixth approval criterion for engaging in partnerships is “a clear plan for communicating 
with and involving key stakeholders, and for informing and consulting the executive directors.” It 
makes evaluation central to the effectiveness of the reporting system. The regularity and quality of the 
evaluations across the Bank’s portfolio of global programs needs to be improved. Of the 70 programs, 
only 15 have had independent evaluations, of which 9 programs were supported by the DGF. External 
evaluations are planned for another 15 programs in fiscal 2002. Broadly speaking, except for the 
GEF, ESMAP, FIAS, and Water and Sanitation Program (which are non-DGF programs), the DGF-
supported programs seem to have better information, monitoring, and evaluation systems than the 
non-DGF programs.64 (See Annex O.) The evaluations not only face the challenge of finding non-
biased independent evaluators, but few programs have systematically and quantitatively attempted to 
assess their own impact, and reporting to the Board on the outcomes of evaluations remains ad hoc 
and spotty.  

4.40 There do not seem to be any 
commonly accepted standards of 
what constitutes a truly independent 
and quality evaluation (box 4.3). 
The challenge is to find evaluators 
who can bring to bear a combination 
of evaluation methodologies and an 
eclectic multidisciplinary 
knowledge of development and the 
subject at hand in an objective, 
independent manner. Independence 
of the evaluators from the 
formulation, implementation, and 
management of the program is 
critical as is objectivity, reliability, 
and being informed about key 
challenges facing the design, 
management, and evaluation of the 
program—there are some 
reservations about the extent to 
which evaluators completely 
unfamiliar with the program or the 

Box 4.3. Evaluations Vary in Degree of Independence 
The evaluation of the Population and Reproductive Health
program (PRH) was commissioned by the HNP Anchor, carried
out by a former senior health adviser to the Bank, and funded by
DGF and the Anchor. The GEF evaluation unit has managed the
evaluations, with external evaluators carrying out the evaluations
and using steering/advisory committees. 

The evaluation of TDR was commissioned by the program’s
Joint Coordination Board (JCB), undertaken by a committee of
eminent scientists—nominated by the JCB but institutionally and
financially independent of TDR—and funded through extra-
budgetary resources. The evaluation of GMI was commissioned
by the program’s board and undertaken by a private consulting
firm chosen through a competitive process. UNAIDS has also
selected a private consulting firm through a competitive process. 

It is often difficult to determine from the evaluation reports who
commissioned the evaluations—whether the Board, the
management, or a third party—and whether the size and
composition of the evaluation team was appropriate for the size,
content, and complexity of the program. 

                                                      
63. Many Bank task managers of externally managed programs have indicated that there is no budget line or internal order 
in their department or unit budget to allow them to assign their time to governance, oversight, or liaison activities. 

64. The DGF has tightened progress reporting as a first step toward a more robust monitoring and evaluation system. For 
example, each ongoing DGF program now furnishes a brief self-evaluations progress report as part of the annual grant 
application. Beginning in fiscal 2000, the DGF required that each application seeking funding of $300,000 or more 
incorporate a plan for an independent evaluation. The DGF also allows a part of its grant be applied to the cost of 
independent evaluation. It is important to note, however, that even the second evaluation of GEF (OPS2, November 2001) 
was unable to assess impacts or sustainability of individual projects due to the lack of baseline data. “A clear operational 
definition of global environmental benefits is still not well developed in the GEF.” See OPS2, chapter 3. 
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subject can evaluate the program in a constructive, forward-looking way. If innovation is to be 
promoted at entry, as many senior managers have stressed, without increasing transaction costs, then 
the importance of oversight, quality assurance, and high-quality, regular, independent evaluations as 
inputs into decisionmaking cannot be overemphasized. 

4.41 Measurability and impact criteria are problems, and research methods for evaluations also 
need to be improved, which may require increased outlays by the donors who may want such 
evaluations. Most programs seem to use structure, process, and output measures to gauge success, 
relying more on qualitative than on quantitative assessments. For example, methodologies such as 
calculating internal rates of return, cost-benefit or cost-effectiveness measures (for example, using 
DALYs or QALYs in health), or sophisticated measurements of institutional development, human 
capital development, or knowledge generated seem to be absent in most of the evaluations.65 Many 
evaluations report on the implementation of activities but do not sufficiently address questions of 
development impact, sustainability, the ability of the program to bring about systemic change and 
assessments of alternative ways of achieving programs objectives, and at times fail to incorporate 
multiple stakeholder perspectives, especially the perspectives of beneficiaries. Few global programs, 
other than the CGIAR and TDR, have systematically and quantitatively attempted to assess their own 
impacts. The impact analysis CGIAR has done for research on improved germplasm has been strong, 
even stronger than in most industrial countries undertaking similar research, but it has been weak on 
natural resource management investments, policies, and institutional and human capital 
development.66 The evaluation of the Small Grants Program suggests that the program has had an 
extremely positive and significant impact on improving civil society dialogue, information 
dissemination, and partnerships, but it was unable to assess or measure the specific impacts on 
grantee organizations or their beneficiaries in terms of changed attitudes, norms, or practices.  

4.42 OED expects the Phase 2 case studies to address many of these issues and make 
recommendations on the merits of different models of evaluation after conducting an in-depth study 
of the programs and their evaluations.  

SUMMARY FINDINGS AND RECOMMENDATIONS 

Instituting a Systematic Appraisal for Global Programs 

4.43 At present, there is no uniform requirement or procedure for appraisal of global programs 
before implementation. Although Bank management has an institutional framework in place, the 
range of Networks and vice-presidencies involved, and the size of the program portfolio, make 
responsibilities and accountabilities diffused and unclear. Managing director approval of new 
partnerships at the early conceptual stage does not constitute appraisal, nor do central vice-
presidencies seem to provide the quality control that the management framework paper assigned 
them. The procedure simply authorizes the respective VPU to start mobilizing resources for the 
program. Considerations regarding appraisal are complex given the three major types of funding. 

4.44 For DGF-supported programs, the procedures for allocating the available budget among 
different global and regional partnerships are equivalent to an annual appraisal process for these 
programs. OED finds it lacking in certain respects, and recommends that it be strengthened in certain 
                                                      
65. The forthcoming OED meta-evaluation for the CGIAR presents the estimated rates of return to germplasm and natural 
resource management research across Consultative Group Centers, and system-wide programs. See Barrett 2001 and 
Gardner 2002.  

66. Covered in the forthcoming OED meta-evaluation for the CGIAR. 
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ways for grants below a certain size. For grant money, the DGF Council and Secretariat tend to focus 
on compliance with the principle of subsidiarity, while leaving issues of quality assurance of global 
programs to Networks. OED does not regard the Networks’ vetting and selectivity process equivalent 
to a program appraisal. 

4.45 For trust fund-supported programs, the situation is variable. Where the authorizing 
environment is an international convention (that is, the GEF, the Montreal Protocol, and the Prototype 
Carbon Fund), the donors who sign the convention are expressing their intent to support the program. 
The financing mechanism provides the governance structure around an agreed set of objectives. 
Project appraisals are done at the country level by implementing agencies such as the World Bank. 
Where the donors have agreed upon a charter for the program at the outset (such as PPIAF, the Cities 
Alliance, and the Global Corporate Governance Forum), this could be said to substitute for appraisal. 
In other cases (such as CGAP, ESMAP, and the Water and Sanitation Program), the donors have 
agreed upon aspects of a charter after the program has started. When there is only an Initiating Brief 
for the Trust Fund (IBTF), this process does not appear to constitute appraisal.  

4.46 For programs supported exclusively by the Bank’s administrative budget, the vice-
president, department director, or unit manager is responsible for appraisal. The quality of the 
appraisal varies according to the quality of Network management.  

4.47 These findings highlight the need for the Bank—in consultation with its key partners—to put 
in place a systematic appraisal process for global programs above a threshold size, and to be clear 
about what constitutes the authorizing environment for each program. Since the Board of Executive 
Directors is responsible for approving allocation of all grant funds, and the Board of Governors for 
approving funding for partnerships from net income, an appraisal will greatly help improve the use of 
the Bank’s net income. OED recommends that the Bank institute a transparent appraisal and Board 
approval process for new global programs above a threshold size, which at the same time recognizes 
their different authorizing environments and financing arrangements, in order to enhance quality at 
entry and ensure clear accountability during implementation. An appraisal process involving staff 
from the Bank’s regional operations would also have the potential of greater buy-in to the programs 
by regional operations.67  

4.48 OED’s suggested template for program appraisal is introduced in Attachment 1 to this 
volume. The template is based in part on the definition of global programs used in this study and 
elaborates criteria for each program aspect (summarized in box 4.4). Systematic application of the 
template would help ensure quality at entry for new global programs. Appropriately refined and 
adapted, it could also be useful for oversight and could help enhance the quality of the existing 
portfolio (much as Bank supervision reports do for projects) by providing criteria that can be used to 
either improve or drop ongoing programs. This might be done every three years. The template also 
enhances the existing DGF grant-making criteria (which, if accepted, might require changes in the OP 
for grant making).  

                                                      
67. For example, to foster such regional buy-in, the PSI Network has recently instituted a rule for this year’s DGF process that 
only the regional representatives on the Network Council will have a vote on programs being sponsored by the Network 
Anchor. 
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Box 4.4. Summary of Appraisal Template 
The proposed appraisal template establishes criteria for nine program aspects. It incorporates all existing
Bank criteria, offering refinements of some, and elaborates several additional criteria based on the definition
of global programs used in this study. Following is a summary of the major criteria. 

Global Does it cover more than one Bank Region? Is global action fully justified?
Does the program fit with the Bank’s mission and priorities? 

Partnership Is the use of a partnership justified? Does it meet all Development Committee
criteria for engaging in partnerships? Are comparative advantages of all
partners identified and tasks assigned accordingly? 

Objectives Are they clear and results-oriented? 
Activities Are the activities clearly connected to the objectives and will they help to

achieve those objectives? 
Governance/management Were alternatives considered? Were stakeholders consulted? Are

responsibilities and accountabilities clear? 
Financing Do the arrangements comply with Bank policies? If Bank budget is used, is it

appropriate and realistically assessed? Is there an exit strategy? 
Risks/risk management Have the risks been assessed at the outset? How will they be managed? Are

they greater than the benefits? 
Monitoring/evaluation Is there an M&E system for implementation? Are the oversight arrangements

adequate? 
External review Has the program been endorsed by independent external reviewers? 
llocating Resources between Global Programs and Regional Operations 

.49 The Phase 2 case studies should help to derive criteria for allocating the Bank’s resources 
etween global programs and regional operations. However, some considerations that have emerged 
n Phase 1 can be summarized: 

• Where the production activities of a global program should take place depends on the nature 
of the global public good being produced. New technologies requiring high science may best 
be produced in centers of excellence. New knowledge about development needs to be 
produced in developing countries.  

• The need for complementary investments to enhance the capacity of developing countries to 
access and benefit from investments at the global level (which must be kept in mind while 
investing in global programs) depends on the nature of the spillovers, externalities, and scale 
economies. Complementary investments are particularly relevant in the social sector, which 
accounts for six of the eight Millennium Development Goals.  

• In principle, the Bank’s strategy should be to equalize the marginal value of dollars 
everywhere—across sectors, between global and regional, and between core and 
complementary activities. At a minimum, the returns to global programs should exceed the 
social opportunity cost of capital, even if funds are provided as grants. Although such 
information is not yet available, the Phase 1 evaluation suggests that there is currently under-
spending on both the core and complementary activities of global programs.  

• Developing countries need more voice in the governance of global programs, as well as 
greater connectivity among themselves to enable them to learn from each other. 
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5. Assessment of the Implementation of OED’s 1998 
Recommendations 

5.1 In 1998, OED reviewed the Bank’s grant programs and made a number of recommendations 
to improve the grant-making process. The current study updates that review by examining the 
progress made on those recommendations by the Development Grant Facility.68 This is timely given 
the recent management paper proposing IDA grant financing for in-country allocations and grants for 
regional and global purposes in the range of 15 to 20 percent of the notional IDA13 replenishment 
figure of around $22 to $24 billion.69 At present, it seems likely that the DGF model might be adapted 
to administer this expanded grant program.70 Of the US$176.9 million DGF budget for fiscal 2002, 
about the same level as in fiscal 2001, US$96.5 million (54 percent) was allocated to programs 
supporting the Bank’s global public goods priorities and US$79 million (45 percent) for programs 
supporting the Bank’s corporate advocacy priorities. In fiscal 2002, US$150 million is allocated to 
programs where the Bank intends medium- to long-term support and US$4.1 million was freed up for 
new programs. The DGF anticipates that the programs it funds will catalyze more than US$913 
million in additional financial resources from a wide range of partners. It is vital, therefore, to assess 
the operation of this model. 

5.2 Since 1998, the DGF has made substantial improvements in its operations. The creation of an 
operational policy for grants (OP 8.45/BP 8.45), as recommended by OED, has made the criteria for 
grant-making more transparent. Progress reporting on all DGF-supported programs has improved, and 
an annual report to the Board on compliance with grant criteria has been instituted. Criteria for grant 
making have been refined and improved year by year: a process for program selection has been put in 
place that is broadly understood, and the DGF has encouraged Networks to view programs in the 
context of their sector strategies and to consolidate their small, fragmented programs under broader 
umbrella approaches.71 The DGF has improved information, monitoring, and evaluation systems, and 
has made the process of grant awards more transparent. The recent DGF requirements are a welcome 

                                                      
68. “DGF” refers not just to the DGF Council or DGF Secretariat but also to a process for vetting and prioritization that 
embraces Networks, Sector Boards, sponsoring units, and task managers. 

69. Recent bank documents lay out the principles and criteria that guide an expansion of IDA’s existing grant authority to 
strengthen key poverty reduction interventions, building on current lending experience and projected activities. It also 
suggests priority areas where increased IDA grant support could be used—to arrest or reverse severe deterioration (for 
example, to fight HIV/AIDS and key communicable diseases), to support long-term investments for human development 
goals, especially education, and for post-conflict purposes. 

70. Three approaches could be considered for the Bank’s grant making. In the traditional foundation model, grant making 
is seen to be catalytic and primarily designed to trigger support or expand promising economic and social innovations. A key 
feature of this model is that the grant maker maintains a strong arm’s length relationship with the grantee. In the UNDP 
model, grants are designed for long periods to closely support the development objectives of the institution. Implicit in this 
model is a close relationship between the grants and the grantor’s corporate strategy. In the venture capital model, close 
involvement in the “business” being financed brings benefits through a variety of activities, such as mentoring, strategic 
advice, monitoring, corporate governance, and recruitment of management. A recent study (Hellman and Puri 2000) finds 
that venture capitalists are more likely to finance innovators than imitators. Moreover, the venture capital approach is 
associated with a faster time to market. In addition to actively participating in influencing the management of the firm, the 
venture capital model helps guide the exit decision, such as influencing the company’s initial public offering, and thus tends 
to collect a return for its own initial investment. The Bank has straddled all these roles in different global programs or a 
combination of two or three at any given time without critically examining which approach is appropriate and under what 
circumstances. 

71. While this certainly has improved packaging, at the level of sectors and Networks it is not clear that it has improved 
internal cohesion within and among sectors and within and among networks when programs are in need of a multisectoral 
approach and the Bank potentially has the capacity to offer it—but that is an issue of network management of global 
programs rather than DGF management. 
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change, but Bank management has expressed concern that the changes have increased transaction 
costs without ensuring improved proposal quality or program impact. This suggests that the DGF 
needs to further enhance quality through, for example, clearer allocation of responsibilities between 
Networks and the DGF for quality assurance, improvement in the quality criteria and standards, and 
replacement of the current collective quality assurance system in DGF by independent appraisals. 

5.3 Information systems for DGF programs are superior to those for non-DGF programs. These 
provide a basis for monitoring the performance of DGF programs, a principle that the Bank’s global 
programs generally need to adopt. The DGF review process has become more streamlined and more 
objective. The main role of the DGF Council has not been to act as the primary judge of quality and 
relevance at the sector level, but instead to verify compliance of an application with DGF eligibility 
criteria and to ensure budget allocation is in line with Bankwide priorities. Collectively, the DGF is 
able to exercise influence over priorities and quality of proposals that would not be possible without a 
systematic grant-making process. However, the quality, transparency, and accountability of the DGF 
allocation process can be further improved: despite recent improvements in sector-level prioritization, 
attention to weighing the potential impact of the program and program alignment with sector and 
Bank objectives by Sector Boards and sponsoring unit task managers needs improvement. (See box 
3.1, “Grant Applications: Activities Not Always Clear, Not Always Connected to Objectives.”) 

5.4 The remainder of this chapter looks at progress against each of five specific 1998 
recommendations from OED: seek the counsel of outside experts; maintain an arm’s length 
relationship; establish a more thoughtful exit strategy; ensure subsidiarity; and improve monitoring, 
evaluation and reporting procedures. The case studies in Phase 2 of this evaluation will look more 
closely at each of these issues on the level of individual programs.  

OUTSIDE AND INDEPENDENT EXPERTS WOULD HELP IMPROVE QUALITY 

5.5 A key OED recommendation was to expand the DGF Council to include outside development 
experts or to establish an Advisory Board of experts. There are several reasons for the routine use of 
outside and independent experts, the most obvious of which are objectivity and the need to engage 
strong globally strategic technical expertise that may not be available, or may not be mobilized, 
within the Bank. Interviews with Bank staff, however, suggest that there is some reluctance in the 
Bank to obtain external reviews for DGF-supported grants, even though several Bank units—notably 
the Quality Assurance Group (QAG) and the Bank’s Research Grant Program—have procedures for 
getting such reviews. 

5.6 The majority of DGF Council members (7 of 12) are not from Networks. At the DGF Council, 
this group wears “institutional hats” and brings expertise available within the Bank to judge the merit of 
a proposal, alignment with Bank objectives, and its potential development impact. However, the need 
for objectivity and independent review has persisted: the DGF Council continues to represent Bank 
units with a direct interest in the outcome of funding decisions. The strong internal advocacy and 
lobbying for getting involved in specific global programs needs to be confronted with hard questions 
about the need for public investments, the need for partnerships, alternative sources of supply, the cost 
effectiveness of Bank management of global programs, and expected outcomes and impacts.  

5.7 Regarding the need for technical expertise, although members of the DGF Council spend one 
to two months reviewing many small proposals in sectors other than their own as a way to ensure 
objectivity within the council, OED interviews with council members suggest that they do not always 
bring to bear the combination of substantial technical knowledge and other expertise needed to review 
a program, some of which exists in the Bank. 
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5.8 The consequences of the lack of objectivity and technical expertise can lead to poor 
allocation of resources. Interviews suggest that despite the effort to assign council members to review 
applications outside their own sector, “pork barrel” behavior is not absent from this internal process. 
Most of all, the Bank is getting involved in programs where scarce DGF funds may be used for 
activities that are marginal to making a global impact. The continuing need for high-quality, 
independent evaluations to draw strategic lessons from portfolio performance, and the 
implementation of the exit criterion, cannot be overemphasized. 

5.9 The Bank has several models that may be used to apply an appropriate level and type of 
expertise. Procedures currently used by the Bank’s Research Grant Program, OED, and QAG for 
acquiring external advisory inputs should be adopted by the DGF Council.72 OED sets up advisory 
panels of highly regarded outside specialists for the topic under evaluation; under the QAG model, 
Bank staff (unrelated to specific operations and respected for the independence of their views), Bank 
retirees and external consultants (knowledgeable about the Bank) are deployed to serve on panels for 
quality assurance and quality enhancement (upstream). This has proved useful for training staff in 
quality assurance and enhancement for their own operations. In the review process for research 
grants, internal and external reviewers are increasingly used for reviewing grant applications.  

5.10 Some senior managers allege that the application process for DGF grants has become too 
bureaucratic, without any corresponding improvement in the quality of DGF programs, which has 
made the DGF less accessible relative to Bank-administered trust funds. This, they claim, is 
increasing transaction costs and discouraging innovation without increased benefits in quality.  

ARM’S LENGTH RELATIONSHIPS REMAIN A CHALLENGE 

5.11 During its 1998 review, OED observed a major risk of conflict of interest—real or 
perceived—when the grantor is too closely related to the grantee. Once the Bank is called upon to 
handle a combination of fund raising, fiduciary, and administrative responsibilities within a 
collaborative arrangement, as in the CGIAR, the CGAP, the Special Program for African Agricultural 
Research (SPAAR), and African Capacity Building, a de facto dependency relationship develops. 
Although OED recommended that more be done to maintain an arm’s length relationship, multi-year 
programs in which the Bank acts as both sponsor and administrator have proliferated. In the years 
since the DGF was established, the number of in-house secretariats for global and regional programs 
has increased—from 10 in fiscal 1998 to 18 in fiscal 2001, with 16 expected in fiscal 2002. This 
growth seems to be at variance with the OED recommendation.73 

5.12 Bank Procedure 8.45, which was approved following the OED’s 1998 review, requires grant 
recipients, including in-house secretariats, to exercise the same care in the administration of the grant 
that they exercise in the administration of their own funds, having due regard to economy, efficiency, 
and the need to uphold the highest standards of integrity, including the prevention of fraud and 

                                                      
72. Getting external reviews for quality assurance and enhancement of individual programs may still not address the issue of 
prioritization and ranking among programs, which must be done based on the Bank’s institutional goals and strategic 
directions. External advisory panels may nevertheless be able to provide a strategic perspective, if past senior managers 
from international financial institutions, other international organizations, members of academia, and senior policymakers 
from developing countries are mobilized for such panels. They can be useful interlocutors in the debate about the Bank’s 
strategic direction in the global arena. 

73. See Annex D. 
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corruption, in the administration of public funds.74 However, the CGIAR Secretariat has only 
recently—for the first time since its creation in 1971—produced a report for public consumption 
accounting for how funds are spent and has instituted procedures for fund transfers among centers 
providing transparency and accountability that did not exist before. It appears that the DGF has not 
expected accounting of the uses of funds for some in-house secretariats from global programs. The 
proposed introduction of a more systematic and regular approach, at the insistence of the DGF, for 
Internal Audit Department review of DGF-supported activities, beginning in fiscal 2002, is a 
welcome step in this direction.75 But the DGF also needs to require and monitor annual reports. 

5.13 The fiscal 2000 DGF annual review developed some guidelines for in-house secretariats, 
including: reporting to a separate governing body; no cross-subsidization of staff work from in-house 
secretariat to Bank and vice versa; Bank to pay not more than 50 percent of secretariat costs; chair 
position to rotate; programs being justified by cost-benefit analysis; meet senior management 
approval; and meet all DGF eligibility criteria. Establishing the DGF guidelines on in-house 
secretariats is a big step forward in clarifying these challenges and specifying clearer conditions for 
establishing in-house secretariats at arm’s length. OED recommended at the last DGF annual review 
that a clearer distinction be made between a true in-house secretariat (as for the Onchocersiasis 
Control Program or the CGIAR), where the program is administered from an office within the Bank 
but science is conducted outside of the Bank, and an in-house program (such as the Public-Private 
Infrastructure Advisory Facility, the Cities Alliance, or InfoDev), where the program is essentially 
Bank-centric. The DGF has yet to do this. The bottom line remains that, as long as Bank staff are 
responsible for managing grantee organizations, the organizations are not at arm’s length from the 
Bank.  

5.14 OED interviews with program stakeholders indicate that there are real or perceived conflicts 
of interest in the management of global programs. Vice-presidents chair boards and therefore are 
responsible for strategic direction and management, for ensuring fiduciary management of the entire 
program, and for performance as the chief executive officer. They are responsible for mobilizing 
funds from the Bank and elsewhere, and for overall performance of the program. Indeed, donors want 
Bank vice-presidents to serve as chairs so that Bank grant support to programs is assured. Vice-
presidents are also responsible for priority setting within their own Networks. Furthermore, the 
Network managers that report to them sit on the DGF Council that provides the money for the 
programs they chair. It becomes politically impossible to be objective about the pace and pattern of 
reforms needed while also pleading for DGF funds. Promoting the necessary reforms internally 
compromises their objectivity. Despite these pressures, the CGIAR has made a beginning in 
instituting reforms. The meta-evaluation considers the recent recommendations of the CGIAR 
Change Design and Management team from the standpoint of previous evaluations.  

5.15 In OED interviews, many stakeholders cited advantages of having global programs closely tied 
to the Bank and not at arm’s length, among them: lower start-up costs, benefits related to the Bank’s 
infrastructure (G-4 visas, office space, personnel management and recruitment, procurement, travel, 
management information, and accounting systems), donors’ confidence in Bank’s fiduciary 
management, ability to attract the best people, ease of access to developing countries, and ease of exit 

                                                      
74. DGF grant programs that provide financing for country-based activities similar to those supported under Bank lending 
operations are normally required to follow the Bank’s procurement guidelines and procedures. In such cases, where 
institutions are weak, grants may be extended to recipients that are developing, but have not fully achieved, a track record of 
achievement. DGF grants that are provided to international organizations and similar entities, where the Bank grant finances 
a small portion of the overall activity and where it is not feasible to supervise activities on a contract-by-contract basis, may 
be administered in accordance with the recipient’s own rules. 

75. The CGIAR meta-evaluation that OED has undertaken is addressing some of these issues.  
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and entry for Bank staff. At the same time, many stakeholders cited weaknesses in in-house secretariats: 
the cost of doing business, implicit continuance of Bank support, legal and fiduciary responsibility and 
liability, and insufficient shared ownership by partners. In-house secretariat staff tend to be Bank 
employees and the distinction between Bank staff and secretariat staff is often unclear. Whether it is 
possible to be in-house and at arm’s length at the same time, then, remains unclear.  

5.16 OED will be validating the responses of the interviewees in Phase 2 of this study. It is also 
investigating the issues surrounding the controversial and still-unresolved problem in its Phase 2 case 
studies.  

EXIT STRATEGY AND THE TWO-WINDOW APPROACH NEED REFINEMENT 

5.17 During its 1998 review of grants programs, OED observed a risk of dependency if grants 
continue over a long period: they may undercut the independence of the grantee and work against the 
sustainability of program benefits. Furthermore, proactive management of the grant portfolio and 
making room for new priorities is inhibited when programs are of indeterminate length. OED stressed 
the importance of requiring and enforcing an exit strategy. While recognizing the need for providing 
long-term support for some programs, it stressed the importance of high turnover in the grant 
portfolio as a sign of responsive and prudent management. However, certain programs may require 
indefinite support if they are providing global public goods that are undersupplied. This raises 
important issues about competing demands for funding the growing number of long-term investments 
and whether the Bank’s net income is sufficient to fund them. The second phase case studies are 
expected to provide insights into this issue. 

5.18 The DGF responded to the OED concern that the exit option had been largely neglected in the 
Bank grant program by introducing the “two-window” approach, starting with the fiscal 2002 budget 
cycle allocation. The approach differentiates, from the start, programs with Bank support for medium 
to long-term funding through the DGF (Window 1), and programs that will be limited to no more than 
three years of funding (Window 2). Especially if it is important for the Bank to remain engaged for 
several years in some programs that are tackling long-term development challenges, unless regular 
and quality monitoring of progress is ensured, it might be equivalent to creating an official loophole 
for a basic grant-making principle. Executive directors endorsed the approach and management 
proceeded to set a limit for the size and number of programs with medium- to long-term funding, 
which protected the largest programs. The DGF proposes to free up only about $10 million annually 
for emerging priorities in both regional and global programs, a very small fraction of the present DGF 
budget envelope of $176.9 million.76  

5.19 Annually, the DGF Council requests that the Networks submit overall funding requests for 
Window 1 programs in line with their previous year’s DGF budget, and group proposals according to 
priority. For Window 1, as DGF proposes to reduce its size over the next few years, the decisions 
about what programs to reduce are made by the DGF Council, guided by the Bank’s corporate 
priorities. For each Window 1 program, the DGF has now identified decision points (year) in which 
the program would be reviewed for continued Window 1 financing based on its independent 
evaluation. For Window 2 programs, the Networks are encouraged by the DGF to submit all 
proposals, grouped according to priority and consistent with the corporate priorities and sector 
strategies, regardless of the total size of the Network’s submission. Further selectivity to bring the 
DGF portfolio of programs within the overall DGF budget ceiling is undertaken by the DGF Council, 
                                                      
76. The amount freed up for new programs actually came down following initiation of the two-window approach—the 
amount available for all global and regional new programs in fiscal 2002 is only $4.1 million (2.3 percent of the total), down 
from $10.0 million (5.7 percent) in fiscal 2001. 
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based on the corporate priorities. For all Window 2 programs, DGF has identified the last year of 
DGF support and the date for the next independent evaluation. 

5.20 Each of the windows has a different disengagement strategy. Window 1 comprises two sub-
window programs: multi-year endorsed programs (Window 1A), and programs where the DGF 
Council has requested or endorsed a phased approach to disengagement (Window 1B). (See Annex 
D.) The DGF now suggests that all Window 1 programs will be regarded as having a “phased 
approach to disengagement” based on regular independent evaluations and linkage to Bank priorities. 
While a specific exit date is not required at the outset of DGF support, the Window 1 programs are 
expected to work toward identifying a means for eventual disengagement. Independent evaluations 
are required, at least every three years, as a basis for decisions on future DGF support in the three 
years following the evaluations. In the interim years, the DGF funding is expected to be based on the 
merit of the three-year work program and annual progress reporting. 

5.21 Window 2 includes programs with a time horizon for DGF support of no more than a total of 
three years over the life of the program and/or over the initial start-up phase. It includes: 

• Established programs with long-term development objectives and achieving sustainability 
after no more than three years of DGF support. 

• Innovative new programs that anticipate a DGF grant need of three years or less as seed 
capital for testing new ideas.  

• Innovative new programs, with an initial start-up phase of no more than three years, but 
possible demand for DGF support in later years. 

 
5.22 Figure 5.1 shows the DGF allocations to global programs over the period fiscal 2000-02 by 
window.  

5.23 To the DGF, exiting the Bank—that is, establishing a separate legal entity—is a way of 
becoming arm’s length. In reality, this type of exit can result in continued financial dependence (GDN), 
continued in-house support (World Links), and a management contract for the Bank (Gateway), so that 
risk-taking by the Bank remains substantial despite the formal changes in governance arrangements. 
While the two-window approach provides gains in transparency for the Bank’s disengagement strategy, 
it falls short of addressing the fundamental problems of long-term, Bank-funded grant programs (the 

Window 1 programs). It is likely to 
further strengthen the hold of these old 
programs on grant resources and raises 
the question of why such programs do 
not become part of the regular Network 
budget. The lack of recourse to exit also 
raises the question of whether the assured 
nature of Bank financing is providing 
incentives to avoid reform and to take on 
new activities when old objectives seem 
to be passé or leading to “mission creep.” 
Where there is no exit option because of 
under-provision of a global public good, 
periodic, high-quality evaluations and 
success in obtaining alternative sources 
of funding are especially important to 
ensure the continued relevance, 

Figure 5.1. DGF Allocations for Global Programs 
(FY00-FY02) 

61.5

23.9

10.8

62.0

38.3

19.3

61.6

37.0

20.9

0.0

10.0

20.0

30.0

40.0

50.0

60.0

70.0

$ 
M

ill
io

ns

FY00 FY01 FY02

Window 1A Window 1B Window 2  
Source: DGF Secretariat 



 45

efficiency, and impact of the goods being provided. 

5.24 OED’s review of exit strategies of global programs from across Networks suggests that the 
quality of the strategies is variable. Some programs have a well-articulated exit strategy in their 
application submissions to the DGF, but others only indicate the time of exit, after which no more 
DGF support is sought. A number of program managers state that they have an exit strategy but do 
not provide details on planned exits. Often, the strategy is very broad and programs indicate that other 
donors would automatically take over or the program would apply for the Window 1 support after 
exit from Window 2. (A complete account of exit strategies in the program applications submitted to 
the DGF appears in Annex H.)  

SUBSIDIARITY OF FINANCING REQUIRES APPLICATION 

5.25 The principle of subsidiarity of financing, as recommended in 1998 by OED, requires that 
Bank grants be limited to situations in which lending is not appropriate and there is no other source of 
funding.77 This principle is a defense against having grant money drive out the need for lending, a 
form of moral hazard. OED pointed out that the Institutional Development Fund (not covered in this 
review), the Small Grants Program, and CGAP were funding activities that otherwise might be 
appropriate candidates to use the Bank’s project preparation facility or Learning and Innovation 
Loans. They may also substitute for UNDP and other grants. OED further suggested that they may be 
better handled as part of the regular Bank budget and should be transferred to regular regional 
budgets.  

5.26 From OED’s interviews of some global program stakeholders, it is clear that many programs 
are conducting the equivalent of analytical and advisory activities (AAA), albeit all argue it is 
upstream and cross-country work that Regions are unlikely to perform. At this point there is little 
information on which to make definitive judgments on the quality of the decisions reached. For 
example, it is unclear whether the work undertaken by grant programs could be done at less cost if the 
Bank simply had the necessary operational budget. Equally uncertain is whether global programs are 
bringing the best expertise—especially cross-country experience—to bear on the subject, superior to 
the Region operating alone. For example, a number of programs are giving grants for country-level 
technical assistance (see Annex D). Not only is there uncertainty about whether soft money may be 
driving out hard, it is also unclear whether a global program might drive resources away from the 
important country priorities to which resources would have been allocated had there been no pressure 
to have a global program, which also consumes the time of the country task managers. The current 
donor practices of tying aid makes it difficult to assess these issues, but they will be explored further 
in Phase 2 of this study. Besides, the subsidiarity issues may be most relevant for those global 
programs with in-house secretariats providing technical assistance, using Bank knowledge, in 
addition to performing regular administrative functions for grant making. 

5.27 The Phase 2 case studies will add to these observations and address such issues as: To qualify 
for DGF grants, should programs have to demonstrate links between cross-country knowledge sharing 
and country assistance and development of south-south networks—whether by the Bank or other 
donors—and the extent of global and regional spillovers? Phase 2 should also provide insights on 
global and regional spillovers and implications for global and country-level financing.  

                                                      
77. Where the DGF criteria focus on subsidiarity of funding, they do not address subsidiarity of organization and 
management of programs, even though they may be funded at the global level. This issue is also being addressed in the case 
studies. 
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REPORTING AND EVALUATION NEED IMPROVEMENT 

5.28 The DGF has made progress since OED’s 1998 review in both reporting and evaluation. In 
the reporting area it has introduced a Grant Completion Report and enhanced its financial reporting. 
The DGF has also improved evaluation processes and rigor. 

5.29 Grant Completion Reports. According to the BP 8.45, the program manager is responsible, if 
the DGF’s funding for the program is ending, for preparing and filing with the DGF Secretariat a 
Grant Completion Report within six months after the closing date of the final Grant Letter of 
Agreement. The report is expected to describe the extent to which program objectives were met and 
activities completed, assess the program’s development impact, identify problems in the program’s 
execution, and provide lessons learned.78 The DGF Secretariat, in turn, is responsible for reviewing 
the Grant Completion Reports and reporting on them in the Annual Review it presents to the Board.  

5.30 Compliance by the recipient organizations in providing the Grant Completion Reports to the 
DGF has been irregular. Only 9 of the 18 programs that disengaged from DGF funding since fiscal 1998 
have provided the reports.79 The regularity and quality of report submissions has also been uneven. 
Some programs took more than a year to file their submission with the DGF.80 The quality of the reports 
has also varied. They focus largely on the extent to which the objectives were met and on the 
completion of various program activities, but they lack any assessment of development impact or even 
reporting on the realization of intermediate objectives, are weak on identifying problems in program 
execution, and yield few useful lessons. Finally, the DGF itself did not comply with the requirement to 
report on Grant Completion Reports in its Annual Review for fiscal 2002.  

5.31 Financial reporting. The task manager of the Bank sponsoring unit is responsible for making 
disbursement requests to the DGF Secretariat on behalf of the recipient. DGF grants are normally 
executed by recipients that have a record of achievement and demonstrated financial probity.81 The 
recipient organization is also responsible for implementing the activities of the program and preparing 
all financial reports. The Bank task manager and the program manager are responsible for supervising 
implementation and obtaining and reviewing all relevant program reports, including timely financial 
reporting and appropriate use of DGF funds by grant recipients.  

5.32 For external Bank global programs, the DGF requires that the task manager forward an 
audited financial statement along with a Progress Report on the program for review with the annual 
application for funding. At this time, the relevant staff of the VPU and sector certify that they have 

                                                      
78. A model Grant Completion Report is available to the Bank staff. The Grant Completion Report also needs to include the 
audited financial statements of the program and any independent or recipient-prepared evaluation reports. 

79. The DGF is not requiring completion reports from programs that continue to exist in another guise. For example, the 
MCP program became Roll Back Malaria and was not required to submit a completion report. In other cases, such as the 
Public Private Alliance for Children Immunization (PPACI), which became GAVI, a completion report was provided. But 
an encouraging sign is that the DGF has recently started to monitor the submission of the completion reports and proposes to 
follow up on a regular basis with task managers. 

80. For example, “Leadership Forum for African Women,” which exited the DGF support in June of 1999, submitted its 
completion report in February of 2001.  

81. As outlined in BP 8.45, in some special cases, the DGF may disburse funds to a program housed within the Bank (i.e., 
without a Grant Letter of Agreement) if the program (a) has its own secretariat in the Bank funded directly by the DGF, or 
(b) is responsible for making numerous subgrants and obtaining clearance of Grant Letters of Agreement from the Legal 
Department (examples include the Institutional Development Fund, Post-Conflict Fund, InfoDev, and Small Grants 
Program); or (c) the program is covered by a multilateral agreement. In a few exceptional cases approved by the Executive 
Directors (e.g., Institutional Development Fund, Post-Conflict Fund), grants may be disbursed into trust funds administered 
by the Bank. 
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reviewed and found satisfactory the audited report and the financial statements for the most recent 
period of DGF support. This certification at the application stage has resulted in some improvement 
in the compliance of these reports, but the progress continues to be uneven. The annual submissions 
by the programs are not being adequately monitored by the DGF. Also, there is lack of appropriate 
filing of such reports. Often the period of budgeting and reporting of the recipient organization does 
not match the DGF funding cycle, so the recipient is unable to submit the audited report to the DGF 
secretariat. A more systematic and regular approach for timely monitoring of audit reports should be 
introduced within the DGF to reinforce a stronger control environment for grant funds. 

5.33 Recently, the Internal Auditing Department (IAD) has agreed with the DGF to conduct a small 
number of audits of DGF programs every year. OED considers this a good development. CGAP has 
been identified as one of the programs that would be audited this year. The audit would aim to 
determine whether the Bank is adequately fulfilling its fiduciary obligations to ensure that expenditures 
have been made for intended purposes and that there has been compliance with Bank policies, 
procedures, and controls. IAD cost expenses related to these audits are being covered by the DGF’s 
approved budget for fiscal 2002. Audits should be expanded to cover all Window 1 programs because 
they involve large, ongoing DGF allocations, as well as to a random sample of Window 2 programs, 
and resources should be made available to carry these out.82 

5.34 Evaluation. Because most DGF programs are less than 5 years old, in many instances the 
DGF-required evaluations are the first evaluations these programs are undertaking. The DGF now 
requires Networks to report on self-evaluations through progress reports as a part of DGF application. 
Independent evaluations are now required by the DGF for all programs receiving over US$300,000 
annually, and a number of DGF programs are already carrying out evaluations. (See Annex O.) In the 
past year, the DGF Secretariat has been helping programs design their evaluation terms of reference 
and review the selection of consultants.  

5.35 This report has shown why a more rigorous approach to evaluation should be encouraged. It is 
crucial to ensure not only that such reviews are carried out, but that they are of high quality and 
conducted by truly independent evaluators. OED expects the Phase 2 case studies to throw further light 
on the quality, timeliness, and the independence of evaluations. Key policy questions include: How can 
standardized evaluation criteria, clear performance indicators, and timely independent evaluations of 
high quality assist continuing learning and the DGF in effective prioritization and resource allocation 
across programs and Networks? And how can evaluations focus on development effectiveness (poverty 
alleviation and sustainable development) and mechanisms for mainstreaming global programs? If 
necessary, the Board should make additional resources available for independent evaluations. 

SUMMARY FINDINGS AND RECOMMENDATIONS 

5.36 The DGF has made substantial improvements in its processes, but their contribution to the 
development effectiveness of programs may not have been commensurate. DGF Council members do 
not always bring to bear the combination of substantial technical, policy, and other knowledge and 
expertise needed to review a program. Some of this expertise exists in the Bank and needs to be more 
effectively mobilized. Despite the effort to assign council members to review applications outside 

                                                      
82. Currently, the program manager sends to the grant recipient organization a grant Letter of Agreement based on a sample 
letter provided by the DGF. The use of standard legal agreement letters consistently across global programs would ensure that 
the Bank is able to audit its grant recipients. Although the sample Grant Letter of Agreement specifies that “the recipient 
shall permit the Bank’s representatives to examine the records and accounts with respect to the grant,” in case of the U.N. 
and other multilateral development banks, since there does not currently exist a reciprocal agreement for examination of 
records, grants given to programs housed in these organizations, an exception may have to be made. 
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their own sector, “pork barrel” behavior is not altogether absent. Scarce DGF funds may be used for 
activities marginal to making a global impact.  

5.37 Introduce independent external review process. An independent external review process 
should be introduced for allocation of DGF grants to small programs that do not go to the Board. The 
Bank has several models that may be used to apply an appropriate level and type of expertise, 
including expertise available within the Bank. Procedures currently used by the Bank’s Research 
Grant Program, QAG, and OED for getting advisory inputs—external to the program—should be 
adopted by the DGF Council. 

5.38 Reporting and evaluation need improvement. Compliance by the recipient organization in 
providing the Grant Completion Reports to the DGF has been irregular. The regularity and quality of 
report submissions has also been uneven. Although there has been some improvement in the 
compliance of financial and audit reporting, the progress is uneven.  

5.39 A more systematic and regular approach for timely monitoring of financial and audit 
reports and Grant Completion Reports should be introduced within the DGF to reinforce a stronger 
control environment for grant funds. Audits should be expanded to cover all Window 1 programs, and 
resources should be made available to carry these out. A more rigorous approach to evaluations 
should be instituted. Evaluations should be carried out routinely, of high quality, and conducted by 
truly independent evaluators that are knowledgeable about the programs.  

5.40 Maintain an arm’s length relationship. Multiyear programs in which the Bank acts as both 
sponsor and administrator have proliferated. Since the DGF was established, the number of in-house 
secretariats for global and regional programs has increased, from 10 in fiscal 1998 to 18 in fiscal 
2001—and is expected to be 16 in fiscal 2002. OED will validate the responses of the interviewees’ 
pros and cons for in-house secretariats in Phase 2 of this study.  

5.41 Exit strategy and two-window approach need refinement. The two-window approach 
provides gains in transparency for the Bank’s disengagement strategy, but falls short of addressing the 
fundamental problems of long-term, Bank-funded grant programs (the Window 1 programs). It is 
likely to further strengthen the hold of these old programs on grant resources and raises the question 
of why such programs do not become part of the regular Network budget. Exit strategies of global 
programs from across Networks suggest that the quality of the strategies is variable. OED will 
examine the issue of exit strategy in Phase 2 of this study. 

5.42 Subsidiarity of financing requires application. Many programs are conducting the 
equivalent of analytical and advisory services, albeit all argue it is upstream and cross-country work 
that Regions are unlikely to perform. The case studies will explore this issue in Phase 2. 
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6. Major Findings and Recommendations  
6.1 Tremendous changes in the external environment have fundamentally altered the roles of 
international organizations, including the World Bank, and made it imperative that the Bank remain as 
proactive at the global level as it has for the past five years. Management commitment to opening the 
Bank to partnerships and helping to exploit global challenges and opportunities for the benefit of 
borrowing countries has aptly stimulated substantial innovation and growth in the Bank’s global 
partnerships. Large and well-known programs such as the CGIAR, TDR, GEF, and ESMAP—programs 
that were innovative for their times—have been joined by new innovative programs such as UNAIDS, 
GAVI, the Prototype Carbon Fund, and the Cities Alliance.  

6.2 The Bank’s global program portfolio is already an important complement to its traditional 
country assistance and it holds substantial promise for considerably enhancing the Bank’s effectiveness 
at reducing poverty. Moreover, among international organizations, the Bank has become the largest 
manager of trust funds for global programs. Although the growth of these programs has now slowed, 
global activities could increase rapidly if current negotiations for IDA replenishment result in an 
increase in IDA grants to global programs—such growth, if properly managed and focused, will 
enhance the Bank’s development effectiveness. 

6.3 The internal challenge for the Bank is to refine the strategy and criteria for its involvement, and 
to ensure these measures are rigorously applied. Insufficient clarity in the relationships among 
partnerships, programs, and global public goods in the Bank’s global strategic framework is a source of 
confusion. The number of global activities that focus on global public policy issues that are hindering 
the ability of the Bank or its client countries to achieve their poverty reduction mission are few. The 
strategy lacks clarity regarding the extent to which Bank involvement in global programs should entail 
provision of global public goods or other goods of seemingly high marginal social value currently being 
provided through grant funding—and on whether collective action through partnerships is always 
necessary to provide global public goods. The current portfolio does not fully align with the strategic 
framework because many programs were created before the framework was in place. 

6.4 The Bank’s considerable comparative advantage in areas central to achieving its poverty 
alleviation mission—its multi-sectoral capacity, analytical expertise, and in-depth country knowledge—
is under-exploited. The Bank’s ability to mobilize resources, in contrast, has been very important to the 
development of new programs. More rigorous processes to ensure appraisal, fiduciary, and other 
monitoring and evaluation functions, only some of which are now in place, will help enhance quality.  

6.5 Developing countries are largely implementers whose voice is not heard throughout the 
process. Getting them more involved will facilitate their ownership and help ensure that global 
programs are relevant and effective in achieving the Bank’s poverty alleviation mission and in meeting 
the Millennium Development Goals.  

6.6 Adjusting the current management structure will require considerable thought about the 
substantial intellectual, managerial, and external relationship challenges presented by the diverse 
portfolio: 70 programs, spanning 5 Networks, that differ widely in size, age, authorizing environment, 
number of partners, financing arrangements, life cycle stage, and for which management responsibilities 
are dispersed throughout various units in the Bank. Moreover, 40 of the 70 programs are managed 
outside the Bank. The current management structure has evolved in response to various external and 
internal events and has been designed to promote innovation. The challenge is to ensure that innovation 
is combined with a systematic assessment of the need for institutional responses to global challenges. 
Bank management is aware of the challenges posed by the need to balance the expansion of partnerships 
and entrepreneurial spirit with “corporate discipline and priority setting; and ensuring that there is due 
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diligence with respect to effectiveness, implementation, resource efficiency and reputational integrity.” 
It has already begun to provide increased attention to these issues in the Strategic Forum and other 
management discussions.  

6.7 The direct responsibilities and risks (including reputational risks) associated with the 30 pro-
grams the Bank manages in-house and with those it has spun-off seem considerably larger than for 
programs managed externally—and many issues remain in the internally managed programs. Yet the 
Bank’s indirect responsibilities are equally large whether it is essentially a joiner, as in the health sector, 
where the Bank is the most important lender to developing countries, or an initiator, as in the information 
and communications technology sector. Moreover, in the context of the Millennium Development Goals 
and the emerging, more integrated Global Development Framework, the Bank’s roles and responsibilities 
are changing and will continue to evolve rapidly. Not only does one size not fit all, as this report 
demonstrates, but even in externally managed programs the dynamic situation requires that the Bank 
position itself organizationally and managerially to respond continuously to the new challenges. 

6.8 In most cases, global programs involve a large number of partners, so clear processes and 
accountabilities for the management of relationships are an important part of the challenge. Both 
through procedures and their application, the Bank can help set standards for quality and quality 
enhancement and be a leader in the way it manages the current global portfolio and gets involved in new 
partnerships, much as it has done for country assistance through the Country Assistance Strategies and a 
variety of lending instruments.  

6.9 There is no consensus among the Bank’s member countries about the importance of global 
programs and partnerships in enhancing development effectiveness and positioning the Bank for the 
future. OED concludes that because of the tremendous opportunities provided by the rapidly declining 
cost of information technology, growth of civil society participation, and rapid technical change in such 
areas, investments at the global level will become increasingly important in enhancing the Bank’s devel-
opment effectiveness at the country level. Management stimulus to be proactive at the global level has 
been the right response. Evaluations such as this one can help develop criteria and standards for the 
allocation of resources between the global (and regional) and national activities. A global portfolio that 
is proactively managed and linked to the needs of the Bank’s borrowers can substantially increase the 
Bank’s impact and position it to become a more effective player in international development 
assistance. 

6.10 At management request, this Phase 1 report has focused on the strategic and programmatic 
management of the Bank’s global portfolio as an input into the budget process for fiscal 2003. Based on 
the analysis of 28 programs, the Phase 2 report will address issues of governance, management, and 
impacts of individual programs and extract further lessons for strategy and programs. The remainder of 
this section outlines the implications for the Bank of the results of Phase 1. These are in four areas: 
organization, strategy, selectivity, and program implementation. 

Organization: Management should strengthen strategic planning and oversight of global programs 
and partnerships. Rigorous priority setting, improved quality management, and stronger corporate 
leadership on global issues is of strategic importance, but how to achieve this is a challenge and 
became the subject of considerable debate within the Bank as the findings of this study began to 
surface.83 Here, OED puts forward three options:  

                                                      
83. In the context of a review by the Bank’s operational vice-presidents, concerns were expressed about OED’s suggestion 
that a single VPU needed to be assigned responsibility for global programs. OED addresses the specific arguments in 
Attachment 2 of this report. The debate about the single-VPU suggestion has led to a refinement of OED’s recommendation 
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1. Fine tuning of the existing management framework and processes to address the identified 
weaknesses 

2. Setting up a secretariat to assist a single Managing Director (MD) in the oversight of all Bank 
global activities 

3. Allocating Bankwide responsibilities for improving quality assurance and overseeing partner 
relations at the global level to a single existing vice-presidential unit (VPU). 

The strengths and weaknesses of each option were weighed in the context of the global policy 
cycle—that is, development of strategy and policy, refinement and application of criteria for engaging 
in partnerships and for selectivity, and follow-through in the program cycle from initiation to 
accountability for impact. (The likely effect of each option on the issues identified in this report is 
shown in Annex U.) 

 OED concludes that refining the existing framework, while it would continue to promote 
innovation and flexibility, would not significantly enhance quality or accountability. 
Strengthening the sector boards and giving QAG and OED roles in ensuring quality at entry 
and evaluation, while useful and necessary under any scenario, would not resolve conflict of 
interest dilemmas. Nor would it provide the strong leadership needed to achieve coherence 
and enhance accountability so as to tap the full potential for Bank leadership and impact on 
global poverty alleviation.  
 With an appropriately staffed and mandated MD secretariat, in contrast (possibly absorbing 

the current DGF establishment), the possibility of real reform would be greater, especially 
regarding operational deliverables and results. Working through the Networks, which would 
continue to have the primary responsibility for task management and partner relations, the 
MD secretariat would set standards, oversee programming and budgeting, perform quality 
assurance functions, and report annually to senior management and the Board on activity 
implementation. It would also be able to ensure that risk management policies are defined by 
the appropriate unit and would oversee Network implementation of risk management 
processes, including, as appropriate, reporting to the Board.  
 With an appropriate mandate, an existing VPU, reporting to its Managing Director, could 

perform all the same functions as the MD secretariat, in addition to providing intellectual 
leadership and fulfilling the need to address the global policy environment. It could assist in 
the development of policy and strategy as well as help improve operational effectiveness 
through two interacting units: a think tank to routinely monitor and anticipate changes and 
emerging opportunities in the global environment, draw partnership implications for the 
Bank, and provide intellectual leadership, and a separate operational unit concerned with the 
internal management of global programs. 

Strategy: Management should further articulate a strategy for Bank involvement in global programs 
and policies that establishes overarching objectives, oversight responsibilities, and the Bank’s 
comparative advantage. The strategy would articulate how global programs are distinguished from 
institutional partnerships and contribute to achieving the Bank’s mission of sustainable development 
and poverty alleviation, and the extent to which the programs should focus on the provision of global 
public goods and involve specific forms of partnership.  

 A central unit (secretariat or VPU) would develop and monitor performance indicators to 
ensure that Networks and Regions are appropriately linking specific global programs, country 

                                                                                                                                                                     
that considers three possible alternatives. These may not be the only alternatives, and ultimately Bank management needs to 
base its decision on a wide range of considerations, some of which fall outside the scope of this study.  
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assistance strategies, and sector strategies, and prepare annual reports for the Board based on 
information provided by the Networks.  
 It would develop clear and transparent criteria and guidelines for resource allocation; 

budgeting, accounting, and auditing practices; and information systems for global programs.  
 It would be involved in the allocation of the Global Public Goods (GPG) Fund to link global 

programs to country needs, with a results-based focus, by providing the Networks with non-
fungible, dedicated budgetary resources. 

 
Selectivity: The MD secretariat or 
designated VPU should establish and 
monitor the standards Networks must 
follow for their global programs, 
including the extent of verifiable 
objectives, dedicated Bank resources, 
appropriate organizational and funding 
arrangements, and some form of cost-
benefit or other ex-ante criteria for 
Bankwide prioritization and quality 
assurance. 

 For new programs above a 
threshold size, likely of a global 
public goods nature, the central 
unit would help institute a 
transparent identification, 
preparation, appraisal, Board 
approval, supervision, and 
evaluation processes. OED 
estimates that in fiscal 2002 this 
would have involved appraising 
one new DGF program, but 19 
ongoing DGF programs to which 
commitments were renewed by 
the DGF for FY02. Similarly, 10 
non-DGF programs would be 
potentially eligible for appraisal 
(box 6.1). 

Program Implementation. Management sho
Board, Regions, Networks, and task manage
the Bank’s commitments with its partners.  

 For programs under implementation
manager monitoring of program perf
independent panels similar to those u
and expand audits introduced by the
medium- to long-term Bank support
 Ensure independence of the three-ye

programs by extending the practice t
whether funding is from the Bank bu
prerequisite for continuing support. 
Box 6.1 How Many Programs Would Have to Be 
Appraised? 
In fiscal 2002 the DGF had 47 programs in its portfolio; 32
of them were ongoing programs to which commitments
continued. The DGF approved 15 new programs for a total
of $4.08 and it increased the allocation of funds to 8 of the
ongoing programs for a total of $4.31 million. The
Development Gateway was the only program that received
more than $1 million. Thus, if a threshold of $1 million was
set for appraisal, only the Gateway would have been
appraised.  

Many of the 26 ongoing global DGF programs, such as the
CGIAR and CGAP, should also be appraised, however.
Using the same threshold, 19 such programs would be
eligible for appraisal. Furthermore, 10 of the 23 non-DGF
global programs would potentially be eligible for appraisal.
But the breakdown of costs for these non-DGF programs is
not centrally available.  

DGF expects to exit from 5 programs in fiscal 2002,
releasing $2.68 million, 7 programs in fiscal 2003, releasing
$3.13 million, and 20 programs in fiscal 2004, releasing
$19.63 million. The exits for future years and amounts are of
course tentative at this stage. Exits from the non-DGF
programs are not known. All these call for improved
assessment of quality at entry, quality assurance, and
evaluation, which will require increased internal capacity to
address grant-making issues. 

Source: DGF data, see Annex V. 
uld clarify the responsibilities and accountabilities of the 
rs, and provide each with the resources needed to fulfill 

, introduce a more systematic and regular approach for task 
ormance and provision of audit reports, introduce 
sed by QAG to review quality of the ongoing portfolio, 

 DGF, in the first instance, to cover all programs receiving 
 (Window 1).  
ar evaluation process the DGF has instituted for its 
o all programs (including ongoing programs, regardless of 
dget, the DGF, or Bank-managed trust funds) as a 
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 Include global programs in the standard evaluation and reporting processes of OED, ensuring 
routine reporting to the Board of the findings of independent evaluations and management 
decisions of continuing support to the programs. 
 For new small programs of a merit goods nature that are not presented to the Board, the MD 

secretariat or designated VPU would help improve approval, monitoring, and auditing in the 
DGF. Management could introduce independent review processes that are external to the 
program, similar to the processes used by the World Bank Research Committee, for the 
allocation of small DGF grants or as part of the Bank budget.  
 For programs under implementation, including the existing portfolio, it would introduce quality 

assurance and enhancement standards and clear Network accountabilities.  
 It could help adapt the standards and procedures applied to the use of Bank funds in innovative 

lending operations such as Learning and Innovation Loans and Adjustable Program Loans to 
global programs.  
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 57 Appendix 1 

Appendix 1: Suggested Appraisal Template for Global Programs 

Program Aspect Appraisal Criteria  
Global 
The activities of the 
program cut across 
more than one of the 
Bank’s operational 
Regions. 

1. Does the program cover more than one of the Bank’s operational Regions?  
2. Does the program demonstrate strong potential for development effectiveness and poverty 

alleviation and, hence, relevance to developing countries? 
3. Does the proposal demonstrate why the issue the program addresses requires public investments 

and action at the global level? 
4. Does the proposal demonstrate the value added from the Bank’s involvement? Does it articulate 

how the program fits with the Bank’s mission of poverty alleviation and sustainable development, 
its global public goods priorities, and its corporate advocacy priorities? If the program does not 
meet these criteria, does the proposal explain why the program is still justified in addressing an 
important global issue? 

5. Does the proposal either demonstrate the absence of alternative, more cost-effective sources of 
supply for addressing the issue or make a convincing case for why increased competition in 
supply entailing Bank involvement would be desirable?  

6. Does the proposal provide a full accounting of the expected benefits of the program—including 
expected spillovers—to borrowers and donors, as well as to private sector and public sector? 
Does it explain how the realization of those benefits is being ensured in program design? 

Partnership 
The program 
involves partners—
who participate in 
the governance of 
the program—in 
addition to the World 
Bank. 

1. Does the proposal demonstrate the value added by using a partnership? Could the Bank working 
alone accomplish the program goals? Does the proposal demonstrate that the benefits of the 
partnership outweigh the costs?  

2. Does the proposal demonstrate how the program meets the Development Committee criteria for 
engaging in partnerships: 

• Evidence for an emerging international consensus that global action is required? Or if the 
program itself is intended to help develop international consensus where none currently exists? 

• Why Bank action is needed to catalyze other resources or if others can do it just as well? For 
example, is the Bank’s convening power or potential linkage to country assistance critical in 
ensuring relevance of the global program and its eventual success? 

• The Bank’s comparative advantage relative to other partners in relation to this program?1  

• The value added to the Bank’s development objectives? 
3. Does the proposal demonstrate why the Bank should address this issue as a global program, or 

regional program, rather than through an institutional partnership?2 That is, does it have: 

• Clearly identified and deliverable new products or services 

• Shared objectives 

• Shared responsibility for governance 

• Shared resources. 
4. Does the proposal demonstrate that all potential partners needed to ensure development 

effectiveness of the program were consulted, the chosen partners are the most appropriate to 
achieve expeditious and cost-effective results and impact, and that the Bank’s role is consistent 
with its comparative advantage? Are other partners’ roles, responsibilities, and accountabilities 
consistent with their comparative advantages and clearly spelled out? 

                                                      
1. The Strategic Directions Paper (World Bank 2001b), mentions six comparative advantages: (1) global mandate and reach, 
(2) in-depth country-level knowledge, (3) multi-sectoral capacity, (4) convening power, (5) expertise in country and sector 
analysis, and (6) mobilizing financial resources. Others might include access to borrowing countries’ policymakers and 
potential for country assistance? 

2. “Institutional partnerships” typically involve exchange of information and consultations with a variety of partners in order 
to improve the Bank’s ability to conduct its traditional country and regionally oriented business more effectively. These do 
not produce a new product or service and do not involve the establishment of a new organization or entity with separate 
governance and management structures. 
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Program Aspect Appraisal Criteria  
Objectives 
Either formally or 
informally, the 
partners reach 
explicit agreements 
on objectives 

1. Does the proposal describe the process used to arrive at an agreement on objectives, including 
consultation with stakeholders? 

2. Are the objectives of the program clearly defined and results-oriented, even if results are 
intermediate outcomes? 

3. Do the objectives: 

• Give focus and direction to the program? 

• Express a development purpose that is realistic, specific, and quantitatively or qualitatively 
measurable? 

• Provide a basis for evaluating the performance of the program with specific and realistic 
schedules? Are their clear intermediate performance indicators or is there a clear indication of 
how the program will develop such indicators?  

Activities 
The program 
generates new 
products or services 

1. Are the program activities s clustered into components that can deliver results on the stated 
objectives? Are the components clearly described and are the objectives and components 
internally coherent? Examples: 

• For global networking activities the proposal should demonstrate either current or proposed 
steps to ensure that developing countries receive the benefits of the program through ensuring 
access, building capacity, or other means. Similar steps should be evident for regional activities 
within the global program. 

• For country-level technical assistance activities, the proposal should articulate the steps 
needed to build capacity or involve borrowing countries in networking. It should also identify 
whether and how links to subsequent country assistance (including Bank lending) might bring 
this about. 

• For country-level investments, the proposal should argue the case for additionality or 
complementarity to current Bank lending operations. 

• For new products and technologies, such as collaborative research or analysis, the proposal 
should clearly demonstrate their global public goods nature and the absence of alternative 
sources of supply. It should justify international public involvement in the provision of these new 
products and technologies. 

Governance and 
management 
Either formally or 
informally, the 
partners agree to 
establish a new 
organization or to 
vest an existing 
organization 
(including one of the 
Bank’s own units or 
those of other 
international 
agencies) with a 
new and additional 
function. 

1. What were the main scope and design options considered, and why were competing alternatives, 
such as regional programs, rejected? 

2. Were relevant stakeholders consulted in the program design process? 
3. Do relevant stakeholders have access to the program? What steps are being taken to ensure 

access? 
4. Does the proposed authorizing environment for the program provide adequate balance between 

ensuring legitimacy in governance, relevance to developing countries, and efficiency in achieving 
results? 

5. Do the governance and management structures include clear responsibilities among partners with 
respect to resources, risks, and decision-making? 

6. Are there clear accountabilities for results, and clearly defined plans and target audiences (or 
stakeholders) for the activities of the program? 

7. To what extent are developing countries (including transition countries) actively engaged in the 
governance of the program and in the design and management of program activities? 

8. Does the program design ensure recruitment of high-quality advisory committees and clarify their 
accountability for ensuring scientific/professional excellence in approaches? 

9. Are reporting arrangements of managers and advisors to specific levels clearly spelled out? 
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Program Aspect Appraisal Criteria  
Financing 
The partners 
contribute dedicated 
resources to the 
program 

1. Where the Bank is providing DGF grants, do they comply with OP 8.45 for grant making and with the 
DGF criteria for subsidiarity, arm’s length relationship, and exit strategy?3 

2. Where the Bank is administering trust funds that support the program, do they comply with OP 14.40 
for trust funds and address the five issues in the recent Trust Funds Review: 

• Alignment with the Bank’s strategic priorities  

• Dependency risks 

• Cost-effectiveness  

• Fiduciary risks 

• Reputational risks? 
3. Where the Bank is providing resources for the program from its administrative budget (BB)—for 

program administration or program activities—is there a realistic assessment of BB needs and is it 
a clearly appropriate use of BB resources? 

4. Is the Bank’s share of the overall resources dedicated to the program appropriate?4 
5. Are regional and central unit BB needs spelled out? 
6. Does the program have an exit strategy? Does it follow the foundation model, the venture capital 

model, or the long-term development assistance model? Is the model used clearly justified? Have 
steps been taken within the context of the model to ensure the long-term sustainability of the 
program? If the venture capital model is used, does it follow best practice on venture financing? Is 
the form of exit defined clearly (financial exit, participation exit, legal exit)? How well is the exit 
strategy planned? 

Risks and risk 
management 

This category cuts across the previous six, consistent with the way risks are treated in the Bank 
financing of projects.  
1. Have the risks (applying to both the private sector and NGOs) been assessed at the outset?5 

• Reputational risks 

• Conflict of interest risks 

• Unfair advantage risks 

• Governance risks 
2. Are the risks associated with the program greater than the expected benefits? Have appropriate 

procedures been established to manage these risks during program implementation? 

Monitoring and 
evaluation 
 

1. Has a monitoring and independent evaluation system been established for the implementation 
phase of the program? Does it comply with OED standards for best practice?  

• Clear project and component objectives verifiable by indicators 

• A structured set of quantitative or qualitative indicators 

• Requirements for data collection and management 

• Institutional arrangements for capacity-building 

• Feedback from monitoring and evaluation to Bank management and the Board. 
2. Is there adequate provision for routine Bank oversight of the program? 
3. Is the Bank exercising adequate fiduciary responsibility for in-house secretariats and for the 

management of trust funds, with periodic centralized reporting of accounts and audits, which are 
routinely monitored for quality and completeness? 

External review 
 

1. Has the program been endorsed by independent external reviewers? 

 

                                                      
3. These need to be assessed at the appropriate level. In some cases, the DGF is retailing grants to grantees, and in other 
cases, the DGF is wholesaling to global programs that are retailing to grantees.  

4. This needs to be measured consistently across programs. 

5. The following are the risks that are assessed in private sector partnership assessment and approval process that is 
administered by PSI. See Annex K for a definition of each of these risks. 

 



 60 Appendix 2
   

Appendix 2: Vice-Presidents’ Comments on OED Proposal to 
Designate a Single VPU with Oversight Responsibility 

VP Comments OED Responses 
STRUCTURAL ISSUES 

Let sector boards develop and apply clearer and more 
rigorous criteria for appraising programs and for more 
stringent evaluation and review: 

Sector boards certainly can help in the design of global sector 
strategies; this fits with their advocacy function. But some 
global programs require a multi-sectoral focus that most 
sector boards cannot handle, and the thematic sector boards 
are among the weakest. Network Councils have not 
developed a record in this area either. Finally, neither the 
councils nor the sector boards can be expected to be 
objective in appraisal and oversight. 

Have global program task managers provide more 
periodic reporting to sector boards. 

They are already doing so, but reporting quality is weak 
without strong standards for objective setting and monitoring. 

Strengthen interaction between network and country 
operations where there are increased resource flows. 

This too needs monitoring, evaluation, and oversight. 

Strategy and Resource Management (SRM) and 
Resource Mobilization and Co-financing (RMC) already 
have responsibilities for global programs. Why not 
simply try to improve on those? 

SRM and RMC do not have clear quality control mandates, 
are not equipped for quality control, and must rely on the 
Networks to do this through collective responsibility 
mechanisms that create a conflict of interest. 

Increase task managers’ funds for oversight. Task managers should be funded to do their work, as OED 
has suggested, but this is not enough. They alone cannot 
adequately provide oversight without institutional commitment 
to standards. 

Funding for global programs that address merit goods 
should come from the Bank budget rather than from 
DGF. 

OED recommended this for Window 1 programs during its 
1998 review, but other reforms would also be needed to make 
this funding change work.  

The new Sector Strategy Papers (SSPs) address global 
strategy. 

While they have improved, they are still very weak in 
addressing global/country linkages.  

ROLE OF PARTNERSHIPS 

Partnerships are different than investments; appraisals 
are less important that whether there are adequate 
processes for monitoring and assessing effectiveness of 
global programs. 

Standards for partnership programs should not be identical to 
those for investment projects, but those programs should be 
evaluable and they should be appraised to ensure that they 
meet agreed criteria for effectiveness and impact. OED’s 
CGIAR and GEF reviews will illustrate this. 

It is always possible in partnerships that not all 
members’ views will be adequately reflected. The more 
important issue is: are we relatively on track? 

We could be more on track with greater effort in ensuring 
participatory planning and ownership, objective performance 
criteria, and standards for effectiveness. 

DGF and trust fund programs should be treated 
differently—but most are not single-donor programs. 
Should GEF and CGIAR be treated differently? 

Funding and governance arrangements necessarily differ 
across programs. But there is also a need for coherence in 
strategy and in quality assurance.  

PROCESS CONSIDERATIONS 

Wait for the case study results in Phase 2. Evidence already gathered suggests that the results will 
reinforce, not alter OED’s basic findings. 

Try some recommendations on a pilot basis. The experience with “pilots” in the Bank is not very 
encouraging. Phasing of the reform would be a more effective 
approach.  

The proposed reforms will increase transaction costs but 
not commensurately increase benefits. Changes in DGF 
practices have demonstrated this. 

If the reforms are done with ownership in the Bank and 
carried out by qualified staff able to add quality to the 
process, this should not happen. DGF can still be improved 
through clearer allocation of responsibilities, replacing 
collective quality assurance systems with independent 
appraisal, and clarifying quality standards that currently are 
too vague. 

Undertake downstream consultation with staff to ensure 
they accept these reforms. 

Agreed. However, OED has consulted operational staff, who 
ask for greater clarity in the management of global programs. 
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Appendix 3. Evaluation Methodology and Source Material for 
Phase 1 Report 
Phase I of the review is based on the following: 

Review of existing documentation on each of the 70 global programs, including program documents, 
annual reports, evaluation reports, DGF applications and other material, TF material, and respective 
sector strategies. 

Survey of the task managers of global programs. (See Annex 16.) 

Purposive sample survey of operational task managers of Bank lending operations. (See Annex 17).  

Interviews with Bank task managers and program managers. 

Interviews with Managing Directors, Central and Network Vice Presidents, Sector and Country 
Directors, and Sector Managers. 

Interviews with managers and staff in Strategic Resource Management, Resource Mobilization, 
Partnership Council, DGF Council Members, DGF Secretariat, and Trust Fund Operations.  

Interviews with regional staff (Africa, East Asia, and South Asia) 

Interviews with IMF and World Bank Board Members, 

Interviews at WHO, ILO, UNAIDS, UNHCR, DFID, SDC, Swedish Ministry of Foreign Affairs, 

Field Visits to China, Ethiopia, Ghana, and India 

Review of literature on global public goods  

Case studies of 28 programs currently underway 
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Appendix 4. People Consulted  
International Organizations 
Name 
 

Title/Department Organization 

Dr. David Heymann Executive Director, Communicable Diseases  
Dr. Nick Dragger Director, Reproductive Health & Research  
Marta Mauras Director Office of the Deputy 

Secretary General, UN 
Nitin Desai United Nations Secretary-General, Johannesburg 

Summit & Under-Secretary-General, Economic and 
Social Affairs 

ECOSOC 

Dr. Tore Godal Executive Director GAVI 
Dr. Yasuhiro Suzuki Executive Director GFHR 
Louis Currat Executive Secretary GFHR 
Stanley Taylor Coordinator, Relations with International Financial 

Institutions 
ILO 

Chris Hetschel CEO MMV 
Dr. P. V. Venugopal Director, International Operations MMV 
Dr. David Alnwick Program Manager RBM 
Robert Herdt Director, Agricultural Sciences Rockefeller Foundation 
Walter Hofer  SDC 
Alexandre Widmer  SDC 
Christina Greider  SDC 
Benoit Girardin  SDC 
Martin Rohner  SDC 
Hanspeter Wyss Program Officer SDC 
Dr. Carlos Morel  Director, TDR 
Dr. Erik Blas Programme Manager TDR 
Dr. Jim Sherry  Director of Programme Development UNAIDS 
Alan Doss Deputy Special Representative of the Secretary-General UNDP 
Inge Kaul Director, UNDP Office of Development Studies UNDP 
Khalid Malik Director, Office of Evaluation UNDP 
Marta Mauras Deputy Director, Office of Evaluation UNDP 
Nurul Alam UNDP Evaluation Office UNDP 
Morten Ussing Associate Economist Planner UNHCR HQ 
Sajjad Malik Senior Rural Settlement Officer UNHCR HQ 
Jean Quesnel Chief, Evaluation Office UNICEF 
Dr. Abha Saxena Scientist, Research Policy and Cooperation WHO 
Dr. David Nabarro Executive Director WHO 
Dr. Emmanuel Guindon Tobacco Free Initiative WHO 
Dr. J. W. Lee Director, Stop TB WHO 
Dr. Jacob Kumaresan Executive Secretary, Stop TB WHO 
Dr. Mario Raviglione Coordinator, TB Strategy & Operations WHO 
Dr. Paul Van Look Director, Reproductive Health & Research WHO 
Dr. Sonya Rabeneck Technical Secretary WHO 
Dr. Tikki Pang Director WHO 
Prabhat Jha Senior Sicientist WHO 
 
IMF Board  
Name 
 

Title 

Roberto Jungito Executive Director 
Vijay L. Kelkar Executive Director 
J. De Beaufort Wijnholds Executive Director 
Rosemary Stevenson Executive Director (Alternate) 
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IMF Board  
Name 
 

Title 

Cyrus Rustomjee Executive Director 
Wei Benhua Executive Director 
 
World Bank Board  
Name 
 

Title 

Yahya Abdullah M. Alyahya Executive Director 
Jaime Ruiz Executive Director 
Helmut Schaffer Executive Director 
Balmiki Singh Executive Director 
Pieter Stek Executive Director 
Bassary Toure Executive Director 
Abdul Aziz Mohd. Yaacob Executive Director 
Guangyao Zhu Executive Director 
 
World Bank   
Name 
 

Title Department 

Jeffrey Goldstein Managing Director MDF 
Mamphela Ramphele Managing Director MDH 
Shengman Zhang Managing Director MDS 
Surjit Singh Lead Operations Officer AFC06 
Pamela Cox Director AFRVP 
Agnes Kiss Lead Ecologist AFTES 
Julie McLaughlin Senior Health Specialist AFTH1 
Dr. Francois Decaillet Senior Public Health Specialist AFTH3 
Dr. Jean-Pierre Manshande Senior Health Specialist AFTH4 
Dr. Lawrence Barat Technical Specialist AFTH4 
Gebreselassie Okubaghzie Senior Health Specialist AFTH4 
Ok Pannenborg Senior Advisor AFTH4 
Pamphile Kantabaze Sr. Operations Officer AFTH4 
Dr. Bernhard Liese Senior Advisor AFTHD 
Oey Meesook Director, Human Development AFTHD 
Jeffrey A. Katz Manager AFTPX 
Hartwig Schafer Chief Admin. Officer AFTRM 
David Scott Adviser BFR 
Larry Promisel Sr. Adviser BFR 
Margery Waxman Director BFR 
Nigel Twose Manager BPG 
Bruno Lanvin Program Manager CITPO 
Charles Kenny Economist CITPO 
Isabelle Andress Sr. Infomatics Specialist CITPO 
Pierre Guislain Sector Manager CITPO 
Gotthard Walser Sr. Mining Specialist CMNPO 
Misha Belkindas Lead Statistician DECDG 
Shaida Badiee Director DECDG 
Uri Dadush Director DECPG 
Paul Collier Director DECRG 
Lyn Squire  DECRG (GDN) 
Shahrokh Fardoust Sr. Economic Adviser DECVP 
David Ellerman Sr. Economist DECVP 
Lisa Campeau Consultant EACDF 
Jagadish Upadhyaya Lead Project Officer EASHD 
Maureen Law Director, Human Development EASHD 
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World Bank   
Name 
 

Title Department 

Constance Bernard Director, Support Services  ECSCS 
James Nooter Consultant ECSPE 
Jane Holt Sector Manager, Environment ECSSD 
Konrad Von Ritter  Lead Environmental Economist ECSSD 
Marjory-Anne Bromhead Sector Manager ECSSD 
Steven Holtzman Sr. Social Scientist ECSSD 
Monika Borowska-Massalska Adviser to Executive Director EDS24 
David Cassells Sr. Environmental Specialist ENV 
Enos Esikuri Consultant ENV 
Gonzalo Castro Sr. Biodiversity Specialist ENV 
Guenter Riethmacher Environmental Specialist ENV 
Jocelyne Albert Sr. Regional Coordinator ENV 
Kristalina Georgieva Director ENV 
Magdolna Lovei Lead Environmental Economist ENV 
Marea Hatziolos Sr. Environmental Specialist ENV 
Kenneth Newcombe Sr. Adviser ENVCF 
Rohit Khanna Operations Officer ENVGM 
Stephen Lintner Sr. Adviser ESDQC 
Ian Johnson Vice President & Head of Network ESDVP 
Robert Watson Chief Scientist & Director ESDVP 
Richard Jeremy Spencer Sr. Energy Specialist EWDEN 
Charles Feinstein Lead Operations Officer EWDES 
Walter Stottman Manager EWDWP 
Eduardo Doryan Special Rep. To United Nations EXTUN 
Daniel Ritchie Consultant EXTVP 
Matts Karlsson Vice President EXTVP 
Amedee Prouvost Manager FRM 
Geoffrey Lamb Director FRM 
Jane Kirby-Zaki Sr. Co-financing Officer FRM 
Cesare Calari Vice President FSEVP 
Luigi Passamonti Sr. Adviser FSEVP 
Gerard Caprio Director FSP 
Jarle Harstad Lead Monitoring and Evaluation Specialist GEFME 
Leif Christoffersen  GEFME 
Amie Batson Senior Health Specialist HDNHE 
Christopher Walker Lead Quality Specialist HDNHE 
Diana Weil Senior Public Health Specialist HDNHE 
Helen Saxenian Sector Manager HDNHE 
Janet Nassim Operations Officer HDNHE 
Joy de Beyer Knowledge Coordinator HDNHE 
Laura Cooley Operations Officer HDNHE 
Susan Stout Lead Implementation Specialist HDNHE 
Amy Luinstra Operations Analyst HDNSP 
Gordon Betcherman Sr. Economist HDNSP 
Jozef M. Ritzen Vice President HDNVP 
Debrework Zewdie Advisor, HIV/AIDS HDNVP 
Eduardo Doryan Former Vice President HDNVP 
Jozef Ritzen Vice President HDNVP 
Shantayanan Devarajan Chief Economist, HDN HDNVP 
James Lovelace Director HNDHE 
Kathleen Mikitin Audit Senior IADDR 
Pierrre Guislain Manager IFC 
Stephen Eccles  IMDDR 
Sudhakar Kaveeshwar Manager ISGIF 
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World Bank   
Name 
 

Title Department 

David de Ferranti Regional Vice President LCRVP 
Todd Ody Sr. Adviser LCRVP 
Claudia Sobrevila Sr. Biodiversity Specialist LCSEN 
Thomas Duvall Chief Counsel LEGCF 
W. Paati Ofosu-Amaah Deputy General Counsel LEGVP 
P. Zafiris Tzannatos Adviser MDH 
Shengman Zhang Managing Director MDS 
Basil Kavalsky Sr. Adviser OPCCS 
Mary Kathryn Hollifield Sr. Economist OPCOS 
Marisela Montoliu Economic Adviser OPCVP 
Nick Manning Lead Public Sector Mgmt. Specialist PRMPR 
Amar Bhattacharya Vice President, PREM PRMVP 
Axel Peuker Economic Adviser PRMVP 
Nadereh Chamlou Sr. Adviser PRMVP 
Michael Klein Director PSADR 
Neil Roger Adviser PSADR 
Syed Mahmood Sr. Private Dvlpt. Specialist PSADR 
Joseph Battat Manager PSAFI 
Anne Simpson Program Manager  PSAGF 
Russell Muir Program Manager PSAPF 
Elizabeth Littlefield Director PSDCG 
Nemat Shafik Vice President PSIVP 
Prem Garg Director QAG 
John Briscoe Sr. Water Adviser RDV 
Kirsten Canby Consultant RDV 
Lynn Brown Communications Specialist RDV 
Robert Thompson Director RDV 
Sushma Ganguly Sector Manager, Rural Development RDV 
Funke Oyewole Sr. Program Officer RDVCG 
Motoo Kusakabe Vice President RMCVP 
Joelle Chassard Country Coordinator SACIA 
Ed Lim Country Director SACIN 
Richard Skolnik Former Director, HDN SASHD 
Mieko Nishimizu Vice President SARVP 
Barbara Mascarenas Consultant SDV 
Jeffrey Thindwa Sr. Social Scientist SDV 
Judith Edstrom Sector Manager SDV 
Najma Siddiqi Sr. Social Development Specialist SDV 
Parmesh Shah Coordinator, Participation SDV 
Steen Lau Jorgensen Director SDV 
William Reuben Coordinator, NGOs & Civil Society SDV 
Yumi Sera Operations Analyst SDV 
Collin Scott Sr. Social Development Specialist SDVPC 
Kazuhide Kuroda Knowledge Management Officer SDVPC 
Natalia Zakharina Operations Analyst SDVPC 
Axel Baumlter Economist SRMSG 
Hasan Tuluy Director SRMSG 
John Todd Lead Economist SRMSG 
Axel Baumler Economist SRSMG 
Anil Sood Vice President SRMVP 
Arif Zulfiqar Director TFO 
Janet Entwistle Sr. Partnership Specialist TFO 
Paul Hubbard Manager TFO 
Randall Purcell Sr. Partnership Specialist TFO 
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World Bank   
Name 
 

Title Department 

Mark Hildebrand Program Manager TUDCA 
Alcira Kreimer Manager  TUDDM 
Marlaine Lockheed Manager WBIES 
Joan Hubbard Sr. Partnership Specialist WBIGL 
John Middleton Director WBIGL 
Robert Hawkins Operations Officer WBIHD 
 
London School of Hygiene & Tropical Medicine (LSHTM) & Department for International Development (DFID) 
Name 
 

Title/Department Organization 

Peter Godfrey-Faussett Head, DFID funded TB Program LSHTM 
Gill Walt Professor, International Health Policy LSHTM 
Ruairi Brugha Health Policy Unit LSHTM 
Prof. Andy Haines Dean LSHTM 
Prof. Anne Mills  LSHTM 
John Cleland Head, DFID-funded Safe Passages to Adulthood 

Program 
LSHTM 

Richard Hayes Professor, Epidemiology & International Health LSHTM 
Steve Bennett Infectious Disease Epidemiology Unit LSHTM 
Basia Zaba Center for Population Studies LSHTM 
Ian Timaeus Center for Population Studies LSHTM 
Sylvia Meek Malaria Consortium LSHTM 
Mark Dobler Financial Sector Team, Private Sector Policy 

Department 
DFID 

John Roberts Principal Economic Adviser, International Division DFID 
Jim Harvey Sr. National Resources Adviser DFID 
Charlotte Seymour-Smith Head of Department, International Trade DFID 
Steven Sabey Health and Population Department DFID 
Dr. Onkar Mittal Health and Population Department DFID 
Tony Faint Director, International Division DFID 
John Roberts Principal Economic Adviser DFID 
Peter Roberts Deputy Head, Infrastructure & Urban Development 

Department 
DFID 

 
UNITED STATES   
Name 
 

Title/Department Organization 

Jorgen Thomsen Executive Director Conservation International 
Nancy Sherman Sr. Director Conservation International 
Norman Meyers Biologist  
Robert Mendelsohn Professor of Economics Yale University 
Kathy McAffee Professor of Economics Yale University 
 
BURUNDI 
Name 
 

Title/Department Organization 

Stephano Severe Representative  UNHCR 
Bernard Labrette Program Officer UNHCR 
Arnaud Royer Reintegration Officer UNHCR 
Marie-Goreth Nahimana Project Officer UNHCR 
Pontien Bekebako Director, Management Unit BURSAP 
Judith Nahayo Deputy Director BURSAP 
Dr. Kassi Manlan Representative WHO 
Salvatore Bijojote Director-General Ministry of Reinstallation & Resettlement 

of Returnees 
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BURUNDI 
Name 
 

Title/Department Organization 

Jean Kamana General Director Ministry of Health 
Serge Nkurikiye Project Coordinator of Health & 

Population Project 
Ministry of Health 

Jacqueline Kankindi Ministry of Social Action  
Karekezi Lazare Governor Muyinga Province 
Gratien Nzayanga Advisor to Governor of Ruyigi  
Dr. Deogratias Manirakiza Provincial Health Director  
Dieudonne Ntamahangarizo Communal Administrator  
Bernard Civye Provincial Education Director  
Salvator Nkurunziza Program Coordinator Action Aid 
 
CHINA   
Name 
 

Title/Department Organization 

Dai Zhicheng Former Director General, Dept. of 
Disease Control 

Ministry of Health 

Chen Chunming Former Official Ministry of Health 
Liu Yi Director General  Foreign Economic Cooperation Office 
Gaolai Luo Deputy Director General Foreign Economic Cooperation Office 
Wang Qing Project Officer Foreign Economic Cooperation Office 
 
COTE D’IVOIRE 
Name 
 

Title/Department Organization 

Carla Short Task Manager (former) Formerly of Conservation International 
 
ETHIOPIA   
Name 
 

Title/Department Organization 

Dr. Michel Jancloes Executive Director WHO 
S. Nyambi Resident Representative UNDP 
Antonius Broek Deputy Resident Rep. UNDP 
Dr. Elfaith Shaaeldin Resident Representative ADB 
George Namakando Principal Macroeconomist ADB 
Eskendir Alemseged Civil Engineer  
Dr. Mahendra Sheth Programme Officer UNICEF 
Dr. Agonafer Head CRDA (National NGO umbrella 

organization) 
Mr. Yohannes Head, Health Services and Training MOH 
Klaas Wit First Secretary, Economic Netherlands Embassy 
Mr. Oedi Sr. Health Officer WHO 
Dr. Girma Azene Head of Planning  MOH 
Dr. Thomas Labahn Director MOH 
Bjorn Seidel Deputy Director MOH 
Dr. Peter Herzig Health Project Adviser MOH 
Ms. Tekle Sr. Nurse Adviser MOH 
Mr. Alem Health Worker MOH 
O. Gebreselassie Sr. Health Specialist  
 
Ghana   
Name 
 

Title/Department Organization 

Dr. Sam Adjei  Ministry of Health 
Mr. George Melville  WHO 
Ms. Elizabeth Gaere  DFID 
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Appendix 5: Management Response 

OED reform agenda Management response 

Organization:  

Management should strengthen strategic planning 
and oversight of global programs and partnerships. 
Rigorous priority setting, improved quality 
management, and stronger corporate leadership on 
global issues is of strategic importance, but how to 
achieve this is a challenge and has been the subject 
of considerable debate within the Bank as the 
findings of this study began to surface. Here, OED 
puts forwards three options: 

1. Fine tuning of the existing management 
framework and processes to address the 
identified weaknesses.  

2. Setting up a secretariat to assist a single 
Managing Director (MD) in the oversight of 
all Bank global activities.  

3. Allocating Bank-wide responsibilities for 
improving quality assurance and overseeing 
partner relations at the global level to a single 
existing Vice-Presidential Unit (VPU).  

Management agrees that oversight of global 
programs will need to be further strengthened. Over 
the past few months, important oversight 
mechanisms for new global, regional, and 
institutional partnerships have already been 
introduced. A Review Group, created to propose 
further refinements to the oversight and review 
structures, will examine different options presented 
in the OED report. Management will report to CODE 
on the recommendations of the Review Group and 
on actions taken.  

 

The strengths and weaknesses of each option were 
weighted in the context of the global policy cycle, 
that is, development of strategy and policy, 
refinement and application of criteria for engaging in 
partnerships and for selectivity, and follow through 
in the program cycle from initiation to accountability 
for impact.  

 OED concludes that refining the existing 
framework, while it would continue to 
promote innovation and flexibility, would not 
significantly enhance quality or 
accountability. Strengthening the sector 
boards and giving QAG and OED roles in 
ensuring quality at entry and evaluation, while 
useful and necessary under any scenario, 
would not resolve conflict of interest 
dilemmas. Nor would it provide the strong 
leadership needed to achieve coherence and 
enhance accountability so as to tap the full 
potential for Bank leadership and impact on 
global poverty alleviation.  

 With an appropriately staffed and mandated 
MD secretariat, on the other hand (possibly 
absorbing the current DGF establishment), the 
possibility of real reform would be higher, 
especially regarding operational deliverables 

Management would like to caution against an overly 
regulated and centralized oversight system, which 
would unduly constrain the flexibility needed for the 
evolving and very diverse agenda of global 
programs. Global programs will need to remain fully 
integrated into network programs to benefit from 
professional expertise located in sector Networks. 
Senior management will continue to exercise strong 
corporate leadership for global programs, relying on 
support provided by Networks and Regions. 
Management has asked the Review Group to 
carefully weigh the advantages and disadvantages of 
centralized versus decentralized oversight structures, 
drawing on the analysis provided by OED.  
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and results. Working through the Networks, - 
which would continue to have the primary 
responsibility for task management and 
partner relations, the MD secretariat would set 
standards, oversee programming and 
budgeting, perform quality assurance 
functions and report annually to senior 
management and the Board on activity. It 
would also be able to ensure that risk 
management policies are defined by the 
appropriate unit and would oversee Network 
implementation of risk management 
processes, including, as appropriate, reporting 
to the Board.  

With an appropriate mandate, an existing VPU 
reporting to its Managing Director, could perform all 
the same functions as the MD secretariat as well as 
providing intellectual leadership and fulfilling the 
need to address the global policy environment. It 
could assist in the development of policy and 
strategy as well as help improve operational 
effectiveness through two interacting units: a think 
tank to routinely monitor and anticipate changes and 
emerging opportunities in the global environment, 
draw partnership implications for the Bank, and 
provide intellectual leadership; and a separate 
operational unit concerned with the internal 
management of global programs. 

Strategy:  

Management should further articulate a strategy for 
Bank involvement in global programs and policies 
that establishes over-arching objectives, oversight 
responsibilities, and the Bank’s comparative 
advantage.  

The strategy would articulate how global programs 
are distinguished from institutional partnerships and 
contribute to achieving the Bank’s mission of 
sustainable development and poverty alleviation, and 
the extent to which they should focus on the 
provision of global public goods and involve specific 
forms of partnership.  

 A central unit (secretariat or VPU) would 
develop and monitor performance indicators 
to ensure that Networks and Regions are 
appropriately linking specific global 
programs, country assistance strategies, and 
sector strategies, and prepare annual reports 
for the Broad based on information provided 
by the Networks. 

 It would develop clear and transparent criteria 
and guidelines for resource allocation, 

Management agrees that a strategic role for the Bank 
at the global level based on its comparative 
advantage is important and has taken action. The 
Development Committee discussion of the paper 
Poverty Reduction and Global Public Goods: Issues 
for the World Bank in Supporting Collective Action 
provided the basis for agreement among Ministers in 
the September 25, 2000, Development Committee 
Communiqué that the Bank should take on a strong 
yet selective role at the global level, where:  

 The proposed interventions have clear value-
added for poverty reduction and the 
Millennium Development Goals; 

 Global action is a complement to country 
action; 

 The Bank has a comparative advantage; and  

 There is strong support in the international 
community for Bank involvement. 

Final initial priority areas were identified: (i) 
combating communicable disease, especially major 
killers such as AIDS and malaria; (ii) global aspects 
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budgeting, accounting, and auditing practices, 
and information systems for global programs.  

 It would be involved in the allocation of the 
Global Public Goods (GPG) Fund to link 
global programs to country needs, with a 
results-based focus, by providing the 
Networks with non-fungible, dedicated 
budgetary resources.  

 

of economic governance, particularly in promoting 
good standards and architecture for financial 
management and corporate governance; (iii) trade 
integration, particularly to expand developing 
countries’ access to markets; (iv) protecting the 
global environmental commons; and (v) developing 
and promoting access to information and knowledge. 

These global public goods priorities have been 
incorporated into the Bank’s Strategic Framework, 
most recently discussed by the Board in the Strategic 
Update Paper. As work matures in the five areas, 
Management will revisit global priorities in the 
context of overall strategic issues. Fundamentally, 
Management sees global strategy as the 
responsibility of Senior Management, exercised 
especially through the annual Strategic Forum. 
Management believes that global strategy should not 
be considered separately from the Bank’s regular 
strategic planning processes that drive them.  

In examining whether more analytical and 
intellectual support is needed at the center, the 
Review Group will consider OED’s suggestion that a 
single unit be designated to develop a global strategy 
that also includes specific oversight procedures for 
global programs.  

Selectivity:  

The MD secretariat or designated VPU should 
establish and monitor the standards Networks must 
follow for their global programs, including the extent 
of verifiable objectives, dedicated Bank resources, 
and appropriate organizational and funding 
arrangements, and some form of cost-benefit or other 
ex-ante criteria for Bank-wide prioritization and 
quality assurance.  

 For new programs above a threshold size, 
likely of a global public goods nature, the 
central unit would help institute a transparent 
identification, preparation, appraisal, Board 
approval, supervision, and evaluation 
processes for global programs. OED estimates 
that in fiscal 2002 this would have involved 
appraising one new DGF program, but 19 
ongoing DGF programs to which 
commitments were renewed by DGF for FY02 
and similarly 10 non-DGF programs would 
also be potentially eligible for appraisal.  

Management agrees that Networks should exercise 
very rigorous selectivity for Bank involvement in 
global programs. While a decentralized framework 
for managing global programs and partnerships is in 
place, Management will explore through the Review 
Group whether additional central standards need to 
be established to support this process. As noted 
earlier, global programs are very diverse, and the 
processes for identification, preparation, appraisal, 
approval, supervision, and evaluation should be 
tailored to the nature and scope of Bank involvement 
in specific programs.  

With regard to OED’s recommendation that a central 
unit is needed to institute these procedures, 
Management will consider this question in the 
Review Group.  
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Program Implementation:  

Management should clarify responsibilities and 
accountabilities of the Board, Regions, Networks, 
and task managers, and provide each with the 
resources needed to fulfill the Bank’s commitments 
with its partners.  

 For programs under implementation, 
introduce a more systematic and regular 
approach for task manager monitoring of 
program performance and provision of audit 
reports, introduce independent panels similar 
to those used by QAG to review quality of the 
ongoing portfolio, expand audits introduced 
by DGF, in the first instance, to cover all 
programs receiving medium- to long-term 
Bank support (Window 1). 

 Ensure independence of the three-year 
evaluation process the DGF has instituted for 
its programs by extending the practice to all 
programs (including ongoing programs and 
regardless of whether funding is from Bank 
budge, DGF, or Bank-managed trust funds) as 
a prerequisite for continuing support.  

 Include global programs in the standard 
evaluation and reporting processes of OED, 
ensuring routine reporting to the Board of the 
findings of independent evaluations and 
management decisions of continuing support 
to the programs. 

 For new small programs, of a merit goods 
nature, that are not presented to the Board, the 
MD secretariat or designated VPU would help 
improve approval, monitoring, and auditing in 
the DGF. Management could introduce 
independent review processes that are external 
to the program, similar to the processes used 
by the World Bank Research Committee, for 
the allocation of DGF small grants or as part 
of the Bank budget.   

 For programs under implementation, 
including the existing portfolio, it would 
introduce quality assurance and enhancement 
standards and clear Network accountabilities. 

 It could help adapt the standards and 
procedures applied to the use of Bank funds in 
innovative lending operations such as learning 
and Innovation Loans and Adjustable Program 
Loans to global programs. 

Management agrees that as global programs have 
grown and now represent an evolving area of 
business for the Bank, responsibilities and 
accountabilities should continue to be clarified, and 
that sufficient resources should be allocated to 
commitments to partnerships undertaken by the 
Bank. The new Partnership Approval and Tracking 
System (PATS) launched as a pilot in December 
2001, has consolidated business processes for 
seeking MD approval for new partnerships, 
Development Grant Facility (DGF) grant allocation, 
risk assessment, and knowledge management. The 
PATS system follows on a number of other 
improvements, such as the trust fund reform 
program, and a strengthened DGF prioritization 
process and “two window” approach.  

Management will consult with QAG about extending 
its portfolio quality procedures to partnerships, and 
with OED about extending its standard evaluation 
and reporting process to global programs. 
Management will explore the applicability of LIL 
and APL procedures to global programs.  

Management agrees that the existing portfolio of 
global programs and other partnerships requires 
regular review. It has directed all VPUs to monitor 
ongoing partnerships in their annual business 
processes, assess their quality and relevance, and 
report decisions about continuing or exiting from 
them. Management agrees with the principle that all 
ongoing global programs should have an evaluation 
strategy, but reserves judgment on whether the term 
should be three years in all cases. It may be 
preferable to relate the frequency of reviews to 
program size.   
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Appendix 6. Chairman’s Summary: Committee on Development 
Effectiveness 
Background. OED’s review of the Bank’s involvement in global programs was commissioned by the 
Board in FY2001 in response to concerns about growing Bank participation in global programs. At 
Management’s request, the Phase l report focused on the strategic and programmatic management of 
global programs supported by the Bank. The OED report confirmed that global programs and 
partnerships (GPPs) had become an important line of business for the Bank and that the Bank had 
made progress in putting in place a management structure for global programs. However, some major 
reforms to improve the management of GPPs were still needed, including: (a) strengthening strategic 
planning and oversight of global programs and partnerships; (b) developing a Bank strategy for 
involvement in GPPs; (c) establishing procedures in the Bank for implementation and monitoring; 
and (d) clarifying organizational responsibilities for the GPPs within the Bank. Management noted 
that there was broad agreement between OED and Management on the scope and focus of the 
recommendations but differences on implementation. 
 
Main conclusions and next steps. The Committee thanked OED for a useful and timely report. 
Members recognized that GPPs have made a real contribution to the development mission and that 
the Bank had a continuing, important role to play in GPPs. The Committee agreed that better strategic 
management of global programs was needed and overall endorsed the findings and recommendations 
of the OED’s Phase 1 Evaluation. Members of the Advisory Committee fully supported OED’s 
recommendations, underlined the importance of the Bank continuing to take a leadership role in 
GPPs, and suggested that the Bank should involve the United Nations in joint assessments of global 
programs and policies. Management has set up a Review Group to make recommendations on how 
management of GPPs can be strengthened. It will inform the Executive Directors of the review 
group’s work program, planned activities, and timing by October 2002. The Phase 2 report will 
address impacts of individual programs to extract further lessons for strategy and programs. 
 
Among the main points discussed were: 
 
Selectivity and strategic management. The Committee agreed with OED’s recommendation that 
better strategic management of global programs was needed, including a better process for selection 
and management of global programs, clearer linkages to the Bank’s core objectives, and better 
definition of the Bank‘s comparative advantage in the design and July 18,2002 CODE2002-0058 
implementation of global programs. However, most members did not support the Bank developing a 
separate strategy for GPPs. They noted that the Bank already had mechanisms in place which, if 
strengthened, could provide for adequate oversight, quality assurance, and systematic appraisal of 
GPPs. Some members emphasized that Bank engagement in GPPs should be guided by criteria 
emphasizing clear added value to the effectiveness for Bank country programs, the need for Bank 
action to catalyze other resources, and for the Bank to demonstrate a significant comparative 
advantage. OED, however, stressed that identifying development priorities was not enough to ensure 
selectivity and that a strategy and an arm’s length appraisal and evaluation processes were also 
necessary to provide the kind of selectivity the Committee desired. 
 
Oversight and control. The Committee held differing views on the central control function. Some 
members supported a more pro-active, centralized, oversight function for clear leadership, 
accountability, and transparency but cautioned that it not be overly bureaucratic. Others noted that 
some decentralized-managed programs had worked well. OED underlined that it was not 
recommending establishment of a new Vice Presidential Unit (VPU). Rather, it was stressing the need 
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for designating responsibility either to an existing VPU or to a Managing Director to provide strong 
intellectual leadership and to coordinate activities on a Bank-wide basis in order to ensure a coherent 
strategy, transparency, and accountability for Bank involvement in global programs. Management 
noted that there was broad agreement between OED and Management on the scope and focus of the 
recommendations, especially with respect to the need for more structured and tightened managerial 
oversight, and for well-defined and rigorous appraisal methods. It, however, was cautious about 
introducing a centralized function as proposed by OED. The Review Group would examine the 
oversight processes for global programs and Management would report back to CODE on how it 
planned to strengthen these processes. The Committee believed that Phase 2 of the review would hold 
practical lessons in this regard and they looked forward to Management’s further proposals on this 
issue.  
 
Partnerships. The Committee recognized the value of partnerships developed through global 
programs, but noted that some may have been too “Bank” and donor driven. Members were 
concerned about the report’s finding that “developing countries have had little voice in the design, 
governance, and management of most global programs” and it supported the recommendation to 
increase the focus on activities that could help developing countries benefit from and inform global 
initiatives. Members also would have like to see a broader analysis and focus on partnerships beyond 
their benefit solely to the Bank’s work. Management underlined that the commitment to partnerships 
and the partnership agenda had broadened considerably as a result of the Bank’s engagement and that 
a flexible approach to partnerships, through decentralized processes, had been instrumental in 
allowing global programs to be responsive to client needs. 
 
Additionality of Bank resources. The Committee felt that it would be useful to get a clearer picture 
on the “additionality” and leveraging of Bank resources and of the level of resources required to 
realize the goals of the GPPs, including whether the Bank was adequately resourced to realize its 
mandate. Members would have appreciated more focus on the impact and results of GPPs and urged 
faster progress in assessing the benefits and additionality of Bank engagement in GPPs. One speaker 
noted that the establishment of an IDA grant window could have implications for the Development 
Grant Facility and the way GPPs were resourced. OED indicated that it was currently finalizing a 
meta-evaluation of the CGIAR as part of its Phase 2 review to which the issues of grants are IDA 
relevant. 
 
Appraisal of programs. Members noted that few global programs focus on global public policies 
that have significant impacts on developing countries., The Committee agreed with OED on the need 
for more systematic appraisal, quality tracking, and independent evaluation of global programs to 
improve selection and monitoring of programs. It would also help to identify where the use of funds 
for global programs is better than their use at the country level. 
 
Timing. The Committee underlined the importance of the Bank making fast progress on the issues 
raised in the OED review and agreed that this did not require waiting for the results of the Phase 2 
Report. The Committee asked Management to report back on its next steps, especially with regard to 
organizational issues and timing by October 2002. Management will inform Executive Directors on 
its next steps, including the Review Group’s proposal by October 2002. 
 
 

Girmai Abraham 
Acting Chairman 
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